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NIT NO HYD201909292 
DATE 20.09.2019 

 
 
 
 
 
 
 
 
 

 
SBI INFRA MANAGEMENT SOLUTIONS PVT LTD 

(WHOLLY OWNED SUBSIDIARY OF SBI) 
 

TENDER DOCUMENT FOR  

AIR CONDITIONING WORKS OF NALGONDA MAIN BRANCH, 

NALGONDA, TELANGANA  

 

THROUGH E-TENDERING PROCESS 

Manufacturers / approved dealers of (O-General, Daikin, Carrier, 
Voltas, Blue Star, Mitsubishi Heavy, Hitachi and LG) are eligible to 

apply, Proof of dealership to be submitted 
 

LETTER OF AUTHORISATION FROM MANUFACTURER TO PARTICIPATE IN 
THIS TENDER SHOULD BE ENCLOSED 

 
 Note: Firm should possess valid digital signature for this e-tender.  

Contractor has to provide their E- MAIL id &Contact No: 

Email:                                                         Contact No: 

 
For submission of Sealed Tender: 3:00PM on 14.10.2019 

 
Opening of Sealed Tenders: 3:10 PM on 14.10.2019 

 
The Vice president, 

SBI Infra Management Solutions Pvt. Ltd. 
Ground floor, Beside Commercial Branch,  

SBI LHO Campus, Bank Street, Koti, 
Hyderabad – 500 095 

 
 
 



AIR CONDITIONING WORKS OF NALGONDA MAIN BRANCH, NALGONDA 

Signature of the Contractor                                                                                    Page 2 of 48 
 

 NOTICE INVITING TENDER (NIT)  
 

NAME OF WORK: e-TENDER Notice for AIR CONDITIONING WORKS FOR 
NALGONDA MAIN BRANCH (RENOVATION), NALGONDA 
Online tenders are invited for the above mentioned work in TWO BID SYSTEM from 
the Manufacturers / approved dealers of reputed AIR CONDITIONING brands and 
Executed similar works is only eligible apply 
1  Name of the work  E-Tender Notice for AIR CONDITIONING WORKS 

FOR NALGONDA MAIN BRANCH, NALGONDA, 
TELANGANA  

2 Estimated cost  Rs. 11.92 Lakhs plus GST  
3  Cost of Tender Documents  Rs.3000/- to be paid through State Bank Collect 

ONLY as detailed under; 
1) login https://www.onlinesbi.com 
2) Select SB Collect from Top Menu, click the check 
box and “Proceed” 
3) Select “All India” in “State of Corporate/Institution” & 
Select “Commercial Services” in “Type of 
Corporate/Institution” then “Go” 
4) Select “SBI Infra Management Solutions Pvt. Ltd” in 
Commercial Services Name and “Submit” 
5) Select “Tender Application Fee” in “Payment 
Category” and enter the “Tender ID” exactly as given in 
first page top of this tender(characters in uppercase 
only). 
6) Fill up all fields such as email, GST No., Mobile No, 
Vendor/Firm Name etc and make payment. 
7) Enclose payment receipt having unique reference 
No. along with EMD 

4 Quantum of Earnest Money 
Deposit (EMD)  

Rs.12,000/- DD Drawn In Favor of  
SBI Infra Management Solutions Pvt. Ltd, 

Hyderabad Payable at Hyderabad  
5  Date and Time where tender 

forms are available  
Up to 14.10.2019, 3:00PM at 
https://sbi.co.in/portal/web/home/procurement-
news   and https://etender.sbi 

6  Last date and time of 
submission of online Tender  

14.10.2019 Up to 3:00PM  
The tender has to be submitted to  
THROUGH E-TENDERING PROCESS 

E-Procurement Technologies Ltd. 
 Executive.  Ph: 9081000427, 9904407997 
E-mail: Sujith Nair:-  079-68136857, sujith@eptl.in 

Nadeem Mansuri:- 68136853, nadeem@eptl.in  
Jaymeet Rathod:-68136829, jaymeet.rathod@eptl.in 
Vinayak Khambe:- 68136835, vinayak.k@eptl.in  

7  Place, date &time for 
submission of e tender  
Contact person /telephone 
no/email address.  
 

a) On line submission up to 14.10.2019, 3:00PM at 
https://etender.sbi 
b)EMD & Payment Receipt for Tender document 
Cost are submission to Address:  
The Vice president, 
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SBI Infra Management Solutions Pvt. Ltd. 
Ground Floor, Beside Commercial branch, SBI 
LHO Building, Bank Street, Koti,  
Hyderabad – 500 095 
On or before 14.10.2019 by 3.00 P.M.  
Vice President. 040- 23466346.vg.reddy@sbi.co.in   

8  Date, Time and Place of 
opening of eTenders  

On 14.10.2019 at 3:10PM  
The Vice president, 
SBI Infra Management Solutions Pvt. Ltd. 
Ground floor, Beside Commercial Branch,  SBI 
LHO Building, Bank Street, Koti, Hyderabad – 95 

9  Quantum of Security Deposit 
(percentage)  

1. Initial Security Deposit (ISD) – 2% of the Tender 
value including EMD  
2. Retention Money- Deductable in running bills@ 
10% of the value of work and Total deductable is 
5% of value of work including EMD, ISD.  

10  Terms of payment of Bills, if 
any (specify the minimum 
value of work for payment of 
running account bills)  

No Advance will be paid.  
Onetime payment i.e. the final payment will be 
made after completion of the entire work and 
certification by the official concerned.  

11  Stipulated time for 
completion of the Work/ 
supply.  

Two (2) Months from the date of the work order 
issued to the contractor.  

12  (Penalty clause) Liquidated 
Damages  

@ 0.5% of the value of work per week of delay 
subject to a maximum penalty of 5% of the value of 
work would be strictly imposed.  

13  Validity period of the tender.  Three (3) Months  

14 Defect Liability Period Twelve (12) Months 

15 Check list of documents to 
be uploaded  

Page No 9 of 47 

16  Eligible Taxes  A ) Income Tax will be deducted at source as per 
Govt. Guidelines.  
B) Reimbursement of GST will be made only on 
submission of proper GST invoice as per 
applicable GST provision. The contractor 
should comply with the following;  

1. Contractor should have GST Registration 
Number  

2. Invoice should specifically/separately disclose 
the amount of GST levied at applicable rate as 
per GST provision  

3. In case of Correction in the bills after scrutiny, 
contractor should submit fresh bills for 
payment  
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4. Contractor should timely file his GST return in 
accordance with GST provisions to enable the 
bank to claim the credit of GST paid to the 
contractor  

5. The GST Number of State Bank Of India are  
For Telangana State -36AAACS8577K1ZQ 

16  Electronic Payment  Payment shall be made by way of Electronic fund 
transfer and the bill will be paid by the Branch. 
Firm should furnish details of the bank, a/c no, 
IFSC code 

17  Agency for arranging online  
bidding  

M/s e-procurement Technologies limited, 
Ahmedabad.  
E-tendering guidelines may be obtained from  
Executive.  Ph: 9081000427, 9904407997 
E-mail: Sujith Nair:-  079-68136857, sujith@eptl.in 

Nadeem Mansuri:- 68136853, nadeem@eptl.in  
Jaymeet Rathod:-68136829, jaymeet.rathod@eptl.in 
Vinayak Khambe:- 68136835, vinayak.k@eptl.in 

18  Any additional Information  The quoted rate should be inclusive of materials, 
labour, wages, fixtures, transportation, installation, 
all taxes(excluding GST), wastages, Octroi, 
machinery, temporary works such as scaffolding, 
cleaning, overheads, profit, statutory expenses, 
incidental charges and all related expenses to 
complete the work  

 Entire tender document, which is downloaded from the website need to be 
uploaded, failing which tender summarily rejected 

 Scanned copy of Tender cost and EMD must be uploaded and physically the 
same needs to be submitted at given address within due date of tender 

 The SBIIMS reserves the right to cancel or postpone the tenders at any stage 
without assigning any reason. 

 Scan copy of valid dealership certificate should be uploaded, failing which 
tender summarily rejected 

 Scan copy of authorization letter from manufacturer to be uploaded 
 Firm should be visit the website till last date of submission for changes/ 

corrigendum if any 
 Tender documents found partly or fully modified / altered/ corrected etc shall 

stand summarily rejected 
 The make of materials should be chosen strictly from the approved makes as 

given in the tender. Using of the multi brands is not permissible. Single brand 
should be used for entire project. 

 ANY CLARIFCATIONS SOUGHT AFTER OPENING OF THE TENDERS WILL 
NOT BE ENTERTAINED AT ANY COST. 

VICE PRESIDENT, 
SBIIMS PVT. LTD 
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INSTRUCTIONS TO TENDERERS 
 

Online, e tenders are invited in Two bid for AIR CONDITIONING WORKS for 
NALGONDA MAIN BRANCH, NALGONDA, TELANGANA from Manufacturers / 
approved dealers of reputed AIRCONDITIONING brands is only eligible to apply.  
 
1. Submission of BIDs/Tender Documents: Tenders should be submitted online in 

the website https://etender.sbi. In addition, scanned copy of the declaration given 
in page no 43 of 49 to be signed with seal and scanned proof of empanelment 
should be submitted online with our service provider on the website at: 
https://etender.sbi.  The tender document is not required to be sent to us in hard 
copy. The Tender documents with acceptance of all terms and conditions strictly 
as described in this tender document will be submitted online through M/s e-
Procurement Technologies Ltd., Ahmadabad, the out sourcing agency approved 
by the Bank for e-tendering on the website https://etender.sbi.   
 

2. Contractors should submit/sent EMD and Payment for Receipt of Cost of 
tender document physically on or before 14.10.2019 3.00p.m, to the office of 
the The Sr Vice President, SBIIMS Pvt. Ltd, Ground Floor, Beside Commercial 
branch, LHO Building, Bank Street, Koti, Hyderabad- 500095. The tender will be 
rejected if the tenderer fails to submit the above documents such as soft copy of 
complete tender documents, scanned copies of Dealership certificate, 
declaration, EMD and Cost of tender document. 
 

3. Contract documents consist of detailed plans, technical specification, schedule of 
quantities of the various classes of work to be done, and the set of ‘conditions of 
contract’ to be compiled with by the person whose tender may be accepted. The 
documents are available in the website https://sbi.abcprocure.com  
 

4. Tenders should be submitted online 14.10.2019 up to 3.00 pm. The eTender will 
be opened on to 14.10.2019 at 3.30 pm.  
 

5. EMD amount to Rs 12,000/- to be deposited in the form of Demand Draft/ 
Banker’s Cheque drawn in favor of “SBI Infra Management Solutions Pvt. Ltd, 
Hyderabad”, otherwise the tender is liable for rejection. However, those who 
submitted one time EMD need not submit EMD again. Tender Cost Rs 3,000/- 
must be paid through SBI Collect only. Payment receipt must be enclosed along 
with EMD and submit at out office on or before 14.10.2019 3:00PM.  
 

6. The successful tenderer will have to pay an amount of Initial Security Deposit, 
which shall be 2% of the accepted value of the tender excluding the EMD, by 
means of D.D. in favor of the Regional Manager, NALGONDA, Payable at 
NALGONDA and EMD will be refunded by SBI Infra Management Solutions Pvt. 
Ltd after deposit of ISD. The Initial security deposit is to be paid by the Contractor 
to Bank within 15 days of intimation to him of the acceptance of the tender. No 
interest is allowed on the above said security deposit(EMD, ISD)  

 
7. Retention Money: From each running bill, an amount at the rate of 5% of the 

gross value of the running bill shall be recovered as retention money, till the total 
retention amount including the ISD amount already with the Bank become 5% of 
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the value of the contract amount. This amount is called as Total Security Deposit, 
which consists of two components  
a) ISD - Initial Security Deposits.  
b) RM - Retention Money.  
The total security deposit will be kept with the Bank. The total security deposit 
amount shall be refunded without interest to the contractor 15 days after the end 
of defects liability period (one year), provided he has satisfactorily carried out 
all the works and attended to rectification of all defects in accordance with the 
conditions of the contract. In case of failure on the part to do so, the cost of 
rectifying the defects through any other agency shall be deducted from the 
amount of security deposit due to the contractor. 
  

8. Completion of work:  
i) The work shall be considered as complete only when the certificate of virtual 
completion is issued by the architects/Bank. 
ii) The 'defects liability period' as prescribed in the contract shall commence only 
from date of such virtual completion and the Contractor's removal of his 
materials, equipment, labour force, temporary sheds, stores, site office etc. 
iii) Any defect that may appear within the defects liability period shall be rectified 
by the contractor within reasonable time on receipt of necessary instructions from 
Bank to that effect.  
 

9. The acceptance of a tender will rest with the Competent Authority, who does not 
bind himself to accept the lowest tender and reserves to himself the authority to 
reject any or all of the tenders received, without assigning any reasons. All 
tenders in which any of the prescribed conditions are not fulfilled, or are 
incomplete in any respect are liable to be rejected.  
 

10. All compensation or other sums of money payable by the Contractor to Clients 
under the terms of this contract may be deducted from the security deposit, or 
from any sum that may be or may become due to the Contractor on any account 
whatsoever and in the event of the Security Deposit being reduced by reasons of 
any such deductions, the Contractor shall within 7 days of being asked to do 
make good in by DD any sum which have been deducted from his security 
deposit.  
 

11. Tender containing any condition leading to unknown / indefinite liability, are liable 
to be summarily rejected.  
 

12. Canvassing in connection with tenders is strictly prohibited and the tenders 
submitted by the contractors who resort to canvassing will be liable to rejection.  
 

13. The tenderer should quote their (own) rates for undertaking the work.  
 

14. GST as applicable will be reimbursed by Branch as specified in NIT.  
 

15. All taxes other than GST, other statutory obligation in respect of this contract, as 
applicable, shall be payable by contractor including transportation and TA / DA of 
the workers at site and the Bank will not entertain any claim whatsoever in this 
respect  
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16. I.T. will be recovered @ 2 % plus surcharge or as applicable as per Government 
Rules  
 

17. Time is the essence of the contract. The work should be completed in Two (2) 
Months from the date of the work order issued to the contractor to commence 
the work. The successful Contractor will have to give CPM/PERT chart of various 
activities of works to be done so that the work gets completed within the 
stipulated time. The chart shall be submitted within 7 days from the date of 
acceptance of the tender.  
 

18. Tenders for works shall remain open for acceptance for a period of 90 days from 
the last date of tenders. If the tenderer withdraws his tender before the expiry of 
the said period or makes any modifications in terms and condition of the tender 
which are not acceptable to the Bank, then the bank without prejudice to any 
other right or remedy is at liberty to forfeit the earnest money.  
 

19. The successful tenderer, after the work is awarded, he will have to enter into an 
agreement with the competent authority of the bank.  
 

20. The tenderer, must co-ordinate with the other agencies such as (I) Interior (II) 
Electrical etc.  
 

21. The tenderer should visit the site to ascertain the working conditions and local 
authority regulations / restrictions if any and other information required for the 
proper execution of the work.  
 

22. The work may be carried out on any floor level as per site condition. Please note 
that materials and machines are required to be carried on head load and the 
same must be accounted in the costing. Please note that no separate cost shall 
be allowed for head load.  
 

23. The quantities of various items given in the schedule of quantities are 
approximate. The quantities of work may vary at time of allotment / execution of 
work. Bank reserves the right to omit / delete any item(s) of work from the 
schedule at the time of allotment / before. Contractor will be paid for the actual 
work done at the site duly verified by the concerned official of the bank.  
 

24. The unit price shall be deemed to be fixed price. In case of extra items, a record 
of labour charges paid shall be maintained and shall be presented regularly to 
the Employer’s for checking. The settlement will be made based on figures 
arrived at jointly and taking unit price given in the contract assigned to the 
successful Tenderer. In case of extra items where similar or comparable items 
are quoted in the tender, extra rates shall be based on tender rates.  
 

25. If the rate quoted by the contractor for any item / items are not workable or 
abnormally lower than the market rate, the bank may demand Bank guarantee 
from the contractor for satisfactory completion of these work. The bank 
guarantee amount will be not less than 50% of the estimated amount of the items 
for which the rates are not workable or abnormally low. This bank guarantee will 
be released after completion of these works (unworkable and abnormally low 
rated items) to the satisfaction of the bank.  
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26. The contractor shall submit the bar chart/ CPM/ PERT as well as shall submit the 

insurance cover for the work in the form of CAR policy and Third Party Insurance 
within seven (7) days from the acceptance of work order.  
 

27. The work has to be started within 7 (Seven) Days from the date of receipt of work 
order/ mark out at site; whichever is later. In case of work not being started within 
this stipulated period, the bank reserves the right to cancel the work order duly 
forfeiting the Earnest money deposit  
 

28. No employee of the Bank is allowed to work as a contractor for a period of 2 
years of his/her retirement from Bank Services without previous permission of the 
Bank. This contract is liable to be cancelled, if either the contractor or any of his 
employees is any time to be such a person who had not obtained the permission 
of Bank as aforesaid before submission of the tender or engagement in the 
contractor’s service.  
 

29. Contractor should get approval of the samples of materials in advance with 
Bank’s Engineer before use of the same in the work’  
 

30. Bank has the right to offer the contractor to modify the old material wherever/ 
whenever necessary instead of new supplies  
 

31. The quoted rate should be inclusive of materials, labour, wages, fixtures, 
transportation, installation, all taxes(excluding GST), wastages, Octroi, 
machinery, temporary works such as scaffolding, cleaning, overheads, profit, 
statutory expenses, incidental charges and all related expenses to complete the 
work  

32. The tenders shall summarily rejected, if any one of the above said requirements 
has not been complied with.  

33. The Bank will not be bound to accept the lowest tender and reserves the right to 
accept or reject any or all the tenders without assigning any reason whatsoever  
 

34. The contractor should fulfill the labour regulation guidelines stipulated by the 
governments  

35. No advance payment in any from will be granted for the works proposed  
 

36. Period of taking up the final bill will be one month from/ after satisfactory virtual 
completion or the date of submission of the final bill whichever is later.  
 

37. Contractor is advised not to engage child labour during the contract period  
 

SR. VICE PRESIDENT, 
SBIIMS PVT. LTD 

 
READ, UNDERSTOOD AND ACCEPTED 
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CHECKLIST OF DOCUMENTS TO BE UPLOADED 

 
1. Up load entire tender document in pdf format which is downloaded 

from https://etender.sbi  
2. Signed and scanned copy of declaration (Page 44 of 48) 

3. Scanned copy of letter of authorization from manufacturer to participate 

in the tender 

4. Scanned copy of Valid dealership certificate  

5. Scanned copy of Completion Certificates Of Similar Works 

6. Scanned copy of DD/BC of EMD 

7. Scanned copy of GST registration 

8. Scanned copy of SBI Collect fee receipt 
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FORM OF SUBMISSION OF TENDER 
(To be filled by the tenderer) 

 
The Vice president, 
SBI Infra Management Solutions Pvt. Ltd. 
Ground Floor, Beside Commercial branch, SBI LHO Building,  
Bank Street, Koti, Hyderabad – 500 095 
 
Dear Sir/s,  
 
Ref: TENDER FOR AIR CONDITIONING WORKS FOR NALGONDA MAIN BRANCH, 
NALGONDA, TELANGANA   
 
I/We hereby declare that I/ We have carefully gone through the conditions laid down 
in the Notice Inviting Tender, General notes, General Conditions of Contract, Special 
conditions, Schedule of approximate quantities and rates, Form of Agreement, 
General Specification, Approved manufacturers/ natural source of materials 
Technical Specifications of schedule of quantities prepared by you and clearly 
understood all the same and on the basis of the same I/ We have quoted our rates in 
the Schedule of Quantities (i.e. BOQ) attached with the tender documents.  
 
I / We do here by undertaken to execute and complete the whole or part of the work 
(as desired by you) at the respective rates quoted.  
 
I/ We are depositing a sum of Rs 3,000/- (Rupees Three Thousand only) towards 
cost of tender and Rs.12,000/- (Rupees Twelve Thousand Only ) as Earnest Money 
Deposit by way of demand draft drawn in favor of SBI Infra Management Solutions 
Pvt. Ltd, Hyderabad; along with this tender for due execution of the work at my/ our 
tendered rates.  
 
In the event of this Tender being accepted I/ We agree to enter into the agreement 
and submit the declaration on requisite non-judicial stamp papers as and when 
required and execute the contract according to your form of Agreement etc., in 
default whereof, I/ We do hereby bind my-self / ourselves to forfeit the aforesaid 
deposit.  
 
In the event of this Tender being accepted I/ We agree to obtain the labor license and 
the CAR and Third party insurance policy and deposit the balance E.M.D. amount 
and adhere/comply to all other instructions as given in TENDER DOCUMENT.  
 
I / We further agree to complete the work included in the said schedule of quantities 
within Two (2) Months time from the date of the work order issued to commence the 
same. Date of commencement shall be either one week from the date of work order 
issued to the contractor or the date on which mark out of work at site has been given 
to contractor; whichever is later.  
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I / We agree not to employ sub-contractors other than those that may be approved by 
Employer.  
 
I / We agree to pay all taxes(except GST), insurance charges as prevailing from time 
to time, on such items for whom same is to be levied by/ for the government, and the 
rates quoted by me / us are inclusive of all the same.  
 
I/We agree to and to get the work, workers, employees (of contractor, Architect & 
Employer) engaged on the work at site and all materials at site for execution of the 
work shall be insured comprehensive insurance including fire/accidents/ rain/ 
floods/riots/CAR policy (contractor’s all risk insurance policy) and the insurance shall 
cover the period from date of start of work to date of actual completion of work plus 3 
months.  In case part work is taken over by the Employer before final completion of 
the whole work, such parts may not be covered by the insurance from the date of 
taking over that part of work by the Employer.  Draft Insurance deed will be got vetted 
by the Architect, before obtaining the same.  All the rates quoted by me/ us are 
inclusive of the same in full and nothing extra shall be claimed anytime on account of 
any of these. 
 
 
Yours Faithfully,        Signature of Witness:  
 
Contractor’s Signature_______________________   1.  
 
Name: _______________________________    2.  
 
Address: ___________________________________   3. 
 

 
. 
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GENERAL NOTES 
 

1. PROCEDURE OF FILLING AND SUBMISSION OF TENDER  
a) Submission of BIDs/Tender Documents: Tenders should be submitted online in 

the website https://etender.sbi  In addition, scanned copy of the declaration 
given in page no 43 of 49 to be signed with seal and scanned proof of valid 
dealership certificate should be submitted online with our service provider on the 
website at: https://etender.sbi. The tender document is not required to be sent to 
us in hard copy. The Tender documents with acceptance of all terms and 
conditions strictly as described in this tender document will be submitted online 
through M/s e-Procurement Technologies Ltd., Ahmadabad, the out sourcing 
agency approved by the Bank for e-tendering on the website https://etender.sbi 

 
b) In the event of the tender being submitted by a firm, it must be signed by a 

member or members of the firm having legal authority to do so, and if called for, 
the legal documents in support thereof must be produced for inspection and the 
same in the case of the firm carried out by one member of a joint family. It must 
disclose that the firm is duly registered under the India Partnership Act. Any 
tender signed by a member not holding a power of attorney shall be treated as 
invalid.  

 
c) Tenderer shall note that their tenders shall remain open for acceptance for a 

minimum period of three months from the last date of receipt of tenders. The 
tenders must be unconditional. Conditional tenders may be summarily rejected. 
  

2. RATES TO INCLUDE:  
While quoting their rates the tenderer should include the following if otherwise not 
stated herein before.  

a) Necessary cost of taking samples of materials supplied by them for work 
including plywood, wood/tiles etc., testing of the same at Govt.’s / approved 
laboratory including transportation, cost of the samples, as and when required.  

b) Submission of test reports of other materials as may be specified by Bank’s 
Engineer.  

 
3. STORAGE OF MATERIALS:  
The contractor shall not store their materials and debris within the premises other 
than the work site handed over to him.  
 
5. LABOUR HUTMENT:  
Shelter or stay and other amenities for the labors have to be arranged by the 
contractor at his own expense and responsibility.  
 
6. IDLE LABOUR:  
In case the work is held up for any site conditions not attributable to the contractors or 
for any decisions instructions / want of details from Employer or for any of the 
conditions, the contractor shall be allowed reasonable extension of time by the 
employer but any claim for idle labour shall not be entertained by the employer. 
Contractor’s quoted rates should include for all such contingencies.  
7. The contractor shall engage one competent person at site who shall take the 
instructions from the Employer. The work should not suffer due to lack of supervision, 
manpower and materials.  
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8. The Contractor is required to co-ordinate his works along with other agencies 
working at site. He has to reimburse any of the damage made by him or any of his 
representatives for any of the other agency or owner at site.  
 
9. Making of any cut-out / opening for electrical wiring / fitting in any of false ceiling, 
partition, Paneling, masonry work etc., and providing panels of the same finish in 
partitions, paneling shall not be paid extra.  
 
10. The contractor is required to fabricate a sample where required, or any item so 
installed for approval. Any changes made by the Architect/Employer, in the sample to 
the specifications as mentioned in the tender, shall not be deducted or paid extra. 
 
11. All measurements given in the schedule hereunder are for the purpose of tender 
only. Payment will be made on actual measurement of the work done 
 
12. All measurements shall be as per relevant I.S. standards 
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GENERAL CONDITIONS OF CONTRACT 
 

Except where provided for in the description of the individual items in the schedule of 
quantities and in the specifications and conditions laid down hereinafter and in the 
drawings, the work shall be carried out as per standard specifications and under the 
direction of Employer.  
 
1. INTERPRETATION  
In constructing these conditions, the specifications, the schedule of quantities, tender and 
agreement, the following words shall have the meaning herein assigned to them except 
where the subject or context otherwise requires.  
a) Employer: The term employer shall denote State Bank of India Infra Management 

Solutions Pvt. Ltd having office at LHO, Hyderabad, Bank Street, Koti, 
Hyderabad and any of its employees representative authorized on their behalf.  
 

b) Architects / Consultants: The term Architects shall mean the said ____________ 
Architects appointed by the employer for the purpose of preparing detailed drawing, 
supervision etc. It is the Bank to decide whether to appoint Architect or not and to 
change the Architect at any stage of work.   
 

c) Contractor: The term contractor shall mean _____________ (Name and address of 
the contractor) and his / their heirs, legal representives, assigns &successors.  
 

d) Site: The site shall mean the site where the works are to be executed, i.e. SBI 
NALGONDA MAIN BRANCH, NALGONDA, TELANGANA including any building 
and erection thereon, allotted by the employer for the contractors use.  
 

e) Site Engineer: Any Engineer appointed from time to time by the Employer and 
certified in writing to the Architects and the Contractor, to be positioned at site to 
supervise the work.  
 

f) Drawings: The work is to be carried out in accordance with drawings, specifications, 
the schedule of quantities and any further drawings which may be supplied or any 
other instruction, which may be given by the Employer or Architects during the 
execution of the work.  

 
All drawings relating to work given to the contractor together with a copy of schedule of 
quantities are to be kept at site and the Employer / Architects shall be given access to 
such drawings or schedule of quantities wherever necessary.  
In case any detailed Drawings are necessary contractor shall prepare such detailed 
drawings and / or dimensional sketches therefore and have it confirmed by the Employer 
as case may be prior to taking up such work.  
The contractor shall ask in writing for all clarifications on matters occurring anywhere in 
drawings, specifications and schedule of quantities or to additional instructions at least 
10 days ahead from the time when it is required for implementation so that the Employer 
may be able to give decision thereon.  
 
 
 “The Works” shall mean the work or works to be executed or done under this 

contract.  
 
 “Act of Insolvency” shall mean any act as such as defined by the Presidency Towns 

Insolvency Act or in Provincial Insolvency act or any amending status.  
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 “The Schedule of Quantities” shall mean the schedule of quantities as specified and 

forming part of this contract.  
 
 “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced 

with the accepted quoted rates of the contractor.  
 
 “Contract” shall mean the Articles of Agreement, the general conditions special 

conditions, the appendix, the schedule of quantities, specifications and drawings 
attached here to and duly signed.  
 

 ‘Contract Price’ shall mean the sum named in the Tender subject to such additions 
thereto or deductions there from as may be made under the provisions hereafter 
contained.  
 

 ‘Notice in Writing’ or written notice shall mean a notice in writing, type or printed 
characters sent (unless delivered personally or otherwise provided to have been 
received) by registered post to the last known private or business address or 
registered office of the addressee and shall be deemed to have been received when in 
the ordinary course of post it would have been delivered.  

 ‘Net Prices’ any arriving at the Contract amount the Contractor shall have added to or 
deducted from the total of the items if the Tender any sum, either as a percentage or 
otherwise, then the net price of any item in the tender shall be the sum arrived at by 
adding to or deducting from the actual figure appearing in the tender as the price of 
that item a similar percentage or proportionate sum. Providing always that in 
determining the percentage or proportion of the sum so added or deducted by the 
contractor, the total amount of any Prime Cost items and provisional sums of money 
shall be deducted from the total amount of the Tender. The expression ‘net rates’ or 
‘net prices’ when used with reference to the contract or account shall be hold to mean 
rates or prices so arrived at.  
 

 ‘Virtual Completion’ shall mean the premise is in the opinion of the Employer fit for 
occupation.  
 

 Words importing persons include firms and corporations. Words importing the singular 
only, also include the plural and vice verse where the Context requires.  

 
2. SCOPE OF WORK/ CONTRACT  
The Brief Scope of work involves the following.  
1. Main Panel Installation, DB installation, Ac wiring etc  
2. Fan point wiring, light point wiring  
3. Installation of switch boards, Light fixtures etc  
4. Supply and installation of lights, fans  
 
The Contractor shall carry out and complete the said work in every respect in accordance 
with this Contract and with the directions of and to the satisfaction of the Employer. The 
Architect with approval of Employer or Employer issue further drawings and/or written 
instructions, detailed directions and explanations which hereafter collectively referred to 
as ‘Instructions’ in regard to:  
 The variation or modification of the design quality or quantity of works or the addition 

or omission or substitution of any work.  
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 Any discrepancy in the drawings or between the schedule of quantities and / or 
drawings and / or specification.  

 The removal from the site of any defective material brought thereon by the contractor 
and the substitution of any other material thereof.  

 The demolition removal and / or re-execution of any work executed by the 
contractor/s.  

 The dismissal from the work of any persons employed there upon.  
 The opening up for inspection of any work covered up.  
 The rectification and making good of any defects under clauses hereinafter 

mentioned and those arising during the maintenance period (Defect Liability Period).  
 
The contractor shall forthwith comply with and duly execute any work comprised in such 
Employer’s or his agent / Architect’s instructions, provided always that verbal instructions, 
directions and explanations given to the contractor’s or his representative upon the works 
by the Employer’s or his agent / Architects shall, if involving a variation, be confirmed in 
writing to the contractor/s within seven days. No works, for which rates are not 
specifically mentioned in the priced schedule of quantities, shall be taken up without 
written permission of the Employer. The employer as provided in clause “variation” shall 
fix rates of items not mentioned in the priced schedule of quantities.  
Regarding all factory made products for which ISI marked products are available, only 
products bearing ISI marking shall be used in the work.  
 
3. TENDERER SHALL VISIT THE SITE  
Intending tenderer shall visit the site and make himself thoroughly acquainted with the 
local site condition, nature and requirements of the works, facilities of transport 
conditions, effective labour and materials, access and storage for materials and removal 
of rubbish. The tenderer shall provide in their tender for cost of carriage, freight and other 
charges as also for any special difficulties and including police restriction for transport 
etc., for proper execution of work as indicated in the drawings. The successful tenderer 
will not be entitled to any claim of compensation for difficulties faced or losses incurred 
on account of any site condition. 
  
4. TENDERS  
The Employer reserves the right to reject the lowest or any tender.  
The tenderers should note that the tender is strictly on the item rate basis and their 
attention is drawn to the fact that the rates for each and every item should be correct, 
workable and self-supporting. If called upon by the Employer/Architects detailed analysis 
of any or all the rates shall be submitted. The Employer/Architects shall not be bound to 
recognize the contractor’s analysis.  
The works will be paid for as “measured work” on the basis of actual work done and not 
as “lump sum” contract, unless otherwise specified.  
All items of work described in the schedule of quantities are to be deemed and paid as 
complete works in all respects and details including preparatory and finishing works 
involved, directly related to and reasonably detectable from the drawings, specifications 
and schedule of quantities and no further extra charges will be allowed in this connection. 
In the case of lump-sum charges in the tender in respect of any items of work will be 
made for the actual work done on the basis of lump sum charges as will be assessed to 
be payable by the Employer / Architects.  
The employer has power to add, omit from any work as shown in drawings or described 
in specifications or include in schedule of quantities and intimate the same in writing but 
no addition, omission or variation shall be made by the contractor without authorization 
from the Employer. No variation shall vitiate the contract.  
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The tenderer shall note that his tender shall remain open for consideration for a period of 
three months from the date of opening of the tender.  
 
5. AGREEMENT  
The successful contractor will be required to sign agreement in accordance with the draft 
agreement enclosed and the schedule conditions. The contractor shall pay for all stamps 
and legal expenses, incidental thereto. However the written acceptance by the employer 
of a tender will constitute a binding contract between the employer and the person so 
tendering such formal agreement is subsequently executed.  
 
6. AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES:  
The contractor shall conform to the provisions of any Acts of the Legislature relating to 
the work, and to the Regulations and Bye-Laws of any authorities, and / or any water, 
lighting and other companies, and / or authorities with whose systems the structures 
were proposed to have connection and shall before making any variations from the 
drawings or specifications that may be associated to so conform, give the Employer / 
Architects written notices specifying the variations proposed to be made and reasons for 
making them and apply for instruction thereon. The Employer / Architects on receipt of 
such intimation shall give a decision within a reasonable time.  
 
The contractor/s shall arrange to give all notices required for by the said Acts, 
Regulations or Bye-laws to be given to any authority, and to pay to such authority or to 
any public officer all fees that may be properly chargeable in respect of the work and 
lodge the receipts with the Employer The Contractor shall identify the Employer against 
all claims in respect of patent rights, designs, trademarks or name or the protected rights 
in respect of any constructional plant, machine, work or material used for or in connection 
with the works or temporary works and from and against all claims, demands, 
proceedings, damages, costs, charges, and expenses whatsoever in respect thereof or 
in relation thereto. The Contractor shall defend all actions arising from such claims, 
unless he has informed the Employer/ Architects, before any such infringement and 
received their permission to proceed and shall himself pay all royalties, license fees, 
damages, coat and charges of all and every sort that may be legally incurred in respect 
thereof.  
 
7. TAXES AND DUTIES  
The tenderers must include in their tender prices quoted for all taxes(except GST) and 
duties royalties, cess ,local charges if applicable. No extra claim on this account will in 
any case be entertained.  
 
8. NOTICES AND STATUTORY REGULATIONS:  
The contractor shall give all notices and pay all fees and shall comply all Acts and 
Regulations for the successful completion of the contract works.  
The whole of the work is to be complied with as per the requirements and bylaws of the 
relevant statutory authorities including contract labor (Regulation and Abolition) Act 1970.  
 
9. QUANTITY OF WORK TO BE EXECUTED  
The Schedule of Quantities unless otherwise stated shall be deemed to have been 
prepared in accordance with the Standard Procedure shall be considered to be 
approximate and no liability shall attach to the employer for any error may be discovered 
therein. The Employer reserves the right to execute only a part or the whole or any 
excess thereof without assigning any reason therefore.  
The Contractor shall be deemed to have satisfied himself before tendering to the 
correctness and sufficiency of his tender for the works and of the prices stated in the 
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Schedule of Quantities and / or the Schedule of Rates and Prices, which rates and prices 
shall cover all things necessary for the completion of the works.  
 
10. OTHER PERSONS ENGAGED BY THE EMPLOYER  
The Employer reserves the right to execute any part of the work included in this contract 
or any work, which is not included in this contract by the other Agency, or persons and 
contractor shall allow all reasonable facilities and use of his scaffoldings for the execution 
of such work. The main contractor shall extend all cooperation in his regard.  
 
11. Tenderer should deposit EMD as mentioned in the NIT.  
 
12. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY  
The Contractor shall provide everything necessary for the proper execution of the work 
according to the intent and meaning of the drawings, schedule of quantities and 
specifications taken together whether the same may or may not be particularly shown or 
described therein provide that the same can reasonably be inferred there from and if the 
contractor finds any discrepancies therein he shall immediately and in writing , refer the 
same to the Employer / Architects whose decision shall be final and binding.  
13. TIME OF COMPLETION, EXTENSION OFTIME&PROGRESS CHART  
The Contractor shall be allowed admittance to the site on the ‘Date of Commencement’ 
stated in the Appendix, and he shall thereupon and forthwith begin the works and shall 
regularly proceed with to complete the same. On or before the ‘Day of Completion’ stated 
in the Appendix subject nevertheless the provision for the extension of time hereinafter 
contained.  
If in the opinion of the Employer/Architect the works be delayed:  
a) By force major or  
b) By reason of any exceptionally inclement weather or  
c) By reason of proceedings taken or threatened by or dispute with adjoining or 
neighboring owners of public authorities arising, than through the Contractor’s won 
default or  
d) By the works or delays of the contractors tradesmen engaged or nominated by the 
Employer / Architect and not referred in the Schedule of Quantities and / or specifications 
or  
e) By reason of civil, commotion, local combination of workmen or strike or lock-out 
effecting any of the buildings traders or  
f) In consequence of the Contractor not having in due time, necessary instructions from 
the Employer for which he shall have specifically applied in writing ahead of time, giving 
reasonable time to prepare such instructions, the employer shall make a fair and 
reasonable extension of time for completion of the Contract works  
In case of such strike or lock-out, the Contractor shall as soon as possible give written 
notice thereof to the employer, but the Contractor shall nevertheless constantly use his 
endeavors to prevent delay and shall do all they may reasonably be required, to the 
satisfaction of the employer to proceed with the work.  
The Contractor on starting the works shall furnish to the Employer / Architect a PERT / 
CPM Program for carrying out the work stage in the stipulated time for the approval of 
Architect / Employer and follow strictly the approved time schedule incorporating charges 
if any, to ensure the completion of the work in stipulated time. A graph or chart on 
individual work shall be maintained showing the proportionate progress of work week by 
week a weekly progress report stating the number of skilled and un skilled laborers 
employed on the work, working hours done, place, type, and quantity of work done 
during the period.  



AIR CONDITIONING WORKS OF NALGONDA MAIN BRANCH, NALGONDA 

Signature of the Contractor                                                                                    Page 19 of 48 
 

The Contractor must inform the employer within 10 days in advance of all drawings and 
detailed required by him from time to time. The Contractor shall adhere to the approved 
program and arrange for the materials and labour etc accordingly.  
Despite repeated instructions, if the Contractor fails to show proportionate progress of the 
work, the Architect / Employer may take suitable action and deemed fit without prejudice 
to any terms and conditions of the contract  
 
14. LIQUIDATED DAMAGES  
Should the work be not completed to the satisfaction of the Employer /Architects within 
the stipulated period, the contractor shall be bound to pay to the Employer a sum 
calculated as given below by way of liquidated damages and not as penalty during which 
the work remains un-commenced or unfinished after the expiry of the completion date.  
If the contractor fails to complete the work by the Scheduled date of completion or within 
any sanctioned extended time, he will have to pay liquidated damages at 0.5% of 
contract amount for each week beyond the date that the work remains incomplete 
subject to maximum of 5%of the contract value (without extra items).  
 
15. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS.  
All the works specified and provided for in the specifications or which may be required to 
be done in order to perform and complete any part thereof shall be executed in the best 
and most workmanlike manner with materials of the best and approved quality of the 
respective kinds in accordance with the particulars contained in and implied by the 
specifications and as represented by the drawings or according to such other additional 
particulars, and instructions as may from time to time be given by the Employer / 
Architects during the execution of the work and to his entire satisfaction.  
All mandatory tests shall be carried out as per CPWD specifications. If required by the 
Employer / Architects, the contractor shall have to carry out tests on materials and 
workmanship in approved materials testing laboratories or as prescribed by the Employer 
/ Architects at his own cost to prove that the materials etc., under test conform to the 
relevant I.S Standards or as specified in the specifications. The necessary charges, 
transporting, testing etc., shall have to be borne by the contractor. No extra payment on 
this account should in any case be entertained.  
All the materials (except where otherwise described) stores and equipment required for 
the full performance of the work under the contract must be provided through normal 
channels and must include charges for import duties, and other charges and must be the 
best of their kind available and the contractors must be entirely responsible for the proper 
and efficient carrying out of the work. The work must be done in the best workmanlike 
manner. Samples of all materials to be used must be submitted to the Employer 
when so directed by the Engineer and written approval from Employer must be 
obtain prior to placement of order.  
Any damage (during the work) to any part of the work or to the premises for any reasons 
due to rain, storm or neglect of contractor shall be rectified by the contractor in an 
approved manner at no extra cost.  
Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the 
contractor shall take all precautions necessary for the protection of work and at his own 
expenses shall make good any damage arising from any of these causes.  
The contractor shall cover up and protect from damage, from any cause, all new work 
and supply all temporary doors, protection to windows, and any other requisite protection 
for the execution of the work whether by himself or special tradesmen or sub-contractor 
and any damage caused must be made good by the contractor at his own expenses.  
Contractor should take all precaution to safeguard the flooring and if any damages to the 
flooring should be rectified by the contractor in the same quality at his own cost.  
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16. REMOVAL OF IMPROPER WORK  
The Employer shall during the progress of the work have power to order in writing from 
time to time the removal from the work within such reasonable time or times as may be 
specified in the order of any materials which in the opinion of the Employer / Architects 
are not in accordance with specification or instructions, the substitution or proper re-
execution of any work executed with materials or workmanship not in accordance with 
the drawings and specifications or instructions. In case the contractor refuses to comply 
with the order the Employer shall have the power to employ and pay other agencies to 
carry out the work and all expenses consequent thereon or incidental thereto as certified 
by the Employer / Architects shall be borne by the contractor or may be deducted from 
any money due to or that may become due to the contractor. No certificate, shall relieve 
the contractor from his liability in respect of unsound work or bad materials.  
 
17. SITE ENGINEER  
The Employer may appoint a Site Engineer or clerk of works who shall be representative 
of the Employer. The duties of the Employer representative are to watch and supervise 
the works and to test any materials to be used of workmanship employed in connection 
with the works. He shall have no authority either to relieve the Contractor of any of his 
duties or obligations under the Contract, or except those expressly provided hereunder, 
to order any work involving delay or any extra payment by the Employer or any variation 
of or in the works.  
The contractor shall afford the Employer’s representative every facility and assistance for 
examining the works and materials and checking the measuring time and materials. 
Neither the Employer’s representative nor any assistant to the Architect shall have power 
to revoke, alter enlarge or relax the requirements of this Contract, or to Sanction any day-
work, additions, alterations, deviations or omissions unless such an authority may be 
specially conferred by a written order of the Employer.  
The Employer’s Representative shall have to give notice to the Contractor or his foremen 
about the non-approval of any work or materials and such works shall be suspended or 
the use of such material should be discontinued until the decision of the 
employer/Architect is obtained, the work will from time to time be examined by the 
Architect or the Employer’s representative but such examinations shall not in any way 
exonerate the Contractor from the obligation to remedy defects which may be found to 
exist at any stage of the work of after the same is completed. Subject to the limitations of 
this cause, the Contractor shall take instruction from the Architect / Employer.  
 
18. CONTRACTOR’S EMPLOYEES 
The Contractor shall employ technically qualified and competent supervisors for the work 
who shall be available (by turn) throughout the working hours to receive and comply with 
instructions of the Employer / Architects. The contractor shall engage at least one 
experienced Engineer as site-in-charge for execution of the work. The contractor shall 
employ in connection with the work persons having the appropriate skill or ability to 
perform their job efficiently.  
The contractor shall not employ labour below the age of sixteen years and who is not an 
Indian National.  
Any laborer supplied by the contractor to be engaged on the work on day work basis 
either wholly or partly under the direct order or control of the Employer or his 
representative shall be deemed to be a person employed by the contractor.  
 
LOCAL LAWS, ACTS, REGULATIONS  
The contractor should abide by the central labour regulation and also shall strictly adhere 
to all prevailing labour laws inclusive of contract labour (Regulation and abolition act of 
1970) and other safety regulations. The agency shall comply with the provision of all 
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labour legislation including the latest requirements of all the acts, laws, any other 
regulations that are applicable to the execution of the tests.  
 Minimum wages act, 1948 (Amended)  
 Payment of wages act,1936 (Amended)  
 Workmen’s compensation act 1923 (Amended)  
 Contract labour Regulation and Abolition act 1970 and Central rules 1971 (Amended)  
 Chief Labour Commissioner( C) , Ministry of Labour & Employment vide Gazette 

notification No.F.No.1/13(3)/2017-LS-II dated 20th April 2017 on minimum wages  
 Apprentice act 1961 (Amended)  
 Industrial employment (Standing order) Act 1946 (Amended)  
 Personal injuries (compensation insurance ) Act 1963 and other modifications  
 Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment 

thereof  
 Shop and Establishment Act  
 Employer’s Liability Act.  
 Any other Act or enactment thereof and rules framed there under from time to time.  
 
The contractor shall keep the Employer saved harmless an indemnified against claims if 
any of the workmen and all costs and expenses as may be incurred by the Employer in 
connection with any claim that may be made by any workmen.  
The contractor shall comply at his own cost with the order for requirement of any Health 
Officer of the State or any local authority or of the Employer regarding the maintenance 
of proper environmental sanitation of the area where the contractor’s laborers are housed 
or accommodated, for the prevention of small pox, cholera, plague, typhoid, malaria and 
other contagious diseases. The contractor shall provide, maintain and keep in good 
sanitary condition adequate sanitary accommodation and provide facilities for pure 
drinking water at all times for the use of men engaged on the works and shall remove 
and clear away the same on completion of the works. Adequate precautions shall be 
taken by the contractor to prevent nuisance of any kind on the works or the lands 
adjoining the same.  
The contractor shall arrange to provide first aid treatment to the laborers engaged on the 
works. He shall within 24 hours of the occurrence of any accident at or about the site or 
in connection with execution of the works report such accident to the Employer and also 
to the competent Authority where such report is required by law.  
 
19. DISMISSAL OF WORKMEN  
The contractor shall on the request of the Employer immediately dismiss from works any 
person employed thereon by him, who in the opinion of the Employer be unsuitable or 
incompetent or who may misconduct him. Such discharges shall not be the basis of any 
claim for compensation or damages against the Employer or any of their officer or 
employee.  
 
20. ASSIGNMENT  
The whole of the works included in the contract shall be executed by the contractor and 
the contractor shall not directly or indirectly transfer, assign or underlet the contract or 
any part, share or interest therein nor, shall take a new partner, without written consent of 
the Employer and no subletting shall relieve the contractor from the full and entire 
responsibility of the contract or from active superintendence of the work during their 
progress 
.  
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21. INSURANCE & DAMAGE TO PERSONS AND PROPERTY ETC.  
The contractors under the terms of the contract are required to keep the works 
duly insured under CAR Policy(Contractor All Risk Policy) as well as third Party 
Insurance for the value of 110% of the Project value or Tender value until the 
Completion of the project or handing over whichever is later. The insurance 
policies should be taken in the joint names by the contractors and the same 
should be renewed at appropriate time.  
The contractor shall be responsible for all injury to the work or workmen to persons, 
animals or things and for all damages to the structural and / or decorative part of property 
which may arise from the operations or neglect of himself or of any sub-contractor or of 
any of his or a sub-contractor’s employees, whether such injury or damage arise from 
carelessness, accident or any other cause whatsoever in any way connected with the 
carrying out of this contract. The clause shall be held to include inter-alias, any damage 
to buildings whether immediately adjacent or otherwise, and any damage to roads, 
streets, foot paths or ways as well as damages caused to the buildings and the works 
forming the subject of this contract by rain, wind or other inclemency of the weather. The 
contractor shall indemnify the Employer and hold harmless in respect of all and any 
expenses arising from any such injury or damages to the person or property as aforesaid 
and also in respect of any claim made in respect of injury of damage under any acts on 
compensation or damage consequent upon such claim.  
The contractor shall reinstate all damages of every sort mentioned in this clause so as to 
deliver the whole of the contract works complete and perfect in every respect and so as 
to make good or otherwise satisfy all claims for damages to the property of third parties.  
The contractor shall affect the insurance necessary and indemnify the Employer entirely 
from all responsibility in this respect. must be effected jointly in the name of the Employer 
and contractor and the policy lodged with the Employer. The scope of insurance is to 
include damage or loss to the contract itself till this is made over in a complete state. 
Insurance is compulsory and must be affected from the very initial stage. The contractor 
shall be responsible for anything, which may be excluded from damage to any property 
arising out of incidents, negligence or defective carrying out of this contract.  
The Employer shall be at liberty and is hereby empowered to deduct the amount of any 
damages, compensations, costs, charges and expenses arising or accruing from or in 
respect of any such claim or damages from any sums due to or to become due to the 
contractor.  
 
22. MEASUREMENTS  
Before taking any measurement of any work the Site Engineer or employer’s 
representative shall give reasonable notice to the contractor. If the contractor fails to 
attend at the measurements after such notice or fails to countersign or to record the 
difference within a week from the date of measurement in the manner required by Site 
Engineer or by the subordinate deputed by him as the case may be is final and binding 
on the contractor and contractor shall have no right to dispute the same.  
The Employer / Architect shall issue a certificate after due scrutiny of the contractor’s bill 
stating the amount due to the contractor from the Employer and the contractor shall be 
entitled to payment thereof, within the period of honoring certificates named in these 
documents.  
 
23. PAYMENTS  
All bills shall be prepared by the contractor in the form prescribed by the Employer’s / 
Architects. Normally one interim bill shall be prepared each month subject to minimum 
value as stated in these documents.  
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The bills in proper forms must be duly accompanied by detailed measurements in M-
book in support of the qualities of work done and must show deductions for all previous 
payments, retention money, etc.  
The Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the 
amount due to the contractor from the Employer and the contractor shall be entitled to 
payment thereof, within the period of honoring certificates named in these documents.  
The Employer will deduct IT, other applicable taxes if any(but GST is reimbursable) and 
retention money as described in this document. The refund of retention money will be 
made as specified.  
If the Employer has supplied any materials or goods to the contractor, the cost of any 
such materials or goods will be progressively deducted from the amount due to the 
contractor in accordance with the quantities consumed in the work.  
All the interim payments shall be regarded as payments by way of advance against the 
final payment only and not as payments for work actually done and completed, and shall 
not preclude the requiring of bad, unsound, and imperfect or unskilled work to be removal 
and taken away and reconstructed, or re-erected or be considered as an admission of 
the due performance of the contract, or any part thereof in any respect or the accruing of 
any claim, nor shall, it conclude, determine or affect in any way the power of the 
Employer under these conditions or any of them as to the final settlement and adjustment 
of the accounts or otherwise or in any other way vary or affect the contract. The final bill 
shall be submitted by the contractor within one week of the date fixed for completion of 
the work or of the date of certificate of completion and payment shall be made within one 
month from the date of receipt of the bill.  
 
Final Payment  
The final bill shall be accompanied by a certificate of completion from the Architects. 
Payments of final bill shall be made after deduction of Retention Money as specified, 
which shall be refunded after the completion of the Defects Liability Period after receiving 
the Branch Manager/Engineer’s certificate that the contractor has rectified all defects to 
the satisfaction of the Employer. The acceptance of the payment of the final bill by the 
contractor would indicate that he has no further claim in respect of the work executed.  
 
24. VARIATION / DEVIATION  
The tender rates shall be fixed and applicable for any increase or decrease in the 
tendered quantities. The Employer / Architect can increase or decrease any quantities to 
any extend or even delete particular item as per the site requirements and the contractor 
shall not be paid anything extra on this account. Nothing extra will be paid by the Bank 
on account of omission / deletion of items or decrease in the quantity of items. The Bank 
shall not entertain any claim whatsoever from the contractor on this account.  
The price of all additional items/non-tendered items will be worked out on the basis of 
rates quoted for similar items in the contract wherever existing. If similar items are not 
available, the rates for such items will be derived as per standard method of rate analysis 
based on prevalent fair price of labour, material and other components as required with 
15% towards contractor’s profit and overheads.  
 
25. SUBSTITUTION  
Should be contractor desire to substitute any materials and workmanship, he/they must 
obtain the approval of the Employer/ Architects in writing for any such substitution well in 
advance. Materials designated in this specification indefinitely by such term as “Equal” or 
“Other approved” etc. specific approval of the Employer / Architect has to be obtained in 
writing.  
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26. CLEARING SITE ON COMPLETION  
On completion of the works the contractor shall clear away and remove from the site all 
machinery, surplus materials, rubbish and temporary works of every kind and leave the 
whole of the site and the works clean and in a workmanlike condition to the satisfaction 
of the Employer/Architects.  
 
27. DEFECTS AFTER COMPLETION  
The contractor shall make good at his own cost and to the satisfaction of the Employer all 
defects, which may appear within 12 months after completion of the work. In the default, 
the Employer may employ and pay other persons to amend and make good such 
damages, losses and expenses consequent thereon or incidental thereto shall be made 
good and borne by the contractor and such damages, loss and expenses shall be 
recoverable from him by the Employer or may be deducted by the employer, in lieu of 
such amending and making good by the contractor, deduct from any money due to the 
contractor a sum equivalent to the cost of amending such work and in the event of the 
amount retained being insufficient recover that balance from the contractor from the 
amount retained(retention money) together with any expenses the Employer may have 
incurred in connection therewith. 
 
28. CONCEALED WORK  
The contractor shall give due notice to the Employer/Architects whenever any work is to 
be covered up or finished up or otherwise becoming inaccessible later on, in order that 
the work may be inspected and correct dimensions taken before such covering, in default 
whereof the same shall, at the opinion of the Employer/ Architect be either opened up for 
measurement at the contractor’s expenses or no payment may be made for such 
materials. Should any dispute or differences arise after the execution of any work as to 
measurements etc., or other matters which cannot be conveniently tested or checked, 
the notes of the Employer / Architects shall be accepted as correct and binding on the 
contractor.  
 
29. IDLE LABOUR  
Whatever the reasons may be, no claim for idle labor, additional establishment cost of 
hire and labor charges of tools and plants would be entertained under any 
circumstances. 
  
30. SUSPENSION OF WORKS  
If the contractor except on account of any legal restraint upon the Employer preventing 
the continuance of the work or in the opinion of the Employer shall neglect or fail to 
proceed with due diligence in the performance of his part of the contract or if he shall 
more than once make default, the Employer shall have the power to give notice in writing 
to the contractor requiring the work to be proceeded within a reasonable manner and 
with reasonable dispatch, such notice purport to be a notice under this clause.  
After such notice shall have been given, the contractor shall not be at liberty to remove 
from the site of the works or from any ground contiguous thereto any plant or materials to 
subsist from the date of such notice being given until the notice shall have been compiled 
with. If the contractor fails to start the work within seven days after such notice has been 
given to proceed with the works as therein prescribed, the employer may proceed as 
provided in clause 31 (Termination of Contract by Employer)  
 
31. TERMINATION OF CONTRACT BY EMPLOYER  
If the contractor being a company go into liquidation whether voluntary or compulsory or 
being a firm shall be dissolved or being an individual shall be adjudicated insolvent or 
shall make an assignment or a composition for the benefit of the greater part, in number 
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of amount of his creditors or shall enter into a Deed or arrangement with his creditors, or 
if the Official Assignee in insolvency, or the Receiver of the contractor in insolvency, shall 
repudiate the contract, or if a receiver of the contractor’s firm appointed by the court shall 
be unable within fourteen days after notice to him requiring him to do so, to show to the 
reasonable satisfaction of the employer that he is able to carry out and fulfill the contract, 
and if so required by the employer to give reasonable security therefore, or if the 
contractor shall suffer execution to be issued, or shall suffer any payment under this 
contract to be attached by or on behalf of and of the creditors of the contractor, or shall 
assign, charge or encumber this contract or any payments due or which may become 
due to contractor, there under, or shall neglect or fail to observe and perform all or any of 
the acts matters of things by this contract, to be observed and performed by the 
contractor within three clear days after the notice shall have been given to the contractor 
in manner hereinafter mentioned requiring the contractor to observe or perform the same 
or shall use improper materials of workmanship in carrying on the works, or shall in the 
opinion of the employer not exercise such due diligence and make such progress as 
would enable the work to be completed within due time agreed upon, and shall fail to 
proceed to the satisfaction of the employer after three clear das notice requiring the 
contractor so to do shall have been given to the contractor as hereinafter mentioned or 
shall abandon the contract, then and in any of the said cases, the Bank may 
notwithstanding previous waiver determine the contract by a notice in writing to the effect 
as hereinafter mentioned, but without thereby effecting the powers of the employer of the 
obligations and liabilities of the contractor the whole of which shall continue in force as 
fully as if the contract, had not been so determine and as if the works subsequently 
executed by or on behalf of the contractor (without thereby creating any trust in favor of 
the contractor) further the employer or his agent, or servants, may enter upon and take 
possession of the work and all plants tools scaffolding sheds machinery, steam, and 
other power, utensils and materials lying upon premises or the adjoining lands or roads 
and sell the same as his own property or may employ the same by means of his own 
servants and workmen in carrying on and completing the works or by employing any 
other contractors or other persons or person to complete the works, and the contractor 
shall not in any way interrupt or do any act, matter or thing to prevent or hinder such 
other contractors or other persons or person employed from completing and finishing or 
using the materials and plants for the works when the works shall be completed, or as 
soon thereafter as conveniently may be the employer shall give notice in writing to the 
contractor to remove his surplus materials and plants and should the contractor to 
remove his surplus materials after receipt by him the employer may sell the same by 
Public Auction and shall give credit to the contractor for the amount so realized. Any 
expenses or losses incurred by the contractor for the amount so realized. Any expenses 
or losses incurred by the employer in getting the amount payable to the contractor by 
way of selling his tools and plants or due on account of work carried out by the contractor 
prior to engaging other contractors or against the Security Deposit.  
 
32. ARBITRATION  
All disputes or differences of any kind whatsoever which shall at any time arise between 
the parties hereto touching or concerning the works or the execution or maintenance 
thereof this contract or effect thereof or to the rights or liabilities of the parties or arising 
out of or in relation thereto whether during or after determination foreclosure or breach of 
the contract (other than those in respect of which the decision of any person is by the 
contract expressed to be final and binding) shall after written notice by either party to the 
contract to the other of them and to the Employer hereinafter mentioned be referred for 
adjudication to a sole Arbitrator to be appointed as hereinafter provided.  
For the purpose of appointing the sole Arbitrator referred to above, the Employer will 
send within thirty days of receipt of the notice, to the contractor a panel of three names of 
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persons who shall be presently unconnected with the organization for which the work is 
executed from the following categories of Arbitrators”:-  
a) Retired High Court/Supreme Court judge who have experienced in handling Arbitration 
Cases.  
b) Member of Council of Arbitrators  
c) Fellow of the Institution of Engineers  
d) Eminent Retired Chief Engineer from State/Central PWD/Public sector undertaking of 
good reputation and integrity  
e) Fellow of Indian Institute of Architects  
The contractor shall on receipt of the names as aforesaid, select any one of the person’s 
name to be appointed as a sole Arbitrator and communicate his name to the Employer 
within thirty days of receipt of the names. The Employer shall thereupon without any 
delay appoint the said person as the Sole Arbitrator. If the contractor fails to 
communicate such selection as provided above within the period specified, the 
Competent Authority shall make the selection and appoint the selected person as the 
Sole Arbitrator.  
If the Employer fails to send to the contractor the panel of three names as aforesaid 
within the period specified, the contractor shall send to the Employer a panel of three 
names of persons who shall all be unconnected with either party. The Employer shall on 
receipt appoint him as the Sole Arbitrator. If the Employer fails to select the person and 
appoint him as the Sole Arbitrator within 30days of receipt of the panel and inform the 
contractor accordingly, the contractor shall be entitled to appoint one of the persons from 
panel as the Sole Arbitrator and communicate his name to the Employer.  
If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or 
vacates his office due to any reason whatsoever another Sole Arbitrator shall be 
appointed as aforesaid.  
The work under the Contract shall, however, continue during the arbitration proceedings 
and no payment due or payable to the contractor shall be withheld on account of such 
proceedings.  
The Arbitrator shall be deemed to have entered on the reference on the date he issued 
notice to both the parties fixing date of the first hearing.  
The Arbitrator may from time to time, with the consent of the parties, enlarge the time for 
making and publishing the award.  
The arbitrator shall give a separate award in respect of each dispute or difference 
referred to him. The Arbitrator shall decide each dispute in accordance with the terms of 
the contract and give a reasoned award. The venue of arbitration shall be such place as 
may be fixed by the Arbitrator in his Sole discretion.  
The award of the Arbitrator shall be final and binding on the both the parties.  
Subject to aforesaid the provisions to the Arbitration Act. 1992 or any statutory 
modification or re-enactment thereof and the rules made there under, and for the time 
being in force, shall apply to the arbitration proceeding under this clause.  
The Employer and the contractor hereby also agree that arbitration under clause shall be 
condition precedent to any right to action under the contract with regard to the matters 
hereby expressly agreed to be so referred to arbitration 
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SPECIAL CONDITIONS OF CONTRACT 
 

1. DRAWINGS AND SPECIFICATIONS  
The works shall be carried out to the entire satisfaction of the EMPLOYER and the 
Architect, in accordance with the signed drawings and specifications and such further 
drawings and details as may be provided by the Architect/Employer, and in accordance 
with such written instructions, directions and explanations as may from time to be given 
by the Employer/Architect, whose decision as to the sufficiency and quality of the work 
and materials shall be final and binding upon all parties. If the work shown on any such 
further drawings or work that may be necessary to comply with any such instructions 
directions or explanations, be in the opinion of the contractor extraction that comprised in 
or reasonably to be inferred from the contract he shall before proceedings with such 
work, give notice in writing to this effect to employer/Architect, and in the event of the 
employer/Architects agree to the same in writing the contractor shall be entitled to an 
allowance in respect of such extra work as on authorized extra. If the Architect and the 
contractor fail to agree as to whether or to there is an extra, then, if the 
Employer/Architect decided that the contractor is to carry out the said work, the 
contractor shall do so, and the question whether or not there is any extra, and it so the 
amount thereof, shall failing agreement, be settled by Arbitration as hereinafter provided, 
but such references shall in no way delay the fulfillment of this contract.  
No drawings shall be taken as in itself on order for variation unless, in addition to the 
employer/Architect’s signature, it bears express words stating that is intended to be such 
an order or bears a remark ‘VALID FOR EXECUTION’. No claim for payment for extra 
work shall be allowed unless the said work shall have been executed under the 
provisions of clause 6 (Authorities notices, patent right and royalties) or by the Authorities 
of directions in drawing of the Architect as herein mentioned.  
One complete set of the signed drawings and specification and scheduled of quantities 
shall be furnished by the Architect to the Contractor. The Architect shall furnish within 
such time, as he may consider reasonable, one copy of any additional drawing, which is 
his opinion, may be necessary for the execution of any part of work. Such copies shall be 
kept at the works, and the architect or his representatives shall, at all reasonable time 
have access to the same and shall be return to the Architect by the contractor before the 
issue of the Final certificate. The contract shall remain in the custody of the Architect, and 
shall be produced by him at his office as and when required by the Employer or by the 
contractor.  
 
2. INSPECTION OF DRAWINGS  
Before filling in the tender, the contractor will have to check up all drawings/specification 
and schedule of quantities, and will have to get an immediate clarification from the 
employer/ Architect on any point that he feels is vague or uncertain. No claim of damages 
or compensation will be entertained on this account.  
3. EXECUTION OF WORK (PRICES TO INCLUDE)  
The whole of the work is described in the contract a (including the schedule of Quantities, 
the specifications and all drawing pertaining there to) and as advised by Employer / 
Architect from time to time is to be carried out and completed in all its parts to the entire 
satisfaction of the Employer /Architect. Any minor details of the work which may not have 
been definitely referred to in this contract, but which are usual in practice and essential to 
the work, are deemed to be include in this contract. Rates quoted in the Schedule shall 
be inclusive of all frights, Royalties, duties, etc., as well as transportation, so as to 
execute the contractor as per the rules and regulations of Local Bodies, State 
Government and Government of India.  
The rates quoted in the tender should include all charges for:  
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a) Labor, maintenance fixing, carrying, cleaning, making good, hauling, watering etc  
b) Plant, machinery, scaffolding, framework, English ladders, ropes, nails, spikes, tools, 
materials and workmanship protection from weather, shuttering, temporary supports, 
platform and maintenance of the same.  
c) Covering for the walling and other works during inclement weather or striking or 
whenever directed as necessary.  
The rates quoted by contractor shall include removal of all the existing furniture and other 
material & dispose them off where ever required including the furniture and material for 
which the contract has given the pay back offer.   
 
4. SITE SUPERVISION 
The contractor shall appoint at his own cost competent and adequate number of qualified 
Engineers at site, for (1) joint measurements and preparations of bills, (2) for testing 
materials at site and outside laboratory, (3) for other general supervision. Their 
appointment shall be approved by the Employer / Architect. The site Engineers shall not 
be removed from the site without the written consent of the Employer / Architect.  
 
5. DIMENSIONS  
Figures, dimensions, are in all case to be accepted preferences to scaled sizes. Large-
scale details take precedence over small scale drawings. In case of discrepancy, the 
contractor is to ask for a clarification before proceeding with the work. Accordingly if any 
work is executed without prior clarification it is liable to be rejected and shall not be paid 
for.  
6. PROGRAMME OF WORKS  
Contractor shall have to prepare and submit the CPM/PERT charges for employer 
approval immediately after issue of the work order and display the approved charts in the 
site office. He shall also make bar charts indicating individual items and during the 
progress of work he shall update the bar charts showing the proportionate progress of 
work every week.  
He shall strictly adhere to the program of works as per CPM/PERT charts showing the 
proportionate progress of work.  
7. PROCUREMENT OF MATERIALS  
Contractor shall procure all the materials for the work from the open market. Time is the 
essence of the contract. Acceptance of the completion date by the contractor shall mean 
that he has taken into consideration the availability of all material of approved make and 
quality in sufficient quantities at site to enable him to complete the entire work in the 
stipulated period. Contractor will get sample of all materials approved by the Employer 
before placing order / purchase / procurement. They shall conform to I.S. codes and or 
tender specification as applicable.  
For all materials the contractor shall quote for the best quality of the materials of best 
make / source or supply and it will be got approved by Employer before procurement. In 
case sufficient quantities of approved quality materials from approved source are not 
available in time, contractor may have to procure the same from neighboring area with 
longer leads as required and directed at no extra cost. The material will be, however as 
per relevant I.S code as and wherever applicable.  
8. UNFIXED MATERIALS  
When any materials intended for the works shall have been placed at site by the 
Contract, such material shall not be removed there from (except for the purposes of 
being used on the works) without the written authority of the Employer / Architect and 
when the contractor shall have received payment in respect of any certificate in which the 
architect shall have stated that he has taken in to account to value of such unfixed 
materials on the works such material shall become the property of the Employer and the 
contractor shall be liable for any loss or damage to any such materials.  
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9. CUSTODY AND SECURITY OF MATERIALS  
The contractors shall be responsible for the custody and security of all materials and 
equipment at site and he will provide full time watchman / watchmen to lock after his 
materials, stores equipments etc.  
10. RATES  
Rates quoted by the contractor shall hold good for all the work carried out to any height 
and depth as shown in detailed drawings and as required and directed by the Architect.  
Rates quoted by the contractor shall also hold good for any small work at any place at 
site.  
11. PRICES FOR EXTRAS ETC., ASCERTAINMENT  
The rates of extra items will be ascertained as below  
a) The rates will be derived from the rates of items already quoted in the original tender 
for the extra work.  
b) Where extra work cannot be properly measured or valued, the contractor shall be 
allowed any work prices at the net rates stated in the tender or the priced schedule of 
quantities, or if not so stated, then in accordance with the local day work, rates and 
wages for the district, provided that in either case vouchers specifying the daily time (and 
if required by the Architect, the workmen’s name) and materials employed at or before 
the end of the week following that in which the work has been executed.  
c) The measurements and valuations in respect of the extra items of contract shall be 
completed within the ‘period of final measurement’ or within three months of the 
completion of the contract works as defined under clause (Certificate of Virtual 
Completion)  
 
12. EXTRA ITEMS RATES  
The work or extra items shall be started only after the approval of extra items rates by 
client / Architect. Rates for additional or extra items work which cannot be derived from 
the contract item rates shall be calculated on the basis of actual cost plus 15 % for profit.  
 
13. DRAWINGS AND INSTRUCTIONS  
A set of major drawings along with the contract documents shall be provided to the 
contractor. For any clarifications or further drawings are required by the contract, during 
or before the start of construction work, the Contractor shall inform the 
employer/Architects in writing to provide the same. Working details will be given to the 
contractor from time to time during the progress of work as and when required. In case of 
other drawing is required by the contractor he will give a minimum ten days notice to the 
Employer / Architect.  
 
14. FAILURE BY CONTRACTOR COMPLY WITH ARCHITECT EMPLOYER’S 
INSTRUCTIONS  
If the contractor after receipt of written notice from the employer/architect requiring 
compliance with such further drawings and / or instruction, fails within seven days to 
comply with the same, the Employer / Architect may employ and pay other persons to 
execute any such work whatsoever as may be necessary to give effect thereto and all 
cost incurred in connection there with shall be recoverable from the contractors by the 
Employer as a debit or may be deducted from any money due or which become due to 
the Contractors.  
 
15. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR  
The contractor shall furnish the Employer / Architect the following:  
a) Detailed industrial statistics regarding the labor employed by him etc  
b) The Power of Attorney, name and signature of his authorized representative who will 
be in charges for the execution of work  
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c) The list of technically qualified persons employed by him for the execution of this work.  
d) The total quantity and quality of materials used for the works.  
e) The list of plant and machinery employed for this work.  
 
16. ARCHITECT’S DELAY IN PROGRESS  
The Architect may delay the progress of the works in case of rains or otherwise, without 
vitiating the contract and grant such extension of time with the approval of the employer 
for the completion of the contract as he may think proper and sufficient in consequences 
of such delay, and the contractor, shall not make any claim for compensation or damage 
in relation thereto.  
 
17. CERTIFICATE AND PAYMENTS  
18. DELAYED PAYMENTS  
19. FORCE MAJEURE  
Neither party shall be held responsible by the other for breach of any condition of this 
agreement attributable to any ‘Act of God’ Act of state, lockout of control or any other 
reason, beyond the control of the parties and any breach of clauses arising from much 
force majeure conditions as aforesaid shall not be regarded as a breach of the provision 
of this Agreement.  
 
20. INCOME-TAX  
Income Tax shall be deducted at source by the client from the contractor’ interim and 
final bill payments as per Statutory Regulations.  
 
21. SITE MEETINGS  
A senior representative of the contractor shall attend weekly meetings at works site and 
in addition meetings as and when arranged by employer / Architect to discuss the 
progress of the work and sort out problems, if any and ensure that the work is completed 
in the stipulated time.  
 
22. SCHEDULE OF APPROXIMATE QUANTITIES AND RATE  
1. The quantities given herein are approximate and they are subjected to alterations 
omissions, deductions or additions as provided for in the conditions of this contract and 
do not necessarily show the actual quantities of the work to be done.  
2. It is to be expressly understood that the measured work is to be taken net 
(notwithstanding) any custom or practice to the contrary according to the actual quantities 
when in place and finished according to the drawings or as may be directed from time to 
time by the employer and the cost calculated by measurements or weight, at the 
respective prices, without any additional charge for any necessary or contingent works 
connected there with. The rates quoted are for work in site and complete in every 
respects.  
3. If any operation of work, which is specified in the respective items mentioned in the 
schedule of quantities, is not executed by the contractor then proportionately the rate 
quoted in the schedule shall be re-fixed.  
 
23. ACTION WHERE THERE IS NO SPECIFICATION  
In case of any class of work for which is there is no specification mentioned, the same 
will be carried out in accordance with the Indian Standards Specifications subject to the 
approval of the Employer / Architect 
.  
24. ACCIDENT AT SITE  
The contractor shall be responsible for the safety of persons employed by him on the 
works. This shall be without prejudice to the responsibility of the contractor under the 
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Insurance Clause of the general conditions. Contractor shall take all precaution detailed 
in the safety code attached separately. 
  
25. TYPOGRAPHICAL CLERICAL ERRORS  
The Employer / Architect clarification regarding partially omitted particulars of 
typographical or Clericals errors shall be final and binding on the contractors.  
 
26. WORK PERFORMED AT CONTRACTOR’S RISK  
The contractor shall take all precautions necessary and shall be responsible for the 
safety of the work and shall maintain all lights, goods, signs, temporary passages or 
other protection necessary for the purpose. All works shall be done by the contractor’s 
risk and if any loss or damage shall result from fire or from others cause, the contractor 
shall promptly repay or replace such loss or damage free from all expenses to the 
employer.  
The contractor shall be responsible for any loss or damage to materials, tools or other 
articles used held for use in connection with the work. The work shall be carried on to 
completion without interferences with the operations of existing machinery or equipment, 
if any.  
 
27. SPECIAL CONDITIONS OF CONTRACT  
In the event of any discrepancy with clauses mentioned anywhere else in the tender with 
the clauses mentioned within special conditions of contract, the clauses mentioned within 
the special conditions of contract shall supersede those mentioned elsewhere. 
  
28. CONTRACTOR'S LABOUR REGULATIONS  
Short title:  
1. These regulations may be called the "contractor labour regulations."  
2. Definitions :– in these regulations, unless otherwise expressed or indicated, the 
works and expressions shall have the meaning hereby assigned to them respectively, 
that is to say :  
(i) "Labour" means worker employed by the bank's contractor directly or indirectly 
through a sub-contractor or other persons or by an agent on his behalf of a payment not 
exceeding Rs. ________/- per month and will not include supervisory staff like overseers 
etc.  
(ii) "fair wages" means wages whether for time or piece work notified at the time of 
inviting tenders for the work and where such wages prescribed by the government of 
India in the ministry of labour and employment vide Sl.No. 1917 published in the gazette 
of India, extraordinary part - ii section (3) sub-section (ii) dated 19-5-1969.  
(iii) "contractors' shall include every person whether a sub-contractor or headman or 
agent employing labour on the work taken on contract.  
(iv) "Wages" shall have the same meaning as defined in the payment of wages act and 
includes time and piece rate wages.  
2. a. Normally working hours if an adult employee should not exceed 9 hours a day and 
in case of a child 4 1/2 hours a day. The working day shall be so arranged that inclusive 
of interval for rest, if any, it shall not spread over more than 12 hours on any day.  
2.b. When an adult worker is made to work for more than 9 hours on any day or for more 
than 48 hours in any week. he shall be paid overtime for the extra hours put in by him at 
double the ordinary rate of wages. Children shall not be made to work extra.  
2.c. Every worker shall be given a paid weekly holiday normally on Sunday in accordance 
with the provisions of minimum wages (central) rules, 1960 as amended from time to time 
irrespective of whether such worker is governed by the minimum wages act 1948 or not.  
3 Display of notice regarding wage etc. the contractor shall:  
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(a) Before the commences his work on contract, display and correctly maintain and 
continue to display correctly maintain in a clean legible condition in conspicuous places 
on the work, notice in English and in the local Indian language spoken by the majority of 
workers, giving the rate of wages which have been certified by the executive engineer, 
ZONAL labour commissioner fair as wages and the hours of work for which such wages 
are earned, and  
(b) Send a copy of such notices to the certifying officer.  

 Payment of wages under central govt. wages act:–  
 (i) Wages due to every worker shall be paid to him direct.  
(ii) All wages shall be paid in current coin or currency or in both.  
(iii) Arrears claimed after 3 months after the completion of the work shall not be 
entertained.  

  Fixation of wage periods:–  
 

(i) The contractor shall fix the wage periods in respect of which the wages shall be 
payable.  
The minimum daily rates of wages fixed under notification of the government of India in 
the ministry of labour and employment no. 1972 dated 10-5-78 are inclusive of wages for 
weekly day of restyle and the question of extra payment for week holiday would not arise.  
(ii) No wage period shall exceed one month.  
(iii) wages of every employed on the contract shall be paid (a) in case of establishments 
in which wage period is one week within 3 days from the end of the wage period and (b) 
in the case of other establishments before the expiry of the 7th day or 10th day from the 
end of the wages period according to the number of workers employed in such 
establishment does not exceed 1000 or exceeds 1000.  
(iv) When the employment of any worker is terminated by or on behalf or the contractor 
the wages earned by him shall be paid before the expiry the day exceeding the one on 
which his employment is terminated.  
(v) All payment of wages shall be made on a working day except when the work is 
completed before the expiry of the wage period in which case final payment shall be 
made within 48 hours of the last working day at work site and during the working time.  
Note: The term "working day" means a day on which work on which the labor employed 
is in progress.  
6. wage book and wage slips etc. : the contractor shall maintain a wage book of each 
worker in such form as may be convenient at the place of work, but the same shall 
include the following particulars :-  
(a) Name of the worker.  
(b) Rate of daily or monthly wages.  
(c) Nature of work on which employed.  
(d) Total number of days worked during each wage period.  
(e) Dates and periods for which worked overtime.  
(f) Gross wages payable for the work during each wage period.  
(g) All deductions made from the wage with an indication in each case of the ground for 
which the deduction is made.  
(h) Wages actually paid for each wage period.  
(i) Signature or thumb impression of the worker.  
(j) The contractor shall also issue a wage slip containing the aforesaid particulars to each 
worker employed by him on the work at least a day prior to the day of disbursement of 
wages.  
(k) The contractor shall issue the employment card in the prescribed form iii to each 
worker on the day of work or entry in to his employment. If the worker has already any 
such card with him from the previous employer, the contractor shall merely endorse that 
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employment card with relevant entries. On termination of employment the employment 
card shall again be endorsed by the contractor and returned to the worker.  
(l) The contractor shall issue an attendance-cum-wages card as perform:  
Attached to each worker on the day of each worker on entry into his employment.  
7. Register of unpaid wages: – the contractor shall maintain a register of unpaid wages 
in such form as may be convenient at the place of work but the same shall include the 
following particulars:  
(a) Full particulars of the labourers where wages have not been paid.  
(b) Reference number of the muster roll and wage register.  
(c) Rate of wages.  
(d) Wage period  
(e) Total amount not paid  
(f) Reasons for not making payment  
(g) How the amount of unpaid wages was utilized.  
(h) Acquaintance with dates.  
8. Register of accidents: the contractor shall maintain a register of accidents in such 
form as may be convenient at the work place but the same shall include the following 
particulars:  
(a) Full particulars of the labourers who met with accident.  
(b) Rate of wages.  
(c) Sex  
(d) Age  
(e) Nature of accident and cause of accident.  
(f) Time and date of accident  
(g) Date and time when admitted in hospital  
(h) Date of discharge from the hospital  
(i) Period of treatment and result of treatment.  
(j) Percentage of loss of earning capacity and disability as assessed by the medical 
officer.  
(k) Claim required to be paid under worker's compensation act.  
(l) Date of payment of compensation.  
(m) Amount paid with details of persons to whom the same was paid.  
(n) Authority by whom the compensation was assessed.  
(o) Remarks.  
9. Fines and deductions which may be made from wages:  
(i) The wages of a worker shall be paid to him without any deduction of any kind except 
the following:  
(a) Fines.  
(b) Deduction for absence from duty i.e. from the place or the places whereby terms of 
his employment he required to work. The amount of deduction shall be in proportion to 
the period for which he was absent.  
(c) Deduction for damage to or loss of goods expressly entrusted to the employed person 
for custody, or loss of money or any other deduction which he is required to account, 
where such damage or loss is directly attributable to this neglect or default.  
(d) Deduction for recovery of advances or for adjustment of over-payment of wages, 
advance granted shall be entered in a register.  
(e) Any other deduction which the central government may from time to time allow.  
(ii) No fine should be imposed on any worker save in respect of such acts and omission 
on his part as have been approved by the chief labour commissioner.  
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be 
made from his wages until the worker has been given an opportunity of showing cause 
against such fines or deductions.  
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(iv) The total amount of fine which may be imposed in any one wage period on a worker 
shall not exceed an amount equal to three paisa in a rupee of wages, payable to him in 
respect of that wage period.  
(v) No fine imposed on any worker shall be recovered from him by installment, or after 
the expiry of sixty days from the date on which it was imposed.  
(vi) Every fine shall be deemed to have been imposed on the day of the act or omission 
in respect of which it was imposed.  
10. Register of fines, etc.:  
(i) The contractor shall maintain a register of fines and a register of deduction for damage 
or loss in form nos. 1 & 2 respectively which should be kept at the place of work.  
(ii) The contractor shall maintain both in English and the local Indian language, a list 
approved by the chief labour commissioner clearly starting the acts and omissions for 
which penalty or fine may be imposed on a workman and display it in a good condition in 
a conspicuous place of the work.  
11. Preservation of registers: – the wage book the wage slips, the register of unpaid 
wages, the register of accidents, the register of fines, deductions required to be 
maintained under these regulations shall be preserved for 45 days after the date of last 
entry made in them and shall be made available for inspection by the engineer-in-charge 
labour welfare officer or any other officer authorized by the chief labour commissioner in 
this behalf.  
12. Powers of labour welfare officer to make investigation or enquiry  
The labour welfare officer or any other person authorized by the central government on 
their behalf shall have power to make enquiries with a view to ascertaining and enforcing 
due and proper observance of the fair wage clauses and provisions of these regulations. 
He shall investigate into any complaint regarding the default made by the contractor or 
sub-contractor in regard to such provision.  
13. Report of labour welfare officer  
The labour welfare officer or other persons authorized as aforesaid shall submit a report 
of result of his investigation or enquiry to the executive engineer concerned indicating the 
extent, if any, to which the default has been committed, with a note that necessary 
deduction from the contractor's bill be made and the wages and other dues be paid to the 
labourers concerned. In case an appeal is made by the contractor under clause 14 of 
these regulations actual payment to the labourers will be made by the executive engineer 
after the zonal labour commissioner has given his decision on such appeal.  
The executive engineer shall arrange payments to the labours concerned within 45 
days from the receipt of the report from the labour welfare officer or the zonal labour 
commissioner as the case may be.  
 
14. Appeal against the decision of labour welfare officer:  
Any person aggrieved by the decision and recommendations of the labour welfare officer 
or other person so authorized may appeal against such decision to the zonal labour 
commissioner concern within 30 days from the date of decision, forwarding 
simultaneously a copy of his appeal to the executive engineer concerned but subject to 
such appeal, the decision of the officer shall be final and binding upon the contractor.  
15. Prohibition regarding representation through lawyer:  
(a) A workman shall be entitled to be represented in any investigation or enquiry under 
this regulation by:  
(a) An officer of a registered trade union of which he is a member.  
(b) An officer of a federation of trade unions to which the trade union referred to in clause 
(a) is affiliated.  
(c) Where the employee is not a member of any registered trade union, by any officer, of 
a registered union, connected with, or by any other workman, employed in the industry in 
which the worker employed.  
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(ii) An employer shall be entitled to be represented in any investigation or enquiry under 
this regulation by;  
(a) An officer of any association of employers of which he is a member.  
(b) An officer of a federation of association of employers to which the  
Association referred to in clause (a) is affiliated.  
(c) Where the employer is not a member of any association of employers' by an officer of 
association of employers connected with or by any other employer, engaged in the 
industry in which the employer is engaged.  
(iii) No party shall be entitled to be represented by a legal practitioner in any investigation 
or enquiry under these regulations.  
16. Inspection of books and slips: The contractor shall allow inspection of the wage 
books and the wage slips the register of unpaid wages, the register of a accident, and the 
register of fines and deduction to any of his workers or to his agent at a convenient time 
and place after due notice is received or to the labour welfare officer or any other person 
authorized by the central government on his behalf.  
17. Submission of returns:  
The contractor shall submit periodical returns as may be specified from time to time.  
 Amendment: the central government may from time to time add to or amend the 
regulation and on any question as to the application, interpretation or effect of these 
regulations the decision of the chief labour commission or deputy chief labour 
commission to the government of India, or any other person authorized by the central 
government in that behalf shall be final.  
 
 Safety code  
Scaffolds:  
(i) Suitable scaffolds should be provided for workmen for all works that cannot safely be 
done from the ground, or from solid construction except such short period work as can be 
done safely from ladders. when a ladder is used an extra mazdoor shall be engaged for 
holding the ladder and if the ladder used for carrying material as will, suitable footholds 
and hand holds shall be provided on the ladder and the ladder shall be given an 
inclination not steeper than 1/4 to 1 (1/4) horizontal and 1 vertical)  
(ii) Scaffolding or staging more than 4m. above the ground or floor, swung or suspended 
from an overhead support or erected with stationary support shall have a guard rail 
properly attached bolted, braced and otherwise secured at least 3 feet high above the 
floor or platform of such scaffoldings or staging and extending along the entire length of 
the outside and ends there of with only such opening as may be necessary for the 
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it 
from swaying from the building or structure.  
(iii) Working platform, gangways, and stairways should be so constructed that they 
should not sag unduly or unequally, and if the height of the platform or the gangway or 
the stairway is more than 12 feet above the ground level on the floor level. They should 
be closely boarded, should have adequate width and should be suitably fastened, as 
described in (ii) above.  
every opening in the floor of a building or in a working platform be provided with 
suitable means to prevent the fall of persons or materials by providing suitable fencing or 
railing whose minimum height shall be -3'0". Wherever there are open excavations in 
ground, they shall be fenced off by suitable railing and danger signals installed at night 
so as to prevent persons slipping into the excavations.  
 
(v) Safe means of access shall be provided to all working platforms and the working 
places. Every ladder shall be securely fixed. No portable single ladder shall be over 9m. 
In length while the width between sides rail in rung ladder width shall in no case be less 
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than 290mm. For ladder up to and including 3m. In length. For longer ladders this width 
should be increased at least 20mm. for each additional meter or length.  
(vi) A sketch of the ladders and scaffolds proposed to be used shall be prepared and 
approval of the engineer obtained prior to construction.  
Other safety measures  
(vii) All personnel of the contractor working within the plant site shall be provided with 
safety helmets. All welders shall wear welding goggles while doing welding work and all 
metal workers shall be provided with safety gloves. Persons employed on metal cutting 
and grinding shall wear safety glasses.  
(viii) Adequate precautions shall be taken to prevent danger from electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to cause danger 
or inconvenience to any person or the public. 
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FORM OF AGREEMENT 
 
ARTICLES of AGREEMENT made this _________ day of __________ year 2018 
between The Vice President, SBIIMS, Ground Floor, Beside Commercial branch, 
LHO Building, Bank street, Koti, Hyderabad-500 095 (Hereinafter referred to as the 
“Employer/Owner/client” which expression shall, unless excluded by or repugnant to the 
context, includes its successors and assigns) of the ONE PART and ___________ of 
___________(Hereinafter referred to as “Contractor” unless excluded by or repugnant to 
the context, includes its successors and assigns) of the OTHER PART.  
 
WHEREAS the Employer intends to carry out (Air Conditioning works for NALGONDA 
MAIN BRANCH, NALGONDA, TELANGANA) and shall herein after referred to as 
“Project”.  
 
AND WHEREAS for the purpose of the above said project, the Employer invited sealed 
tenders from experienced, resourceful and bonafied contractors vide his Notice Inviting 
Tender (NO._______________dated._____).  
 
WHEREAS the contractor submitted his Tender Documents containing Notice Inviting 
Tender, General notes, General Conditions of Contract, Special conditions, Schedule of 
approximate quantities and rates , Form of Agreement, General Specification, Approved 
manufacturers/ natural source of materials, Declaration, Technical Specifications as in 
Schedule of Quantities etc. for the above said project, (Hereinafter collectively referred to 
as the “said conditions”), duly signed on each page as a token of his acceptance of the 
same, along with requisite Cost of tender and Earnest Money Deposit  
  
AND WHEREAS out of the Tenders received, the Tender of the contractor was found to 
be most suitable for the project.  
 
AND WHEREAS the Employer has accordingly issued the work order 
(NO._____dt.__________) to the contractor subject to his furnishing the requisite 
Security Deposit.  
 
AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of 
acceptance NO.____________ dt.______________ and has also deposited with the 
Employer a sum of Rs._____________ which with the Earnest Money of RS._________ 
forms the requisite Security Deposit @ 2 % of the accepted Tender Value of 
Rs._________.  
 
NOW, therefore, it is hereby agreed to and between the parties as follows:  
1) Contract documents  
The following documents shall constitute the Contract Documents.  
I. This Article of Agreement.  
II. Tender Document submitted by the Contractor including the “said conditions”, N.I.T 
and Schedule of quantity.  
III. All correspondence between the Employer and the Contractor from the date of issue 
of N.I.T and the date of issue of work order.  
IV. Work order No. ______________dt.______________  
 
2) In consideration of the payments to be made to the Contractor as hereinafter provided 
the Contractor shall upon and subject to the said conditions, execute and complete the 
contracted project works shown upon the said drawings etc. and such further detailed 
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drawings as may be furnished to the contractor by the said Employer and described in 
the said Specifications and the said Schedule of Quantities.  
3) Notwithstanding what are stated in the N.I.T conditions of Tendering, Conditions of 
Contract of herein stated before, the Employer reserves itself the right of altering the 
drawings and the nature of the work and addition to or omitting any items of work or of 
having portions of same carried out departmentally or otherwise and such alterations or 
variations shall be carried out without prejudice to this contract.  
 
4) As mentioned in Article 1 above, the “said conditions” shall be read and be treated as 
forming part of this agreement and parties hereto will respectively be bound thereby and 
to abide by and submit themselves to the conditions and stipulations and perform the 
same on their parts to be respectively observed and preferred.  
 
5) Any dispute arising under this agreement shall be referred to the Arbitration in a 
manner specified in the General Conditions of the Contract and all legal disputes shall be 
limited within the territorial jurisdiction of the Hyderabad thereto. The decision of the 
arbitration shall be final and binding on both the parties.  
IN WITNESS WHEREOF THE PARTIES to their present have here under set and 
subscribed their hands, the day, month and year first above written.  
 
Signed and delivered for and on behalf of  
State Bank of India Infra Management Salutations Pvt. Ltd., Shri. 
____________________ its duly authorized official, In the presence of –  
1. (Name and Address)  
 
 
 
2. (Name and Address)  
 
 
 
Signed and delivered for and on behalf of  
 
The Contractor _________________by Shri__________________________ his duly 
authorized official, in the presence of –  
 
1. (Name and Address)  
 
 
 
2. (Name and Address)  
 
 

 
VICE PRESIDENT, SBIIMS   

 
READ, UNDERSTOOD AND ACCEPTED  
 
 
 
 
SIGNATURE OF THE CONTRACTOR WITH SEAL  
DATE 
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TECHNICAL SPECIFICATIONS 
AIR COOLED SPLIT TYPE AIR CONDITIONERS 

 
1.0 GENERAL: 
     
 Air cooled split type air conditioner shall consist of units. 
 
 Evaporator unit ( indoor unit ) 
 Condensing Unit ( Outdoor Unit) 
 
 The evaporator unit comprises evaporator coil, evaporator fan assembly installed  

together  in a single sheet metal casing  and  with  inter-connecting  refrigerant piping, 
refrigerant controls, safety  devices, etc., The unit shall be complete with electronic center 
& control  pad incorporating the thermostat & speed control. 

 
 The   condensing  unit comprise compressor-motor unit,  condenser  coil, condenser fan, 

fan control, casing supporting stand etc,. 
 
 Both  the  evaporator unit and the condensing units shall  be  factory manufactured. 
 
 The  Panel for casing shall be machine pressed and folded. The  entire casing   shall  be  

factory  manufactured,  it  shall  be  of   robust construction  and shall present a neat 
appearance. The tenderers  shall also bring out in their tenders clearly the manufacturing  
techniques, finishes employed to meet the service conditions involved, etc,. 

 
 The  units  supplied  with control panel  incorporating  switch  fuse units,  contactors,  

over load relays, single phase  preventers,  push bottons, etc., compressor and 
condenser fans.   

 
2.0   EVAPORATOR UNIT. 
 
 All the components of the evaporator units shall be housed in a sturdy MS/GSS  casing.  

In  the  case  of  MS  casing,  it  should  be  dully painted/treated  to  resist  corrosion,  
rust  and  other  deleterious effects. 

 
 Removable  panels  shall be provided to finish access to  the  cooling coil,  fan  motor  

compartments filter  to  facilitate  servicing  and maintaince work.  
 
 The  fan section shall consist of fan, fan casing ( scroll) shaft  and driven motor. 
 
 The  fan  shall  be centrifugal type and  impeller  shall  incorporate forward  curved  

blades.  the fan shaft and  impeller  shall  be  both statically and dynamically balanced. 
 
 The  fan  scroll shall  be designed and shaped to optimize recovery static pressure and 

maximize efficiency at rated delivery and static pressure 
 
 The fan shall be direct driven by a TEFC squirrel cage induction motor. the tenderers 

shall confirm electrical characteristics  of the motor  as required in technical data. 
 
 The  fan  motor drive etc., shall all be design and mounted so  as  to minimize noise and 

vibration. 
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 The  cooling  coil shall be of copper tubes and  aluminum  fins,  the concentration shall be 
not less than  3/cm (8\in). 

 
3.0  CONDENSING UNIT : 
 
The  unit shall be factory manufactured and shall be suitable for  outdoor  installation. It shall 
comprise compressor unit, condenser  coil, fan motor, drive casing supporting stands etc,. 
 
The  compressor  unit  shall consist of  direct  driven  reciprocating compressor  with  
compressor  and motor housed in a common shell,  it shall be either hermetic or semi-
hermetic type. in case the  compressor motor  is  semi-hermetic type, the end plate shall be  
bolted  to  the shell. 
 
The compressor shall be suitable for use with R-22 refrigerant. 
 
The  tenderers  are  required to narrate  in  detail  all  protective devices, controls and such 
other features provided for the  compressor motor units offered by them, like high 
temperature protection and over current  protection, high and low pressure cut-outs. low oil  
pressure protection etc,. 
 
The  condensing unit shall be installed on a pedestal on the terrace of the building as shown 
in the  drawing. the fan shall be propeller type  direct-driven  by  an electrical motor. The unit 
shall be  mounted  in such  a  manner   as  to minimise  transmission  of  vibration  to  the  
structure  using  vibration  isolation pads, if  necessary  to  secure satisfactory results. 
 
The  casing and structure for the condensing unit shall be  of  robust construction.  The 
panels shall be of heavy gauge hot  dip  galvanized steel  and they shall be machine-pressed 
and folded. All joints  shall be  folded  joints. The supporting structure shall use  only  hot  dip 
galvanized sections, i.e. angels channels etc,. 
  
The tenderers shall bring out in any case clearly, (and in detail) the details   of   construction  
of  the  equipment  offered   by   them, highlighting in particular, the thickness and kind of 
materials  used, manufacturing   techniques  employed,  finish  provided  for   whether 
protection etc,. 
 
Air  cooled  condensing  unit shall incorporate  necessary  number  of propeller  fans of 
adequate size to obtain the required air flow  rate under operating conditions. the fan shall be 
balanced both  statically and  dynamically.  The  fan  motor shall  be  of  TEFC  squirrel  cage 
construction. 
 
The fan motor sets shall be complete with protecting guards. 
 
The  condenser coil shall be made of copper tubes and  aluminum  fans. the  coils shall be 
sized so as to optimize performance with  respect to  air  flow  rate,  pressure  drop,  
condensing  temperature,  power consumption etc., thus the values furnished for the 
parameters of  the coil  in  section  III, schedule of equipment shall  be  regarded  as  
suggested values rather than specified values. 
 
The  coils  shall be pressure tested for values not  less  than  those indicated below. 
 
            Factory  test   - kg/sqcm   (psi)     :  30  (440) 
 
            Field    test   - kg/sqcm   (psi)     :  25  (440) 
 
The coils shall be so positioned wit respect to the floor level  that, dust pick-up by entering air 
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is minimized. 
 
As noted in clause the condensing units have to be installed out door on suitable pedestals or 
any other appropriate supporting arrangements. Masonry work, if any required for supporting 
units shall be provided by the owner, but the tenders shall furnish all necessary information 
including drawings.  Further any supports made of MS structural sections if required should 
be designed, supplied and installed by the air conditioning contractor himself. He shall show 
the details of such supports in appropriate drawings and shall obtain the approval of the 
owners/consultants before providing them. The charges for such works shall be included in 
the prices quoted by the tenderers: in any case, no extra sum will be payable on that 
account. 
 
 
4. 0 REFRIGERANT   PIPING 
 
 The specifications that follow cover the requirements of piping. 

 
 Only copper piping/tubing of refrigeration quality shall be used. Soft copper  tubing   can  

be employed for sizes up to  and  including  22mm (7/8")  OD and 9.5mm (3/8") OD shall 
have a minimum nominal  thickness of 0.76mm (0.030") and 0.81mm (0.032") 
respectively. 
 

 All piping / tubing shall be new fresh, clean and dry. 
 

 Fittings like bends, tees, sockets, etc. shall be of copper or  forged brass.  Flare  type 
fittings may used for copper  tubing  while  hard drawn  tubes upto and including 15mm 
size may be bent to from  90  Deg bends  with  throat  radius  being not less  than  3  
times  the  tube diameter. for bigger sizes, bends should be used as noted already. 
 

 Liquid line strainers shall be made of brass shall incorporate  bronze screen and 
permanent management. Strainers shall be provided with shut valves on either side. 
 

 Thermostatic  expansion valve shall be complete with remote  bulb  and external 
equalizer and external super head adjustment. Solenoid valves shall  have  manual 
opening system to serve as by - pass  in  case  of failure  of  solenoid  valve.  Liquid-
moisture  indicator  shall   be provided in the liquid line.  
 

 Flare type joints may be used for copper tubing while for a hard drawn pipe  only brazed 
joints shall be used. For Small lines also  such  as equalizer  lines,  expansion valves  
connections,  gauge  connections, connecting pressure switches etc., Flared fittings and 
joints shall be used. 
 

 Piping  shall  be insulated sufficient number of bends  and  turns  to ensure  sufficient 
fleetly and minimize vibration. Supports,  Clamps, Saddles,  hangers  etc., of adequate 
strength should  be  provided  as required  to  support the piping adequately  and  
minimize  vibration.  

 Necessary  isolating material like rubber, felt, spring, etc,.  should also  be  provided as 
an additional measure to limit  transmission  of noise and vibration. 
 

 Refrigerant  piping shall be carried out giving due  consideration  to the  need  to ensure 
oil return and avoid liquid slope-over  into  the compressor,  Accordingly, the piping shall 
include  necessary  loops, traps, slopes, etc,. to achieve these objectives. 
 

 While  installing the piping, adequate clearance between pipes  should be provided for 
insulation is called for  
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 On  completing the erection, the system shall be pressure  tested  with dry  nitrogen or 

carbon de-oxide. The test pressure shall be a  sunder for R-22. 
 

 High Pressure side - kg /sqcm(psi) : 25 (365) 
 

 Low Pressure side - kg /sqcm(psi) : 110 (150) 
 

 The  system shall hold the pressure for a minimum period of  24  hours without revealing 
leaks.  
 

 After  the leak test has been completed successfully, the pressure  due to Nitrogen  or 
Carbon-de-oxide in the system. 
 

 The  System shall then be dehydrated by drawing a vacuum.  The  vacuum achieved  
shall be achieved shall be at least as deep as 500 microns  and shall be maintained for a 
period of at least 24 Hours after the vacuum pump has been shut off. 
 

INSULATION FOR REFRIGERANT PIPING: 
 

 All  suction  lines ( insulated both indoors &  outdoors)  and  liquid lines laid outdoors shall 
be applied over a coat of bituminous primer applied on the pipe surface. 
 

CONDENSATE DRAIN PIPING: 
 

 PVC Pipes ( Medium) shall be used for condensate drain piping. 
 

 Piping  shall  be supported suitably on walls/floor  and  all  charges involved  there  to  
shall  be applied in the  prices  quoted  by  the tenderers. 
 

 While  Installing  the piping the contractor shall keep  in  mind  the requirement   that  it  
should  not  foul  with  the   structural   or architectural  features of the building. Further, 
all piping  must  be installed in a neat and workman - like - manner. 
 
 

MODE   OF   MEASUREMENTS 
 

 Unit prices in the schedule of quantities.  
 

 The item description in the schedule of quantities is in the form of a condensed  resume. 
The Unit price shall be held to include  everything necessary to complete the work 
covered by this item in accordance with the  specifications and drawings. The sum total of 
all the  individual item prices shall represent the total price of the installation  ready to be 
handed over. 
 

 The Unit price of the various items shall include the following. 
 

 All equipment, machinery, apparatus and materials required as well  as the cost of any 
tests which, the consultant may request in addition to the  tests  generally required to 
prove the quality &  performance  of  equipment. 
 

 All   the  labour  required  to  supply  and  install   the   complete installation accordance 
with the specifications. 
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 Use of any tools, equipment's, machinery, lifting tackle, scaffolding, ladders, etc., required 
by the contractor to carry out his work. 
 

 All the necessary measures to prevent the transmission of vibration. 
 

 The  necessary  material to isolate equipment  foundations  from  the building structure, 
wherever necessary. 
 

 Storage and insurance of all equipment, apparatus and materials. 
 

 The  contractor's  unit price shall include all  equipment,  apparatus material and labour 
indicated in the drawings and/or specifications  in conjunction  with  the item in question 
on its own ( and  within  the system   as  a  whole ) complete, even though  not  
specifically  shown described or otherwise referred to. 
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DECLARATION 
 

TO  
THE VICE PRESIDENT  
STATE BANK INFRA MANAGEMENT SOLUTIONS PVT LTD. 
Ground Floor, Beside Commercial branch, LHO BUILDING,  
BANK STREET, KOTI  
HYDERABAD-500095.  
 
NAME OF THE WORK: AIR CONDITIONING WORKS FOR NALGONDA MAIN 
BRANCH, NALGONDA, TELANGANA    
 
I/We ______________have inspected the site of works and have made me / us fully 
acquainted with the local conditions in and around the sites of works. I/We hereby 
declare that I/We have gone through the conditions laid down in the Notice Inviting 
Tender, Conditions of Contract, Technical Specifications, Bill of Quantities, Approved 
makes and understood the same and on the basis of the same I/We quoted our rates 
in the Schedule of Quantities attached with the tender documents.  
 
We accept all the terms and conditions of tender documents (i.e. Page 1/49 to 
49/49). We will abide by the technical specification mentioned in the tender. We here 
by undertake to use only specified material/ make as per the tender schedule.  
 
I undertake to submit a hard copy & scanned copy of the tender duly signed on all 
pages of the tender at your office.  
 
For any type of deviation (to any of above or subsequent instructions), it will be my/ 
our responsibility to obtain the written instruction of the Engineer-in-charge for the 
same failing which it shall be deemed that I have carried out any such deviations at 
my own and I shall be duty bound to replace the all deviated material/ works from the 
site at my/ our cost as well as I shall be liable to penalized by the employer as 
deemed fit and for all such loses made thereof, I/ we shall not have any right to 
arbitrate in any manner. 
 
I/We shall also uniformly maintain such progress as may be directed by the Employer 
/ Architect to ensure completion of same within the target date as mentioned in the 
tender document.  
 

Witness:                                                                          ______________________  
 
 

Signature of Tender  
 

Address______________________  
 

Date: _____________________ 
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SCHEDULE OF APPROXIMATE QUANTITIES AND RATES 

I. The quantities given herein are those upon which the lump sum cost of the 
work is based. They are subjected to alterations omissions, deductions or 
additions as provided for in the conditions of this contract and do not necessarily show 
the actual quantities of the work to be done. The unit rate noted below are those 
governing payment of extras or deductions for omissions, according to the conditions of 
the contract as set forth in the preliminary specifications of the Andhra Pradesh detailed 
standard specifications and other conditions or specifications of this contract. 

II. It is to be expressly understood that the measured work is to be taken net 
(notwithstanding) any custom or practice to the contrary according to the actual 
quantities when in place and finished according to the drawings or as may be 
directed from time to time by the Architects, and the cost calculated by 
measurements or weight, at the respective prices, without any additional charge 
for any necessary or contingent works connected there with. The rates quoted 
are for work in site and complete in every respects. 

III. If any operation of work, which is specified in the respective items mentioned in the 
schedule of quantities, is not executed by the contractor then proportionately the rate 
quoted in the schedule shall be refixed. 

 
 

                                                         
SIGNATURE OF THE CONTRACTOR  

                      WITH DATE 
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LIST OF APPROVED MANUFACTURERS OF MATERIALS TO BE USED IN THE AIR 
CONDITIONING WORKS SUBJECT TO THE APPROVAL OF SAMPLES BY THE 
CONSULTANT/ ENGINEER 
 
 
  APPROVED MAKES 

  MACHINES 

1 Air Cooled Package Units/ Ductable/ Cassette Units : Daikin, Blue Star, 
Voltas, Carrier, Hitachi, Mitsubishi Heavy, O-General and LG 

2 Split AC Units : Daikin ,Blue Star, Hitachi, Carrier, Voltas, Mitsubishi Heavy, 
O-General 

3 Copper Piping : Totoline / Blue star  

4 Nitrile Rubber Insulation : Arm flex / k flex 

5 Cables : Finolex / RR cables /poly cab/fine cab 
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BOQ FOR AIR CONDITIONING WORKS OF NALGONDA MAIN BRANCH, 
NALGONDA, TELANGANA  

 
S. 

No.  
Description  Unit  Qty   Rate    Amount   

1 Supply, Installation, Testing and commissioning of the 
following capacities of Cassette Units(Gas -R 32/ R134A/ 
R407/ R410-Ozone Friendly and Non CFC Refrigerant) 
with necessary gas Top Up complete with Rotary/ Scroll 
Inverter Compressor, copper condenser, evaporator, 
vibration isolators, structural supports with required hard 
ware, control cable, etc.          

a 3.0 TR including stand Nos 6 
  

b 4.0 TR including stand Nos 2 
  

          
2 Supply, Installation, Testing and commissioning of  following 

capacity of 3 Star  rated Hi wall Units (R410-Ozone 
Friendly and Non CFC Refrigerant) with necessary Gas 
Top Up complete with scroll & inverter compressor, copper 
condenser, evaporator, vibration isolators, structural 
supports with required hardware, control cable, including 
minor civil works like wall opening and closing holes etc. 
(The rate should include necessary copper pipe up to 
5.0mtr. length, Electrical cabling & drain 5 Mtr each.)  

      

a 1.5 TR with 2 KVA Stabiliser & Stand  Nos  1 
  

          
3 Soft drawn copper piping with 9 mm thick Nitrile rubber 

insulation including all necessary fittings between indoor and 
outdoor air cooled condensers of the following sizes.  

      

a 
Suction & Liquid line for 3TR 4Way Cassette as per 
Standards 

Rmt 60 
  

b 
Suction & Liquid line for 4TR 4Way Cassette as per 
Standards 

Rmt 20 
  

          
4 Insulated Condensate drain pipe using PVC pipe of the 

following sizes 
      

a 20 mm Dia Rmt 10 
  

b 25 mm Dia Rmt 55 
  

          
5 Electrical cabling Interconnecting between indoor unit and 

outdoor unit of the following sizes 
      

a 3C X1.5 Sq mm  Rmt 10 
  

b 3C X2.5 Sq mm  Rmt 90 
  

          



AIR CONDITIONING WORKS OF NALGONDA MAIN BRANCH, NALGONDA 

Signature of the Contractor                                                                                    Page 48 of 48 
 

 

S. 
No.  

Description  Unit  Qty   Rate    Amount   

6 Removing, Servicing, re installation and Commissioning of 
existing split AC units of 1TR/ 1.5 TR/ 2TR form the existing 
branch premises to new premises including gas charging if 
required. 

Nos 3 
  

          
7 Buy back of existing unserviceable and more than 10 Year 

old split AC units of 1TR/ 1.5 TR/ 2TR form the branch 
premises by obtaining prior approval from the Branch 
manager.  

Nos -5 
  

          
8 Comprehensive ANNUAL MAINTENANCE CONTRACT 

(AMC) For the above Air conditioning units after warranty 
period of One Year. (i.e. 3TR-6 Nos 4TR- 2 Nos and 1.5 
TR- 1 Nos ) which includes all spares, compressor, 
replenishing the refrigerant, bimonthly servicing, Quarterly 
payment and any number visits if any problem occurs.     

    

a Second Year  TR 27.5 
  

b Third Year  TR 27.5 
  

c Fourth Year   TR 27.5 
  

d Fifth Year  TR 27.5 
  

 
Total exclusive of GST 

    

 
Discount if any 

    

  Grand Total     
  

 
 
 
 
 NOTE: 
PRICE QUOTED SHOULD BE EXCLUSIVE OF GST 

SIGNATURE WITH SEAL 


