
SBIIMS/BPL Page 1 

 
TENDER ID: BHO201905049  

 

 

 

SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD.(SBIIMS), 

(WHOLLY OWNED SUBSIDIARY OF SBI) 
BHOPAL CIRCLE OFFICE 

 

 

 

 
 

Sl. No.  Description 

(a) Tender ID  

 

(b) 

 

Tender Name 

 

Supply, Installation, Testing & 

Commissioning of One No. of 

8 Passenger Lift G+3 Landings 

For At SBILD, Jabalpur. 

(c) Start Date  07.05.2019 

 Last Date  28.05.2019   

(d) Tender Fee Amount Rs.3000.00 (Rupees Three 

Thousand only) to be paid only 

through State Bank Collect (SB 

Collect an efficient MIS report 

generating tool). The steps 

involved in making the payment 

is provided at Annexure-A. 
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SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD., (SBIIMS), 

(WHOLLY OWNED SUBSIDIARY OF SBI) 

BHOPAL CIRCLE OFFICE 

INVITES ON-LINE E-TENDERS ON BEHALF OF SBI 

THROUGH SBI SERVICE PROVIDER 

M/S e-PROCUREMENT TECHNOLOGIES PVT. LTD., AHMEDABAD 

 
NAME OF THE WORK :- SUPPLY, INSTALLATION, TESTING AND COMMISSIONING 

OF ONE NO. 8 PASSENGER LIFT G+3 LANDINGS FOR  AT SBILD, JABALPUR. 

(TIME IS ESCENCE FOR THIS PROJECT AND THE WORK SHALL BE COMPLETED WITHIN THE 

STIPULATED TIME PERIOD AS STATED IN THE TENDER DOCUMENT) 

The Lift manufacturing companies on the panel of Director General, CPWD, in  Category- “A” & 

“B” are only eligible to participate in this E- Tender. 
 

Note: The Contractors/Lift Companies should possess valid digital signature for participating in 

this E- Tendering Process. 

 

 

 

 

 

The Vice President & Circle Head, SBI Infra 

Management Solutions Pvt. Ltd. 

Bhopal Circle Office 

Mezzanine Floor SBI, LHO Building, 

Hoshangabad Road, 

Bhopal-462011 
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NOTICE INVITING TENDERS (NIT) 
 

Tender ID:                        Dated:              .2019 
 

On behalf of State Bank Of India (herein after referred to as SBI), SBI Infra Management Solution Pvt. Ltd. (hereinafter 

referred to as SBIIMS) (a wholly owned subsidiary of State Bank of India), Circle Office, Bhopal invites e-Tender 

through Service provider M/s e-Procurement Technologies Pvt. Ltd. Ahmadabad from the empanelled L IFT  SUPPLY & 

COMMISSIONING  Contractors/ Companies   on the panel  of  Director General CPWD(Works) 

as per Category   A & B     under Lift Supply & Commissioning Work. 
 

1. Name & location of Work : SUPPLY, INSTALLATION, TESTING & 

COMMISSIONING OF ONE NO. 8 PASSENGER 

LIFT, G+3 LANDINGS FOR SBILD, JABALPUR. 

2. Eligibility criteria : The empanelled Lift Supply & Installation companies 

Category- A  &  B  o n  t h e  p a n e l  o f  D i r e c t o r  

G e n e r a l  C P W D ( W o r k s )   

3. Estimated Cost : Rs. 13.86 lacs  Exclusive of GST 

4. List of Approved and Acceptable 
Make 

 (a) Otis Elevator Company India Limited (OTIS) 

(b) Kone Elevator India Private Limited (KONE) 

(c) Schindler India Private Limited (SCHINDLER) 

(d) Johnson Lifts India Ltd.(JOHNSON) 

(e) Mitsubishi Elevators India Limited (MITSUBISHI) 

(f) Omega Elevators Pvt. Ltd., New Delhi 

(g) ThyssenKrupp Elevator India Private Limited 

(THYSSENKRUPP) 

(h) Techno Industrial Ltd., Ahmadabad 

(i) Escon Elevators India Pvt. Ltd. , New Delhi 

 

5. Availability of tender documents : Tender documents will be issued/ made available to the eligible 

contractors by the service provider M/S e-PROCUREMENT 

TECHNOLOGIES PVT. LTD., AHMEDABAD and also can be 

downloaded from the Bank's website  www.sbi.co.in under section 

„Procurement  

http://www.sbi.co.in/
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6. Tender document Cost : Tender Processing Fee amounting to Rs 3000.00 (Rupees Three 

Thousand only)(Non-Refundable) to be credited only through 

State Bank Collect(SB Collect an  efficient MIS report 

generating tool). The steps involved in making the 

payment is provided at Annexure-A .The receipt generated 

with the Reference No. will be submitted along with the Technical Bid 

as a proof for payment.. 

7. Earnest Money Deposit  : Rs. 14 ,000.00 (Rupees fourteen Thousand only) by  means 

of  Demand dra f t  /  Pay order  (va l id  for  a  per iod of  

90  Days f rom the las t date of  submiss ion of  the 

tender)  f rom any scheduled nat ional ized Bank 

drawn in  favor  o f  SB I  In f ra  Management So lut ion 

Pvt .  L td .  And payable in  Bhopal  on or  before 

28.5 .2019  by  3:00 pm.  
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9. Validity of Tenders : For a period of 90 days from the date of e-Tendering. 

10. Initial security deposit : 2% of the awarded value of work including EMD 

11. Retention money  5% (Including EMD+ISD) 

12. Commencement of the work  The date of commencement of the work will be reckoned as the 

date of handing over site or two days from the date of issue of Work 

Order of the tender whichever is later 

13. Time allowed for completion : 04 MONTHS from the date of handing over site or 10 days from the 

date of issue of letter of award of Bank whichever is later. 

15. Deduction of Income Tax and GST : A) Income Tax will be deducted at source as per Govt. Guidelines. 
 

 

B) Reimbursement of GST on work contract will be made only on 

submission of proper GST invoice as per applicable GST provision. The 

contractor should comply with the following; 

 

i. Contractor should have GST Registration Number 
 

 

ii. Invoice should specifically/separately disclose the amount of GST 

levied at applicable rate as per GST provision 

 

iii. In case of Correction in the bills after scrutiny, contractor should 

submit fresh invoice for payment 

 

iv. Contractor should timely file his GST return in accordance with GST 

provisions to enable the bank to claim the credit of GST paid to the 

contractor. 

17. Terms & mode of payment 
     

 

:  

I). No advance is payable. 

 

II). 80 % of contract value will be payable on receipt of material at site 

on pro rata basis. 

III) 10 % of the contract value will be payable on installation / 

commissioning at site on pro rata basis. 

Iv) 10 % will be payable on completion on obtaining certificate from 

competent authorities of the state government and on handing over of   

installation. 

 

 

 

 

 

 

 

 

iii. 10 %  will be payable on completion on obtaining certificate from 

competent authorities of the state government and on handing over of   

installation. 

 

Service after sales : 
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   Service after sales : 

Free of cost during the guarantee period including replacement of any 

material / assembly / equipment / software etc if found necessary. 

 

Maintenance : 

After over of guarantee period the payments for maintenance work will 

be released in every Six month after successfully carried out 

maintenance work. 

 

Payment shall be made by way of Electronic fund transfer by the 

concerned SBI Branch/Office where the work has been executed. 

The contractor should furnish details of the Bank, A/c no, IFSC co 

18. Liquidated Damages : If the bidder is not able to complete the work within the stipulated 

completion period as per tender, liquidated Damages will be 

imposed at the rate of 0.5% of the contract value per week subject 

to a maximum of 5% of the contract value. 

19. Defects Liability Period : 12 Months (Twelve months) from the date of completion of the work 

and handing over to the Bank. 

20. Contact details for any clarification : The Vice President & Circle Head  

SBI Infra Management Solutions Pvt. Ltd. 

Bhopal Circle Office, Mezzanine 

Floor, SBI Bhopal LHO Building, 

Hoshangabad Road, Bhopal-

462011, 

Ph: 0755-2572551 

21. Contact   details   for   any   e-Tender 

related queries 

: Service provider: M/s e-Procurement Technologies Ltd. (Procure Tiger) 

A- 201, Wall Street - II, Opp. Orient Club, Nr. Gujarat College, 

Ahmadabad - 380 006. Gujarat State, India 

Tel.:- PH. NOS. : +91 79-40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 

800, Fax:- 91 - 079 – 40016876. 

You are requested to contract the agency for further guidance on 

e-tendering process 

22. Any additional Information : The quoted rate should be inclusive of materials, labour, wages, 

fixtures, transportation, installation, all taxes & charges , cost of the 

insurances as specified in the tender, cost towards testing of materials 

supplied, wastages, Octroi, machinery, temporary works such as 

scaffolding, cleaning, overheads, profit, statutory expenses, 

incidental charges and all related expenses to complete the work. 

However, GST on work contract will be extra as applicable. 

 Notes:   
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a) All Tenderer are informed that  price bidding for the work will be through e-tendering method. The bill of quantity 

of tender i.e “Price Bid” is to be submitted online on e-tendering portal. Orders will be placed on the basis of 

closing price by bidders in the “Price Bid. 

b) The Tenderers are expected to examine all instructions, forms, terms and specifications in the tender documents. 

Failure to furnish all information required as per the Tender Documents or submission of bids not substantially 

responsive to the Tender Documents in every respect will be at the Tenderers risk and shall result in rejection of the 
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 Tender. 

c) In case the date of submission of Tender Processing Fee, EMD, Online Sealed Price Bid is declared as a holiday, 

the respective date will be considered on the next working day at the same time. The bidder, who is the 

authorized representative and participating on behalf of company/ Dealer/vendor, should have a valid digital 

signature certificate (DSC) for this tender. The validity of the DSC should be at least 3 months. 

d) The SBIIMS reserves the right to cancel or postpone or modify the tenders at any stage without assigning any 

reason. 

e) Since bidder has to quote item-wise rate/amount in e-tendering process(Price Bid) for the entire work, therefore 

they are strongly advised to visit the site before submitting their bid and work out the quantity requirement for all 

required material to make the work complete in all respects.. 

 (For and on behalf of State Bank of India) 
 
 

------------SD------------ 

The Circle Head & Vice President 

SBIIMS, Circle office, Bhopal. 
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Annexure-A 

 
 

The steps involved in making the payment through SB Collect are as under :- 
 

1. The Vendor needs to use SBI internet banking site https://www.onlinesbi.com/. 
 

2. Select "SB Collect" from Top Menu, that will lead to the next page: 
 

3. “Proceed” will lead to the next page: 
 

4. Select "All India" in "State of Corporate / Institution” & Select "Commercial Services" in 

"Type of Corporate / Institution". 

 

5. “Go” will lead to the next page: 

 

6. Select "SBI Infra Management Solutions" in Commercial Services Name and “Submit” 

 

7. Select “Tender Application Fee” in “Payment Category” and enter the “Tender ID” 

exactly as we preloaded with characters in Uppercase only in place of Circle Codes. 

 

8. The next Page will be ready with few of the Preloaded Tender Details: 
 

9. The Vendor will have to fill up the fields properly and upon making the payment a 

receipt will be generated with a Reference No. 

 

 
NOTE : Any type of vendor, whether dealing with SBI or other bank can use this SB Collect 

facility. 

Even a contractor not dealing with any bank can use this portal and generate challan and 

deposit by cash in any SBI branch. The bank charges for cash deposit will be also borne by the 

vendor himself. 

https://www.onlinesbi.com/
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BUSINESS RULES FOR e-TENDERING 
 

Name of work / Project:- SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF ONE NO. 8 PASSENGER 

LIFT G+3 LANDINGS FOR SBILD, JABALPUR.  

 
BUYER NAME State Bank of India 

AUCTION TO BE CONDUCTED BY SBI Service Provider: 

 
M/s e-Procurement Technologies Ltd. (Procure Tiger) 

A- 201, Wall Street - II, Opp. Orient Club, Nr. Gujarat College, Ahmedabad - 380 

006. Gujarat State, India 

Tel.:- PH. NOS. : +91 79-40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800, Fax:- 91 - 

079 – 40016876. 

DATES OF PRICE BID i) Submission of Online Price Bid (item wise): On 28.05.2019 from 11:00 AM to 

03:00 PM. 

E-Tendering  Website : https://etender.sbi/ 

DOCUMENTS ATTACHED i) Notice Inviting Tenders (NIT) 

ii) Business rule for finalization of tender 

iii) Terms & conditions of E-Tendering 

iv) Process Compliance Statement (Annexure I) 

v) TERMS & CONDITIONS OF THE CONTRACT 

vi) SPECIAL CONDITIONS OF THE CONTRACT 

vii) Bid Confirmation (Annexure –II) 

viii) BOQ- Break-up-of Quantity (Annexure-III) 

ix) Technical Specifications & List of Make of Air-conditioners 

xi) Contact Information. 

 

Against this Enquiry for the subject item/system with detailed scope of supply as per our specification, SBI may resort to 

“E-TENDERING PROCESS” which comprises of Technical Bid and Price Bid. 

 
1. For the proposed e-Tendering Process, already empanelled vendors for the said purpose who fulfill all terms and 

conditions including deposit of Tender process amount and earnest money amount only shall be eligible to 

participate. 

2. SBIIMS will engage the services of a service provider who will provide all necessary training and assistance 

before commencement of on line bidding on Internet. 

3. SBIIMS will through service provider, enable the vendors to contact and get trained. 

4. Business rules like event date, time , etc. also will be communicated through service provider for compliance. 

5. Vendors have to send the compliance form in the prescribed format (provided by service provider) before 

start of e-Tendering Process. Without this the vendor will not be eligible to participate in the event. 

6. E-Tendering Process will be conducted on schedule date & time. 
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7. At the end of E-Tendering Process, the lowest bidder value will be known on the network. 

 
8. The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-case basis to 

SBIIMS through service provider within 24 hours of completion of E-Tendering without fail. 

9. Any variation between the on-line bid value and signed document will be considered as sabotaging the 

tender process and will invite disqualification of vender to conduct business with SBI as per prevailing 

procedure. 
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Terms & Conditions of E-Tendering Process 
 

1. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by ETL. The Bidders are 

requested to change the Password after the receipt of initial Password from ETL. All bids made from the Login ID given to 

the bidder will be deemed to have been made by the bidder. 

2. BIDS PLACED BY BIDDER: The bid of the bidder will be taken to be an offer to execute the work. Bids once made by the 

bidder cannot be cancelled. The bidder is bound to execute the work the as mentioned above at the price that they 

bid. Should any bidder back out and not make the supplies at per the rates quoted, SBIIMS shall take action as 

appropriate. 

3. LOWEST BID OF A BIDDER: In case the bidder submits more than one bid, the lowest bid will be considered as the 

bidders final offer to execute the work 

4. E-TENDERING TYPE: a) Online Price Bid. 

5. E-TENDERING WINNER: At the end of the Price Bid, SBI will evaluate all the bids submitted and will decide upon the 

winner. 

6. GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and Conditions” section of the e-Tendering 

site using the Login Ids and passwords given to them. 

7. OTHER TERMS & CONDITIONS: 

 The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or 

indirectly by communicating with other suppliers / bidders. 

 The Bidder shall not divulge either his Bids or any other exclusive details of SBIIMS to any other party. 

 
 SBIIMS‟s decision on award of Contract shall be final and binding on all the Bidders. 

 

 

 

 

 

 

 

 

 

N.B 

 SBIIMS along with ETL can decide to extend, reschedule or cancel any E-Tender. Any changes made by SBIIMS 

and / or ETL, after the first posting will have to be accepted if the Bidder continues to access the site after that 

time. 

 ETL shall not have any liability to Bidders for any interruption or delay in access to the site irrespective of the 

cause. 

 ETL is not responsible for any damages, including consequential damages, including but not limited to systems 

problems, inability to use the system, loss of electronic information etc. 

 
 All the bidders are requested to ensure that they have a valid digital signature certificate well in advance to 

participate in the online event 

 All the Bidders are required to submit the Agreement Form (Annexure- I) duly signed to M/s e-Procurement 

Technologies Pvt. Ltd, Ahmedabad and copy of the same to be send to SBIIMS along with technical bid as 

mentioned in the above NIT before due date. 
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Process Compliance Form Annexure- I 
 

(The bidders are required to print this on their company‟s letter head and sign, stamp and send the scanned copy to 

service provider and hard copy / scanned copy to SBIIMS, Bhopal Circle) 

 
To Date: 

e-Procurement Technologies Ltd. (Procure Tiger) 

A-201-208, Wall Street-II, Opp. Orient Club, 

Nr. Gujarat College, Ahmedabad-380 006, 

Gujarat, India. 
Tel: (079) 40016837 / 835 

Fax: (079) 40016876 

 
Sub: Agreement to the Process related Terms and Conditions for the e-Tender 

 
Dear Sir, 

This has reference to the Terms & Conditions for “e-Tendering for SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 

ONE NO. 8 PASSENGERS LIFT G+3 LANDING FOR SBILD, JABALPUR” 

This letter is to confirm that: 
1. The undersigned is authorized representative of the company. 

2. We have studied the all the terms & conditions specified in the tender, Commercial Terms and the Business rules 

governing the e-Tendering Process and the RFP as mentioned in your letter and confirm our agreement to 

them. 

3. We also confirm that we have taken the training on the E-Tendering tool and have understood the 

functionality of the same thoroughly. 

4. We confirm that SBIIMS and ETL shall not be liable & responsible in any manner whatsoever for my/our failure to 

access & bid on the e-Tendering platform due to loss of internet connectivity, electricity failure, virus attack, 

problems with the PC, any other unforeseen circumstances etc. before or during the E-Tendering event. 

5. We understand that in the event we are not able to access the e-Tendering site, we may authorize ETL to bid 

on our behalf by sending a fax containing our offer price before the e-Tendering close time and no claim can 

be made by us on either SBIIMS or ETL regarding any loss etc. suffered by us due to acting upon our 

authenticated fax instructions. 

6. I/we do understand that ETL may bid on behalf of other bidders as well in case of above  mentioned 

exigencies. 
7. We also confirm that we have a valid digital certificate issued by a valid Certifying Authority. 

8. We also confirm that we will fax the price confirmation of our quoted price as per Annexure II and the format as 

requested by SBIIMS/ ETL. 

9. We, hereby confirm that we will honour the Bids placed by us during the e-Tendering process. 

10. I/We have inspected the site of works and have made me/us fully acquainted with the local conditions in and 

around the sites of works. I/We hereby declare that I/We have gone through the conditions laid down in the 

Notice Inviting Tender, General Conditions of Contract, Special Conditions of Contract, Technical Specifications 

and understood the same and on the basis of the same I/We will quote our rates in the indicative price bid and 

subsequent E-Tendering. 

 

With regards 

 

 

 

Signature with company seal 

Date: 
Name: 

Company / Organization: 

Designation within Company / Organization: 

Address of Company / Organization: 

Scan it and sent this document on headbho.sbiims@sbi.co.in  

mailto:headbho.sbiims@sbi.co.in
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TERMS & CONDITIONS OF THE CONTRACT 
 

GENERAL INSTRUCTIONS TO THE TENDERERS 

 
1.1 Scope of Work 

Tenders are invited by SBIIMS on behalf of State Bank of India for “for SUPPLY, INSTALLATION, TESTING & 

COMMISSIONING OF ONE NO. 8 PASSENGER LIFT  G+3 LANDING FOR SBILD, JABALPUR” 

 
1.2 Site and Its Location: The proposed work is to be carried out at SBILD, JABALPUR. 

 
2.0 Tender Documents 

 
2.1 The work has to be carried out strictly according to the conditions stipulated in tender consisting the following 

documents and the most workmen like manner, 

 
a) Instructions to tenderers 

b) General Conditions of Contract 

c) Special Conditions of Contract 

d) Technical Specifications 

e) Drawings 

f) Priced Bid 

 
2.2 The above documents shall be taken as complementary and mutually explanatory of one another but in case of 

ambiguities or discrepancies, shall take precedence in the order given below: 

 

a) Price Bid 

b) Drawings 

c) Technical Specifications 

d) Special Conditions of Contract 

e) General Conditions of Contract 

f) Instructions to Tenderer 

 
2.3 The tender documents are not transferable. 

 
3.0 Site Visit 

The tenderer must obtain himself on his own responsibility and his own expenses all information and data which may be 

required for the purpose of filling this tender document and enter into a contract for the satisfactory performance of the 

work. The tenderer is requested satisfy himself regarding the availability of water, power, transport and communication 

facilities, the character quality and quantity of the materials, labour, the law and order situation, climatic conditions 

local authorities requirement, traffic regulations etc; The tenderer will be fully responsible for considering the financial 

effect of any or all the factors while submitting his tender. 

 
4.0 Earnest Money Deposit (EMD) :- 

 

4.1 The tenderer are requested to submit the Earnest Money of Rs. 1 4 , 0 0 0 .00 (Rupees f o u r t e e n   

Thousand Only) i n  t h e  f o r m  o f  D e m a n d  d r a f t  o r  B a n k e r  c h e q u e  d r a w n  i n  f a v o u r  o f  

S B I I M S  P v t .  L t d .  O n  a n y  s e h u d u l e d  B a n k .  N o  t e n d e r  s h a l l  b e  c o n s i d e r e d  u n l e s s  

t h e  E M D  i s  s o  d e p o s i t e d  i n  t h e  r e q u i r e d  f o r m .  N o  i n t e r e s t  s h a l l  b e  p a i d  o n  t h i s  

E M D .  T h e  E M D  o f  t h e  u n s u c c e s s f u l  t e n d e r e r  s h a l l  b e  r e f u n d e d  s o o n  a f t e r  t h e  

d e c i s i o n  t o  a w a r d  t h e  c o n t r a c t  i s  t a k e n  w i t h o u t  i n t e r e s t .  T h e  E M D  s h a l l  s t a n d  

a b s o l u t e l y  f o r f e i t e d  i f  t h e  t e n d e r e r  r e v o k e s  h i s  t e n d e r e r  a t  a n y  t i m e  t h e  p e r i o d  

w h e n  h e  i s  r e q u i r e d  t o  k e e p  h i s  t e n d e r  o p e n  a c c e p t a n c e  b y  t h e  S B I I M S  P v t .  L t d .  

O r  a f t e r  i t  i s  a c c e p t e d  b y  t h e  S B I I M S  P v t .  L t d .   

 

4.2 2 No interest will be paid on the EMD. 

4.3 EMD of unsuccessful tenderers will be refunded within 30 days of award of Contract. 

4.4 EMD of successful tenderer will be retained as a part of security deposit. 

4.5 The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during the period when he is 

required to keep his tender open acceptance by the SBIIMS or after it is accepted by the SBIIMS, the contractor fails to 
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enter into a formal agreement or fails to pay the initial security deposit as stipulated or fails to commence the work within 

the stipulated time. 

 
5.0 Initial Security Deposit(ISD) :- 

 
The successful tenderer will have to submit a sum equivalent to 2% of accepted tender value less EMD by means 

of DD drawn in favour of SBIIMS Pvt. Ltd. Within a period of 15 days of acceptance of tender.  

 
6.0 Security Deposit :- 

6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form of initial security 

deposit, which includes the EMD. Balance 3% shall be deducted from the running account bill of the work at the rate of 

10% of the respective running account bill i.e. deduction from each running bill account will be 10% till total 3% of 

contract value is reached. 50% of the total security shall be paid to the contractors without interest on the basis of 

certifying the virtual completion. The balance 50% would be paid to the contractors without interest within 15 days after 

the end of the defect liability period provided the contractor has satisfactorily attended to all defects in accordance 

with the conditions of contract including site clearance. 

 
6.2 2 No interest shall be paid to the amount retained by SBI as Security Deposit. 

 
7.0 Signing of Contract Documents 

The successful tenderer shall be bound to implement the contract by signing an agreement with the SBILD  and 

conditions of contract (draft agreement attached herewith) within 7 days from the receipt of intimation of acceptance 

of his tender by SBIIMS. However, the written acceptance of the tender by the Bank will constitute a binding 

agreement between SBI and successful tenderer whether such formal agreement is subsequently entered into or not. 

 
8.0 Completion Period 

Time is essence of the contract. The work should be completed in all respects in accordance with the terms of contract 

within a period of 04 MONTHS from the date of handing over site or 10 days from the date of issue of letter of 

acceptance of Bank whichever is later. 

 
9.0 Validity of Tender 

Tenders shall remain valid and open for acceptance for a period of three months from the date of e-Tendering. If the 

tenderer withdraws his/her offer during the validity period or makes modifications in his/her original offer which are not 

acceptable to the Bank without prejudice to any other right or remedy the Bank shall be at liberty to forfeit the EMD. 

 
10.0 Liquidated Damages 

The liquidated damages shall be 0.5% of the accepted tendered cost per week subject to a maximum of 5% of contract 

value. 

 
11.1 Rates and Prices 

 
11.2 The tenderers shall quote their rates for individual items through online submission in the Price Bid as per the 

attached BOQ of this tender. The rate quoted shall be firm and shall include all costs of labour, material, allowances, 

taxes if any (other than GST) as may be applicable. No extra claims/PVA by any means due to increase rates etc. will be 

entertained. Bank will only pay GST in addition to quoted rates 

 
11.3 Rates as bid in the “Price Bid” will be the basis of final order placement. 
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To 

The Circle Head & Assistant Vice President (Electrical), 

SBI Infra Management Solutions Pvt. Ltd. 

Bhopal Circle Office 

Mezzanine Floor SBI Bhopal LHO Building, 

Hoshangabad Road, 

Bhopal-462011. 

Form of Tender 

 

Dear Sir,  
Re: SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF ONE NO. 8 PASSENGER LIFT  G+3 

LANDING FOR SBILD, JABALPUR. 
 

1. I/We refer to the tender notice issued by the Bank for above work at SBI, LHO Building, Hoshangabad Road, Bhopal. 

in connection with the above. 

 
2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity with the drawings, 

conditions of contract, specifications, and bill of quantities at the respective rates quoted in the bill of quantities. 

 
3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all aspects of the tender 

conditions. Subject to above, I/We do hereby agree, should this tender be accepted in whole or in part, to: 

 
a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto. 

 
b) Complete the works within 4 months  as stipulated in two or three shifts if considered necessary by the 

Bank/Consultant at no extra cost to the Bank. 

 
4. I/We have deposited the Tender Processing Fee(non-refundable), Earnest money deposit in the specified A/Cs and 

also submitted Process Compliance form confirming our acceptance of all the tender terms & conditions stipulated in 

the tender. I/We note, the Earnest Money Deposit will not bear any interest and is liable for forfeiture: 

 
i) If our offer is withdrawn within the validity period of acceptance. 

Or 

ii) If the Contract is not executed within 10 days from the date of receipt of the letter of acceptance. 

Or 

iii) If the work is not commenced within 10 days after issue of work order or handing over of site whichever is later. 

 
5. I/We understand that you are not bound to accept the lowest or any tender you receive. 

 
6. Name of Partners/Directors of our Firm : 

 

i) 

ii) 

iii) 

 

 

 
 

Yours faithfully 
 

Signature: 

Name of Partner/Director of the firm authorized to Designation: 

Sign or Name of person having power of attorney to 

sign the contract (Certified true copy of Power of 

Attorney should be attached) a) Signature: 

Signature and address of witness  Name: 

Address: 

b) Signature: 

Name: 

Address: 



SBIIMS/BPL Page 16 

 
TENDER ID: BHO201905049  

 

 

. 

GENERAL CONDITIONS OF CONTRACT 
 

1.0 Definitions 

 

“Contract” means the documents forming the tender and the acceptance thereof and the formal agreement 

executed between State Bank of India (Client) and the contractor, together with the documents referred therein 

including these conditions, the specifications, designs, drawings and instructions issued from time to time by the Bank 

and all these documents taken together shall be deemed to form one contract and shall be complementary to one 

another. 

 

1.1 In the contract the following expressions shall, unless the context otherwise requires, have the meaning hereby 

respectively assigned to them. 

 

1.2 “Employer” shall mean State Bank of India (client) having its SBI, LHO BUILDING HOSHANGABAD ROAD, BHOPAL-

462011 and includes the client as representatives, successors and assigns. 

 

1.3 „The Contractor‟  shall mean the name of the contractor undertaking the works and shall include legal personal 

representative of such individual or the composing the firm or company and the permitted assignees of such 

individual or firms of company. 

 

1.4 The expression „works or „works  shall mean the permanent or temporary work described in the „Scope of Work” 

and/or to be executed in accordance with the contract and includes materials, apparatus, equipment, temporary 

supports, fittings and things of all kinds to be provided, the obligations of the contractor hereunder and work to be 

done by the contractor under the contract. 

 

1.5 „Engineer  shall mean the representative of the SBIIMS. 

 

1.6 „Drawings‟  shall mean the drawings prepared by the employer and issued by the Engineer and referred to in the 

specifications and any modifications of such drawings as may be issued by the Engineer from time to time „ 

 

1.7 „Contract value‟  shall mean the value of the entire work as stipulated in the letter of acceptance of tender subject 

to such additions thereto or deductions there from as may be made under the provision herein after contained. 

 

1.8 „Specifications‟  shall mean the specifications referred to in the tender and any modifications thereof as may time to 

time be furnished or approved by the employer. 

 

1.9 “Month” means calendar month. 

 

1.10 “Week” means seven consecutive days. 

 

1.11 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively. 

 
2.0 Language 

 

The language in which the contract documents shall be drawn shall be in English. All communications by employer & 

Contractor will be in English 

 
3.1 Errors, Omissions and Discrepancies 

 

In case of errors, omissions and/or disagreement between written and scaled dimensions on the drawings or between 

the drawings and specifications etc, the following order shall apply. 

i) Between scaled and written dimension (or description) on a drawing, the latter shall be adopted. 

ii) Between the written or shown description or dimensions in the drawings and the corresponding one in the 

specification the former shall be taken as correct. 

iii) Between written description of the item in the specifications and descriptions in bills of quantities of the 
same item, the latter shall be adopted. 

iv) In case of difference between rates written in figures and words, the rate in words shall prevail. 

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken as correct. 
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3.0 Scope of Work 

 

The contractor shall carry out, complete and maintain the said work in every respect strictly in accordance with this 

contract and with the directions of and to the satisfaction of the Employer 

 
5.1 Letter of Acceptance 

 

Within the validity period of the tender the SB I IM S/Employer will issue a letter of acceptance by registered post or 

otherwise depositing at the address of the contractor as given in the tender to enter into a Contract for the execution 

of the work as per the terms of the tender. The letter of acceptance shall constitute a binding contract between the 

Employer and the contractor. 

 
5.2 Contract Agreement: On receipt of intimation of the acceptance of tender from the Employer the successful 

tenderer shall be bound to implement the contract and within seven days thereof he shall sign an agreement in a non 

judicial stamp paper of appropriate value. 

 
6.1 Ownership of drawings: 

All drawings, specifications and copies thereof furnished by the SBIIMS through its Architects/ Consultants are the 

properties of the SBI. They are not to be used on other work. 

 
6.2 Detailed drawings and instructions: The SBIIMS through its Architects/ Consultants shall furnish with responsible 

promptness additional instructions by means of drawings or otherwise necessary for the proper execution of the work. All 

such drawings and instructions shall be consistent with the contract documents, true developments thereof and 

reasonably inferable there from. 

 
The work shall be executed in conformity therewith and the contractor is to prepare a detailed program schedule 

including therein the date of start and completion of various activities on receipt of the work order and submit the same 

to the SBIIMS through the Architect/ Consultant. 

 
7.0 Copies of Agreement 

Two copies of agreement/tender document duly signed by both the parties with the drawings shall be handed over to 

the contractors. 

 
8.0 Liquidated Damages 

If the contractor fails to complete the work and clear the site including vacating their office on or before the contracted 

or extended date or completion without justification in support of the cause of delay, he may be called upon without 

prejudice to any other right of remedy available under the law to the SBI on account of such breach to pay a liquidated 

damages at the rate of 0.5% of the contract value per week subject to a maximum of 5% of the contract value. 

 
9.0 Materials, Appliances and Employees 

Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, power, tools, 

equipment transportation and any other facilities that are required for the satisfactory execution and completion of the 

work. Unless or otherwise specified all materials shall be new and both workmanship and materials shall be best quality. 

The contractor shall at all times enforce strict discipline and good order among his employees and shall not employ on 

the work any unfit person or any one not skilled in the work assigned to him. Workman whose work or behaviour is found 

to be unsatisfactory by the SBIIMS/ architect/ consultant he shall be removed from the site immediately. 

 
10.0 Permits, Laws and Regulations 

Permits and license required for the execution of the work shall be obtained by the contractor at his own expenses. The 

contractor shall give notices and comply with the regulations, laws, and ordinances rules, applicable to the contract. If 

the contractor observes any discrepancy between the drawings and specifications, he shall promptly notify the SBIIMS in 

writing under intimation of the Architect/ Consultant. If the contractor performs any act which is against the law, rules 

and regulations he shall meet all the costs arising there from and shall indemnify the SBI any legal actions arising there 

from. 

 
11.0 Setting out Work 

The contractor shall set out the work and shall be responsible for the true and perfect setting out of the same and for the 

correctness of the positions, levels, dimensions, and alignment of all parts thereof and get it approved by the bank 

before proceeding with the work. If at any time any error in this respect shall appear during the progress of the works, 

irrespective of the fact that the layout had been approved by the bank the contractor shall be responsible for the same 

and shall at his own expenses rectify such error, if so, required to satisfaction of the SBI. 

 
12.0 Protection of works and property 

The contractor shall continuously maintain adequate protection. Of all his work from damage and shall protect the SBI‟ s 
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properties from injury or loss arising in connection with contract. He shall make good any such damage, injury, loss, 

except due to causes beyond his control and due to his fault or negligence. 

 
He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all 

precautions for safety and protections of his employees on the work and shall comply with all applicable provisions of 

 
Govt. and local bodies safety laws and building codes to prevent accidents, or injuries to persons or property on, about 

or adjacent to his place of work. The contractor shall take insurance covers as per clause 25.0 at his own cost. The policy 

may be taken in joint names of the contractor and the SBI and the original policy may be lodged with the SBI. 

 
13.0 Inspection of work: 

The SBIIMS/ Architect /Consultant or their representative shall at all times have access to the work site and / or to the 

workshop, factories, or other places where materials are lying or from where they are obtained and the contractor shall 

give every facility to the SBIIMS, Architect/ consultant and their representatives necessary for inspection and examination 

and test of the materials and workmanship. No person unless authorized by the SBIIMS /architect/consultant and their 

representatives necessary for inspection and examination and test of the materials and workmanship. No person unless 

authorized by the SBIIMS/architect/consultant except the representative of public authorities shall be allowed on the 

work at any time. The proposed work either during its construction stage or its completion can also be inspected by the 

Chief Technical Examiners organization, a wing of central Vigilance commission. 

 
14.0 Assignment and subletting 

The whole of work included in the contract shall be executed by the contractor and he shall not directly entrust and 

engage or indirectly transfer assign or underlet the contract or any part or share thereof or interest therein without the 

written consent of the Employer and no undertaking shall relieve the contractor from the responsibility of the contractor 

from active superintendence of the work during its progress. 

 
15.0   Quality of Materials, Workmanship & Test 

All materials and workmanship shall be best of the respective kinds described in the contract and in accordance with 

architect/consultant instructions and shall be subject from time to time to such tests as the architect/ consultant/ SBIIMS 

may direct at the place of manufacture or fabrication or on the site or an approved testing laboratory. The contractor 

shall provide such assistance, instruments, machinery, labour and materials as are normally required for examining 

measuring sampling and testing any material or part of work before incorporation in the work for testing as may be 

selected and required by the architect/consultant. 

 
i) Samples: All samples of adequate number, size, shades & pattern as per specifications shall be supplied by the 

contractor without any extra charges. If certain items proposed to be used are of such nature the samples cannot be 

presented or prepared at the site detailed literature/ test certificate of the same shall be provided to the satisfaction of 

the Architect/consultant. Before submitting the sample/literature the contractor shall satisfy himself that the material/ 

equipment for which he is submitting the sample/ literature meet with the requirement of tender satisfaction. Only when 

the samples are approved in writing by the Architect/consultant the contractor shall proceed with the procurement and 

installation of the particular material/equipment. The approved samples shall be sign by the Architect/ consultant for 

identification and shall be kept on record at site office until the completion of the work for inspection/ comparison at 

any time. The Architect/consultant shall take reasonable time to approve the sample. Any delay that might occur in 

approving the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in furnishing 

samples of best qualities from various manufacturers and such other aspects causing delay on the approval of the 

materials/ equipment etc. shall be to the account of the contractor. 

 
ii) Cost of tests: Test provided for in the specifications or BOQ : 

 

a) The cost of making any test shall be borne by the contractor 

b) Test not provided for in the Specifications of BOQ :If any test is ordered by the Architect/ consultant /SBIIMS 
which is either to be carried out by an independent person at any place other than the site or the place of 
manufacture or fabrication of the materials tested or any Government/ approved laboratory, then the cost of 
such test shall be borne by the contractor. 

 
16.0 Obtaining Information related to execution of work 

No claim by the contractor for additional payment shall be entertained which is consequent upon failure on his part to 

obtain correct information as to any matter affecting the execution of the work nor any misunderstanding or the 

obtaining incorrect information or the failure to obtain correct information relieve him from any risks or from the entire 

responsibility for the fulfillment of contract. 
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17.0 Contractor’s superintendence 

The contractor shall give necessary personal superintendence during the execution of the works and as long, thereafter, 

as the Employer may consider necessary until the expiry of the defects liability period, stated hereto. 

 
18.0 Quantities 

 
i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in accordance with the 

Indian Standard Method of Measurements and quantities. The rate quoted shall remain valid for variation of quantity 

against individual item to any extent subject to maximum variation of the contract value by 25%. The entire amount paid 

under Clause 20 hereof as well as amounts of prime cost and provisional sums, if any, shall be excluded. 

 
ii) Variation exceeding 25%: The items of work executed in relation to variation exceeding 25% shall be paid on the basis 

of provisions of clause 21(e) hereof. 

 
19.0 Works to be measured 

The Employer may from time to time intimate to the contractor that he required the work to be measured and the 

contractor shall forthwith attend or send a qualified representative to assist the Employer in taking such measurements 

and calculation and to furnish all particulars or to give all assistance required by any of them. The representative of the 

Employer shall take joint measurements with the contractors representative and the measurements shall be entered in 

the measurement book. The contractor or his authorized representative shall sign all the pages of the measurement 

book in which the measurements have been recorded in token of his acceptance. All authorized extra work, omissions 

and all variations made shall be included in such measurements. 

 
20.0 Variations 

No alteration, omission or variation ordered in writing by the Employer shall vitiate the contract. In case the Employer 

thinks proper at any time during the progress of works to make any alteration in, or additions to or omission from the 

works or any alteration in the kind or quality of the materials to be used therein, the Employer shall give notice thereof in 

writing to the contractor or shall confirm in writing within seven days of giving such oral instructions the contractor shall 

alter to, add to, or omit from as the case may be in accordance with such notice but the contractor shall not do any 

work extra to or make any alteration or additions to or omissions from the works or any deviation from any of the 

provisions of the contract, stipulations, specifications or contract drawings without previous consent in writing of the 

Employer and the value of such extras, alterations, additions or omissions shall in all cases be determined by the 

Employer and the same shall be added to or deducted from the contract value, as the case may be. 

 
21.1 Valuation of Variations 

No claim for an extra shall be allowed unless it shall have been executed under the authority of the Employer as herein 

mentioned. Any such extra is herein referred to as authorized extra and shall be made in accordance with the following 

provisions. 
 

a) 

i) The net rates or prices in the contract shall determine the valuation of the extra work where such extra 

work is of similar character and executed under similar conditions as the work priced herein. 

ii) Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ. 
 

b) The net prices of the original tender shall determine the value of the items omitted, provided if omissions do not 

vary the conditions under which any remaining items of works are carried out, otherwise the prices for the same 

shall be valued under sub clause (c) hereunder. 

 

c) Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or 

where the omissions vary the conditions under which any remaining items or works are carried out, then the 

contractor shall within 7 days of the receipt of the letter of acceptance inform the Employer of the rate which 

he intends to charge for such items of work, duly supported by analysis of the rate or rates claimed and the 

Employer shall fix such rate or prices as in the circumstances in his opinion are reasonable and proper, based 

on the market rate. 

 

d) Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices at 

the net rates stated in the tender of the BOQ or, if not, so stated then in accordance with the local day work 

rates and wages for the district; provided that in either case, vouchers specifying the daily time (and if required 

by the Employer) the workman name and materials employed be delivered for verifications to the Employer at 

or before the end of the week following that in which the work has been executed. 

 

e) It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, the 

contractor shall submit rates duly supported by rate analysis worked on the “market rate basis” for material, 
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labor, hire/running charges of equipment and wastages etc plus 15% towards establishment charges, 

contractors overheads and profit. Such items shall not be eligible for escalation. 

 
22.0 Final Measurement 

The measurement and valuation in respect of the contract shall be completed within six months of the virtual completion 

of the work. 

 
23.1 Virtual Completion Certificate (VCC) 

On successful completion of entire works covered by the contract to the full satisfaction of the Employer, the contractor 

shall ensure that the following works have been completed to the satisfaction of the Employer. 

 

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractors labour, equipment and machinery. 

b) Demolish, dismantle and remove the contractors site office, temporary works, structures including labor 
sheds/camps and constructions and other items and things whatsoever brought upon or erected at the site or 
any land allotted to the contractor by the SBI and not incorporated in the permanent works. 

 

c) Remove all rubbish, debris etc from the site and the land allotted to the contractor by the Employer and shall 
clear, level and dress, compact the site as required by the Employer. 

 

d) Shall put the Employer in undisputed custody and possession of the site and all land allotted by the Employer. 

e) Shall hand over the work in a peaceful manner to the Employer. 

f) All  defects/imperfections  have  been  attended  and  rectified  as  pointed  out  by  the  Employer  to  the  full 
satisfaction of Employer. 

 
23.2 Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to apply to the 

Employer for the certificate. If the Employer is satisfied of the completion of the work, relative to which the completion 

certificate has been sought, the Employer shall within fourteen (14) days of the receipt of the application for virtual 

completion certificate, issue a VCC in respect of the work for which the VCC has been applied. 

 
23.3 This issuance of a VCC shall be without prejudice to the SBI‟ s rights and contractors liabilities under the contract 

including the contractors liability for defects liability period nor shall the issuance of VCC in respect of the works or work 

at any site be construed as a waiver of any right or claim of the SBI against the contractor in respect of works or work at 

the site and in respect of which the VCC has been issued. 

 
24.0 Work by other agencies 

The SBIIMS/ Architect consultant reserves the rights to use premises and any portion of the site for execution of any work 

not included in the scope of this contract which it may desire to have carried out by other persons simultaneously and 

the contractor shall not allow but also extend reasonable facilities for the execution of such work. The contractor 

however shall not be provided any plant or material for the execution of such work except by special arrangement with 

the SBIIMS. Such work shall be carried out in such manner as not to impede the progress of the works included in the 

contract 

 
25.1 Insurance of Works 

Contractor will have to obtain the following insurance covers for the full tenure of the work to cover risks detailed in the 

following pares/clauses: 

 

i) Contractors All Risk Policy including third party compensation as detailed below. 

ii) Workmen Compensation Policy. 

25.2 Without limiting his obligations and responsibilities under the contract the contractor shall insure in the joint names of 

the Employer and the contractor against all loss or damages from whatever cause arising other than the excepted risks, 

for which he is responsible under the terms of contract and in such a manner that the Employer and contractor are 

covered for the period stipulated in clause 28 of GCC and are also covered during the period of maintenance for loss or 

damage arising from a cause, occurring prior to the commencement of the period of maintenance and for any loss or 

damage occasioned by the contractor in the course of any operations carried out by him for the purpose of complying 

with his obligations under clause. 

 
a) The works for the time being executed to the estimated current Contract value thereof, or such additional sum 
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as may be specified together with the materials for incorporation in the works at their replacement value. 

 

b) The constructional plant and other things brought on to the site by the contractor to the replacement value of 

such constructional plant and other things. 

 
c) Such insurance shall be effected with an insurer and in terms approved by the Employer which approval shall 

not be unreasonably withheld and the contractor shall whenever required produce to the Employer the policy 

of insurance and the receipts for payment of the current premiums 

 
25.3 Damage to persons and property: The contractor shall, except if and so far as the contract provides otherwise 

indemnify the Employer against all losses and claims in respect of injuries or damages to any person or material or 

physical damage to any property whatsoever which may arise out of or in consequence of the execution and 

maintenance of the works and against all claims proceedings, damages, costs, charges and expenses whatsoever in 

respect of or in relation thereto except any compensation of damages for or with respect to : 

 

a) The permanent use or occupation of land by or any part thereof. 

 

b) The right of Employer to execute the works or any part thereof, on, over, under, in or through any lands. 

 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of 

the works in accordance with the contract. 

 

d) Injuries or damage to persons or property resulting from any act or neglect of the Employer, their agents, 

employees or other contractors not being employed by the contractor or in respect of any claims, 

proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or where the injury 

or damage was contributed to by the contractor, his servants or agents such part of the compensation as may 

be just and equitable having regard to the extent of the responsibility of the Employer , their employees, or 

agents or other employees, or agents or other contractors for the damage or injury. 

 

25.4 Contractor to indemnify Employer: The contractor shall indemnify the Employer against all claims, proceedings, 

damages, costs, charges and expenses in respect of the matters referred to in the provision sub-clause of this clause. 

 

25.5 The contractor shall fully indemnify and keep indemnified the Employer against any action, claim, or proceeding 

relating to infringement or use of any patent or design or any alleged patent or design rights and shall pay any royalties 

which may be payable in respect of any article or part thereof included in the contract. In the event of any claim made 

under or action brought against Employer in respect of such matters as aforesaid the contractor shall be immediately 

notified thereof and the contractor shall be at liberty, at his own expenses to settle any dispute or to conduct any 

litigation that may arise there from, provided that the contractor shall not be liable to indemnify the Employer if the 

infringement of the patent or design or any alleged patent or design right is the direct result of an order passed by the 

Consultant in this behalf. 

 

25.6 Third Party Insurance 

 

25.5.1 Before commencing the execution of the work the contractor but without limiting his obligations and 

responsibilities under clause 26.0 of GCC shall insure against his liability for any material or physical damage, 

loss, or injury which may occur to any property including that of SBI, or to any person, including any employee 

of the SBI, by or arising out of the execution of the works or in the carrying out of the contract, otherwise than 

due to the matters referred to in the provision to clause 26.0 thereof. 

 

25.5.2 Minimum Amount of Third Party Insurance 

 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not be 

reasonably withheld and for at least the amount stated below. The contractor shall, whenever required, 

produce to the SBI/Consultant the policy or policies of insurance cover and receipts for payment of the current 

premiums 

 

25.5.3 The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per occurrence with 

the number of occurrences limited to four. After each occurrence contractor will pay additional premium 

necessary to make insurance valid for four occurrences always. 

 

25.6 Accident or Injury to Workmen 

 

25.6.1 The Employer shall not be liable for or in respect of any damages or compensation payable at law in 

respect or in consequence of any accident or injury to any workmen or other person in the employment of the 

contractor or any sub-contractor, save and except an accident or injury resulting from any act or default of the 

Employer or their agents, or employees. The contractor shall indemnify and keep indemnified Employer against 
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all such damages and compensation, save and except as aforesaid and against all claims, proceedings, costs, 

charges and expenses whatsoever in respect thereof or in relation thereto 

25.6.2. Insurance against accidents etc to workmen: The contractor shall insure against such liability with an 

insurer approved by the Employer during the whole of the time any person employed by him on the works and 

shall, when required, produce to the Employer such policy of insurance and receipt for payment of the current 

premium. Provided always that, in respect of any persons employed by any sub-contractor the contractors 

obligation to insure as aforesaid under this sub-clause shall be satisfied if the sub contractor shall have insured 

against the liability in respect of such persons in such manner that Employer is indemnified under the policy but 

the contractor shall require such sub-contractor to produce to the Employer when required such policy of 

insurance and the receipt for the payment of the current premium. 

 

25.6.3 Remedy on Contractor’s failure to insure: If the contractor fails to effect and keep in force the insurance 

referred to above or any other insurance which he may be required to effect under the terms of contract, then 

and in any such case the Employer may effect and keep in force any such insurance and pay such premium or 

premiums as may be necessary for that purpose and from time to time deduct the amount so paid by the 

Employer as aforesaid from any amount due or which may become due to the contractor, or recover the 

same as debt from the contractor. 

 

25.6.4. Without prejudice to the other rights of the Employer against contractors, in respect of such default, the 

employer shall be entitled to deduct from any sums payable to the contractor the amount of any damages 

costs, charges, and other expenses paid by the Employer and which are payable by the contractors under this 

clause. The contractor shall upon settlement by the insurer of any claim made against the insurer pursuant to a 

policy taken under this clause, proceed with due diligence to rebuild or repair the works destroyed or 

damaged. In this event all the monies received from the insurer in respect of such damage shall be paid to the 

contractor and the contractor shall not be entitled to any further payment in respect of the expenditure 

incurred for rebuilding or repairing of the materials or goods destroyed or damaged. 

 

26.0 Commencement of Works 

The date of commencement of the work will be reckoned as the recorded date of handing over site or 10 days from the 

date of issue of letter of acceptance of the tender by the Employer whichever is later. 

 

27.0 Time for completion 

Time is the essence of the contract and shall be strictly observed by the contractor. The entire work shall be completed 

within a period of 04 MONTHS from the date of commencement. If required in the contract or as directed by 

the Employer, the contractor shall complete certain portions of work before completion of the entire work. However 

the completion date shall be reckoned as the date by which the whole work is completed as per the terms of the 

contract. 

 

28.0 Extension of Time 

If, in the opinion of the Employer, the work be delayed for reasons beyond the control of the contractor, Bank to grant a 

fair and reasonable extension of time for completion of work as per the terms of contract. If the contractor needs an 

extension of time for the completion of work or if the completion of work is likely to be delayed for any reasons beyond 

the due date of completion as stipulated in the contract, the contractor shall apply to the Employer in writing 

immediately and while applying for extension of time he shall furnish the reasons in detail and his justification if any, for 

the delays. While granting extension of time the contractor shall be informed the period extended time which will qualify 

for levy of liquidated damages. For the balance period in excess of original stipulated period and duly sanctioned 

extension of time by the Employer the provision of liquidated damages as stated under clause 8 of GCC shall become 

applicable. 

 

29.0 Rate of progress 

Whole of the materials, plant and labour to be provided be the contractor and the mode, manner and speed of 

execution and maintenance of the works are to be of kind and conducted in a manner to the satisfaction of the 

Architect/ consultant /SBIIMS should the rate of progress of the work or any part thereof be at any time be in the opinion 

of the Architect/ consultant too slow to ensure the completion of the whole of the work by the prescribed time for 

completion the Architect/ consultant /SBIIMS shall thereupon take such steps as considered necessary by the Architect/ 

consultant to expedite progress so as to complete the works the works by the prescribed time or extended time. Such 

communications from the Architect/ consultant /SBIIMS neither shall relieve the contractor from fulfilling obligations under 

the contract nor will he be entitled to raise any claims arising of such directions. 

 

30.0 Work during night and holidays 

Subject to any provision to the contrary contained in the contract no permanent work shall save as herein provided be 

carried on during the night or holidays without the permission in writing of Architect/ consultant /SBIIMS, save when the 

work is unavoidable or absolutely necessary for the saving of life of property or for the safety of the work in which case 

the contractor shall immediately advice the Architect/ consultant. However the provisions of the clause shall not be 

applicable in the case of any work which becomes essential to carry by rotary or double shifts in order to achieve the 

progress and quality of the part of the works being technically required/ continued with the prior approval of the 
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Architect/ consultant/SBIIMS at no extra cost to the SBI. 

 
All work at night after obtaining approval from competent authorities shall be carried out without unreasonable noise 

and disturbance. 

 

31.0 No compensation for restrictions of work 

If at any time after acceptance of the tender SBIIMS shall decide to abandon or reduce the scope of work for any 

reason whatsoever and hence not required the whole or any work to be carried out. The Architect/consultant shall give 

notice in writing to that effect to the contractor and the contractor shall act accordingly. In the matter, the Contractor 

shall have no claim to any payment of compensation or otherwise whatsoever, on account of any profit or advantage 

which he might have derived from the execution of the work fully but which he did not derive in consequence of the 

foreclosure of the whole or part of the work. 

 

Provided that the contractor shall be paid the charges on the cartage only of materials actually and bonafide brought 

to the site of the work by the contractor and rendered   surplus as a result of the abandonment, curtailment of the work 

or any portion thereof and then taken back by the contractor, provided however that the Architect/ Consultant shall 

have in such cases the option of taking over all or any such materials at their purchase price or a local current rate 

whichever is less. 

 

In case of such stores having been issued from SBIIMS stores and returned by the contractor to stores, credit shall be 

given to him at the rates not exceeding those at which were originally issued to the contractor after taking into 

considerations and deduction for claims on account of any deterioration or damage while in the custody of the 

contractor and in his respect the decision of Architect /consultant/SBIIMS shall be final. 

 

32.0 Suspension of work 

 

i) The contractor shall, on receipt of the order in writing of the SBI (whose decision shall be final and binding on the 

contractor) suspend the progress of works or any part thereof for such time and in such manner as SBI may consider 

necessary so as not cause any damage or injury to the work already done or endanger the safety thereof for any of 

following reasons. 

 

a) On account any default on the part of the contractor, or 

b) For proper execution of the works or part thereof for reasons other than the default of the contractor, or 

c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry 

out the instructions given in that behalf by the Consultant. 

 

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

 

The contractor shall be entitled to an extension of time equal to the period of every such suspension. No compensation 

whatsoever shall be paid on this account. 

 

33.1 Action when the whole security deposit is forfeited 

In any case in which under any clause or clauses of this contract, the Contractor shall have rendered himself liable to 

pay compensation amounting to the whole of his security deposit the Employer shall have the power to adopt any of 

the following course as they may deem best suited to the interest of the SBIIMS. 

 

a) To rescind the contract (of which rescission notice in writing to the contractor by the Employer shall be 
conclusive evidence) and in which case the security deposit of the contractor shall be forfeited and be 
absolutely at the disposal of Employee. 

 

b) To employ labor paid by the Employer and to supply materials to carry out the work, or any part of the work, 

debiting the contractor with the cost of the labor and materials (the cost of such labor and materials as worked 

out by the Employer shall be final and conclusive against the contractor) and crediting him with the value of 

the work done, in all respects in the same manner and at the same manner and at the same rates as if it had 
been carried out by the contractor under the terms of this contract the certificate of Employer as to the value 

of work done shall be final and conclusive against the contractor. 

 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his 

hands, and to give it to another contractor to complete in which case any expenses which may be incurred in 

excess of the sum which would have been paid to the original contractor, if the whole work had been 
executed by him (of the amount of which excess the certificates in writing of the Employer shall be final and 

conclusive) shall be borne by original contractor and may be deducted from any money due to him by 
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Employer under the contract or otherwise, or from his security deposit or the proceeds of sale thereof, or 

sufficient part thereof. 

 

In the event of any of above courses being adopted by the Employer the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having purchased or procured any material or entered into 

any engagements or make any advances on account of, or with a view to the execution of the work or the 

performance of the contract and in case the contract shall be rescinded under the provision aforesaid, the contractor 

shall not be entitled to recover or to be paid any sum or any work thereto for actually performed under this contract, 

unless, and until the Employer will have certified in writing the performance of such work and the value payable in 

respect thereof, and he shall only be entitled to be paid the value so certified. 

 

34.1 Bank’s/SBIIMS's Right to Terminate the Contract 

If the contractor being an individual or a firm commit any „Act of Insolvency‟  or shall be adjusted an insolvent or being 

an incorporated company shall have an order for compulsory winding up voluntarily or subject to the supervision of Govt 

and of the Official Assignee of the liquidator in such acts of insolvency or winding up shall be unable within seven days 

after notice to him to do so, to show to the reasonable satisfaction of the Employer that he is able to carry out and fulfill 

the contract, and to give security therefore if so required by the Employer. 

 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued or shall 

suffer any payment under this contract to be attached by or on behalf of any of the creditors of the contractor. 

 

Or shall assign or sublet this contract without the consent in writing of the Employer through the Consultant or shall 

charge or encumber this contract or any payment due to which may become due to the contractor there under. 

 

a) Has abandoned the contract; or 

b) Has failed to commence the works, or has without any lawful excuse under these conditions suspended the 
progress of the works for 14 days after receiving from the Employer written notice to proceed, or 

 

c) Has failed to proceed with the works with such diligence and failed to make such due progress as would 

enable the works to be completed within the time agreed upon, or has failed to remove the materials from the 

site or to pull down and replace work within seven days after written notice from the Employer that the said 

materials were condemned and rejected by the Employer under these conditions; or has neglected or failed 

persistently to observe and perform all or any of the acts, matters or things by this contract to be observed and 

performed by the contractor for seven days after written notice shall have been given to the contractor to 

observe or perform the same or has to the detriment of good workmanship or in defiance of the Employer 

instructions to the contrary subject any part of the contract. Then and in any of said cases the Employer may 

not withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine the 

contract, but without thereby affecting the powers of the Employer or the obligation and liabilities of the 

contractor the whole of which shall continue in force as fully as if the contract had not been so determined 

and as if the works subsequently had been executed by or on behalf of the contractor. And, further the 

Employer, their agents or employees may enter upon and take possession of the work and all plants, tools, 

scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining lands or roads, use the 

same by means of their own employees or workmen in carrying on and completing the work or by engaging 

any other contractors or persons to complete the work and the contractor shall not in any was interrupt or do 

any act, matter or thing to prevent or hinder such other contractor or other persons employed for completing 

and finishing or using the materials and plant for the works. 

When the works shall be completed or as soon thereafter as convenient the Employer shall give a notice in 

writing to the contractor to remove his surplus materials and plants and should the contractor fail to do so 

within 14 days after receipt thereof by him the Employer sell the same by public auction after due publication 

and shall adjust the amount realized by such auction. The contractor shall have no right to question any of the 

act of the Employer incidental to the sale of the materials etc. 

 

35.1 Settlement of Disputes and Arbitration 

 

Except where otherwise provided in the contract all questions and disputes relating to the meaning of the specifications, 

design, drawings and instructions herein before mentioned and as to the quality of workmanship of materials used on 

the work or as to any other question, claim, right, matter or thing whatsoever in any way arising out of or relating to the 

contract, designs, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the 

work or the execution or failure to execute the same, whether arising during the progress of the work or after the 

cancellation, termination, completion or abandonment thereof shall be dealt with as mentioned hereinafter : 

 

a) If the contractor considers that he is entitled to any extra payment or compensation in respect of the works 

over and above the amounts admitted as payable by the Architect or in case the contractor wants to dispute 
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the validity of any deductions or recoveries made or proposed to be made from the contract or raise any 

dispute, the Contractor shall forthwith give notice in writing of his claim, or dispute to the Circle Head, SBIIMS, 

Circle Office, Bhopal and endorse a copy of the same to the Architect, within 30 days from the date of 

disallowance thereof or the date of deduction or recovery. The said notice shall give full particulars of the 

claim, grounds on which it is based and detailed calculations of the amount claimed and the contractor shall 

not be entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim by the 

contractor unless notice of such claim shall have been given by the contractor to the Circle Head, SBIIMS, 

Circle Office, Bhopal in the manner and within the time as aforesaid. The contractor shall be deemed to 

have waived and extinguished all his rights in respect of any claim not notified to the Circle Head, SBIIMS, Circle 

Office, Bhopal in writing in the manner and within the time aforesaid. 

 

b) Circle Head, SBIIMS, Circle Office, Bhopal shall give his decision in writing on the claims notified by the 

contractor. The contractor may within 30 days of the receipt of the decision of the Circle Head, SBIIMS, Circle 

Office, Bhopal submit his claims to the conciliating authority namely the Circle Development Officer for 

conciliation along with all details and copies of correspondence exchanged between him and the Circle 

Head, SBIIMS, Circle Office, Bhopal 

 

c) If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a 

period of 30 days of termination thereof shall give a notice to the concerned Chief General Manager of SBI, 

LHO, Bhopal for appointment of an arbitrator to adjudicate the notified claims failing which the claims of the 

contractor shall be deemed to have been considered absolutely barred and waived. 

 

d) Except where the decision has become final, binding and conclusive in terms of the contract, all disputes or 

differences arising out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be 

referred for adjudication through arbitration by the Sole Arbitrator appointed by the Chief General Manager. 

 

e) Also, there will be no objection to any such appointment that the Arbitrator so appointed is a Bank Officer and 

that he had to deal with the matters to which the Contract relates in the course of his duties as Bank Officer. If 

the arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates his office due to 

any reason whatsoever another sole arbitrator shall be appointed in the manner aforesaid by the said Chief 

General Manager. Such person shall be entitled to proceed with the reference from the stage at which it was 

left by his predecessor. 

 

f) It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in 

respect of each dispute along with the notice for appointment of arbitrator. 

 

g) It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in 

respect of each dispute along with the notice for appointment of arbitrator. 

 

h) It is also a term of this contract that no person other than a person appointed by such Chief General Manager 

aforesaid should act as arbitrator. The conciliation and arbitration shall be conducted in accordance with the 

provisions of the Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment thereof and 

the rules made there under. 

 

i) It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both 

the parties. However, no fees will be payable to the arbitrator if he is a Bank Officer. 

 

j) It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the 

date he issues notice to both the parties calling them to submit their statement of claims  and  counter 

statement of claims. The venue of the arbitration shall be such place as may be fixed by the arbitrator in his sole 

discretion. The fees if any, of the arbitrator shall, if required to be paid before the award is made and published, 

be paid half and half by each of the parties. The cost of the reference and of the award (including the fees, if 

any of the arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in what 

manner, such costs or any part thereof shall be paid and fix or settle the amount of costs to be so paid. 

 

36.0 Certificate of Payment 

The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant/SBIIMS to the contractor 

within 10 working days from the date of certificate to the payment from SBI from time to time. The SBI shall recover the 

statutory recoveries and other dues including the retention amount from the certificate of payment. Provided always 

that the issue of any certificate by the Architect/Consultant during the progress of works or completion shall not have 

effect as certificate of satisfaction or relieve the contractor from his liability under clause. The Architect/Consultant shall 

have power to withhold the certificate if the work or any part thereof is not carried out to their satisfaction. The 

Architect/Consultant may by any certificate make any corrections required in previous certificate. The SBIIMS shall 

modify the certificate of payment as issued by the Architect/Consultant from time to time while making the payment. 

The  contractor  shall  submit  interim  bills  only  after  taking  actual  measurements  and  properly  recorded  in  the 
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Measurement book (M.B). The contractor shall not submit interim bills when the approximate value of work done by him 

is less than …………. and the minimum interval between two such bills shall be one month. The final bill may be submitted 

by contractor within a period of one month from the date of virtual completion and Architect/Consultant shall issue the 

certificate of payment within a period of two months. The SBI shall pay the amount within a period of three months from 

the date of issue of certificate provided there is no dispute in respect of rates and quantities. 

 

37.0 Water Supply 

The contractor shall make his arrangements for water required for the work and nothing extra will be paid for the same. 

This will be subject to the following conditions: 

 

i) That the water used by the contractor shall be fit for construction purpose to satisfaction of the Architect/ consultant. 

 

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by the 

contractor for procurement of water in the opinion of the Architect/ consultant is unsatisfactory. 

 

iii) The contractor shall construct temporary well /tube in SBI land for taking water for construction purpose only after 

obtaining permission in  writing from the SBI. The contractor has to make his own arrangements for drawing and 

distributing the water at his own cost. He has to make necessary arrangements. To avoid any accidents or damages 

caused due to construction and subsequent maintenance of the wells. He has to obtain necessary approvals from local 

authorities, if required, at his own cost. He shall restore the ground to his original condition after well are dismantled on 

the completion of work or hand over the well to the SBI without any compensation as directed by the Architect 

/consultant. 

 

38.0 Power Supply 

The contractor shall make his own arrangements for power and supply/ distribution system for driving plant or machinery 

for the work and for lighting purpose at his own cost. The cost of running and maintenance of the plants are too 

included in his tender prices. He shall pay all fees and charges required for the power supply and include the same in his 

tendered rates and hold the owner free from all such costs. He has to obtain necessary approval from the appropriate 

authorities, if required. 

 
39.0 Treasure trove etc. 

Any treasure trove, coin or object antique which may be found on the site shall be the property of SBI and shall be 

handed over to the bank immediately. 

 

40.0 Method of Measurement 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement will be on the 

net quantities or work produced in accordance with up to date rules laid down by the Bureau of Indian Standards. In the 

event any dispute/ disagreement the decision of the Architect/ consultant shall be final and binding on the contractor. 

 
41.1 Maintenance of registers 

The contractor shall maintain the following registers as per the enclosed Performa at site of work and should produce the 

same for inspection of SBIIMS/ architect/ consultant whenever desired by them. The contractor shall also maintain the 

records/ registers as required by the local authorities /Govt. from time to time. 

 

i) Register for secured advance. 
ii) Register for hindrance to work. 

iii) Register for running account bill 

iv) Register for labour 

 

42.0 Price Variation 

No price variation shall be applicable in this contract. 

 

43.1 Force Majeure 

 

43.2 Neither contractor nor SBIIMS/Employer shall be considered in default in performance of their obligations if such 

performance is prevented or delayed by events such as war, hostilities revolution, riots, civil commotion, strikes, lockout, 

conflagrations, epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for 

any other cause beyond the reasonable control of the party affected or prevented or delayed. However a notice is 

required to be given within 30 days from the happening of the event with complete details, to the other party to the 

contract, if it is not possible to serve a notice, within the shortest possible period without delay. 

 

43.3 As soon as the cause of force majeure has been removed the party whose ability to perform its obligations has 

been affected, shall notify the other of such cessation and the actual delay incurred in such affected activity adducing 

necessary evidence in support thereof. 
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43.4 From the date of occurrence of a case of force majeure obligations of the party affected shall be suspended 

during the continuance of any inability so caused. With the cause itself and inability resulting there from having been 

removed, the agreed time of completion of the respective obligations under this agreement shall stand extended by a 

period equal to the period of delay occasioned by such events. 

 

43.5 Should one or both parties be prevented from fulfilling the contractual obligations by a state of force majeure 

lasting to a period of 6 months or more the two parties shall mutually decide regarding the future execution of this 

agreement. 

 

44.1 Local Laws, Acts, Regulations 

The contractor shall strictly adhere to all prevailing labor laws inclusive of contract labor (regulation and abolition act of 

1970) and other safety regulations. The contractor shall comply with the provision of all labor legislation including the 

latest requirements of all the Acts, laws, any other regulations that are applicable to the execution of the project. 

 

i) Minimum Wages Act, 1948 (Amended) 

ii) Payment of Wages Act 1936 (Amended) 

iii) Workmen‟ s Compensation Act 1923 (Amended) 

iv) Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 

v) Apprentice Act 1961 (Amended) 

vi) Industrial Employment (Standing Order) Act 1946 (Amended) 

vii) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications 

viii) Employees‟  Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 

ix) Shop and Establishment Act 

x) Any other Act or enactment relating thereto and rules framed there under from time to time. 

xi) Indian Electricity Act 

xii) Tariff Advisory Committee Manual 

45.0 Accidents 

The contractor shall immediately on occurrence of any accident at or about the site or in connection with the execution 

of the work report such accident to the Employer. The contractor shall also report immediately to the competent 

authority whenever such report is required to be lodged by the law and take appropriate actions thereof. 
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SPECIAL CONDITIONS OF CONTRACT 
 

1.0 Notice of operation 

The contractor shall not carry out any important operation without the Consent in writing from the Architect/ consultant. 

 

2.0 Temporary works 

Before any temporary works are commenced the contractor shall submit at least 2 days in advance to the architect/ 

consultant for approval complete drawings of all temporary works he may require for the executions of the works. The 

contractor shall carry out the modifications relating to strength, if required by the architect / consultant in accordance 

with the conditions of the contract at his own cost. The contractor shall be solely responsible for the stability and safety of 

all temporary works and unfinished works and for quality of the permanent works resulting from the arrangement 

eventually adopted for their execution. 

 

3.1 Office Accommodation 

 

a) The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary facilities, 

canteens and other temporary structures for themselves in connection with the work at the site at their own 

cost after getting the approval from the Architect/ consultant. 

b) A site office for the use of  SBIIMS/ architect/ consultant shall be provided by the contractor at his own 

expenses. 

c) All temporary buildings and facilities as mentioned above shall be removed on completion of the work or at 

any other earlier date as directed by the architect/ consultant. 

d) All the expenses for obtaining statutory approvals and maintenance of the above facilities as well as running 

expenses shall be borne by the contractor at no extra cost. It is also the responsibility of the contractor to obtain 

statutory approvals for providing the above facilities. 

 
4.0 Facilities for contractor’s employees 

The contractor shall make his own arrangement for the housing and welfare of his staff and workmen including 

adequate drinking water facilities. The contractor shall also make the arrangements at his own cost for transport where 

necessary for his staff and workmen to and workmen to and from site of work at his own cost. 

 

5.0 Lighting of works 

The contractor shall at all times provide adequate and approved lighting as required for the proper execution and 

supervision and inspection of work. 

 

6.1 Fire fighting arrangements 

 

a) The contractor shall provide suitable arrangement for firef ighting at his own cost. For this purpose he shall 

provide requisite number of fire extinguisher and adequate number of buckets. Some of which are to be 

always kept filled with sand and some water. These equipments shall be provided at suitable prominent and 

easily accessible places and shall be properly maintained. 

 

b) Any deficiency in the fire safety or conditions shall be corrected by the contractor at his own cost and to the 

approval of the relevant authorities. The contractor shall make the following arrangements at his own cost but 

not limited to the following: 

 

i) Proper handing, storage and disposal of combustible materials and waste. 

ii) Work operations which can create fire hazards. 
iii) Access for firefighting equipments. 

iv) Type, number and location of containers for the removal of surplus materials and rubbish 

v) Type, size, number and location of fire extinguishers or firefighting equipment 

vi) General housekeeping. 

 

7.0 Site order book 

A site order book shall be maintained at site for the purpose of quick communication between the Architect/ 

consultant/ SBIIMS. Any communication from one party to the other shall be deemed to Records in the site order book. 

Such a communication from one party to the other shall be deemed to have been adequately served in terms of 

contract. Each site order book shall have machine numbered pages in triplicate and shall carefully maintained and 

preserved by the contractor and shall be made available to the architect/ consultant/ SBI as and when demanded. Any 

instruction which the architect/ consultant/ SBIIMS may like to issue to the contractor or the contractor may like to bring 

to the architect/ consultant two copies of such instructions shall be taken from the site order book and one copy will be 

handed over to the party against proper acknowledgement and the second copy will be retained for their record. 
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8.0 Site Meetings 

Site meetings will be held to review the progress and quality evaluation. The contractor shall depute a senior 

representative along with the site representative and other staff of approved sub-contractors and suppliers as required 

to the site meetings and ensure all follow up actions. Any additional review meetings shall be held if required by the 

architect/ consultant /SBIIMS. 

 

9.0 Disposal of refuse 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the same as directed 

by the construction site or any other off-site activities borrow pits has been properly disposed off. 

 

10.0 Contractor to verify site measurement 

The contractor shall check and verify all site measurements whenever requested by other specialists contractors or other 

sub contractors to enable them to prepare their own shop drawings and pass on the information with sufficient 

promptness as will not in any way delay the works. 

 

11.0 Displaying the name of the work 

The Contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating there in the 

name of project and other details as given by the architect /consultant at his own cost and remove the same on 

completion of work. 

 

12.1 As built drawings: 

 

a. For the drawings issued to the contractor by the Architect/ consultant/SBIIMS. The architect consultant will issue 

two sets of drawings to the Contractor for the items for which some changes have been made. From the 

approved drawings as instructed by the SBIIMS/ Architect/ consultant. The contractor will make the changes 

made on these copies and return these copies to the architect/ consultant for their approval. In case any 

revision is required or the corrections are not properly marked the architect/ consultant will point out the 

discrepancies to the contractor. The contractor will have to incorporate these corrections and /or attend to 

discrepancies either on the copies as directed by the architect/ consultant and resubmit to him for approval. 

The architect/ consultant/SBIIMS will return one copy duly approved by him. 

 

b. For the drawings prepared by the contractor. The contractor will modify the drawing prepared by  him 

wherever the changes are made by the SBIIMS/ Architect/ consultant. And submit two copies of such modified 

drawings to the architect/ consultant/SBIIMS for approval. The architect/ consultant will return one of the 

approved drawings to the contractor. 

 

13.0 Approved make 

The contractor shall provide all materials from the list of approved makes. The architect/ consultant may approve any 

make /agency within the approved list as given in the tender. 

 

14.0 Procurement of materials 

The contractor shall make his own arrangements to procure all the required materials for the work. All wastage and 

losses in weight shall be to the contractors account. 

 

15.1 Tendered Rates / Amount 

 

a) Price Bid : The Bidder has to submit online item wise rates and Total Amount as per BOQ at Annexure-III of this 

tender inclusive of all overhead, contractor’s profit, the cost of materials/labours including all other costs, taxes, 

charges etc. and exclusive of GST only on work contract. GST on work contract will be paid extra as applicable. 

Item wise rates bid in “ Online Sealed Price Bid” will be the basis of final order placement. 

 

16.0 Acceptance of tender: 

The SBIIMS shall have the right to reject any or all tenders without assigning any reason. They are not bound to accept 

the lowest or any tender and the tenderer or tenderers shall have no right to question the acts of the SBIIMS. However 

adequate transparency would be maintained by the SBIIMS. 

 

17.0 Government and Local Rules: 

The Contractor shall conform to the provisions of all local byelaws and Acts relating to the work and to the Regulations 

etc. of the Government and Local Authorities and of any company with whose system the structure is proposed to be 

connected. The contractor shall give all notices required by the said Act, Rules, Regulations and byelaws etc. and pay 

fees payable to such authority/ authorities for execution of the work involved. The cost, if any, shall be deemed to have 

been included in his quoted rates, taking encroachment and restorations etc. and shall indemnify the Employer against 

such liabilities and shall defend all action arising from such claims of liabilities. 
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18.0 Possession Prior to Completion 

The Owner shall have the right to take possession of or use any complete or partially completed part of the work. Such 

possession or use shall not be an acceptance of any work not completed in accordance with the contract Agreement. 

 

19.1 Tools, Storage of Materials, protective Works and Site Office Requirements 

 
a) The contractor shall provide, fix up and maintain in an approved position proper office accommodation for the 

Contractor‟ s representative and staff which office shall be open at all reasonable hours to receive instruction 

notices or communications and clear away on completion of the work and make good all work disturbed. 

b) All drawings maintained on the site are to be carefully mounted on boards of appropriate size and covered 

with a cost of approved varnish. They are to be protected from ravages of termites, ants, and other insects and 

made available to the Owner /architects for inspection or such other purposes they may require. 

c) The contractor shall provide at his own cost all artificial light required to complete the work within the specified 

time. 

d) The contractor shall provide a suitable temporary hut for the watchmen and clear away the same when no 

longer required and to provide all necessary attendance, lights etc. required. 

e) The contractor shall arrange for temporary latrines for the use of workers and field staff and keep the same in a 

clean and sanitary condition to the satisfaction of the public Health Authorities and shall cause such latrines 

and soil to be cleared away whenever necessary and shall good all the work disturbed by the conveniences. 

f) Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the work during 

the construction and all receptacles, cisterns, water tank etc. used for storage of water must be suitably 

protected against breeding of mosquitoes. The contractor shall indemnify the owner against any breach of 

rules in respect of anti-malarial measures. 

g) The contractor shall not fix or place any placards or advertisement of any description or permit the same to be 

fixed or placed in or upon any boarding gantry, building structure other than those approved by the SBI. 

 
20.0 Protective Measures 

The contractor from the time of being placed at the site must make suitable arrangements for watching lighting and 

protecting the work, the site and surrounding property by day, by night, on Sundays and other holidays. 

The contractor shall indemnify the SBI against any possible damage to the building, roads, or member of the public in 

course of execution of the work. 

The contractor shall provide necessary temporary enclosures etc. for the protection of the work and materials and for 

altering and adopting the same as may be required and removing on completion of the work and making good all work 

disturbed. 

 

 

21.0 Storage of Materials: 

The contractor shall provide and maintain proper sheds for the proper storage and adequate protection of the materials 

etc. and other work that may be executed on the site including the tools and materials of nominated sub-contractors 

and remove same on completion. 

 

 

22.0 Tools 

All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required for taking measurement 

shall be supplied by the Contractor. 

The Mistries and the supervisor on the work shall carry with them always a one meter or two meter steel tapes and a 

measuring tape of 30 meters, a spirit level, a plumb bob and a square check the work to see that the work is being 

done according to the drawing and specifications. The site engineer will use any or all measuring instruments or tools 

belonging to the contractors as he chooses for checking the work executed or being executed on the contract. 

The contractor should cover in his rates for making provisions for all reasonable facilities for the use of his scaffolding, tools 

and plant etc. by nominated sub-contractors for their work. 

 

23.0 Removal of Improper Work 

The SBIIMS/ Consultant shall during the progress of the work have power to order in writing from time to time the removal 

from the work within such reasonable time or times as may be specified in the order of any materials which in the opinion 

of the SBIIMS/ Consultant are not in accordance with specifications or instructions, the substitution or proper re-executed 

with materials or workmanships not in accordance with the drawings and specifications or instructions. In case the 

Contractor refuses to comply with the order the SBIIMS/ consultant shall have the power to employ and pay other 

agencies to carry out the work and all expenses consequent thereon or incidental thereto as certified by the SBIIMS/ 

consultant shall be borne by the Contractor or may be deducted from any money to or that may become due to the 

contractor. No certificate which may be given by the consultant shall relieve the contractor from his liability in respect of 

unsound work or bad materials. 
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24.0 Dismissal of Workmen 

The Contractor shall on the request of the SBIIMS/ Consultant immediately dismiss from work any person employed 

thereon by him, who may in the opinion of the SBIIMS/ Consultant be unsuitable or incompetent or who may misconduct 

himself. Such discharge shall not be the basis of any claim for compensation or damages against the SBIIMS/ Consultant 

or any of their officer or employee. 

 

 

 

25.0 Concealed Work 

The Contractor shall give not less than 5 days notice of the SBIIMS/ Architects whenever any work is to be buried in the 

earth, concrete or in the bodies of walls or otherwise becoming inaccessible later on in order that the work may be 

inspected and correct dimensions taken before such burial. In default whereof the same shall at opinion of the SBIIMS/ 

Architect be either opened up for measurement at the Contractors expense or no payment may be made for such 

materials. Should any dispute or difference arise after the execution of any work as to measurements etc or other 

matters which cannot be conveniently tested or checked, the notes of the SBIIMS/ Architects shall be accepted as 

correct and binding on the contractor. 

 

26.0 Substitution 

Should the contractor desire to substitute any materials and workmanship, he/they must obtain the approval of the 

SBIIMS/Architects in writing for any such substitution well in advance. For materials designed in this specifications by such 

term as “Equal” or “other approved” etc. specific approval of the SBIIMS/ Architects has to be obtained in writing. 

 

27.0 Preparation of Building Works for Occupation and Use of Completion 

The whole of the work will be thoroughly inspected by the contractor and deficiencies and defects put right. On 

completion of such inspection, he shall inform the SBI that he has completed the work and it is ready for inspection. 

On completion, the contractor shall clean all windows and doors including cleaning and oiling, if necessary, of all 

hardware, inside and outside, all floors, staircases every part of the building. He will leave the entire building neat and 

clean and ready for immediate occupation and to the satisfaction of the SBIIMS. 

 

28.0 Defects after Completion 

The Contractor shall make good at his own cost and to the satisfaction of the SBIIMS all defects and other faults which 

may appear within 12 months after completion of the work. In default the SBIIMS may employ other persons to amend 

and make good such damages, defects etc. Expenses consequent thereon or incidental thereto shall be recoverable 

from the contractor by the SBIIMS from any money due to the contractor. In the event of the amount being insufficient 

the SBIIMS may recover the balance from the contractor, from the amount retained under Clause No. 1 (total security 

deposit) of General Conditions of Contract together with any expenses the SBIIMS may have incurred in connection 

therewith. 

 

29.0 Idle Labour 

Whatever the reasons may be, no claim for the labour, additional establishment cost of hire and labour charges of tools 

and plants would be entertained under any circumstances. 

 

30.0 Guarantee for the Specialized Works 

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized 

agency along with a counter guarantee by the main contractor engaged for the work. The guarantee shall be furnished 

on a non-judicial stamp paper of appropriate value. If the contractor is required to submit guarantee/ guarantees for 

any items for a period of more than 12 months, the guarantee/ guarantees in case of those items shall remain valid even 

expiry of the defects liability period of 12 months as stipulated in the contract. 

 

31.1 Safety Measures at Site 

All personnel at site should be provided with Helmets and Safety Boots with some Identification Mark. Visitors also should 

be provided with Helmets. It should be ensured that these are used properly. 

 

1. First Aid Box should be kept at site with all requisite materials. 
2. No one should be allowed to inspect / work at a height without Safety Belt. 

3. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done from the ground, or 

from solid construction except such short period Work as can be done safely from ladders. When a ladder is 

used an extra Mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials 

as well as suitable footholds and handholds shall be provided on the ladder and the ladder shall be given an 

inclination not steeper than ¼ to 1 (¼ horizontal and 1 vertical). 

4. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended from an overhead 

support or erected with stationary support shall have a guard rail properly attached, bolted, braced and 

otherwise secured at least 1 Meter high above the floor or platform of such scaffolding or staging and 

extending along the entire length of the outside and ends thereof with only such openings as may be 

necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from 

swaying from the building or structure. 
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5. Working platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or 

unequally, and if the height of the platform or the Gangway or the Stairway is more than 3-5 Meters above 

ground level or floor level they should be closely boarded, should have adequate width and should be suitably 

fenced, as described. 

6. Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the 

fall of persons or materials by providing suitable fencing or railing whose minimum height shall be 1 Meter. 

7. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be 

securely fixed. No portable single ladder shall be over 9 Meters in length while the width between side rails in 

rung ladder shall in no case be less than 30cms for ladder upto and including Meters in length. For longer 

ladders this width should be increased at least 6mm for each additional 30 cms. Uniform step spacing shall not 

exceed 30cms. 

8. Adequate precautions shall be taken to prevent danger from electrical equipments. For electrical on line works 

gloves, rubber mats, and rubber shoes shall be used. 

9. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for each 30 

Meters length or fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter 

above the surface of the ground. The sides of the trenches, which are 1.5 Meters or more in depth shall be 

stepped back to give suitable slope, or securely held by timber bracing, so as to avoid the danger of sides 

collapsing. The excavated materials shall not be placed within 1.5 Meters of the edge of the trench or half of 

the depth of the trench whichever is more cuttings shall be done from top to bottom. Under no circumstances 

undermining or under cutting shall be done. 
10. Before any demolition work is commenced and also during the process of the work : 

a) All roads and open areas adjacent to the Work Site shall either be closed or suitably protected; 

b) No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus used 

by the operator shall remain electrically charged. 

c) All practical steps shall be taken to prevent danger to persons employed from risk or fire or explosion or 

flooding. No floor, roof or other part of the building shall be so over-loaded with debris or materials as to 

render it unsafe. 

d) All necessary personal safety equipment as considered adequate by the Site Engineer should be kept 

available for the use of the persons employed on the Site and maintained in a condition suitable for 

immediate use; and the Contractor should take adequate steps to ensure proper use of equipment by 

those concerned. 

e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall be provided with 

protective footwear and protective goggles. 

f) f) Those engaged in white washing and mixing or stacking of cement bags or any materials which are 

injurious to the eyes shall be provided with protective goggles. 
g) Those engaged in welding works shall be provided with Welders protective eye-shields. 

h) Stone breakers shall be provided with protective goggles and protective clothing and seated at 

sufficiently safe intervals. 

i) When workers are employed in sewers and manholes, which are in use, the Contractor shall ensure that 

the manhole covers are opened and are ventilated at least for an hour before the workers are allowed to 

get into the manholes and the manholes so opened shall be cordoned off with suitable railing and 

provided with warning signals and boards to prevent accident to the Public. 

 

11. Use of hoisting machines and tackle including their attachments, anchorage and support shall conform to the 

following standard or conditions:- 

a) These shall be of good mechanical construction, sound material and adequate strength and free from 

patent defect and shall be kept in good repairs and in good working order. 

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality 

and adequate strength, and free from patent defects. 

c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age 

of 21 years should be in-charge of any hoisting machine including any scaffold, winch or give signals to the 

operator. 

d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in 

hoisting or lowering or as means of suspension the safe working load shall be ascertained by adequate 

means. 

e) Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load. 

In case of hoisting machine having a variable safe working load, each safe working load of the conditions 

under which it is applicable shall be clearly indicated. No part of any machine or of any gear referred to 

above in this paragraph shall be loaded beyond the safe working load except for the purpose of testing. 

f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances should be 

provided with efficient safeguards, hoisting appliances should be provided with such means as will reduce 

to the minimum the risk of accidental descent of the load, adequate precautions should be taken to 

reduce to the minimum the risk of any part of a suspended load becoming accidentally displaced. 

g) When workers are employed on electrical installation, which are already energized, insulating  mats, 

wearing apparel such as gloves, sleeves, and boots as may be necessary should be provided. The workers 

should not wear any rings, watches and carry keys or other materials, which are good conductors of 
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electricity. 

 

 

12. All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained in safe 

condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate 

washing facilities shall be provided at or near places of work. 

 

32.1 Fire Safety Measure 

Cutting / drilling machine and other electrically operated equipment used at site shall be plugged into correctly rated 

electrical outlets. 

1. Only ISI marked 3 pin plug and other appliances and equipment shall be used. 
2. Electrical power cables/wires used shall not have any joints and shall be properly rated. 

3. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely earthed to 

prevent leakage current while in operation. 

4. Before commencing the welding work, fire section shall be informed and required precautions should be taken. 
5. Two buckets of water, sand and a fire cloth of suitable size shall be kept in an easily accessible area on the site. 

6. Fire extinguishers recommended by fire officers shall be kept on the site. 

7. Used paint drums shall be stored in specified store only after closing them properly. 

8. Personal protective equipment such as safety shoes, hand gloves, welder‟ s mask, ear plug etc. depending 

upon the requirement of the work shall be provided by the contractor to the workmen to prevent occupational 

health hazards. 

9. The safety belt shall be provided by the contractor and used by the workmen while working from height for 

more than 10 Mtr. from Ground level. 

10. None  of  the  passages  near  lift  lobby  and  staircases  shall  be  used  for  stacking  /  dumping  any  kind  of 

materials/waste. 

11. Any debris/ waste generated from the work shall be collected on daily basis, removed from site and stored at 

the designated place in proper manner. 

12. Battery operated emergency light/torches shall be provided by the contractor to the workmen while working 

beyond office hours. 
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 34. FORMAT OF RUNNING A/C BILL 

(in M.S. Excel Format) 

1) Name of contractor/Agency : 

2) Name of work : 

3) Sr. No. of this bill : 
 

4) No. and date of previous bill : 

 
5) Reference to Agreement No. : 

 

6) Date of written order to commence : 

 

7) Date of completion as per agreement : 

 

Sl. No. Item Description Unit Rate(Rs) As per tender 

    Qty Amount(Rs) 

     

     

 
 

Up to previous R/A Bill Up to Date (Gross) Present Bill Remark 

Qty Amount(Rs.) Qty Amount(Rs.) Qty Amount(Rs.)  

    

    

 
 

Note: 

 

1. If part rate is allowed for any item, it should be indicated with reasons for allowing such a rate. 

 

2. If adhoc payment is made, it should be mentioned Specially …………………………Net value since 

Previous bill. 
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III. CERTIFICATE 

 

The measurements on the basis of which the above entries for the running Bill No……………………….. made 

have  been  taken  jointly  on  …………………………….  and  are  recorded  at  pages  ……………………….to 

……………………………….. …………. Of measurement book no./Sheets 

…………………………………………………………….. 

 

 

 

 

 

 

 
Signature and date of Signature and date of Signature and date of 

 

Contractor Architect‟ s representative Engineer of SBIIMS 

 

 

 
The work recorded in the above mentioned measurements has been done at the site satisfactory as per 

tender drawings, conditions and specifications. 

 

 

 

 

 

Architect Site Engineer/Bank‟ s Engineer 
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IV – MEMORANDUM FOR PAYMENT 

 
R. BILL NO …………………… 

 

1. Total amount due since previous bill (D) (A+B) Rs……………………… 

 

2. PVA on account of escalation in price of steel 

cement and other materials and labour as detailed 

in separate statement enclose Rs……………………… 

 

3. Deductions: 

 
a. Secured Advance paid in the previous R.A. Rs.. ……………………. 

 
b. Retention money on value of works as per 

accepted tenders: up to date amount 

Less: Already recovered (-) Rs……………………… 

 

Balance to be recovered Rs……………………… 

 

c. Mobilization advance, if any 

 

i. Outstanding amount (Principal + Interest) 

 

as on date Rs……………………… 

 

ii. To be recovered in this bill Rs……………………… 

 
iii. Any other departmental material cost 

 

to be recovered as per contract, if any Rs..…………………… 

 

iv. Any other departmental service charges to be 

recovered if any, as per contract (Water, power etc.) 

Enclose statement Rs……………………… 

 

4. Total deduction as per contractor Rs……………………… 

 

5. Net amount payable as per Contract (E-F) Rs……………………… 

 

 

 
(Rupees……………………………………………………….) in words. 
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This bill amounting to ……………………………………………….(both figures and words) has been scrutinized 

by me after due test check of the measurement of works as required and as recommended for payment. 

 

 

 

 

 

Dated Signature of Bank‟ s Engineer 

In charge of the project 

STATUTORY DEDUCTIONS: 

 

1. Total amount due (E) Rs……………………… 

 

2. Less: Income Tax Payable                Rs……………………… 

 
3. Net Payable Rs……………………… 

 

The  figure  in  the  Memorandum  for  Payment  has  been  verified  and  the  bill  passed  for  payment 

Rs………………………………………………….(Words and figures) 

 

 

 

 

 

 

 
Date: Signature of Premises officer 
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PROFORMA OF CERTIFICATE OF PAYMENT BY ARCHITECTS (if engaged) 

 

Certificate No. Interim/ Date  

Client: Project no: 

particulars: 

Lift  Supply & 

installation work 

Contractor: Contract/Letter No. Dated: 

 Contracts bill no Dated: 

This is to certify that the amount given below (*) is due to the Contractors for the work done by them and 

/or against materials delivered at site and/ or for advance towards contract on the above referred project. 

 

 

Advance against contract Rs. 

Less: Advance adjusted to date Rs. 

Balance Advance Rs. 

Advance against materials delivered at site Rs. 

Amount of work done to-date Rs. 

Total Rs. 

Less: Retention on work done Rs. 

Less: Previously certify up to Rs. 

PRESENT CERTIFICATE (*) Rs. 

 

 

Rupees ………………………………………………………… 

 

 

The cost of cement or any other material supplied by SBI or payments made by you directly, if any and not 

covered herein above, should be adjusted before making the payment of the certified amount (*). 

Necessary Deduction U/S 194C of the Income Tax 1961 and sales tax may be made before paying the 

above certified amount. By a copy of this letter, we are intimating the Contractors to call on you for the 

necessary payment. 

Remark, if any: 

The details of Insurance policy are given in the next page 

 

 

 

Encloses : Bill Signature of Architects 

Clients Copy 
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36 . DETAILS OF INSURANCE POLICIES 

 

 
 

Type of Polices Name of Insurance Amount (Rs.) Policy No. Validity 

 

 

 
Workmen Compensation 

 
 

 

 
Remarks: 

 

1. This  only  an  „on  –account  payment  and  is  not  be  interpreted  either  as  approval  of  work, 

materials brought or affixed at site or for that matter approval of any sort. 
 

2. The quantum of work done and materials delivered at site have been certified by …………….. 
 

3. Should you wish to audit such work, kindly contract the undersigned and oblige. 
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37. PROFORMA OF HINDRANCE REGISTER 

 
Name of Work   : Date of state of work: 

Name of Contractor       : Period of completion: 

Agreement No. : Date of completion: 

 
 

Sr. no. Nature 

hindrance 

of Date 

occurrence 

hindrance 

of 

of 

Date of which 

hindrance was 

removed 

period 

hindrance 

of Signature 

SE/PE 

Remarks 

1 2 3 4 5 6 7 

 

 

 

 

 
SE = Site Engineer 

 

PE = Project Engineer 
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38. MAINTENANCE OF RECORDS 

 

 

 
A) Registers at the site office of the Banks Engineer: 

 

1. Measurement Books 

 

2. Drawing register 

 

3. Materials and site register 

 

4. Hindrance Register 

 
5. Site visit & instructions Register. 
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PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

 

1. Name of Contractor: 

 

2. Name of the work as given in the Agreement 

 

3. Agreement WO 

 

4. Tender amount 

 

5. Date of commencement of work 

 
6. Period allowed for completion as per agreement 

 
7. Date of completion as per agreement 

 

8. Period for which extension of time has been given 

 

 

 
Date Month Year 

 

 

 
a) 1st extension vide Banks letter no. 

 

b) 2nd extension vide Banks letter no. 

 

c) 3rd extension vide Banks letter no. 

 

9. Reasons for which extension have been previously given (copies of the previous applications should be 

attached) 

 

10. Period for which extension is applied for and the reasons thereof including hindrances, time for extra 

work assigned if any etc. 

 

 

 

 

 

 

 

 

 
Signature of Contractor 
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40. SPECIFICATIONS FOR LIFTS 
 
SECTION 1.1 
 
GENERAL INSTRUCTIONS 
 

 
1.0 

 
Scope of work 

 
1.1 

 
The Contractor‟s scope of work covers supply, installation, 

commissioning and testing of the complete Lift Installation as 

specified. 
 

2.0 
 
Location : 

 
2.1 

 
 The works are to be carried out at SBILD,  PREMISES, JABALPUR ( M.P.) All electrical equipment and gear shall be 

designs for an average ambient of 40°C with peak of 45°C. 
 

3.0 
 
Power Supply 

 
3.1 

 
Power will be made available at 415 / V.3 Phase 4 wire 50 Hz earthed neutral system and all equipment shall be 

suitable for the above power supply with a variations of + /  12.5 % ( Twelve and half percent). Any equipment 

/component operating at other than the above power supply shall be provided with necessary transformer. 

 
4.0 

 
Drawings, Specifications & Deviations 

 

4.1 

 

The drawings and specifications lay down minimum standards of equipment and workmanship. Should the 

tenderer wish to depart from the provisions of the specifications and drawings either on account of 

manufacturing practice or for any other reasons, he should clearly draw attention in his tender to the proposed 

points of departures and submit such complete information, drawings and specifications as will enable the 

relative merits of the deviations to be fully appreciated .In the absence of any deviations, it will be deemed that 

the tenderer is fully satisfied with the intents of the specifications and drawings and their compliance  with the 

statutory provisions and local codes .Any deviations or departures from the specifications not indicated shall be 

disregarded and shall not be binding on the contract. 

 

4.2 

 

In case of discrepancy between the drawings and specification, the tenderer shall assume the more stringent of 

the two and furnish his rates accordingly.  

 

4.3 

 

The contractor shall prepare fabrication and working drawings and all work shall be to approved working 

drawings. Approval of drawings does not relieve the Contractor of his responsibility to meet with the intents of the 

specifications. All such drawings for approval shall be in duplicates. 

 

4.4 

 

Equipment data shall be submitted as per Annexure-I, Tenderers not submitting data in full will do so at the risk of 

their tenders being evaluated with such information as may be available with the Consultants . 

 

 

4.5 

 

Successful tenderer shall make arrangement a visit at their factory / works for inspection of elevator material before 

delivered. 

 

5.0 

 

Tools and Spare Parts 

 

5.1 

 

All tools, tackle, scaffolding and staging required for erection and assembly of the equipment and installation 

covered by the contract shall obtained by the contractor himself .All other material such as foundation bolts, nuts 

etc. required for the installation of the plant shall also be supplied and included in the contract 
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5.2 

 

Tenderer shall quote separately for spares recommended by him for two years operation of each type of equipment 

covered by these specifications. These rates shall be valid for acceptance for a period of 90 days. 

 

6.0 

 

Testing & Handing over 

 

6.1 

 

 

The contractor shall carry out tests on different equipment as specified in various sections in the presence of 

representatives of clients .Architects and Consulting Engineers in  order to enable them to determine whether The 

plant, equipment and installation in the general comply with the specifications. 

 

6.2 

 

All equipment shall be tested after carrying out necessary adjustments and balancing to establish equipment ratings 

and all other design conditions. At least four sets of readings shall be taken for each item tested and submitted. 

Instruments required for testing shall be furnished by the contractor along with initial requirements of all consumables. 

 

6.3 

 

i) 

 

The plant shall be handed over after satisfactory testing along with four sets of documentation each consisting: 

 

Detailed equipment data in the Proforma approved by the Consulting Engineers /Employer. 

 

ii) 

 

Manufacturer‟s maintenance and operating instructions. 

 

iii) 

 

Set of as –built drawings, showing plant layouts, piping ,ducting etc. 

 

iv) 

 

Approved Test Certificate of motor , ropes and others. 

 

v) 

 

Certificates of approval from Statutory or Local Authorities ** for the operation and maintenance of the installation 

and equipment, wherever such approval or certification is required. 

 

vi) 

 

List of recommended spares. 

 

vii) 

 

Certificate from the contractors that they have cleared the site of all debris and litter caused by them during the 

construction. 

 

6.4 

 

Submission of the above documentation shall from a precondition for the final acceptance of the plant and 

installation and final payment. 

 

7.0 

 

Equipment‟s  Guarantee : 

 

7.1 

 

All equipment and the entire installation shall be guaranteed to yield the specified rating and design conditions 

plus/ minus 3 % tolerance .Any equipment found short of the specified rating by more than the allowable tolerance 

as determined by the test readings shall be rejected. 

 

8.0 

 

Defects Liability Period : 

 

8.1 

 

All equipment and the entire installation shall be guaranteed against defective materials and workmanship for a 

period of 12 months reckoned after the Elevator is commissioned and handed over to the clients along with the 4 

sets of completion documents and in case the testing of the plant is delayed for any reason, the defects liability 

shall delayed for minimum period of 6 (six) months from the date the test readings are accepted. During the 

defects liability period, the contractor shall rectify, repair or replace defective parts and components free of cost 

except in the case of those which are due to normal wear and tear. 

 

9.0 

 

Statutory Inspections 

 

9.1 

 

The contractor shall be fully responsible for meeting all the statutory obligations and local inspectorates wherever 

applicable to the works carried out by them. The contractor should prepare all working drawings and obtain 

approval of competent authorities and also have the equipment and installation inspected and got approved .All 

official fees will be paid by the clients directly against demand in writing from the appropriate and approval of the 
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various and relevant statutory /bodies shall be embodied in the tender prices. 

 

 

10. 

 

Safety Precautions : 

 

10.1 

 

A component and authorized supervisor be on the site whenever the contractor‟s men are at work. The supervisor 

should ensure that all plant and machinery used on the site are rendered safe for working and meets with the 

Indian or International safety standards applicable for the use and operation of such machinery. The supervisor 

should also ensure that the workmen are supplied with and made to use safety appliances such as safety belts, life 

lines, helmets etc. .The supervisor shall not leave the work site without permission from Employer‟s Project Manager 

of his nominee. 

 

10.2 

 

Smoking shall not be encouraged on the site but altogether strictly prohibited in areas where combustible and in 

flammable goods /materials are stored or lying about. 

 

10.3 

 

 

 

Any hot job such as welding, soldering gas cutting shall not be carried out without the permission of the Engineer –

in –Charge. Such jobs shall not be carried out where in flammable materials are stored or lying about .All electric 

connections shall be through adequately sized mechanically protected cables without any joints and with proper 

and adequate terminals. All power supplies shall be through properly rated fuses with isolating devices .No such 

hot jobs shall be carried  out on holidays and without the presence of the Contractor‟s Supervisor. 

 

10.4 

 

It is entirely the responsibility of the Contractor to practice the principles of „Safety First‟ during the entire tenure of 

work eith adequate insurance covering injury or death to workmen. Loss by theft or damage to materials and 

property in position or not and third party. 

 

10.5 

 

The contractor should clear the site of all debris every day to avoid accidents .In case this is not done ,the owners 

may engage necessary labor to maintain the cleanliness of the premises and removal of debris ,and debit all parts 

of the expenditure so incurred from the contractors/s. 

 

 

 

 

 

ANNEXURE-I 

 

EQUIPMENT DATA 
 

(To be filled in separately by the Contractor ) 

 

 

S.NO. 

 

 

Particulars 

 

 

 

 

 

1) 

 

Manufacture 

 

 

 

2) 

 

Capacity (kg) 

 

 

 

3) 

 

Max. Passengers (No) 

 

 

 

4) 

 

Speed (m /s) 

 

 

 

5) 

 

Motor 

 

 

 

a. 

 

Type and make 
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b. Rating (HP) 

 

c. 

 

Voltage (V) 

 

 

d. 

 

Speed  (rmp) 

 

 

e. 

 

Insulation class 

 

 

f. 

 

Starting torque (kgm) 

 

 

g. 

 

(i) Geared /Gearless 

(ii) Gear ratio 

 

 

 

6) 

 

Roping 

 

 

 

a. 

 

Number of ropes 

 

 

b. 

 

Make 

 

 

c. 

 

Size 

 

 

 

 

d. 

 

Roping ratio 

 

 

e. 

 

Factor of safety 

 

 

7) 

 

Guide rail size for car 

 

 

 

8) 

 

Car weight 

 

 

 

9) 

 

Counter weight  (kg) 

 

 

 

10) 

 

Buffers 

 

 

 

11) 

 

Controller 

 

 

 

a. 

 

Type 

 

 

b. 

 

Make 

 

 

12) 

 

Guide rail size for counter 

weight 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION :1.2 
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ELEVATORS 
 

 

1.0 

 

Codes & Standards 

 

1.1 

 

Design of elevator components, their installation and operation shall meet with: 

 

a. 

 

IS: 14665 - Part –1 2000 

 

Guidelines for outline dimensions of passenger , Goods , service and 

Hospital lifts. 

I 

IS: 14665 - Part – 2 2000 

 

Code for practice for installation , Operation and Maintenance. 

Section  1 – Passenger and goods lifts 

Section  2 -  Service lifts 

 

IS: 14665 

Part – 3 2000 

 

Safety Rules 

Section  1 – Passenger and goods lifts 

Section  2 -  Service lifts 

 

IS: 14665 

Part - 4 

2001 

 

Components  

 

Section 1 – Lift buffers 

Section 2 – Lift guide rails and guide shoes 

Section 3 – Lift car frame , Car , counterweight and suspension. 

Section 4 – Lift safety gears and governors.  

Section 5 – Lift retiring cam 

Section 6 - Lift doors and locking devices and contracts 

Section 7 – Lift machines and  brakes 

Section 8 -  Lift wire ropes. 

Section 9 – Controller operating devices for lifts. 

 

IS: 14665-1999 - Part – 5 &  

IS: 14671-1999 

 

Inspection Manual. 

 

IS 2147 - 1962 

 

Degrees of protection provided by enclosures for low voltage switch 

gear and control gear. 

 

b. 

 

Indian Electricity Act, 1910 and Indian Electricity Rules, 1956. 

 

c. 

 

National Building Code. 

 

d. 

 

Central Public Works Department, Govt. Of India Specifications. 

 

e. 

 

Schedule of Requirements –Appendix -I 

 

1.2 

 

All codes and standards referred herein mean the latest and any work to alternate codes or practice 

shall be specifically stipulated by the bidder citing the variations for acceptance by Architects / 

Consultants .It is the responsibility of the elevator contractor to obtain the necessary approvals and 

licenses from the local authority. Licensing fees be paid by the clients. 

 

2.0 

 

Hoistway 

 

2.1 

 

A clear hoistway without any openings or holes will be provided. The contractor shall use shear-type 

fasteners of adequate size to derive supports for all his requirements. Elevator supplier shall periodically 

inspect the hoistway during construction to ensure plumbness of the hoistway and any other provisions 

required for elevator installation. 

 

2.2 

 

Car and counter weight buffers shall be of spring type for speeds up to 1.5 mps and hydraulic for 

higher speeds, with necessary supporting channels and struts. The buffers shall be capable of 

withstanding twice the fully –loaded car and two times the counter weight at contract speed + 15 % 
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and the fully compressed buffer top shall be not less 1.2 m from the pit bottom. 

 

2.3 

 

Car counter weight guides shall be machined rolled steel T-sections with smooth sliding, tongued and 

grooved joints. The guide rails shall be continuous throughout the travel. The rackets for fixing the 

guide rails shall be of steel and spaced so that the deflection shall not exceed 5mm under normal 

operation. 

 

2.4 

 

Counter weights shall be made up of cast iron weights enclosed in a steel frames, counter weight shall 

be car-weight plus 40 % of contract load or any other valves providing smooth and economic 

operation. Counter weight shall be provided with necessary guards at the bottom of the hoist way for 

at least 1.8m. 

 

2.5 

 

All hoist way materials shall be no- flammable and traveling cables shall be rendered flame resistant 

suitable cladding. 

 

3.0 

 

Elevator Entrances 

 

3.1 

 

Entrances shall be Telescopic ( Left Hand ) as shown under schedule of Requirements. Entrance shall 

be complete with necessary frames, doors, sills, facia, toe guards, dust covers, headers, hanger, 

tracks, cover plates and all hardware. 

 

3.2 

 

Architrave shall be outside the scope of the elevator supplier and these will be provided through 

Interior Design. 

 

3.3 

 

Doors for elevators shall consists of hollow metal panels pressed out of 16 SWG stainless sheet 

adequately reinforced to form a rigid assembly and acoustically treated .So that noise intrusion to 

corridors is not more than 20 dB on all octave bands. Doors shall have safety infrared detection 

curtain. 

 

3.4 

 

Each door shall have integral hangers with balanced two-point suspension. Main and up to –thrust 

rollers shall have neoprene or any other suitable tyres and be mounted on factory lubricated ball 

bearings for smooth and noiseless  operation .Roller tracks shall preferably be integral with the header 

assembly .Each door leaf shall be fitted with bottom Teflon/ nylon stabilizers. 

 

3.5 

 

Frames, facia, hanger and dust covers and toe guards shall be of not less than 14 SWG sheet steel. Sills 

shall be of extruded alluminium with necessary non- slip groove .The entire door assembly shall be fire-

rated for not less than 1.5 hrs. 

 

3.6 

 

Frames, doors and other exposed parts shall have a baked enamel finish of approved color .All sheet 

steel members shall receive a suitable treatment for rust inhibition before receiving the after coats of 

primer, filler and paint. Unexposed structural members shall be provided with necessary shop coats 

and one field coat of paint. Final color and finish selection for the car rests with the Architects and no 

work shall be carried out until written instructions are issued. 

 

 

 

4.0 

 

Car 

 

4.1 

 

Car frames supporting the car platform and enclosure shall be made of structural steel with isolating 

rubber cushion. Platform deflection shall not exceed 3mm under maximum Loading conditions. Car 

shall be complete with: 

 

a. Frame 

b. Car body shall be fabricated from 16 SWG stainless steel panel with Hair line finish. 

c. Wiring for lighting up to 600 watts incandescent/ fluorescent. 

d. Ventilating fan concealed selected specially for noiseless operation. 

e. Stainless steel -hair line finish car operation panel. 

f. Non- slipping extruded alluminium threshold plate. 

g. Provision for interphone with a cabinet for a handset and 3 pair cable. 



SBIIMS/BPL Page 51 

 
TENDER ID: BHO201905049  

 

h. Emergency lighting with necessary battery for 30 minutes. 

i. An overload feature, which defeats the operating, circuit when the carload reaches 110% of contract 

load. 

 

4.2(a) 

 

The Car platform shall be constructed of structural steel frame with double layer of mild steel  flouring 

carried in the frame. The platform shall be equipped with a suitable threshold plate .The m.s.steel 

platform shall consist of a top layer of 20 mm tongued . The under side of the platform shall be 

covered with sheet steel. The platform shall be covered with heavy-duty Vinyal tiles of approved 

design &color. 

 

 

         

         The complete platform shall rest on rubber pads of suitable density supported on an auxiliary 

sheet frame, which shall be fastened to the car frame to provide sound isolation. This arrangement 

shall form an isolating cushion between the car and the steel frame. 

The complete platform shall be securely fastened to the car frame to relive the car enclosure of all 

stresses .It shall be traced by four adjustable iron stay rods and securely fixed to the channel up lights 

of the car frame. 

 

4.3 

 

Car size shall be not less than the size indicated .The car enclosure shall be of stainless steel with glass 

interior finishes including the lighting is also the scope of work of elevator contractor. The car design 

shall provide for the minimum weight of interior wall and wall finishes as specified in the schedule of 

requirements. Similarly, the case of service elevators the floor and wall finishes shall be as shown in the 

schedule of requirements. 

 

4.4 

 

The car operating panel shall be stainless steel flush type and shall have the following devices: 

a. Hall button corresponding to the landings serviced. 

b. Up and Down direction indicators. 

c. Emergency stop switch. 

d. Alarm button connected to an alarm bell situated on the ground floor complete with wiring. 

e. Key-operated selector switch for („Attendant‟ and ‟Automatic operation). 

 All button shall be touch type 

 

4.5 

 

An alpha –numeric car position indicator shall be provided in each car. This should be digital type 

 

4.6 

 

Car doors shall be center opening hollow metal doors or as specified in the Schedule of Requirements. 

Door construction, suspension etc. shall be as specified for entrance doors. 

 

4.7 

 

A key operated switch with up –down button and a 100 W lamp shall be provided for testing on top of 

the car. 

 

 Door operator for Automatic doors 

 

5.1 

 

Doors operated shall be electric driven and shall work through a low speed gear reducer. Operator 

shall provide smooth, quiet and positive operation of the car and hoist way doors simultaneously 

driving them to fully opened or fully closed positions. Doors shall be smoothly brought to rest at the 

end of travel by a rotary type of hydraulic cushioning device and also through drive motor torque 

reduction. An adjustable timing device shall hold the door open for a set time interval after a stop is 

made except when the photo –cell monitor over-rides. A photocell monitor shall be incorporated to 

initiate door closing 2 seconds after last beam interruption. 

 

5.2 

 

Door operator shall have the following safety interlocks: 

a. Only the door at the landing where the car is stopping can be opened and no other hoist way door. 

b. Car cannot move when the car hoist way door is open.  

c. During emergencies, car and hoist way doors shall be capable of being opened from outside. 

 

5.3 

 

For other safety devices refer section on „Safety Devices‟. 

 

6.0 

 

Signals 

 

6.1 

 

Signals shall be provided as shown in schedule Requirements. 
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6.2 

 

Hall button shall have car direction lights, which will remain illuminated when the call is registered and 

shall remain so, until the call is answered. 

 

6.3 

 

Car position indicator at each landing shall be incorporated for each elevator. These should be LED or 

any other electronic display with up –down arrows and a gong. 

 

6.4 

 

All fixtures shall be of stainless steel and be approved by the Consultants 

 

7.0 

 

Ropes & Sheaves 

 

7.1 

 

The suspension ropes shall be of special acid quality steel or high grade traction steel of suitable size, 

construction and number specially designed for lift duty, having a factor of safety at least equal to 

that specified in IS: 2365 –1977 or approved equivalent standard. Approved means of attaching the 

ropes to the car and counter weight shall be provided for each rope and all ropes anchored turn of 

the rope on the winding drum when extreme limits of travel are reached. 

 

7.2 

 

Governor ropes shall be of steel 

 

7.3 

 

 

Tests shall be carried out at the manufacturer‟s work to ascertain that the ropes comply with the 

appropriate code of standard and test certificates shall be submitted to the Consultants for approval 

prior to shipment. 

 

7.4 

 

 

The traction sheave shall be made from close grained cast iron of the proper hardness accurately 

grooved for the proper number and size of hoisting ropes and shall be designed to give constant 

traction and long rope life .All deflector sheaves necessary to obtain proper lead of the ropes shall be 

provided and shall have similar construction to the traction sheaves. 

 

7.5 

 

 

A guard extending below the machine level shall be provided underneath deflector and secondary 

sheaves. 

 

8.0 

 

Elevator Machine  

 

8.1 

 

Elevator should be Vertical Traction Type Machine. 

 

8.2 

 

AC drive motors shall be selected for high starting torque and low starting current .All drive shall be 

rated for not less than 150 starts per hour. 

 

8.3 

 

The motors shall be Microprocessor controlled with capability to run at the full asynchronous motor 

speed irrespective of carload and running direction. The drive system shall operate on electronically 

computed acceleration and deceleration references achieving maximum inter floor speeds while 

providing consistently smooth ride and accurate stopping The starting current shall be not more than 

2.5 times the normal current. The processor shall control the drive motor speed through pre-calculated 

acceleration and deceleration reference for achieving smooth rides. Leveling shall be through 

distance dependant speed reference to achieve the specified leveling criteria .The controller should 

achieve maximum inter floor speeds. 

 

8.4 

 

A spring applied and electrically released brake assembly with non asbestos lining shall be provided 

on the drive shaft .A cranking device for manual operation of elevator car shall also be provided to 

meet emergencies together with manual break release and cranking device up on application shall 

automatically interrupt power supply. 

 

8.5 

 

A micro- leveling feature shall be incorporated. Micro leveling shall corrected for over travel, under 

travel and rope stretch, within its zone independently of the operating device. Car leveling at each 

landing shall not exceed +/- 4mm with or without load and down or upward travel.  

 

9.0 

 

Controller 

 

9.1 

 

The lift controller shall be of the vertical, totally enclosed cubical type constructed of steel with hinged 
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doors on the front and screwed panels or hinged doors on the back, giving easy access to all 

components inside the controller. The cubicals shall be well ventilated by means of louvers or other 

approved method, such that the temperature inside never exceeds the safe temperature limit of the 

components and the same time operate comfortably at the machine room ambient temperature. 

 

9.2 

 

The controller shall have a micro- processor with solid state switching devices sequented and 

interlocked .All operations shall be software controlled with facility for interfacing with the building Fire 

Alarm System and Building management system. The controller shall operate with in the supply 

voltage fluctuations specified and shall incorporate necessary input voltage stabilizers .The system 

shall have proven reliability. 

 

9.3 

 

The controller shall provide protection against the following: 

i) No-voltage or sustained under voltage 

ii) Over current in any component 

iii) Phase reversal of the power supply 

iv) Over load 

v) Single Phasing. 

 

9.4 

 

The controller shall be arranged to cut-off the power supply, apply the break and bring the car to rest 

in the event any of the above failures occur. 

 

9.5 

 

Remote indicating panel shall be provided. 

 

 Safety Device 

 

10.1 

 

 

An automatic stopping device shall stop the car at the terminal landing independent of the regular 

operating device. IN the event the car travels beyond the zone of the above stopping device, the 

final limit switches in the hoist way should arrange to stop the car and also prevent normal operation 

until reset. 

 

10.2 

 

A mechanical safety shall be mounted on the car frame and should actuate the fly ball governor 

gear which shall cause the following: 

a) Disconnect power to elevator machine. 

b) Apply the main brake. 

c) Apply the guide rail safety jaws. 

 The safety gear shall be manually reset. 

 

10.3 

 

Retractable safety shoes shall provided on the car and hoist way doors together with an infrared 

scanner. 

10.4 For car and entrance door safety interlocks refer section on „Door operator for automatic doors. 

10.5 An emergency stop switch in the elevator pit shall be provided to stop the car. 

11.0 Operations 

 

 Simplex full collective operation system. 

12.0 Automatic Rescue Device : 

 

 In case of mains power failure and elevator control system failure, the elevator‟s own rechargeable 

and maintenance free battery power shall move the car to the nearest floor and the door shall open 

automatically for automatic rescue of  passengers.  A battery run-down indicator shall be provided. 

 

13.0 CONNECTIVITY TO BUILDING MANAGEMENT SERVICES : 

 The Contractor shall provide potential-free connectivity and communication ports for elevators to 

Building Management System. 
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SECTION: 1.3 

ELECTRIC WIRING 
 

 

1.0 

 

Scope of work 

 

 

1.1 

 

Power will be supplied in the machine room a switch fuse until/circuit breaker for each of the elevators. 

Further wiring to motors and controllers, wiring to hall buttons, alarm bell car position indicators, 

emergency selector switch shall be provided by the elevator contractor. Necessary auxillary switches 

and fuses for separating lighting and control circuit from main power feeder shall be provided as shown 

on drawings. 

 

2.0 

 

Standards & Codes :  

 

2.1 

 

All electrical work carried out shall conform to the Indian Standard Codes of practice and all equipment, 

drive motors etc. shall meet with the relevant Indian Standards. 

 

2.2 

 

All electrically operated equipment shall be so designed that it will continue to function without damage 

to itself or otherwise if the voltage and frequency vary within the following tolerances: 

  

 Voltage 

 

Plus or minus 10 percent 

  

Frequency 

 

Plus or minus  3 percent 

 

3.0 

 

Wiring : 

 

3.1 

 

All wires and cables shall be insulated with polyvinyl chloride based insulation rendered flame retardant 

and rated for 1100-volt service and suitable for use in dry and wet locations. Makes of wires and cables 

shall be subject to the approval of the Architects /Consultants before use. 

 

3.2 

 

Conductors shall be stranded copper for traveling cable only. 

 

3.3 

 

Power and control circuits shall be in separate cables or run inside separate armoured heavy gauge rigid 

black enameled conduits. Wires and cables subjects to movement and abrasion shall be protected by 

flexible galvanized steel conduit. 

 

3.4 

 

Traveling cables  shall  be  best  grades  for  the service, and  shall  originate  at  steel  junction boxes in 

hoist way and end at steel junction boxes on the car, hung so that the proper size loop may be obtained. 

They shall have a fire and moisture/resistant outer covering and contain a steel-supporting strand. 

Traveling cables shall be suitably suspended to relieve strains in individual conductors. Traveling cables 

shall be provided for telephone, signals, controls, lights and fans of lifts. 

 

 

 

 

SECTION :1.4                                      ERECTION COMMISSIONING & TESTING 

 

 

1.0 

 

Erection 

 

1.1 

 

The elevator contractor should furnish detailed drawings showing their requirements of cutouts, holes and 

beams, before the machine room floor is cast .In case no such details become available, the machine 

room floor will be cast and all such opening shall be made by the Elevator contractor at his own cost. 
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1.2 All structural steel required for mounting the machinery, controllers etc. should from part of elevator 

supplier‟s scope of work. This includes all supporting beams, hoisting beam etc. All minor builder‟s work 

shall also be included in the scope of work and this shall include chasing of floors, walls, fixing of hoist way 

brackets etc. 

 

1.3 

 

Elevator machine shall be mounted on suitable vibration isolation pads to prevent machine vibration 

being transmitted to the structure.  

 

1.4 

 

All wiring inside the machine room shall be neatly done in conduit or wire race .The elevator machine, 

motor alternator, controller and the car shall be double earthed in accordance with IS: 3043-1966.The 

main earth will be brought to the main panel. Suitable guards for counter weights and deflectors shall be 

provided. 

 

1.5 

 

Entire insulation shall conform to the requirements of Local Lift Inspectorate and necessary approvals shall 

be obtained from the statutory authorities for the use of the elevator. 

 

1.6 

 

All exposed elevator metal work shall be given one shop coat of paint and one field coat after 

installation, testing and commissioning. 

 

2.0 

 

Commissioning and Testing : 

 

2.1 

 

The pre commissioning checks shall among others, consists of the following: 

 

1) Insulation resistance testing of drive motors and alternator with 1000 V meggar. 

2) Insulation resistance testing of cabling and wiring. 

3) Proving test on various testing of cabling and wiring. 

         

        All results of the pre commissioning checks shall be recorded and four copies submitted to the Consultants. 

 

2.2 

 

All contractor load test under the supervision of the local authority and in the presence of 

Architect/Consultant shall be carried out before each elevator is put in regulator service. During the test, 

the brakes, limit switches, buffers, car safety devices shall be caused to function with the contract load in 

the elevator and the operation of various safety devises shall be recorded. 

 

2.3 

 

The leveling gear shall be tested on –load and off –load to ensure car leveling within limits. 

 

2.4 

 

The elevator must be tested for contract speed with the full contract load. 

 

2.5 

 

The elevator shall be accepted up on satisfactory completion of the above tests. 

 

 

3.0 Tests at site 

 

 (a) Levelling Test: 

 

Accuracy of the floor levelling shall be tested with the lift empty, fully loaded. 

 

The lift shall be run to each floor while travelling both in upward and downward directions and 

the actual distance of car floor above/below landing floor shall be measured. In each case 

there shall not be any appreciable difference in these measurements for leveling at the floors 

when the car is empty and when it is fully loaded. The tolerances for leveling shall be specified 

and guaranteed by the tender. 

 

(b) Safety Gear Tests : 

 

With the contract load still in the car, the safety gear may now be tested, if the lift operates 

from a D.C. supply the excess speed necessary to operate the gear may be obtained by field 

weakening, but if A.C. motor is installed the gear may be set to operate at the contract speed 

or alternatively tripped by hand at the contract speed. 
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Instantaneous safety gear controlled by a governor should be tested with contract load and a 

contract speed, the governor being operated by hand. Two tests should be made, however, 

with wedge clamp or flexible clamp safeties, one with contract load in the car and the other 

with 68 Kg. (equivalent to one person) in the car. The stopping distance obtained should be 

compared with the specified figures and the guides, car platform, and safety gear should be 

carefully examined afterwards for signs of permanent distortion. Note if there is sufficient cable 

left on the safety drum after the gear has operated. 

 

Counterweight safety gear should be tripped by the counter weight governor and the 

stopping distance noted. In this case, however the governor tripping speed should exceed 

that of the car safety governor but by not more than 10 percent. 

 

During the safety gear tests an inspector with a tachometer should determine the car speed 

(from the governor or the main sheave) at the instant or tripping speed with that stated in I.S. 

The governor jaws and rope should be examined for any undue wear. 

 

(c) Contract speed: 

 

This should be measured with contract load in the car, with half load and with no load, and 

should not vary from the contract speed by more than 10 per cent. The convenient method is 

by counting the number of revolutions, made by the sheave or drum in a known time. Chalk 

mark on the sheave or drum and a stop switch will facilitate timing but car must be exercised 

to ensure that no acceleration or retardation periods are included. If the roping is 2 to 1 

sheave speed is twice the car speed. Alternatively, the speed can be measured by a 

technometer applied directly to shaft immediately below the sheave. 

 

(d) Lift balance: 

 

After the above test, some of the weight shall be removed until the remaining weights 

represent the figures specified by the tenderer. With this condition car at half way travel the 

effort required to move the lift car in either direction with the help of winding wheel shall be a 

nearly as can be judged by the same. 

 

(e) Car and landing doors interlocks: 

 

The lift shall not move with any door open. The car door relay contact and the retiring release 

can must be tested. The workings of the door operation and the safety edges and light 

equipment if any provided shall also be examined. 

 

(f) Controllers: 

 

The operation of the contractors and interlocks shall be examined and it shall be ascertained 

whether all the requirements laid down in the specifications have been met. 

 

(g) Normal terminal stopping switches: 

 

These shall be tested by letting the car run to each terminal landing in turn, first with no load 

and then with contract load and by taking measurements, top and bottom over travels can 

be ascertained. 

 

(h) Final terminal stopping switches: 

 

The normal terminal stopping switches shall be disconnected for this test. It shall ensured that 

these switches operate before the buffers are engaged. 

 

 

(i) Insulation Resistance: 
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This shall be measured between power and control lines and earth and shall not be less than 5 

mega-ohms when measures with D.C. voltage of 500 volts. The test shall be carried out with 

contractors so connected together as to ensure that all parts of every circuit are 

simultaneously tested. 

 

(j) Earthing: 

 

All conduits, switches, casing and similar metal work shall have earthing continuity. 

 

(k) Ropes: 

 

The size, number construction and fastenings of the ropes should be carefully examined and 

recorded. 

 

  (l) Buffers: 

 

The car should be run on to its buffers at contract speed and with contract load in the car to 

test whether there is any permanent distortion of the car or buffers. The counter weight buffers 

should be tested similarly. 

 

 

 

3.1 Tests at Manufacturer's works: 

 

 (a) High voltage test: 

 

The dielectric or electrical apparatus (excluding motors, generators and instruments which are 

tested in accordance with the appropriate Indian Standards wherever they exist) shall be 

capable of withstanding a test voltage of ten times the working voltage with a maximum of 

2000 volts when applied. 

 

(i) between the live parts and case or frame with all circuits completed. 

 

(ii) between main terminals or equivalent parts with all circuits open, and 

 

(iii) between any live parts of independent circuits. 

 

Note: Owing to the impracticability of applying tests (ii), (iii) mentioned above on controllers 

and similar apparatus after controller wiring has been completed, these tests may be made at 

convenient stages or manufacture. 

 

(b) (i) Method of applying high voltage: 

The test shall be made with alternating voltage of any convenient frequency, 

preferably between 49 and 60 cycles per second. The test voltage shall be of 

approximately sine-wave form and during the application of voltage with peak value, 

as whould be determine by spark gap by oscillograph or by any other approved 

method shall not be more than 1.45 times the rms value. The rms values of the applied 

voltage shall be measured by means of a voltmeter used with suitably calibrated 

potential transformer or by means of a voltmeter used in connection with a special 

calibrated voltmeter winding or testing transformer by any other suitable voltmeter 

connected to the output side of the testing transformer. 

 

(ii) Duration of high voltage test: 

The test shall be commenced at a voltage of about one third of the test voltage that 

shall be increased to the full test voltage as rapidly as is consistant with the value 

being indicated by the measuring instrument. The full test voltage shall be maintained 

for one minute. At the end of this period, the test voltage shall be rapidly diminished to 

one third of its full value before switching off. 
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The oil buffers are examined after the above tests have been made to determine if 

there has been any oil leakage or distortion and to ensure that the buffers return to 

their normal position. 

 

(c) Service Temperature Test: 

A continuous run of one hour should be made with number of starts and stops to reproduce as 

nearly as practical the anticipate duty in service. (The standard duty cycle is for 90 to 180 start 

per hour). It is very difficult in practice to carry out this test with alternate starts at full load and 

no load and it is necessary therefore to simulate these cycles. A suitable test for all motor 

except squirrel cage motors is to run the car up from the botton landing with contract load 

and stop at each floor. From the top floor a non-stop run is made to the lowest floor and the 

upward journey with stop is then repeated. The time intervals between stops and starts at the 

floors should be uniform and such as to give about 150 starts in one hour. At the end of this run 

the temperatures of the armatures and fields of the motors and generator are record. The 

temperature rise should, not exceed 55 deg.C. or 75 deg.C. for clasess A or B insulation 

respectively. 

 

(d) Buffer test: 

A copy of the test report shall be intimated after testing at works. 
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SECTION: 1.5 

COMPLETION CERTIFICATE 

 

1. Lift installation at................................ 

 

2. No.of lifts................ 

 

3. Capacity................... 

 

4. Speed...................... 

 

5. Type....................... 

 

6. Method of operation 

 

7.     Whether all checks and tests specified have been carried out satisfactorily. Details of tests results to be 

given in separate annexure. 

 

8. Give details on list of manuals data and information supplied.  

 

9. Whether brake release equipment and winding wheel has been provided. 

 

10. Whether switching recorder has been provided. 

 

11.   Whether the layout of equipment in the machine room ensures free movement within. 

 

12. Type of vibration, isolation foundation provided.  

 

13. Whether the guide rails have been installed properly. 

 

14.  Whether the car frame is made of rigid construction and the car so mounted as to minimise vibration and 

noise being transmitted inside.  

 

15.  Whether the platform and all other dimensions conform to IS:3534- 1966 ammended up to date. 

 

16. Whether the car body is rigid to withstand application of fires.  

 

17. Whether car apron, landing threshold, sills have been provided.  

 

18.   Details of intercommunication system provided whether it is working satisfactory. 

 

19.  Whether rating and instructions plate has been prominently displayed inside the car. 

 

20. Interior finish provided with details. 

 

 

 

 

21. Type and method of operation of car and landing doors. 

 

22. Whether doors have been properly fixed.  

 

23.  Type of levelling device if any provided and the accuracy of levelling achieved. 

 

24.   Whether counter weight conforms to IS: 4666-1968 and whether counter weight guards have been 

provided.  

 

25. Type of guide shoes provided. 
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26.  No. and size of hoisting ropes and governor ropes along with their origin, type, ultimate strength and factor 

of safety. 

 

27. Method of proper fastenings. 

 

28. Type of safety gear with name of manufacturer. 

 

29. Whether the governor is as per specification. 

 

30. Whether all terminal switches conform to specification. 

 

31.  Type of buffers indicating also the name, stroke, certified maximum load and certified maximum striking 

speed and whether buffer has been tested. 

 

32.   Door locks whether these have been tested for satisfactory operation at site and whether test report from 

a recognised testing laboratory submitted by the firm. 

 

33. Whether alarm bell and emergency switch have been provided. 

 

34.   Whether control circuit works for the type of lift operation, door interlocking operation of fireman switch, 

emergency switch and other safety devices. 

 

35. Whether controller switches have been provided. 

 

36.  Whether all wiring in the machine room and the hoist way etc. properly identified by plastic metallic 

identification tags. 

 

37. Whether auxiliary switches have been provided. 

 

38.  Whether the control wiring conforms, and also the extra wires provided as per requirement mentioned. 

  

39. Whether earthing has been done properly. 

 

40.  Whether the controllers casing is insect proof with hinged doors with gaskets and foundation facilities. 

 

41. Whether lift compensation has been provided. 

 

42.  Whether the lift supplier has recommended common spares required for maintenance and trouble free 

operation. 

 

43. Whether the necessary additional items specified have been checked. 

 

44.  Whether platform and all other dimensions confirm to the specification and clearance. 

 

Certified that lift installations and components confirm to IS: 4665-1969, 1860-1968, 2365-1963, 4289-1967, 7759-

1975, 732-1963 and other relevant standards local lift Act and Rules, Indian Electricity Act and Rules. 
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SECTION: 1.6 

 

MAINTENANCE 

1.0 Defects Liability Period 

  

1.1 During the defects liability period the contractor shall furnish services of inspection and maintenance 

for the equipment installed under this contract for a period of twelve months from the date of 

acceptance of the complete installation. The maintenance during the above period shall be free of 

cost and shall cover inspection of equipment, carrying out necessary adjustments, oiling, greasing. The 

periodicity of such inspection maintenance services shall be not less than once a month. The above 

maintenance schedule is over and above break-down calls. A record of such maintenance shall be 

maintained. 

 

SECTION: 1.7 

 

 

1.0 

 

A lockable storage space shall be provided by the client but custody shall be the responsibility  of the 

Contractor till the installation is taken over. 

 

1.1 

 

Firm should have well equipped service center at JABALPUR ( M.P.) with spares back up. 

The firm should have ISO : 9001 certification for supply , installation , testing and commissioning and 

maintenance of elevators. 

The firm should get approval of the installed elevator from Electrical safety deptt. Madhya Pradesh. 
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To 

e-Procurement Technologies Ltd. (ProcureTiger) 

A-201- 208, Wall Street-II, Opp. Orient Club, 

Nr. Gujarat College, Ahmedabad-380 006, 

Gujarat, India. 

Tel: (079) 40016837 / 835 

Fax: (079) 40016876 

Annexure II 

 

Sub: E- TENDERING FOR SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF ONE NO. 8 PASSENGER LIFT G+3 

LANDINGS FOR SBILD, JABALPUR. 

Dear Sir, 

 
We confirm that we have quoted. 

 
1. ---------------------------------------------------- 

 
as our final lump sum prices during the E-Tendering conducted today. 

 
The item wise detail rates are worked out as per tender terms and conditions and appended herewith. 

Thanking you and looking forward to the valuable order from SBI. 

Yours sincerely, 

 
For    

 

Name: 

Company: 

Date: 

Seal: 
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APPROVED MAKE OF MATERIALS 

( For Lift Installation ) 
 

S. 
No. 

 
Description 

 
MAKE 

 
01. 

 
ELEVATOR  

 

OTIS Lift / KONE / Thyssenkrupp / Mitshubishi / 
SCHINDLER / M/s Johnson Lifts Pvt. Ltd. 
Chennai/Omega Elevators Pvt. Ltd. / Techno 
Industrial Ltd. / Escon Elevators India Pvt. Ltd. 

 
02. 

 
Multistranded PVC insulated copper Wires 650 V 
Gr. 

 
L & T / Finolex  / R.R.CABLES 

 
03. 

 
M.S.Conduit and accessories 

 
B.E.C. / N.I.C. / A.K.G. 

 
04. 

 
Telephone wire 

 
Delton / Finolex  

 
05.       

 
AL.Ar. XLPE / PVC Cables  

 
C.C.I. ( Cable Corpn. Of India ) / Polycab / Finolex 

 
06. 

 
M.C.C.B. / M.C.B. / E.L.C.B. / D.B.’s 

 
MDS / Siemens / L & T / Hagger / Schneider. 

 
07. 

 
LOAD LINE DB 

 
MDS / Havells 

 
08. 

 
Decorative light fittings  

 
Philips / Bajaj  / Crompton / Decon / Twinkle / K-lite / 
Wipro. 

 
09.. 

 
PVC Non metallic Conduit and accessories. 

 
B.E.C. / Precision  / A.K.G. 

 
10.  

 
Bulb holder , Ceiling rose , 6 / 16 A , Switch / 
socket, Telephone , T.V. outlets socket, 
Electronic Regulator. 

 
Anchor / Leader.  

 
11. 

 
Panel Manufacturer 

 
CPRI approved Manufacturers. 

 
NOTE :  
 
A l l  The  m a t e r i a l s  t o  be  I S I  ma r ke d .  
 
Th e  ma t e r i a l s  s ha l l  be  o n l y  o f  t he  a p p r o ved  ma ke s  as  s pe c i f i e d  i n  t h i s .  The  C on t ra c t o r  
s ha l l  s u bm i t  s amp l es  o f  a l l  t he  m ak es  a s  sp ec i f i e d  i n  t h i s  l i s t  a nd  The  C on su l t an t  /  
O wn e r  s ha l l  h a ve  t he  po we r  t o  se le c t  an y  o f  t h em .   
 
C o ns u l t an t  /  O wn e r  d ec i s i on  i n  t h i s  r eg a rd  s ha l l  b e  b i n d i ng  o n  t he  C on t r ac to r .  
 
I n  c as e  an y  ma t e r i a l  i s  n o t  a va i l a b l e  f o r  an y  on e  o r  a l l  o f  t h es e  ap p ro ve d  m ake s  t he  
C o ns u l t an t  /  O wn e r  s ha l l  s e l ec t  an d  a pp r o ve  a l t e rn a t i ve  ma ke (s ) .  

 
 
 
 
 

Draft of ARTICLES OF AGREEMENT 

 

(to be executed between SBI and the Contractor) 
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ARTICLES OF AGREEMENT made this  day of Two thousand ................... between 

State Bank of India, a statutory body established under Incorporated under the State Bank of India Act, 1955, mezzanine 

floor, State Bank of India, Local head office Arera Hills, Hoshangabad Road, Bhopal  represented by its authorized officer 

of SBI  (hereinafter referred to as "the BANK") which expression shall include its successor or successors and assigns) of the 

ONE PART through the authorized officer Shri (designation). 

AND 

M/s. having                  its                  registered                  office                  at     

(thereinafter referred to as the 'CONTRACTOR') of the OTHER PART. 

 
 

WHEREAS the Owner  is desirous of executing 

at   (hereinafter called the „works‟ ) 

 
  work 

 

AND WHEREAS for the purpose of executing the above said works, SBI Infra Management Solutions Pvt. Ltd., Bhopal Circle 

Office, Bhopal, M .P .  a wholly owned subsidiary of SBI (hereinafter called „SBIIMS‟ ), had called E-Tender ( through 

service provider M/s e-Procurement Technologies Pvt. Ltd. Ahmedabad)) on behalf of THE Owner vide Notice Inviting 

Tender No dated    
 

AND WHEREAS SBIIMS has caused the plans, drawings and specifications, price schedule of quantities of the work to be 

executed at the SBI as per conditions of the contract and special conditions prepared subject to 

which the offer of the Contractor shall be accepted. 

 

AND WHEREAS the tender of the Contractor for said work has been approved by BANK. 

 
AND          WHEREAS          the          Contractor          has          deposited          with          the          owner          Rupees_   

as security deposit for the due performance of the agreement 

 

AND WHEREAS SBIIMS issued work order  therefore to the contractor vide letter No_ dated   
 

AND  WHEREAS  said  drawings inclusive of the specifications, 

priced schedule of quantities, condition of contract and special conditions (hereinafter collectively referred to as the 

said condition) have been signed by the parties hereto and the contractor has agreed to execute the works upon and 

subject to the said conditions. 

 

Agreed to execute upon and subject to the conditions set forth herein and Schedule of Items and quantities general 

conditions of contract, Specification and all correspondences exchanged by or between the parties from the submission 

of tender till the award of work, both letter inclusive, (all of which are collectively hereinafter referred to as “the said 

condition”) the work shown upon the said drawings and/ or described in the said specification and included in the 

schedule of items and quantities at the respective rates therein at of such other sum as shall become payable there 

under (Hereinafter referred to as “the said contract amount”). 

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

 
1. In consideration of the payment to be made to the contractor as hereinafter provided the contractor shall 

upon and subject to the said conditions executed the completed the works shown upon the said drawings 

etc. and such further detailed drawings as may be furnished to the contractor by the said owner through 

SBI as described in the said specifications and the said priced schedule of quantities. 

2. The owner will pay to the  contractor the sum of 

Rs_      (Rupees_      

  ), hereinafter call the contract sum or such other sum as shall become payable 

hereunder at the times and in the manner specified in the said condition. However, the actual sum will be 

paid on the actual value of work done, irrespective of the contract sum. 

 

3.  The plans, agreement and documents above mentioned shall form the basis of this contract and 

all disputes to be decided in the manner prescribed in the conditions attached hereto. 
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4. The  said  contract comprises as above mentioned, and 

shall subsidiary works connected therewith within the same site as may be ordered to be done from time to 

time by SBIIMS even through said works may not be shown on the drawings or described in the said 

specifications or the priced schedule of quantities. 

 
5. Notwithstanding what are stated in the special condition, conditions, of contract and hereinafter stated the 

owner through SBIIMS reserves to himself the right to alter the drawings and nature of the work and of adding 

to or omitting any items of works from or of having portions of the same carried out departmentally or 

otherwise and such alternations or variations shall be carried out without prejudice to this contact. 

 

 

 

6. The said condition shall be read and be treated as forming part of this Agreement, and the parties hereto will 

respectively be bound thereby and to abide by and submit themselves to the conditions and perform the 

same on their part to be respectively observed and preferred. 

 

7. Any dispute arising under this Agreement shall be referred to the arbitration of a sole arbitrator appointed with 

consent of the Owner and the contractor as indicated in the Article of the general conditions. The award of 

the arbitrator shall be final and binding on both parties. 

 
IN WITNESS WHEREOF, the parties hereto have executed these presents the day and year first hereinabove 

written 

 
WITNESS EXECUTANTS 

 
1. 1. OWNER 

 
2. 2. CONTRACTOR 

 
Common Seal 

 

In case of the company, the common seal be affixed pursuant to resolution of Board of Directors in 
accordance with Articles of Association of the Company the director etc. as the case may be  affixing 
common seal may be initial in token thereof and also by putting their names 
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