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Sl. No. 
(a) Tender ID
(b) Tender Name

(c) Opening 
Ending 

(d) Tender Fee Amount
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SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD.
   (WHOLLY OWNED SUBSIDIARY OF SBI)

  GUWAHATI CIRCLE OFFICE
 

 
 

 

Description
Tender ID GUW201909
Tender Name INTERIOR AND FURNISHING WORK

AT 
GUWAHATI
(RENOVATION WORK

Opening Date of Tender 14.09
Ending Date of Tender 20.09
Tender Fee Amount Rs.1

thousand
through State
Collect an efficient MIS report 
generating tool). The steps 
involved in making the 
p
Annexure

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     GUW201909016 dated 13.08.2019

 Page 1 

MANAGEMENT SOLUTIONS PVT. LTD.(SBIIMS), 
(WHOLLY OWNED SUBSIDIARY OF SBI) 

GUWAHATI CIRCLE OFFICE 

Description 
GUW201909016 
INTERIOR AND FURNISHING WORK 
AT SBI CHANDMARI BRANCH 
GUWAHATI 
(RENOVATION WORK) 
14.09.2019 
20.09.2019 at 02:00 PM 

Rs.1,000.00 (Rupees One 
thousand only) to be paid only 
through State Bank Collect (SB 
Collect an efficient MIS report 
generating tool). The steps 
involved in making the 
payment is provided at 
Annexure-A.   

.2019 
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SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD., (SBIIMS),

    

 

 SBI 

 

 

The Contractors/Vendors who are in the list of approved empanelled contractors/vendors finalised 

in September, 2018 by SBI, Local Head Office, Guwahati (North Eastern Circle) for the categories: 

IV(upto ₹10.00 lakh),III (Above 

lakh),  & I (Above ₹50.0 Lakh and Upto 

Note: Firm should possess valid digital signature for this e

Note:  

 i) The contractors having 3 works in hand now 

Metro area, will not be allowed to participate in this tender.

ii) Firm should possess valid digital signature for this e

 

The Circle Head & Assistant Vice president
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SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD., (SBIIMS),

(WHOLLY OWNED SUBSIDIARY OF SBI)

GUWAHATI CIRCLE OFFICE

 

 

INVITES e-TENDER ON BEHALF OF SBI

    FOR 

INTERIOR & FURNITURE WORK AT 
SBI CHANDMARI BRANCH GUWAHATI

 

The Contractors/Vendors who are in the list of approved empanelled contractors/vendors finalised 

in September, 2018 by SBI, Local Head Office, Guwahati (North Eastern Circle) for the categories: 

III (Above ₹10.0 Lakh and Upto ₹25.0 lak

50.0 Lakh and Upto ₹100.0 lakh),  for INTERIOR & FURNITURE WORK 

Note: Firm should possess valid digital signature for this e-tender

The contractors having 3 works in hand now for Interior & Furnishing works in Guwahati 

Metro area, will not be allowed to participate in this tender.

ii) Firm should possess valid digital signature for this e-tender process.

 

 

 
The Circle Head & Assistant Vice president

SBI Infra Management Solutions Pvt. Ltd.
Guwahati Circle Office

3rd Floor, SBI Guwahati LHO Building,
Dispur-781006 

Ph: 0361-2237509 
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SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD., (SBIIMS), 

(WHOLLY OWNED SUBSIDIARY OF SBI) 

GUWAHATI CIRCLE OFFICE 

ON BEHALF OF SBI 

INTERIOR & FURNITURE WORK AT  
CHANDMARI BRANCH GUWAHATI(RENOVATION),  

The Contractors/Vendors who are in the list of approved empanelled contractors/vendors finalised 

in September, 2018 by SBI, Local Head Office, Guwahati (North Eastern Circle) for the categories: 

25.0 lakh), II (Above ₹25.0 Lakh and Upto 

100.0 lakh),  for INTERIOR & FURNITURE WORK  

tender process. 

for Interior & Furnishing works in Guwahati 

Metro area, will not be allowed to participate in this tender. 

tender process. 

The Circle Head & Assistant Vice president(Civil), 
Management Solutions Pvt. Ltd. 
Guwahati Circle Office 

3rd Floor, SBI Guwahati LHO Building, 

.2019 

The Contractors/Vendors who are in the list of approved empanelled contractors/vendors finalised 

in September, 2018 by SBI, Local Head Office, Guwahati (North Eastern Circle) for the categories: 

25.0 Lakh and Upto ₹50.0 

for Interior & Furnishing works in Guwahati 
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On behalf of State Bank of India(SBI), 

office Guwahati invites e-Tender

contractors/vendors as mentioned in SN 3

TENDER details given below: 

1. Name & location of Work 

2. Estimated Cost 

3. Eligibility criteria 

4. Availability of tender documents

5. Tender document Cost 

6. Earnest Money Deposit 

7. Technical Bid 

8. Price Bid 

   

SBIIMS/GHY                                                          

NOTICE INVITING TENDERS (NIT)

On behalf of State Bank of India(SBI), SBI Infra Management Solution Pvt. Ltd. (a wholly owned subsidiary of State Bank of India)

Tendering system from the Contractors/Vendors who are in the list of approved empanelled 

as mentioned in SN 3 of below table for Interior & Furnishing work

 : Interior & Furnishing work at 

: Rs. 4.25 Lakh exclusive of GST

: The Contractors/Vendors who are in the list of

contractors/vendors finalised in September, 2018 by SBI, Local Head Office, 

Guwahati (North Eastern Circle) for the categories:

(Above ₹10.0 Lakh and Upto 

lakh),  & I (Above ₹50.0 Lakh and Upto 

WORK . 

Availability of tender documents : Tender documents to be downloaded from the Bank's website 

under section procurement news from 

: Rs 1,000.00 (Rupees One

through  State Bank Collect(SB Collect an efficient MIS report 
generating tool). The steps 
provided at Annexure

The receipt generated with 
with the Technical Bid.

: Rs. 4,250.00 (Rupees Four thousand Two hundred Fifty 

deposited to A/C No. 10242804581

cheque/cash deposit will be acceptable), 

Department Misc. Deposit account)

code-SBIN0003030). 

: The following Documents should be submitted in the Technical Bid in a sealed 

envelope addressed to the Circle Head, SBIIMS, Guwahati Circle, SBI Local 

Head Office Building, 3rd Floor, ‘A’ Block, P.O. Assam Sachivalaya, Dispur, 

Guwahati-781006, Assam

sbiims.circleguw@gmail.com

i) The voucher copy of the 

(Rupees One thousand 

deposit the amount. 

ii) The voucher copy of 

hundred Fifty only) Deposit

iii) The Process Compliance Form as at Annexu

stamped by the Bidder as token of acceptance of all the terms & conditions 

stipulated in this tender, which is also to be mailed to the Service Provider f

conducting e-tendering process.

The Bidder, who failed to submit any of the above mentioned documents, will 

be disqualified in Technical Bid and will not be allowed to participate 

subsequent online Auction

: The lowest bidder will be finalized from the 

empanelled contractors/vendors 

the events is a under:- 

i) Submission of online Pr

5:00 PM 
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NOTICE INVITING TENDERS (NIT) 

wholly owned subsidiary of State Bank of India)

Contractors/Vendors who are in the list of approved empanelled 

work. 

Interior & Furnishing work at CHANDMARI BRANCH GUWAHATI(RENOVATION)

Lakh exclusive of GST 

The Contractors/Vendors who are in the list of approved empanelled 

contractors/vendors finalised in September, 2018 by SBI, Local Head Office, 

Guwahati (North Eastern Circle) for the categories: IV( upto ₹ 10.0 Lakh)

10.0 Lakh and Upto ₹25.0 lakh), II (Above ₹25.0 Lakh and Upto 

50.0 Lakh and Upto ₹100.0 lakh),  for INTERIOR & FURNITURE 

Tender documents to be downloaded from the Bank's website www.sbi.co.in

under section procurement news from 14.09.2019 to 20.09.201

One Thousand only) (Non-Refundableto be paid only 
State Bank Collect(SB Collect an efficient MIS report 

generating tool). The steps involved in making the payment is 
provided at Annexure-A.   

receipt generated with the Reference No. will be submitted along 
with the Technical Bid. 

Four thousand Two hundred Fifty only) EMD 

A/C No. 10242804581 through online transfer only

cheque/cash deposit will be acceptable),  (SBI, LHO, PREMISES & ESTATE 

Department Misc. Deposit account) maintained at SBI, Dispur Branch 

The following Documents should be submitted in the Technical Bid in a sealed 

envelope addressed to the Circle Head, SBIIMS, Guwahati Circle, SBI Local 

Head Office Building, 3rd Floor, ‘A’ Block, P.O. Assam Sachivalaya, Dispur, 

781006, Assam or send the scanned copies via mail to 

sbiims.circleguw@gmail.com on or before 20/09/2019 upto 2:00 PM 

opy of the Tender Processing Fee amounting to ₹

 only)   (Non-Refundable) to be submitted as proof of 

The voucher copy of the Earnest Rs. 4,250.00 (Rupees Four thousand Two 

Deposit (EMD) as a proof of deposit the amount. 

iii) The Process Compliance Form as at Annexure-I duly filled, signed and 

stamped by the Bidder as token of acceptance of all the terms & conditions 

stipulated in this tender, which is also to be mailed to the Service Provider f

tendering process. 

The Bidder, who failed to submit any of the above mentioned documents, will 

be disqualified in Technical Bid and will not be allowed to participate 

Auction (Price Bid).  

lowest bidder will be finalized from the Price Bid submitted by the 

empanelled contractors/vendors through the service provider. The details of 

Price bid (item wise): on 21.09.2019 from 12:00 PM to 

.2019 

wholly owned subsidiary of State Bank of India), Circle 

Contractors/Vendors who are in the list of approved empanelled 

(RENOVATION) 

approved empanelled 

contractors/vendors finalised in September, 2018 by SBI, Local Head Office, 

10.0 Lakh)III 

25.0 Lakh and Upto ₹50.0 

100.0 lakh),  for INTERIOR & FURNITURE 

www.sbi.co.in 

.2019 

to be paid only 
State Bank Collect(SB Collect an efficient MIS report 

involved in making the payment is 

the Reference No. will be submitted along 

EMD to be 

through online transfer only( no 

(SBI, LHO, PREMISES & ESTATE 

maintained at SBI, Dispur Branch (IFSC 

The following Documents should be submitted in the Technical Bid in a sealed 

envelope addressed to the Circle Head, SBIIMS, Guwahati Circle, SBI Local 

Head Office Building, 3rd Floor, ‘A’ Block, P.O. Assam Sachivalaya, Dispur, 

d the scanned copies via mail to 

₹1,000.00 

to be submitted as proof of 

Four thousand Two 

I duly filled, signed and 

stamped by the Bidder as token of acceptance of all the terms & conditions 

stipulated in this tender, which is also to be mailed to the Service Provider for 

The Bidder, who failed to submit any of the above mentioned documents, will 

be disqualified in Technical Bid and will not be allowed to participate in 

submitted by the 

The details of 

from 12:00 PM to 
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9. Opening of Price Bid 

10. Validity of Tenders  

11. Initial security deposit 

12. Retention money 

13. Commencement of the work

14. Time allowed for completion

15. Deduction of Income Tax and GST

16. Terms & mode of payment 

17. Liquidated Damages 

18. Defects Liability Period 

19. For any details contact 

   

SBIIMS/GHY                                                          

Only the bidders who qualified in Technical

Fee, EMD and Process Compliance Form) will be eligible to participate in the 

Price Bid. The bidder should have valid digital signature for participation in 

tendering process. 

: 
21/08/2019 on 3:01 PM 

: For a period of 90 days fr

: 2% of the awarded value of work including EMD

 5% (Including EMD+ISD) 

Commencement of the work  The date of commencement of the work will be reckoned as the 

handing over site or 10(ten)

tender whichever is later.

period,the work order may be

to the contractor and the EMD amount will be forfeited as per the general 

condition of contract. Moreover, the contractor may also be de

participation in the future tender for at least 3 months 

Time allowed for completion : 45 days from the date of 

of letter of acceptance of Bank whichever is later. If the contractor fails to 

complete the work within the specified completion 

be stand cancelled without any further notification to the contractor and the 

security money will be fortified as per the general condition of contract. 

Moreover, the contractor may be de

tender for at least 3 months period.

Deduction of Income Tax and GST : A) Income Tax will be deducted at source as per Govt. Guidelines.

B) Reimbursement of GST will be made only on submission of proper GST 
invoice as per applicable GST provision. The 
the following; 

i. Contractor should have GST Registration Number

ii. Invoice should specifically/separately disclose the amount of GST levied at 
applicable rate as per GST provision

iii. In case of Correction in the bills afte
invoice for payment 

iv. Contractor should timely file his GST return in accordance with GST 
provisions to enable the bank to claim the credit
contractor. 

 : i) No advance is payable.

ii) After successful completion of entire work 100% payment will be released 
against submission of GST invoice and work completion Certificates after 
deducting security deposit and statutory deductions as applicable.

iii) Payment shall be made by way of Electronic fund transfer by the 
concerned SBI Branch/Office where the work has been executed. The 
contractor should furnish details of the Bank, A/c no, IFSC code etc.

: If the bidder is not able to complete 

period as per tender, liquidated Damages will be imposed at the rate of 0.5% 

of the contract value per week subject to a maximum of 5% of the contract 

value. 

: 12 Months (Twelve months

: The Circle Head & The Assistant Vice president
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 Page 4 

Only the bidders who qualified in Technical Bid (submitted Tender Processing 

Fee, EMD and Process Compliance Form) will be eligible to participate in the 

The bidder should have valid digital signature for participation in 

 

For a period of 90 days from the date of e-tendering. 

2% of the awarded value of work including EMD 

 

The date of commencement of the work will be reckoned as the 

handing over site or 10(ten) days from the date of issue of Work Order of the 

tender whichever is later. If the contractors fail to start the work within this 

period,the work order may be stand cancelled without any further notification 

to the contractor and the EMD amount will be forfeited as per the general 

condition of contract. Moreover, the contractor may also be de-barred from 

participation in the future tender for at least 3 months period.  

from the date of handling over site or 10 days from the date of issue 

of letter of acceptance of Bank whichever is later. If the contractor fails to 

complete the work within the specified completion period the work order may 

be stand cancelled without any further notification to the contractor and the 

security money will be fortified as per the general condition of contract. 

Moreover, the contractor may be de-barred from participation in the future 

nder for at least 3 months period. 

A) Income Tax will be deducted at source as per Govt. Guidelines. 

B) Reimbursement of GST will be made only on submission of proper GST 
invoice as per applicable GST provision. The contractor should comply with 

. Contractor should have GST Registration Number 

. Invoice should specifically/separately disclose the amount of GST levied at 
applicable rate as per GST provision 

. In case of Correction in the bills after scrutiny, contractor should submit fresh 

. Contractor should timely file his GST return in accordance with GST 
provisions to enable the bank to claim the credit input of GST paid to the 

No advance is payable. 

ii) After successful completion of entire work 100% payment will be released 
against submission of GST invoice and work completion Certificates after 
deducting security deposit and statutory deductions as applicable. 

shall be made by way of Electronic fund transfer by the 
concerned SBI Branch/Office where the work has been executed. The 
contractor should furnish details of the Bank, A/c no, IFSC code etc. 

If the bidder is not able to complete the work within the stipulated completion 

period as per tender, liquidated Damages will be imposed at the rate of 0.5% 

of the contract value per week subject to a maximum of 5% of the contract 

12 Months (Twelve months) from the date of completion of the work. 

The Circle Head & The Assistant Vice president(Civil), 

.2019 

Bid (submitted Tender Processing 

Fee, EMD and Process Compliance Form) will be eligible to participate in the 

The bidder should have valid digital signature for participation in e-

The date of commencement of the work will be reckoned as the date of 

days from the date of issue of Work Order of the 

If the contractors fail to start the work within this 

stand cancelled without any further notification 

to the contractor and the EMD amount will be forfeited as per the general 

barred from 

handling over site or 10 days from the date of issue 

of letter of acceptance of Bank whichever is later. If the contractor fails to 

period the work order may 

be stand cancelled without any further notification to the contractor and the 

security money will be fortified as per the general condition of contract. 

barred from participation in the future 

B) Reimbursement of GST will be made only on submission of proper GST 
contractor should comply with 

. Invoice should specifically/separately disclose the amount of GST levied at 

submit fresh 

. Contractor should timely file his GST return in accordance with GST 
of GST paid to the 

ii) After successful completion of entire work 100% payment will be released 
against submission of GST invoice and work completion Certificates after 

shall be made by way of Electronic fund transfer by the 
concerned SBI Branch/Office where the work has been executed. The 

the work within the stipulated completion 

period as per tender, liquidated Damages will be imposed at the rate of 0.5% 

of the contract value per week subject to a maximum of 5% of the contract 
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20. For E-Tender related queries

21. Any additional Information 

 Notes: 

a) All Tenderer are informed that, price bidding for the work will be through 

“Price Bid” is to be submitted online on e

“Price Bid.  

b) The Tenderer are expected to examine all instructions, forms, terms and specifications in the tender documents. Failure

all information required as per the Tender Documents or submission of bids not substantially responsive to the Tender Documen

in every respect will be at the Tenderer risk and shall result in rejection of the Tender.

c) In case the date of submission of Tender Processing Fee, EMD, 

considered on the next working day at the same time. The bidder, who is the authorized representative and participating on 

behalf of company/ Dealer/vendor, should have a valid digital signature certificate (DSC) for this tender. The validity of the DSC 

should be at least 3 months.

d) The SBIIMS reserves the right to cancel or postpone or modify the tenders at any stage without assi

e)  Since bidder has to quote item

strongly advised to visit site before submitting their bid and work out the quantity requirement for all required material to

the work complete in all respects.

f) If the L1 bidder quotes abnormally low(below 10% of the estimated cost), he will be required to furnish a 

Bond on the “accepted tender

amounting to additional 2% of the accepted tender amount in addition to EMD and ISD ,which will be released after successful 

completion of Defect Liability Period.

 (For and behalf of State Bank of India

 

Circle Head & Assistant Vic

SBIIMS, Circle office, Guwahati.
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SBI Infra Management Solutions Pvt. Ltd.

Guwahati Circle Office, 3rd Floor, 

SBI, LHO Building, Guwahati,

Dispur-781006,  

Ph: 0361-2237509/7086042444

Tender related queries : Service provider: M/s e-

A- 201, Wall Street - II, Opp. Orient Club, Nr. Gujarat College, Ahmedabad 

380 006. Gujarat State, India

Tel.:- PH. NOS. : +91 79-40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800, Fax:

- 079 – 40016876. 

You are requested to contract the agency for further g

tendering process. 

 : The quoted rate should be inclusive of 

transportation, installation, all taxes

machinery, temporary works such as scaffolding, cleaning, overheads, profit, 

statutory expenses, incidental charges and all related expenses 

the work. 

  

All Tenderer are informed that, price bidding for the work will be through 

is to be submitted online on e-tendering portal. Orders will be placed on the basis of 

The Tenderer are expected to examine all instructions, forms, terms and specifications in the tender documents. Failure

all information required as per the Tender Documents or submission of bids not substantially responsive to the Tender Documen

in every respect will be at the Tenderer risk and shall result in rejection of the Tender.

In case the date of submission of Tender Processing Fee, EMD, Price Bid 

considered on the next working day at the same time. The bidder, who is the authorized representative and participating on 

of company/ Dealer/vendor, should have a valid digital signature certificate (DSC) for this tender. The validity of the DSC 

should be at least 3 months. 

The SBIIMS reserves the right to cancel or postpone or modify the tenders at any stage without assi

nce bidder has to quote item-wise rate/amount in e-tendering process

strongly advised to visit site before submitting their bid and work out the quantity requirement for all required material to

the work complete in all respects. 

If the L1 bidder quotes abnormally low(below 10% of the estimated cost), he will be required to furnish a 

Bond on the “accepted tender amount” which will be released after virtual completion of work

amounting to additional 2% of the accepted tender amount in addition to EMD and ISD ,which will be released after successful 

completion of Defect Liability Period. 

Bank of India) 

Vice President(Civil)                                                                 

SBIIMS, Circle office, Guwahati. 
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SBI Infra Management Solutions Pvt. Ltd. 

Guwahati Circle Office, 3rd Floor,  

SBI, LHO Building, Guwahati, 

/7086042444 

-Procurement Technologies Ltd. (Procure Tiger) 

II, Opp. Orient Club, Nr. Gujarat College, Ahmedabad 

380 006. Gujarat State, India  

40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800, Fax:

You are requested to contract the agency for further guidance on    e

The quoted rate should be inclusive of materials, labour, wages, fixtures, 

transportation, installation, all taxes (but excluding GST), wastages, Octroi, 

machinery, temporary works such as scaffolding, cleaning, overheads, profit, 

statutory expenses, incidental charges and all related expenses to complete 

All Tenderer are informed that, price bidding for the work will be through e-tendering method. The bill of quantity of tender

tendering portal. Orders will be placed on the basis of closing price by bidders in the 

The Tenderer are expected to examine all instructions, forms, terms and specifications in the tender documents. Failure to furnish 

all information required as per the Tender Documents or submission of bids not substantially responsive to the Tender Documen

in every respect will be at the Tenderer risk and shall result in rejection of the Tender. 

Price Bid is declared as a holiday, the respective date will be 

considered on the next working day at the same time. The bidder, who is the authorized representative and participating on 

of company/ Dealer/vendor, should have a valid digital signature certificate (DSC) for this tender. The validity of the DSC 

The SBIIMS reserves the right to cancel or postpone or modify the tenders at any stage without assigning any reason. 

tendering process(i.e Price Bid) for the entire work, therefore they are 

strongly advised to visit site before submitting their bid and work out the quantity requirement for all required material to

If the L1 bidder quotes abnormally low(below 10% of the estimated cost), he will be required to furnish a Performance Guarantee 

which will be released after virtual completion of work and Additional Security Deposit 

amounting to additional 2% of the accepted tender amount in addition to EMD and ISD ,which will be released after successful 

                                          

  

.2019 

 

II, Opp. Orient Club, Nr. Gujarat College, Ahmedabad - 

40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800, Fax:- 91 

uidance on    e-

materials, labour, wages, fixtures, 

(but excluding GST), wastages, Octroi, 

machinery, temporary works such as scaffolding, cleaning, overheads, profit, 

complete 

method. The bill of quantity of tender i.e 

by bidders in the 

to furnish 

all information required as per the Tender Documents or submission of bids not substantially responsive to the Tender Documents 

is declared as a holiday, the respective date will be 

considered on the next working day at the same time. The bidder, who is the authorized representative and participating on 

of company/ Dealer/vendor, should have a valid digital signature certificate (DSC) for this tender. The validity of the DSC 

they are 

strongly advised to visit site before submitting their bid and work out the quantity requirement for all required material to make 

Performance Guarantee 

and Additional Security Deposit 

amounting to additional 2% of the accepted tender amount in addition to EMD and ISD ,which will be released after successful 
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The steps involved in making the payment through SB Collect are as under :

1. The Vendor needs to use SBI internet banking site 

2. Select "SB Collect" 

3. “Proceed” will lead to the next page:

4. Select "All India" in "State of Corporate / Institution” & Select 
of Corporate / Institution".

5. “Go” will lead to the next page:

6. Select "SBI Infra Management Solutions" 

7. Select “Tender Application Fee” 
as we preloaded with characters in Uppercase only in place of Circle Codes.

8. The next Page will be ready with few of the Preloaded Tender Details:

9. The Vendor will have to fill up the fields properly and upon making the payment a receipt 
will be generated with a Reference No.

 

NOTE :  Any type of vendor

Even a contractor not dealing with any bank can use this portal and generate challan and 
deposit by cash in any SBI branch. The
vendor himself. 
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Annexure-A 

The steps involved in making the payment through SB Collect are as under :

The Vendor needs to use SBI internet banking site https://www.onlinesbi.com/

from Top Menu, that will lead to the next page:

will lead to the next page: 

in "State of Corporate / Institution” & Select 
of Corporate / Institution". 

will lead to the next page: 

"SBI Infra Management Solutions" in Commercial Services Name and 

“Tender Application Fee” in “Payment Category” and enter the 
as we preloaded with characters in Uppercase only in place of Circle Codes.

The next Page will be ready with few of the Preloaded Tender Details:

The Vendor will have to fill up the fields properly and upon making the payment a receipt 
rated with a Reference No. 

Any type of vendor, whether dealing with SBI or other bank can use this SB

Even a contractor not dealing with any bank can use this portal and generate challan and 
deposit by cash in any SBI branch. The bank charges for cash deposit will
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The steps involved in making the payment through SB Collect are as under :- 

https://www.onlinesbi.com/. 

from Top Menu, that will lead to the next page: 

in "State of Corporate / Institution” & Select "Commercial Services" in "Type 

in Commercial Services Name and “Submit” 

in “Payment Category” and enter the “Tender ID” exactly 
as we preloaded with characters in Uppercase only in place of Circle Codes. 

The next Page will be ready with few of the Preloaded Tender Details: 

The Vendor will have to fill up the fields properly and upon making the payment a receipt 

I or other bank can use this SB Collect facility.

Even a contractor not dealing with any bank can use this portal and generate challan and 
bank charges for cash deposit will be also borne by the 

.2019 

in "Type 

exactly 

The Vendor will have to fill up the fields properly and upon making the payment a receipt 

Collect facility. 

Even a contractor not dealing with any bank can use this portal and generate challan and 
be also borne by the 
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          Name of work / Project:- Interior & Furnishing work at 

BUYER NAME 

AUCTION TO BE CONDUCTED BY

DATE OF AUCTION 

 

DOCUMENTS ATTACHED 

Against this Enquiry for the subject 

process comprises of Technical Bid and Price Bid”

1. For the proposed e-tendering process

including deposit of tender process amount and 

2. SBIIMS will engage the services of a service provider who will provide all necessary training and assistance before 

commencement of on line bidding on Internet.

3. SBIIMS will inform the vendor in wr

4. Business rules like event date, time,

5. Vendors have to fax the compliance form in the prescribed format (provided by service provider)

process. Without this the vendor will not be eligible to participate in the event.

6. E-tendering process will be conducted on schedule date & time.

7. At the end of event, the lowest bidder value will be known on the network.

8. The lowest bidder has to fax the duly si

service provider within 24 hours of completion of auction without fail. 

9. Any variation between the on

will invite disqualification of vender to conduct business with SBI as per prevailing procedure.
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BUSINESS RULES FOR e-TENDERING 

Interior & Furnishing work at CHANDMARI BRANCH GUWAHATI

State Bank of India Infra Management Solution Pvt. Ltd. on behalf of 

of India 

AUCTION TO BE CONDUCTED BY SBI Service Provider: 

M/s e-Procurement Technologies Ltd. (Procure Tiger)

A- 201, Wall Street - II, Opp. Orient Club, Nr. Gujarat College, Ahmedabad 

006. Gujarat State, India. 

Tel.:- PH. NOS. : +91 79-40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800

079 – 40016876. 

i) Submission of online “Price bid” (item wise): 

PM. 

Auction Website : https://etender.sbi/

i) Notice Inviting Tenders (NIT) 

ii) Business rule for finalization of tender

iii) Terms & conditions of e-tendering 

iv) Process Compliance Statement (Annexure I)

v) TERMS & CONDITIONS OF THE CONTRACT

vi) SPECIAL CONDITIONS OF THE CONTRACT

vii) Bid Confirmation (Annexure –II) 

ix) BOQ- Break-up-of Quantity (Annexure

x) Contact Information 

Against this Enquiry for the subject item/system with detailed scope of supply as per our specification, SBI may resort to “

process comprises of Technical Bid and Price Bid”.   

tendering process, already empanelled vendors for the said purpose who fulfill all te

tender process amount and earnest money amount

will engage the services of a service provider who will provide all necessary training and assistance before 

commencement of on line bidding on Internet. 

will inform the vendor in writing , the details of service provider to enable them to contact 

ss rules like event date, time, etc. also will be communicated through service provider for compliance.

Vendors have to fax the compliance form in the prescribed format (provided by service provider)

. Without this the vendor will not be eligible to participate in the event.

will be conducted on schedule date & time. 

event, the lowest bidder value will be known on the network.

The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case

service provider within 24 hours of completion of auction without fail.  

Any variation between the on-line bid value and signed document will be considered as sabotaging t

will invite disqualification of vender to conduct business with SBI as per prevailing procedure.
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CHANDMARI BRANCH GUWAHATI(RENOVATION) 

Bank of India Infra Management Solution Pvt. Ltd. on behalf of State Bank 

Procurement Technologies Ltd. (Procure Tiger) 

II, Opp. Orient Club, Nr. Gujarat College, Ahmedabad - 380 

40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800, Fax:- 91 - 

(item wise): 21/09/2019 from 12:00 PM  upto 5:00 

https://etender.sbi/ 

Business rule for finalization of tender 

 

Compliance Statement (Annexure I) 

TERMS & CONDITIONS OF THE CONTRACT 

SPECIAL CONDITIONS OF THE CONTRACT 

of Quantity (Annexure-III) 

item/system with detailed scope of supply as per our specification, SBI may resort to “e-Tendering 

, already empanelled vendors for the said purpose who fulfill all terms and conditions 

amount only shall be eligible to participate. 

will engage the services of a service provider who will provide all necessary training and assistance before 

, the details of service provider to enable them to contact and get trained. 

etc. also will be communicated through service provider for compliance. 

Vendors have to fax the compliance form in the prescribed format (provided by service provider) before start of e-tendering 

. Without this the vendor will not be eligible to participate in the event. 

event, the lowest bidder value will be known on the network. 

in prescribed format as provided on case-to-case basis to SBIIMS through 

line bid value and signed document will be considered as sabotaging the tender process and 

will invite disqualification of vender to conduct business with SBI as per prevailing procedure. 

.2019 

Tendering 

rms and conditions 

will engage the services of a service provider who will provide all necessary training and assistance before 

tendering 

through 

he tender process and 
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1. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by ETL. 

the Password after the receipt of initial Password from ETL. All bids made from the Login ID given to the bidder will be deem

been made by the bidder. 

2. BIDS PLACED BY BIDDER: The bid of the bidder will be tak

be cancelled. The bidder is bound to execute the work the as mentioned above at the price that they bid. Should any bidder ba

and not make the supplies at per the rates quoted

3. LOWEST BID OF A BIDDER: In case the bidder submits more than one bid

to execute the work 

4. AUCTION TYPE:            a) Online Price

5. AUCTION WINNER: At the end of the 

6. GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and Conditions” section of the auctions site using the 

Ids and passwords given to them. 

7. OTHER TERMS & CONDITIONS:  

 The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or indirectly b

communicating with other suppliers / bidders.

 The Bidder shall not divulge either his Bids or any other exclusive details of SBIIMS to any other party.

 SBIIMS’s decision on award of Contract shall be final and binding on all the Bidders.

 SBIIMS along with ETL can decide to extend, reschedule or cancel any Auction. 

after the first posting will have to be accepted if the Bidder continues to access the site after that time.

 ETL shall not have any liability to Bidders for any interruption or delay in access to the site irrespecti

 ETL is not responsible for any damages, including consequential damages, including but not limited to systems problems, 

inability to use the system, loss of electronic information etc.

N.B 

 All the bidders are requested to ensure that they 

event 

 All the Bidders are required to submit the 

before due date.  
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    Terms & Conditions of e-Tendering process

LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by ETL. 

the Password after the receipt of initial Password from ETL. All bids made from the Login ID given to the bidder will be deem

BIDS PLACED BY BIDDER: The bid of the bidder will be taken to be an offer to execute the work. Bids once made by the bidder cannot 

be cancelled. The bidder is bound to execute the work the as mentioned above at the price that they bid. Should any bidder ba

and not make the supplies at per the rates quoted, SBIIMS and / or ETL shall take action as appropriate.

LOWEST BID OF A BIDDER: In case the bidder submits more than one bid , the lowest bid will be considered as the bidder’s final offer 

Price Bid. 

AUCTION WINNER: At the end of the Price Bid, SBI will evaluate all the bids submitted and will decide upon the winner.

GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and Conditions” section of the auctions site using the 

The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or indirectly b

communicating with other suppliers / bidders. 

ll not divulge either his Bids or any other exclusive details of SBIIMS to any other party.

SBIIMS’s decision on award of Contract shall be final and binding on all the Bidders.

SBIIMS along with ETL can decide to extend, reschedule or cancel any Auction. 

after the first posting will have to be accepted if the Bidder continues to access the site after that time.

ETL shall not have any liability to Bidders for any interruption or delay in access to the site irrespecti

ETL is not responsible for any damages, including consequential damages, including but not limited to systems problems, 

inability to use the system, loss of electronic information etc. 

All the bidders are requested to ensure that they have a valid digital certificate well in advance to participate in the online 

All the Bidders are required to submit the Technical Bid  to  SBIIMS along with technical bid
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Tendering process 

LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by ETL. The Bidders are requested to change 

the Password after the receipt of initial Password from ETL. All bids made from the Login ID given to the bidder will be deemed to have 

en to be an offer to execute the work. Bids once made by the bidder cannot 

be cancelled. The bidder is bound to execute the work the as mentioned above at the price that they bid. Should any bidder ba

, SBIIMS and / or ETL shall take action as appropriate. 

, the lowest bid will be considered as the bidder’s final offer 

, SBI will evaluate all the bids submitted and will decide upon the winner. 

GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and Conditions” section of the auctions site using the 

The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or indirectly b

ll not divulge either his Bids or any other exclusive details of SBIIMS to any other party. 

SBIIMS’s decision on award of Contract shall be final and binding on all the Bidders. 

SBIIMS along with ETL can decide to extend, reschedule or cancel any Auction. Any changes made by SBIIMS and / or ETL, 

after the first posting will have to be accepted if the Bidder continues to access the site after that time. 

ETL shall not have any liability to Bidders for any interruption or delay in access to the site irrespective of the cause. 

ETL is not responsible for any damages, including consequential damages, including but not limited to systems problems, 

have a valid digital certificate well in advance to participate in the online 

SBIIMS along with technical bid as mentioned in the above NIT

.2019 

The Bidders are requested to change 

ed to have 

en to be an offer to execute the work. Bids once made by the bidder cannot 

be cancelled. The bidder is bound to execute the work the as mentioned above at the price that they bid. Should any bidder back out 

, the lowest bid will be considered as the bidder’s final offer 

GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and Conditions” section of the auctions site using the Login 

The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or indirectly by 

Any changes made by SBIIMS and / or ETL, 

ETL is not responsible for any damages, including consequential damages, including but not limited to systems problems, 

have a valid digital certificate well in advance to participate in the online 

NIT 
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(The bidders are required to print this on their company’s letter head and sign, stamp 

Guwahati circle) 

To     

e-Procurement Technologies Ltd. (Procure Tiger)

A-201-208, Wall Street-II, Opp. Orient Club,

Nr. Gujarat College, Ahmedabad-380 006, 

Gujarat, India. 

Tel: (079) 40016837 / 835  

Fax: (079) 40016876  

 Sub: Agreement to the Process related Terms and Conditions for the 

Dear Sir, 

This has reference to the Terms & Conditions for

that: 

1. The undersigned is authorized representative of the company.

2. We have studied the all the terms & conditions specified in the tender, Commercial Terms and the Business rules governing the

e-Tendering process and the RFP as mentioned in your letter and confirm our agreement to

3. We also confirm that we have taken the training on the auction tool and have understood the functionality of the same 

thoroughly. 

4. We confirm that SBIIMS and ETL shall not be liable & responsible in any manner whatsoever for my/our failure to access 

on the e-auction platform due to loss of internet connectivity, electricity failure, virus attack, problems with the PC, any other 

unforeseen circumstances etc. before or during the auction event.

5. We understand that in the event we are not able to ac

sending a fax containing our offer price before the auction close time and no claim can be made by us on either SBIIMS or ETL

regarding any loss etc. suffered by us due to acting upon our 

6. I/we do understand that ETL may bid on behalf of other bidders as well in case of above mentioned exigencies. 

7. We also confirm that we have a valid digital certificate issued by a valid Certifying Authority.

8. We also confirm that we will fax the price confirmation 

SBIIMS/ ETL.  

9. We, hereby confirm that we will honour the Bids placed by us during the auction process. 

10. I/We have inspected the si

of works. I/We hereby declare that I/We have gone through the conditions laid down in the Notice Inviting Tender, General 

Conditions of Contract, Special Con

the same I/We will quote our rates in the

With regards 

Signature with company seal 

Date:  

Name:  

Company / Organization: 

Designation within Company / Organization:

Address of Company / Organization:

 

Scan it and sent this document on birva@procuretiger.com / 
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                                                                 Annexure- I 

Process Compliance Form 

(The bidders are required to print this on their company’s letter head and sign, stamp 

      

Procurement Technologies Ltd. (Procure Tiger) 

II, Opp. Orient Club, 

380 006,  

Agreement to the Process related Terms and Conditions for the E-Tendering Process

Conditions for Interior & Furnishing work at CHANDMARI BRANCH GUWAHATI

authorized representative of the company. 

We have studied the all the terms & conditions specified in the tender, Commercial Terms and the Business rules governing the

and the RFP as mentioned in your letter and confirm our agreement to

We also confirm that we have taken the training on the auction tool and have understood the functionality of the same 

We confirm that SBIIMS and ETL shall not be liable & responsible in any manner whatsoever for my/our failure to access 

auction platform due to loss of internet connectivity, electricity failure, virus attack, problems with the PC, any other 

unforeseen circumstances etc. before or during the auction event. 

We understand that in the event we are not able to access the auction site, we may authorize ETL to bid on our behalf by 

sending a fax containing our offer price before the auction close time and no claim can be made by us on either SBIIMS or ETL

regarding any loss etc. suffered by us due to acting upon our authenticated fax instructions.

I/we do understand that ETL may bid on behalf of other bidders as well in case of above mentioned exigencies. 

We also confirm that we have a valid digital certificate issued by a valid Certifying Authority.

We also confirm that we will fax the price confirmation of our quoted price as per Annexure II and the format as requested by 

We, hereby confirm that we will honour the Bids placed by us during the auction process. 

I/We have inspected the site of works and have made me/us fully acquainted with the local conditions in and around the sites 

of works. I/We hereby declare that I/We have gone through the conditions laid down in the Notice Inviting Tender, General 

Conditions of Contract, Special Conditions of Contract, Technical Specifications and understood the same and on the basis of 

the same I/We will quote our rates in the Price BId. 

within Company / Organization: 

ation: 

birva@procuretiger.com / hemang@procuretiger.com
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(The bidders are required to print this on their company’s letter head and sign, stamp and send the scanned/ hard copy   to SBIIM

   Date:  

Tendering Process  

CHANDMARI BRANCH GUWAHATI. This letter is to confirm 

We have studied the all the terms & conditions specified in the tender, Commercial Terms and the Business rules governing the

and the RFP as mentioned in your letter and confirm our agreement to them. 

We also confirm that we have taken the training on the auction tool and have understood the functionality of the same 

We confirm that SBIIMS and ETL shall not be liable & responsible in any manner whatsoever for my/our failure to access 

auction platform due to loss of internet connectivity, electricity failure, virus attack, problems with the PC, any other 

cess the auction site, we may authorize ETL to bid on our behalf by 

sending a fax containing our offer price before the auction close time and no claim can be made by us on either SBIIMS or ETL

authenticated fax instructions. 

I/we do understand that ETL may bid on behalf of other bidders as well in case of above mentioned exigencies.  

We also confirm that we have a valid digital certificate issued by a valid Certifying Authority. 

our quoted price as per Annexure II and the format as requested by 

We, hereby confirm that we will honour the Bids placed by us during the auction process.  

te of works and have made me/us fully acquainted with the local conditions in and around the sites 

of works. I/We hereby declare that I/We have gone through the conditions laid down in the Notice Inviting Tender, General 

ditions of Contract, Technical Specifications and understood the same and on the basis of 

@procuretiger.com/ sbiims.circleguw@gmail.com. 

.2019 

to SBIIMS, 

This letter is to confirm 

We have studied the all the terms & conditions specified in the tender, Commercial Terms and the Business rules governing the 

We also confirm that we have taken the training on the auction tool and have understood the functionality of the same 

We confirm that SBIIMS and ETL shall not be liable & responsible in any manner whatsoever for my/our failure to access & bid 

auction platform due to loss of internet connectivity, electricity failure, virus attack, problems with the PC, any other 

cess the auction site, we may authorize ETL to bid on our behalf by 

sending a fax containing our offer price before the auction close time and no claim can be made by us on either SBIIMS or ETL 

our quoted price as per Annexure II and the format as requested by 

te of works and have made me/us fully acquainted with the local conditions in and around the sites 

of works. I/We hereby declare that I/We have gone through the conditions laid down in the Notice Inviting Tender, General 

ditions of Contract, Technical Specifications and understood the same and on the basis of 
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GENERAL INSTRUCTIONS TO THE TENDERERS
 
1.0 Scope of Work 
Tenders are invited by State Bank of India for Interior & furniture work at of 
 
1.1 Site and Its Location: The proposed work is to be carr
(RENOVATION) at Guwahati. 
 
2.0 Tender Documents 
 
2.1 The work has to be carried out strictly 
most workmen like manner, 
 

a) Instructions to tenderers 
b) General Conditions of Contract
c) Special Conditions of Contract
d) Technical Specifications 
e) Drawings 
f) Priced Bid 

 
2.2 The above documents shall be taken as complementary and mutually explanatory of one another but in case of ambiguities or 
discrepancies, shall take precedence in the order given below:
 

a) Price Bid 
b) Drawings 
c) Technical Specifications 
d) Special Conditions of Contract
e) General Conditions of Contract
f) Instructions to Tenderer 

 
2.3 The tender documents are not transferable.
 
3.0 Site Visit 
The tenderer must obtain himself on his own responsibility and his own expenses all information and data which may be require
purpose of filling this tender document and enter into a contract for the satisfactory performance of the work. The tenderer 
satisfy himself regarding the availability of water, power, transport and communication facilities, the charac
the materials, labour, the law and order situation, climatic conditions local authorities requirement, traffic regulations et
will be fully responsible for considering the financial effect of any or all the factor
 
4.0 Earnest Money 

4.1 The tenderer are requested to submit the Earnest Money 
 
4.2 No interest will be paid on the EMD.
 
4.3 EMD of unsuccessful tenderers will be refunded within 30 days of award 
 
4.4 EMD of successful tenderer will be retained as a part of security deposit.
 
4.5 The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during the period when he is requ
his tender open acceptance by the SBIIMS or after it is accepted by the SBIIMS, the contractor fails to enter into a formal agreement or 
fails to pay the initial security deposit as stipulated or fails to commence the work within the stipulated time.
 
5.0 Initial Security Deposit 
The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD within a period of 15 days of a
of tender. 
 
6.0 Security Deposit 
 
6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract 
includes the EMD. Balance 3% shall be deducted from the running account bill of the work at the rate of 10% of the respective
account bill i.e. deduction from each running bill account will be
shall be paid to the contractors without interest on the basis of certifying the virtual completion. The balance 50% would be
contractors without interest within 15 days
to all defects in accordance with the conditions of contract including site clearance.
 
6.2 No interest shall be paid to the amount retained by the Bank as Se
 
7.0 Signing of Contract Documents 
The successful tenderer shall be bound to implement the contract by signing an agreement and conditions of contract attached 
herewith within 7 days from the receipt of intimation of acceptance of his tende
tender by the Bank will constitute a binding agreement between the Bank and successful tenderer whether such formal agreement
subsequently entered into or not. 
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TERMS & CONDITIONS OF THE CONTRACT

GENERAL INSTRUCTIONS TO THE TENDERERS 

Tenders are invited by State Bank of India for Interior & furniture work at of SBI CHANDMARI BRANCH GUWAHATI

: The proposed work is to be carried out at State Bank of India

2.1 The work has to be carried out strictly according to the conditions stipulated in tender consisting the following documents and the 

General Conditions of Contract 
Special Conditions of Contract 

The above documents shall be taken as complementary and mutually explanatory of one another but in case of ambiguities or 
discrepancies, shall take precedence in the order given below: 

Contract 
General Conditions of Contract 

2.3 The tender documents are not transferable. 

The tenderer must obtain himself on his own responsibility and his own expenses all information and data which may be require
purpose of filling this tender document and enter into a contract for the satisfactory performance of the work. The tenderer 
satisfy himself regarding the availability of water, power, transport and communication facilities, the charac
the materials, labour, the law and order situation, climatic conditions local authorities requirement, traffic regulations et
will be fully responsible for considering the financial effect of any or all the factors while submitting his tender.

4.1 The tenderer are requested to submit the Earnest Money as per mentioned in the NIT

4.2 No interest will be paid on the EMD. 

4.3 EMD of unsuccessful tenderers will be refunded within 30 days of award of Contract.

4.4 EMD of successful tenderer will be retained as a part of security deposit. 

4.5 The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during the period when he is requ
ce by the SBIIMS or after it is accepted by the SBIIMS, the contractor fails to enter into a formal agreement or 

fails to pay the initial security deposit as stipulated or fails to commence the work within the stipulated time.

The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD within a period of 15 days of a

6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract 
includes the EMD. Balance 3% shall be deducted from the running account bill of the work at the rate of 10% of the respective
account bill i.e. deduction from each running bill account will be 10% till total 3% of contract value is reached. 50% of the total security 
shall be paid to the contractors without interest on the basis of certifying the virtual completion. The balance 50% would be
contractors without interest within 15 days after the end of the defect liability period provided the contractor has satisfactorily attended 
to all defects in accordance with the conditions of contract including site clearance.

6.2 No interest shall be paid to the amount retained by the Bank as Security Deposit.

 
The successful tenderer shall be bound to implement the contract by signing an agreement and conditions of contract attached 
herewith within 7 days from the receipt of intimation of acceptance of his tender by the Bank. However, the written acceptance of the 
tender by the Bank will constitute a binding agreement between the Bank and successful tenderer whether such formal agreement
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TERMS & CONDITIONS OF THE CONTRACT 

CHANDMARI BRANCH GUWAHATI(RENOVATION). 

ied out at State Bank of India of SBI CHANDMARI BRANCH GUWAHATI

according to the conditions stipulated in tender consisting the following documents and the 

The above documents shall be taken as complementary and mutually explanatory of one another but in case of ambiguities or 

The tenderer must obtain himself on his own responsibility and his own expenses all information and data which may be required 
purpose of filling this tender document and enter into a contract for the satisfactory performance of the work. The tenderer is requested 
satisfy himself regarding the availability of water, power, transport and communication facilities, the character quality and quantity of 
the materials, labour, the law and order situation, climatic conditions local authorities requirement, traffic regulations etc; The tenderer 

s while submitting his tender. 

as per mentioned in the NIT. 

of Contract. 

4.5 The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during the period when he is required to keep 
ce by the SBIIMS or after it is accepted by the SBIIMS, the contractor fails to enter into a formal agreement or 

fails to pay the initial security deposit as stipulated or fails to commence the work within the stipulated time. 

The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD within a period of 15 days of acceptance 

6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form of initial security deposit, which 
includes the EMD. Balance 3% shall be deducted from the running account bill of the work at the rate of 10% of the respective 

10% till total 3% of contract value is reached. 50% of the total security 
shall be paid to the contractors without interest on the basis of certifying the virtual completion. The balance 50% would be paid to the 

after the end of the defect liability period provided the contractor has satisfactorily attended 
to all defects in accordance with the conditions of contract including site clearance. 

curity Deposit. 

The successful tenderer shall be bound to implement the contract by signing an agreement and conditions of contract attached 
r by the Bank. However, the written acceptance of the 

tender by the Bank will constitute a binding agreement between the Bank and successful tenderer whether such formal agreement

.2019 

CHANDMARI BRANCH GUWAHATI 

according to the conditions stipulated in tender consisting the following documents and the 

The above documents shall be taken as complementary and mutually explanatory of one another but in case of ambiguities or 

d for the 
is requested 

ter quality and quantity of 
c; The tenderer 

ired to keep 
ce by the SBIIMS or after it is accepted by the SBIIMS, the contractor fails to enter into a formal agreement or 

cceptance 

value is in the form of initial security deposit, which 
 running 

10% till total 3% of contract value is reached. 50% of the total security 
paid to the 

after the end of the defect liability period provided the contractor has satisfactorily attended 

The successful tenderer shall be bound to implement the contract by signing an agreement and conditions of contract attached 
r by the Bank. However, the written acceptance of the 

tender by the Bank will constitute a binding agreement between the Bank and successful tenderer whether such formal agreement is 
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8.0 Completion Period 
Time is essence of the contract. The work should be completed in all respects in accordance with the terms of contract within
of 45 days from the date of handing over site or 10 days from the date of issue of letter of acceptance of Bank whichever
 
9.0 Validity of Tender 
Tenders shall remain valid and open for acceptance for a period of three months fr
withdraws his/her offer during the validity period or makes modifications in his/her 
without prejudice to any other right or remedy the Bank shall be at liberty to forfeit the EMD.
 
10.0 Liquidated Damages 
The liquidated damages shall be 0.5% per week subject to a maximum of 5% of contrac
 
11.0 Rates and Prices 
 
11.1 The tenderers shall quote their rates for individual items through online submission in the  Price Bid as per the attach
tender. The rate quoted shall be firm and shall include all costs of labour, materi
applicable. No extra claims/PVA by any means due to increase rates etc. will be entertained. Bank will only pay GST in additi
quoted rates 
 
11.2 Rates as bid in the “Price Bid” will be the basis 
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Time is essence of the contract. The work should be completed in all respects in accordance with the terms of contract within
from the date of handing over site or 10 days from the date of issue of letter of acceptance of Bank whichever

Tenders shall remain valid and open for acceptance for a period of three months fr
withdraws his/her offer during the validity period or makes modifications in his/her 
without prejudice to any other right or remedy the Bank shall be at liberty to forfeit the EMD.

The liquidated damages shall be 0.5% per week subject to a maximum of 5% of contrac

11.1 The tenderers shall quote their rates for individual items through online submission in the  Price Bid as per the attach
tender. The rate quoted shall be firm and shall include all costs of labour, material, allowances, taxes if any (other than GST) as may be 
applicable. No extra claims/PVA by any means due to increase rates etc. will be entertained. Bank will only pay GST in additi

Rates as bid in the “Price Bid” will be the basis of final order placement. 
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Time is essence of the contract. The work should be completed in all respects in accordance with the terms of contract within a period 
from the date of handing over site or 10 days from the date of issue of letter of acceptance of Bank whichever is later.

Tenders shall remain valid and open for acceptance for a period of three months from the date of e-tendering process. If the tenderer 
withdraws his/her offer during the validity period or makes modifications in his/her original offer which are not acceptable to the Bank 
without prejudice to any other right or remedy the Bank shall be at liberty to forfeit the EMD. 

The liquidated damages shall be 0.5% per week subject to a maximum of 5% of contract value. 

11.1 The tenderers shall quote their rates for individual items through online submission in the  Price Bid as per the attached BOQ of this 
al, allowances, taxes if any (other than GST) as may be 

applicable. No extra claims/PVA by any means due to increase rates etc. will be entertained. Bank will only pay GST in additi

.2019 

a period 
is later. 

. If the tenderer 
original offer which are not acceptable to the Bank 

ed BOQ of this 
al, allowances, taxes if any (other than GST) as may be 

applicable. No extra claims/PVA by any means due to increase rates etc. will be entertained. Bank will only pay GST in addition to 
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Form of Tender 
 
To 
The Circle Head & Assistant Vice president(Civil)
SBI Infra Management Solutions Pvt. Ltd.
Guwahati Circle Office 
3rd Floor, SBI Guwahati LHO Building,
P.O. Assam Sachivalaya, 
Dispur-781006. 
 
Dear Sir, 
 
 Interior & furniture work at SBI CHANDMARI BRANCH GUWAHATI

1. I/We refer to the tender notice issued by the bank for above work 
connection with the above. 
 
2. I/We do hereby offer to perform, 
contract, specifications, and bill of quantities at the respective rates quoted in the bill of quantities.
 
3. I/We have satisfied myself/ourselves as to the s
Subject to above, I/We do hereby agree, should this tender be accepted in whole or in part, to:
 
a) Abide by and fulfil all the terms and provisions of the said conditions anne
 
b) Complete the works within----------------
extra cost to the Bank. 
 
4. I/We have deposited the earnest money of 
of Bank Draft/Pay Order/Banker's Cheque. I/We note, the Earnest Money Deposit will not bear any interest and is liable for fo
 
i) If our offer is withdrawn within the validity period of acceptance. 
Or 
ii) If the Contract is not executed within 10 days from the date of receipt of the letter of acceptance.
Or 
iii) If the work is not commenced within 10 days after issue of work order
 
5. I/We understand that you are not bound to accept the lowest or any tender you receive.
 
6. Name of Partners/Directors of our Firm :
 
i) 
ii) 
iii) 

Name of Partner/Director of the firm authorized to 
Sign or Name of person having power of attorney to
sign the contract (Certified true copy of Power of 
Attorney should be attached) 
Signature and address of witness  
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Head & Assistant Vice president(Civil) 
SBI Infra Management Solutions Pvt. Ltd. 

3rd Floor, SBI Guwahati LHO Building, 

CHANDMARI BRANCH GUWAHATI(RENOVATION) 

1. I/We refer to the tender notice issued by the bank for above work at SBI 

2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity with the drawings, conditions of 
contract, specifications, and bill of quantities at the respective rates quoted in the bill of quantities.

3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all aspects of the tender conditions. 
Subject to above, I/We do hereby agree, should this tender be accepted in whole or in part, to:

a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto.

----------------days as stipulated in two or three shifts if considered necessary by the Bank/Consultant at no 

4. I/We have deposited the earnest money of Rs.----------------------------.(Rupees --------------------------------------------------------------------
of Bank Draft/Pay Order/Banker's Cheque. I/We note, the Earnest Money Deposit will not bear any interest and is liable for fo

) If our offer is withdrawn within the validity period of acceptance.  

ii) If the Contract is not executed within 10 days from the date of receipt of the letter of acceptance.

iii) If the work is not commenced within 10 days after issue of work order or handing over of site whichever is later.

5. I/We understand that you are not bound to accept the lowest or any tender you receive.

6. Name of Partners/Directors of our Firm : 

 
 
Signature:

Name of Partner/Director of the firm authorized to                   Designation:
Sign or Name of person having power of attorney to   
sign the contract (Certified true copy of Power of  

              a) Signature: 
Name: 
Address: 
b) Signature: 
Name: 
Address: 
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SBI CHANDMARI BRANCH GUWAHATI(RENOVATION)

provide, execute, complete and maintain the works in conformity with the drawings, conditions of 
contract, specifications, and bill of quantities at the respective rates quoted in the bill of quantities. 

ite conditions, examined the drawings and all aspects of the tender conditions. 
Subject to above, I/We do hereby agree, should this tender be accepted in whole or in part, to: 

xed hereto. 

days as stipulated in two or three shifts if considered necessary by the Bank/Consultant at no 

--------------------------------------------------------------------) the form 
of Bank Draft/Pay Order/Banker's Cheque. I/We note, the Earnest Money Deposit will not bear any interest and is liable for forfeiture:

ii) If the Contract is not executed within 10 days from the date of receipt of the letter of acceptance. 

or handing over of site whichever is later. 

5. I/We understand that you are not bound to accept the lowest or any tender you receive. 

Yours faithfully 

Signature: 
Designation: 

  

.2019 

(RENOVATION). In 

provide, execute, complete and maintain the works in conformity with the drawings, conditions of 

ite conditions, examined the drawings and all aspects of the tender conditions. 

days as stipulated in two or three shifts if considered necessary by the Bank/Consultant at no 

) the form 
rfeiture: 
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PROFORMA FOR AGREEMENT BETWEEN THE BANK AND CONTRACTOR

ARTICLES OF AGREEMENT made this ________________________ day of ____________Two 

India, a Corporation constructed under the State Bank of India Act, 1955 and having its central office at MADAM CAMA ROAD, 

MUMBAI-400021 & its LHO at Dispur, Guwahati

shall include its successor or successors and assigns) of the ONE PART through the authorized officer Shri __________________

(designation). 

AND 

M/s. __________________________________ having its register

referred to as the 'CONTRACTOR') of the OTHER PART. 

WHEREAS the Bank is desirous of “Interior work at  

herein before in clause 1 in instruction to tenderer (hereinafter called the 'Works').

AND WHEREAS the Bank has caused the plans, drawings and specifications, priced schedule of quantities for the construction of

work as per conditions of the contract

be accepted. 

AND WHEREAS the tender of the Contractor for said work has been approved by BANK.

WHEREAS the contractor has deposited with the Bank Rupees __

due performance of the agreement.

AND WHEREAS the Bank has issued work order therefore to the contractor.

AND WHEREAS said drawings inclusive of the specifications, priced schedule of 

(hereinafter collectively referred to as the said condition) have been signed by the parties hereto and the contractor has ag

execute the works upon and subject to the said conditions.

NOW IT IS HEREBY AGREED AS FOLLOWS:
 

1. In consideration of the payments to be made to the contractor as hereinafter provided the contractor shall upon and subject 
to the said conditions execute and complete the works shown upon the said drawings etc and such furth
as may be furnished to the contractor by the said Bank as described in the said specifications and the said priced schedule o
quantities. 
 

2. The Bank will pay to the Contractor the sum of Rs._____________ 
(Rupees________________________
sum as shall become payable hereunder at the times and in the manner specified in the said conditions. However, the actual 
sum will be paid on the actual value of wo
 

3. The plans, agreement and documents above mentioned shall form the basis of this contract and all disputes to be decided in 
the manner prescribed in the conditions attached hereto.
 

4. The said contract comprises the
within the same site as may be ordered to be done from time to time by the said Bank even though said works may not be 
shown on the drawings or described in the said 
 

5. Notwithstanding what are stated in the special condition, conditions of contract and herein before stated the Bank reserves t
himself the right to alter the drawings and nature of the work and of addin
portions of the same carried out departmentally or otherwise and such alterations or variations shall be carried out without 
prejudice to this contract. 
 

6. The said conditions shall be read and be treated
bound thereby and to abide by and submit themselves to the conditions and stipulations and perform the same on their parts 
to be respectively observed and preferred.
 

7. Any dispute arising under this agreement shall be referred to the arbitration of a sole arbitrator appointed with consent of the 
Bank and the contractor as indicated in the Article of the general conditions. The award of the arbitrator shall be final and
binding on both parties. 
 

IN WITNESS WHEREOF, the parties hereto have executed these presents the day and year first herein above written.
 
WITNESS    
 
1.     
 
2.    
 

 
* In case of the company, the common 
Association of the Company the directors etc as the case may be affixing common seal may be initial in token thereof and also
putting their names. 
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PROFORMA FOR AGREEMENT BETWEEN THE BANK AND CONTRACTOR
 

(On Non-Judicial Stamp Paper of Rs.100.00)
 

ARTICLES OF AGREEMENT made this ________________________ day of ____________Two 

India, a Corporation constructed under the State Bank of India Act, 1955 and having its central office at MADAM CAMA ROAD, 

400021 & its LHO at Dispur, Guwahati-781006 and many other places (herei

shall include its successor or successors and assigns) of the ONE PART through the authorized officer Shri __________________

M/s. __________________________________ having its registered office at _______________ _______________________________ (thereinafter 

referred to as the 'CONTRACTOR') of the OTHER PART.  

WHEREAS the Bank is desirous of “Interior work at  SBI CHANDMARI BRANCH GUWAHATI

herein before in clause 1 in instruction to tenderer (hereinafter called the 'Works'). 

AND WHEREAS the Bank has caused the plans, drawings and specifications, priced schedule of quantities for the construction of

work as per conditions of the contract, special conditions and instructions to tenderer subject to which the offer of the Contractor shall 

AND WHEREAS the tender of the Contractor for said work has been approved by BANK.

WHEREAS the contractor has deposited with the Bank Rupees __________________________ ________________as Security deposit for the 

due performance of the agreement. 

AND WHEREAS the Bank has issued work order therefore to the contractor. 

AND WHEREAS said drawings inclusive of the specifications, priced schedule of quantities, conditions of contract and special conditions 

(hereinafter collectively referred to as the said condition) have been signed by the parties hereto and the contractor has ag

execute the works upon and subject to the said conditions. 

IS HEREBY AGREED AS FOLLOWS: 

In consideration of the payments to be made to the contractor as hereinafter provided the contractor shall upon and subject 
to the said conditions execute and complete the works shown upon the said drawings etc and such furth
as may be furnished to the contractor by the said Bank as described in the said specifications and the said priced schedule o

The Bank will pay to the Contractor the sum of Rs._____________ 
(Rupees_____________________________________________________________) (hereinafter called the contract sum) or such other 
sum as shall become payable hereunder at the times and in the manner specified in the said conditions. However, the actual 
sum will be paid on the actual value of work done, irrespective of the contract sum.

The plans, agreement and documents above mentioned shall form the basis of this contract and all disputes to be decided in 
the manner prescribed in the conditions attached hereto. 

The said contract comprises the interior redesign works as above mentioned, and all subsidiary works connected therewith 
within the same site as may be ordered to be done from time to time by the said Bank even though said works may not be 
shown on the drawings or described in the said specifications or the priced schedule of quantities.

Notwithstanding what are stated in the special condition, conditions of contract and herein before stated the Bank reserves t
himself the right to alter the drawings and nature of the work and of addin
portions of the same carried out departmentally or otherwise and such alterations or variations shall be carried out without 

 

The said conditions shall be read and be treated as forming part of this agreement and the parties hereto will respectively be 
bound thereby and to abide by and submit themselves to the conditions and stipulations and perform the same on their parts 
to be respectively observed and preferred. 

e arising under this agreement shall be referred to the arbitration of a sole arbitrator appointed with consent of the 
Bank and the contractor as indicated in the Article of the general conditions. The award of the arbitrator shall be final and

IN WITNESS WHEREOF, the parties hereto have executed these presents the day and year first herein above written.

     EXECUTANTS 

     1. BANK

     2. CONTRACTOR

* Common Seal

* In case of the company, the common seal be affixed pursuant to resolution of Board of Directors in accordance with Articles of 
Association of the Company the directors etc as the case may be affixing common seal may be initial in token thereof and also
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PROFORMA FOR AGREEMENT BETWEEN THE BANK AND CONTRACTOR 

Judicial Stamp Paper of Rs.100.00) 

ARTICLES OF AGREEMENT made this ________________________ day of ____________Two thousand ...................between the State Bank of 

India, a Corporation constructed under the State Bank of India Act, 1955 and having its central office at MADAM CAMA ROAD, 

781006 and many other places (hereinafter referred to as "the BANK") which expression 

shall include its successor or successors and assigns) of the ONE PART through the authorized officer Shri __________________

ed office at _______________ _______________________________ (thereinafter 

CHANDMARI BRANCH GUWAHATI(RENOVATION), .” of Sate Bank of India, stated 

 

AND WHEREAS the Bank has caused the plans, drawings and specifications, priced schedule of quantities for the construction of

, special conditions and instructions to tenderer subject to which the offer of the Contractor shall 

AND WHEREAS the tender of the Contractor for said work has been approved by BANK. 

________________________ ________________as Security deposit for the 

quantities, conditions of contract and special conditions 

(hereinafter collectively referred to as the said condition) have been signed by the parties hereto and the contractor has ag

In consideration of the payments to be made to the contractor as hereinafter provided the contractor shall upon and subject 
to the said conditions execute and complete the works shown upon the said drawings etc and such further detailed drawings 
as may be furnished to the contractor by the said Bank as described in the said specifications and the said priced schedule o

The Bank will pay to the Contractor the sum of Rs._____________ 
_____________________________________) (hereinafter called the contract sum) or such other 

sum as shall become payable hereunder at the times and in the manner specified in the said conditions. However, the actual 
rk done, irrespective of the contract sum. 

The plans, agreement and documents above mentioned shall form the basis of this contract and all disputes to be decided in 

interior redesign works as above mentioned, and all subsidiary works connected therewith 
within the same site as may be ordered to be done from time to time by the said Bank even though said works may not be 

specifications or the priced schedule of quantities. 

Notwithstanding what are stated in the special condition, conditions of contract and herein before stated the Bank reserves t
himself the right to alter the drawings and nature of the work and of adding to or omitting any items of works from or of having 
portions of the same carried out departmentally or otherwise and such alterations or variations shall be carried out without 

as forming part of this agreement and the parties hereto will respectively be 
bound thereby and to abide by and submit themselves to the conditions and stipulations and perform the same on their parts 

e arising under this agreement shall be referred to the arbitration of a sole arbitrator appointed with consent of the 
Bank and the contractor as indicated in the Article of the general conditions. The award of the arbitrator shall be final and

IN WITNESS WHEREOF, the parties hereto have executed these presents the day and year first herein above written. 

1. BANK 

2. CONTRACTOR 

* Common Seal 

seal be affixed pursuant to resolution of Board of Directors in accordance with Articles of 
Association of the Company the directors etc as the case may be affixing common seal may be initial in token thereof and also

.2019 

thousand ...................between the State Bank of 

India, a Corporation constructed under the State Bank of India Act, 1955 and having its central office at MADAM CAMA ROAD, 

nafter referred to as "the BANK") which expression 

shall include its successor or successors and assigns) of the ONE PART through the authorized officer Shri ___________________ 

ed office at _______________ _______________________________ (thereinafter 

” of Sate Bank of India, stated 

AND WHEREAS the Bank has caused the plans, drawings and specifications, priced schedule of quantities for the construction of said 

, special conditions and instructions to tenderer subject to which the offer of the Contractor shall 

________________________ ________________as Security deposit for the 

quantities, conditions of contract and special conditions 

(hereinafter collectively referred to as the said condition) have been signed by the parties hereto and the contractor has agreed to 

In consideration of the payments to be made to the contractor as hereinafter provided the contractor shall upon and subject 
er detailed drawings 

as may be furnished to the contractor by the said Bank as described in the said specifications and the said priced schedule of 

The Bank will pay to the Contractor the sum of Rs._____________ 
_____________________________________) (hereinafter called the contract sum) or such other 

sum as shall become payable hereunder at the times and in the manner specified in the said conditions. However, the actual 

The plans, agreement and documents above mentioned shall form the basis of this contract and all disputes to be decided in 

interior redesign works as above mentioned, and all subsidiary works connected therewith 
within the same site as may be ordered to be done from time to time by the said Bank even though said works may not be 

Notwithstanding what are stated in the special condition, conditions of contract and herein before stated the Bank reserves to 
g to or omitting any items of works from or of having 

portions of the same carried out departmentally or otherwise and such alterations or variations shall be carried out without 

as forming part of this agreement and the parties hereto will respectively be 
bound thereby and to abide by and submit themselves to the conditions and stipulations and perform the same on their parts 

e arising under this agreement shall be referred to the arbitration of a sole arbitrator appointed with consent of the 
Bank and the contractor as indicated in the Article of the general conditions. The award of the arbitrator shall be final and 

seal be affixed pursuant to resolution of Board of Directors in accordance with Articles of 
Association of the Company the directors etc as the case may be affixing common seal may be initial in token thereof and also by 
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1.0 Definitions 
“Contract” means the documents forming the tender and the acceptance thereof and the formal agreement executed between 
State Bank of India (Client) and the contractor, together with the documents referred therein including
specifications, designs, drawings and instructions issued from time to time by the Bank and all these documents taken togethe
deemed to form one contract and shall be complementary to one another.

 
1.1 In the contract the following expressions shall, unless the context otherwise requires, have the meaning hereby respectively 

assigned to them. 
 

1.2 “Employer” shall mean State Bank of India (client) having its Corporate Centre at State Bank Bhavan, Madame Cama Road, 
Mumbai 400 021 and includes the client’s representatives, successors and assigns.
 

1.3 ‘The Contractor’ shall mean the 
representative of such individual or the composing the fi
company. 

 
1.4 The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the ‘Scope of Work” and/or to be 

executed in accordance with the contract and includ
of all kinds to be provided, the obligations of the contractor hereunder and work to be done by the contractor under the cont

 
1.5 ‘Engineer’ shall mean the representative of the 

 
1.6 ‘Drawings’ shall mean the drawings prepared by the employer and issued by the Engineer and referred to in the specifications 

any modifications of such drawings as may be issued by the Engineer from time to time ‘
 

1.7 ‘Contract value’ shall mean the 
additions thereto or deductions there from as may be made under the provision herein after contained.

 
1.8 ‘Specifications’ shall mean the specifications referred to i

furnished or approved by the employer.
 

1.9 “Month” means calendar month.
 

1.10 “Week” means seven consecutive days.
 

1.11 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively
 

2.0 Language 
The language in which the contract documents shall be drawn shall be in English. All communications by employer & Contractor 
in English 

3.0 Errors, Omissions and Discrepancies
In case of errors, omissions and/or disagreement between wri
specifications etc, the following order shall apply. 

i) Between scaled and written dimension (or description) on a drawing, the latter shall be adopted.

ii) Between the written or shown descr
the former shall be taken as correct.

iii) Between written description of the item in the specifications and descriptions in bills of quantities of the same item, the 
latter shall be adopted.

iv) In case of difference between rates written in figures and words, the rate in words shall prevail.

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken as correct.

4.0 Scope of Work 
The contractor shall carry out, complete and maintain the said work in every respect strictly in accordance with this contract and with 
the directions of and to the satisfaction of the Employer

5.0 Letter of Acceptance 
Within the validity period of the tender th
address of the contractor as given in the tender to enter into a Contract for the execution of the work as per the terms of t
The letter of acceptance shall constit

5.1 Contract Agreement: On receipt of intimation of the acceptance of tender from the Employer the successful tenderer shall be 
bound to implement the contract and within seven days thereof he
appropriate value. 

6.0 Ownership of drawings: 
All drawings, specifications and copies thereof furnished by the SBIIMS through its Architects/ Consultants are the propertie
They are not to be used on other work.

6.1 Detailed drawings and instructions: 
instructions by means of drawings or otherwise necessary for the proper execution of the w
be consistent with the contract documents, true developments thereof and reasonably inferable there from.
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GENERAL CONDITIONS OF CONTRACT

“Contract” means the documents forming the tender and the acceptance thereof and the formal agreement executed between 
State Bank of India (Client) and the contractor, together with the documents referred therein including
specifications, designs, drawings and instructions issued from time to time by the Bank and all these documents taken togethe
deemed to form one contract and shall be complementary to one another. 

wing expressions shall, unless the context otherwise requires, have the meaning hereby respectively 

“Employer” shall mean State Bank of India (client) having its Corporate Centre at State Bank Bhavan, Madame Cama Road, 
includes the client’s representatives, successors and assigns.

‘The Contractor’ shall mean the ----------------------(name of the contractor) undertaking the works and shall include legal personal 
representative of such individual or the composing the firm or company and the permitted assignees of such individual or firms of 

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the ‘Scope of Work” and/or to be 
executed in accordance with the contract and includes materials, apparatus, equipment, temporary supports, fittings and things 
of all kinds to be provided, the obligations of the contractor hereunder and work to be done by the contractor under the cont

‘Engineer’ shall mean the representative of the SBI. 

‘Drawings’ shall mean the drawings prepared by the employer and issued by the Engineer and referred to in the specifications 
any modifications of such drawings as may be issued by the Engineer from time to time ‘

‘Contract value’ shall mean the value of the entire work as stipulated in the letter of acceptance of tender subject to such 
additions thereto or deductions there from as may be made under the provision herein after contained.

‘Specifications’ shall mean the specifications referred to in the tender and any modifications thereof as may time to time be 
furnished or approved by the employer. 

“Month” means calendar month. 

“Week” means seven consecutive days. 

“Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively

The language in which the contract documents shall be drawn shall be in English. All communications by employer & Contractor 

3.0 Errors, Omissions and Discrepancies 
In case of errors, omissions and/or disagreement between written and scaled dimensions on the drawings or between the drawings and 
specifications etc, the following order shall apply.  

Between scaled and written dimension (or description) on a drawing, the latter shall be adopted.

Between the written or shown description or dimensions in the drawings and the corresponding one in the specification 
the former shall be taken as correct. 

Between written description of the item in the specifications and descriptions in bills of quantities of the same item, the 
shall be adopted. 

In case of difference between rates written in figures and words, the rate in words shall prevail.

Between the duplicate/subsequent copies of the tender, the original tender shall be taken as correct.

l carry out, complete and maintain the said work in every respect strictly in accordance with this contract and with 
the directions of and to the satisfaction of the Employer 

Within the validity period of the tender the Employer will issue a letter of acceptance by registered post or otherwise depositing at the 
address of the contractor as given in the tender to enter into a Contract for the execution of the work as per the terms of t

ce shall constitute a binding contract between the Employer and the contractor.

On receipt of intimation of the acceptance of tender from the Employer the successful tenderer shall be 
bound to implement the contract and within seven days thereof he shall sign an agreement in a non judicial stamp paper of 

All drawings, specifications and copies thereof furnished by the SBIIMS through its Architects/ Consultants are the propertie
to be used on other work. 

6.1 Detailed drawings and instructions: The SBIIMS through its Architects/ Consultants shall furnish with responsible promptness additional 
instructions by means of drawings or otherwise necessary for the proper execution of the w
be consistent with the contract documents, true developments thereof and reasonably inferable there from.
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TIONS OF CONTRACT 

“Contract” means the documents forming the tender and the acceptance thereof and the formal agreement executed between 
State Bank of India (Client) and the contractor, together with the documents referred therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the Bank and all these documents taken together shall be 

wing expressions shall, unless the context otherwise requires, have the meaning hereby respectively 

“Employer” shall mean State Bank of India (client) having its Corporate Centre at State Bank Bhavan, Madame Cama Road, 
includes the client’s representatives, successors and assigns. 

(name of the contractor) undertaking the works and shall include legal personal 
rm or company and the permitted assignees of such individual or firms of 

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the ‘Scope of Work” and/or to be 
es materials, apparatus, equipment, temporary supports, fittings and things 

of all kinds to be provided, the obligations of the contractor hereunder and work to be done by the contractor under the cont

‘Drawings’ shall mean the drawings prepared by the employer and issued by the Engineer and referred to in the specifications 
any modifications of such drawings as may be issued by the Engineer from time to time ‘ 

value of the entire work as stipulated in the letter of acceptance of tender subject to such 
additions thereto or deductions there from as may be made under the provision herein after contained. 

n the tender and any modifications thereof as may time to time be 

“Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively. 

The language in which the contract documents shall be drawn shall be in English. All communications by employer & Contractor 

tten and scaled dimensions on the drawings or between the drawings and 

Between scaled and written dimension (or description) on a drawing, the latter shall be adopted. 

iption or dimensions in the drawings and the corresponding one in the specification 

Between written description of the item in the specifications and descriptions in bills of quantities of the same item, the 

In case of difference between rates written in figures and words, the rate in words shall prevail. 

Between the duplicate/subsequent copies of the tender, the original tender shall be taken as correct. 

l carry out, complete and maintain the said work in every respect strictly in accordance with this contract and with 

issue a letter of acceptance by registered post or otherwise depositing at the 
address of the contractor as given in the tender to enter into a Contract for the execution of the work as per the terms of the tender. 

ute a binding contract between the Employer and the contractor. 

On receipt of intimation of the acceptance of tender from the Employer the successful tenderer shall be 
shall sign an agreement in a non judicial stamp paper of 

All drawings, specifications and copies thereof furnished by the SBIIMS through its Architects/ Consultants are the properties of the SBI. 

The SBIIMS through its Architects/ Consultants shall furnish with responsible promptness additional 
instructions by means of drawings or otherwise necessary for the proper execution of the work. All such drawings and instructions shall 
be consistent with the contract documents, true developments thereof and reasonably inferable there from. 

.2019 

“Contract” means the documents forming the tender and the acceptance thereof and the formal agreement executed between 
these conditions, the 

r shall be 

wing expressions shall, unless the context otherwise requires, have the meaning hereby respectively 

“Employer” shall mean State Bank of India (client) having its Corporate Centre at State Bank Bhavan, Madame Cama Road, 

(name of the contractor) undertaking the works and shall include legal personal 
rm or company and the permitted assignees of such individual or firms of 

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the ‘Scope of Work” and/or to be 
es materials, apparatus, equipment, temporary supports, fittings and things 

of all kinds to be provided, the obligations of the contractor hereunder and work to be done by the contractor under the contract. 

‘Drawings’ shall mean the drawings prepared by the employer and issued by the Engineer and referred to in the specifications and 

value of the entire work as stipulated in the letter of acceptance of tender subject to such 

n the tender and any modifications thereof as may time to time be 

The language in which the contract documents shall be drawn shall be in English. All communications by employer & Contractor will be 

tten and scaled dimensions on the drawings or between the drawings and 

iption or dimensions in the drawings and the corresponding one in the specification 

Between written description of the item in the specifications and descriptions in bills of quantities of the same item, the 

l carry out, complete and maintain the said work in every respect strictly in accordance with this contract and with 

issue a letter of acceptance by registered post or otherwise depositing at the 
he tender. 

On receipt of intimation of the acceptance of tender from the Employer the successful tenderer shall be 
shall sign an agreement in a non judicial stamp paper of 

s of the SBI. 

The SBIIMS through its Architects/ Consultants shall furnish with responsible promptness additional 
ork. All such drawings and instructions shall 
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The work shall be executed in conformity therewith and the contractor is to prepare a detailed program s
date of start and completion of various activities on receipt of the work order and submit the same to the SBIIMS through the
Consultant. 

7.0 Copies of Agreement 
Two copies of agreement/tender document duly signed b

8.0 Liquidated Damages 
If the contractor fails to complete the work and clear the site including vacating their office on or before the contracted o
date or completion without justification in support of the cause of delay, he may be called upon without prejudice to any other right of 
remedy available under the law to the SBI on account of such breach to pay a liquidated damages at the rate of 0.5% of the co
value per week subject to a maximum of 5% of the contract value.

9.0 Materials, Appliances and Employees
Unless or otherwise specified the contractor shall provide and  pay for all materials, labour, water, power, tools, equipment
transportation and any other facilities that are required for the satisfactory execution and completion of the work. Unless or otherwise 
specified all materials shall be new and both workmanship and materials shall be best quality. The contractor shall at all ti
strict discipline and good order among his employees and shall not employ on the work any unfit person or any one not skilled in the 
work assigned to him. Workman whose work or behaviour is found to be unsatisfactory by the SBIIMS/ architect/ consultant he s
removed from the site immediately.

10.0 Permits, Laws and Regulations 
Permits and license required for the execution of the work shall be obtained by the contractor at his own expenses. The contr
give notices and comply with the regulations, laws
discrepancy between the drawings and specifications, he shall promptly notify the SBIIMS in writing under intimation of the A
Consultant. If the contractor performs
from and shall indemnify the SBI any legal actions arising there from.

11.0 Setting out Work 
The contractor shall set out the work and shall be responsible f
the positions, levels, dimensions, and alignment of all parts thereof and get it approved by the bank before proceeding with 
at any time any error in this respect shall
approved by the bank the contractor shall be responsible for the same and shall at his own expenses rectify such error, if so
satisfaction of the SBI. 

12.0 Protection of works and property
The contractor shall continuously maintain adequate protection. Of all his work from damage and shall protect the SBI’s prope
injury or loss arising in connection with contract. He shall make good any such da
control and due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all precautions fo
and protections of his employees on the work and shall comply with all applicable provisions of Govt. and local bodies safety laws and 
building codes to prevent accidents, or injuries to persons or property on, about or adjacent to his place of work. The contr
take insurance covers as per clause 25.0 at his own cost. The policy may be taken in joint names of the contractor and the SBI and the 
original policy may be lodged with the SBI.

13.0 Inspection of work: 
The SBIIMS/ Architect /Consultant or their representative 
factories, or other places where materials are lying or from where they are obtained and the contractor shall give every faci
SBIIMS, Architect/ consultant and their repre
workmanship. No person unless authorized by the SBIIMS /architect/consultant and their representatives necessary for inspecti
examination and test of the materials and 
representative of public authorities shall be allowed on the work at any time. The proposed work either during its constructi
its completion can also be inspected by the Chief Technical Examiner’s organization, a wing of central Vigilance commission.

14.0 Assignment and subletting 
The whole of work included in the contract shall be executed by the contractor and he shall not directly entrust and engage o
indirectly transfer assign or underlet the contract or any part or share thereof or interest therein without the written consent o
Employer and no undertaking shall relieve the contractor from the responsibility of the contractor from active superintendenc
work during its progress. 

15.0  Quality of Materials, Workmanship & Test
All materials and workmanship shall be best of the respective kinds described in the contract and in accordance with 
architect/consultant instructions and shall be subject from ti
the place of manufacture or fabrication or on the site or an approved testing laboratory. The contractor shall provide such a
instruments, machinery, labour and materials
part of work before incorporation in the work for testing as may be selected and required by the architect/consultant.

i) Samples: All samples of adequate number, size, 
any extra charges. If certain items proposed to be used are of such nature the samples cannot be presented or prepared at the
detailed literature/ test certificate of t
sample/literature the contractor shall satisfy himself that the material/ equipment for which he is submitting the sample/ li
with the requirement of tender satisfaction. Only when the samples are approved in writing by the Architect/consultant the contractor 
shall proceed with the procurement and installation of the particular material/equipment. The approved samples shall be sign 
Architect/ consultant for identification and shall be kept on record at site office until the completion of the work for inspection/ 
comparison at any time. The Architect/consultant shall take reasonable time to approve the sample. Any delay that might occur
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The work shall be executed in conformity therewith and the contractor is to prepare a detailed program s
date of start and completion of various activities on receipt of the work order and submit the same to the SBIIMS through the

Two copies of agreement/tender document duly signed by both the parties with the drawings shall be handed over to the contractors.

If the contractor fails to complete the work and clear the site including vacating their office on or before the contracted o
without justification in support of the cause of delay, he may be called upon without prejudice to any other right of 

remedy available under the law to the SBI on account of such breach to pay a liquidated damages at the rate of 0.5% of the co
per week subject to a maximum of 5% of the contract value. 

9.0 Materials, Appliances and Employees 
Unless or otherwise specified the contractor shall provide and  pay for all materials, labour, water, power, tools, equipment

facilities that are required for the satisfactory execution and completion of the work. Unless or otherwise 
specified all materials shall be new and both workmanship and materials shall be best quality. The contractor shall at all ti

ipline and good order among his employees and shall not employ on the work any unfit person or any one not skilled in the 
work assigned to him. Workman whose work or behaviour is found to be unsatisfactory by the SBIIMS/ architect/ consultant he s
emoved from the site immediately. 

 
Permits and license required for the execution of the work shall be obtained by the contractor at his own expenses. The contr
give notices and comply with the regulations, laws, and ordinances rules, applicable to the contract. If the contractor observes any 
discrepancy between the drawings and specifications, he shall promptly notify the SBIIMS in writing under intimation of the A
Consultant. If the contractor performs any act which is against the law, rules and regulations he shall meet all the costs arising there 
from and shall indemnify the SBI any legal actions arising there from. 

The contractor shall set out the work and shall be responsible for the true and perfect setting out of the same and for the correctness of 
the positions, levels, dimensions, and alignment of all parts thereof and get it approved by the bank before proceeding with 
at any time any error in this respect shall appear during the progress of the works, irrespective of the fact that the layout had been 
approved by the bank the contractor shall be responsible for the same and shall at his own expenses rectify such error, if so

12.0 Protection of works and property 
The contractor shall continuously maintain adequate protection. Of all his work from damage and shall protect the SBI’s prope
injury or loss arising in connection with contract. He shall make good any such da
control and due to his fault or negligence. 

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all precautions fo
loyees on the work and shall comply with all applicable provisions of Govt. and local bodies safety laws and 

building codes to prevent accidents, or injuries to persons or property on, about or adjacent to his place of work. The contr
ance covers as per clause 25.0 at his own cost. The policy may be taken in joint names of the contractor and the SBI and the 

original policy may be lodged with the SBI. 

The SBIIMS/ Architect /Consultant or their representative shall at all times have access to the work site and / or to the workshop, 
factories, or other places where materials are lying or from where they are obtained and the contractor shall give every faci
SBIIMS, Architect/ consultant and their representatives necessary for inspection and examination and test of the materials and 
workmanship. No person unless authorized by the SBIIMS /architect/consultant and their representatives necessary for inspecti
examination and test of the materials and workmanship. No person unless authorized by the SBIIMS/architect/consultant except the 
representative of public authorities shall be allowed on the work at any time. The proposed work either during its constructi

cted by the Chief Technical Examiner’s organization, a wing of central Vigilance commission.

The whole of work included in the contract shall be executed by the contractor and he shall not directly entrust and engage o
ectly transfer assign or underlet the contract or any part or share thereof or interest therein without the written consent o

Employer and no undertaking shall relieve the contractor from the responsibility of the contractor from active superintendenc

Quality of Materials, Workmanship & Test 
All materials and workmanship shall be best of the respective kinds described in the contract and in accordance with 
architect/consultant instructions and shall be subject from time to time to such tests as the architect/ consultant/ SBIIMS may direct at 
the place of manufacture or fabrication or on the site or an approved testing laboratory. The contractor shall provide such a
instruments, machinery, labour and materials as are normally required for examining measuring sampling and testing any material or 
part of work before incorporation in the work for testing as may be selected and required by the architect/consultant.

All samples of adequate number, size, shades & pattern as per specifications shall be supplied by the contractor without 
any extra charges. If certain items proposed to be used are of such nature the samples cannot be presented or prepared at the
detailed literature/ test certificate of the same shall be provided to the satisfaction of the Architect/consultant. Before submitting the 
sample/literature the contractor shall satisfy himself that the material/ equipment for which he is submitting the sample/ li

of tender satisfaction. Only when the samples are approved in writing by the Architect/consultant the contractor 
shall proceed with the procurement and installation of the particular material/equipment. The approved samples shall be sign 

consultant for identification and shall be kept on record at site office until the completion of the work for inspection/ 
comparison at any time. The Architect/consultant shall take reasonable time to approve the sample. Any delay that might occur
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The work shall be executed in conformity therewith and the contractor is to prepare a detailed program schedule including therein the 
date of start and completion of various activities on receipt of the work order and submit the same to the SBIIMS through the Architect/ 

y both the parties with the drawings shall be handed over to the contractors.

If the contractor fails to complete the work and clear the site including vacating their office on or before the contracted or extended 
without justification in support of the cause of delay, he may be called upon without prejudice to any other right of 

remedy available under the law to the SBI on account of such breach to pay a liquidated damages at the rate of 0.5% of the co

Unless or otherwise specified the contractor shall provide and  pay for all materials, labour, water, power, tools, equipment
facilities that are required for the satisfactory execution and completion of the work. Unless or otherwise 

specified all materials shall be new and both workmanship and materials shall be best quality. The contractor shall at all times enforce 
ipline and good order among his employees and shall not employ on the work any unfit person or any one not skilled in the 

work assigned to him. Workman whose work or behaviour is found to be unsatisfactory by the SBIIMS/ architect/ consultant he s

Permits and license required for the execution of the work shall be obtained by the contractor at his own expenses. The contractor shall 
, and ordinances rules, applicable to the contract. If the contractor observes any 

discrepancy between the drawings and specifications, he shall promptly notify the SBIIMS in writing under intimation of the Architect/ 
any act which is against the law, rules and regulations he shall meet all the costs arising there 

or the true and perfect setting out of the same and for the correctness of 
the positions, levels, dimensions, and alignment of all parts thereof and get it approved by the bank before proceeding with the work. If 

appear during the progress of the works, irrespective of the fact that the layout had been 
approved by the bank the contractor shall be responsible for the same and shall at his own expenses rectify such error, if so, required to 

The contractor shall continuously maintain adequate protection. Of all his work from damage and shall protect the SBI’s properties from 
injury or loss arising in connection with contract. He shall make good any such damage, injury, loss, except due to causes beyond his 

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all precautions fo
loyees on the work and shall comply with all applicable provisions of Govt. and local bodies safety laws and 

building codes to prevent accidents, or injuries to persons or property on, about or adjacent to his place of work. The contractor shall 
ance covers as per clause 25.0 at his own cost. The policy may be taken in joint names of the contractor and the SBI and the 

shall at all times have access to the work site and / or to the workshop, 
factories, or other places where materials are lying or from where they are obtained and the contractor shall give every facility to the 

sentatives necessary for inspection and examination and test of the materials and 
workmanship. No person unless authorized by the SBIIMS /architect/consultant and their representatives necessary for inspecti

workmanship. No person unless authorized by the SBIIMS/architect/consultant except the 
representative of public authorities shall be allowed on the work at any time. The proposed work either during its construction stage or 

cted by the Chief Technical Examiner’s organization, a wing of central Vigilance commission. 

The whole of work included in the contract shall be executed by the contractor and he shall not directly entrust and engage o
ectly transfer assign or underlet the contract or any part or share thereof or interest therein without the written consent o

Employer and no undertaking shall relieve the contractor from the responsibility of the contractor from active superintendence of the 

All materials and workmanship shall be best of the respective kinds described in the contract and in accordance with 
me to time to such tests as the architect/ consultant/ SBIIMS may direct at 

the place of manufacture or fabrication or on the site or an approved testing laboratory. The contractor shall provide such assistance, 
as are normally required for examining measuring sampling and testing any material or 

part of work before incorporation in the work for testing as may be selected and required by the architect/consultant. 

shades & pattern as per specifications shall be supplied by the contractor without 
any extra charges. If certain items proposed to be used are of such nature the samples cannot be presented or prepared at the

he same shall be provided to the satisfaction of the Architect/consultant. Before submitting the 
sample/literature the contractor shall satisfy himself that the material/ equipment for which he is submitting the sample/ literature meet 

of tender satisfaction. Only when the samples are approved in writing by the Architect/consultant the contractor 
shall proceed with the procurement and installation of the particular material/equipment. The approved samples shall be sign 

consultant for identification and shall be kept on record at site office until the completion of the work for inspection/ 
comparison at any time. The Architect/consultant shall take reasonable time to approve the sample. Any delay that might occur
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chedule including therein the 
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y both the parties with the drawings shall be handed over to the contractors. 

r extended 
without justification in support of the cause of delay, he may be called upon without prejudice to any other right of 

remedy available under the law to the SBI on account of such breach to pay a liquidated damages at the rate of 0.5% of the contract 

Unless or otherwise specified the contractor shall provide and  pay for all materials, labour, water, power, tools, equipment 
facilities that are required for the satisfactory execution and completion of the work. Unless or otherwise 

mes enforce 
ipline and good order among his employees and shall not employ on the work any unfit person or any one not skilled in the 

work assigned to him. Workman whose work or behaviour is found to be unsatisfactory by the SBIIMS/ architect/ consultant he shall be 

actor shall 
, and ordinances rules, applicable to the contract. If the contractor observes any 

rchitect/ 
any act which is against the law, rules and regulations he shall meet all the costs arising there 

or the true and perfect setting out of the same and for the correctness of 
the work. If 

appear during the progress of the works, irrespective of the fact that the layout had been 
, required to 

rties from 
mage, injury, loss, except due to causes beyond his 

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all precautions for safety 
loyees on the work and shall comply with all applicable provisions of Govt. and local bodies safety laws and 

actor shall 
ance covers as per clause 25.0 at his own cost. The policy may be taken in joint names of the contractor and the SBI and the 

shall at all times have access to the work site and / or to the workshop, 
lity to the 

sentatives necessary for inspection and examination and test of the materials and 
workmanship. No person unless authorized by the SBIIMS /architect/consultant and their representatives necessary for inspection and 

workmanship. No person unless authorized by the SBIIMS/architect/consultant except the 
on stage or 

The whole of work included in the contract shall be executed by the contractor and he shall not directly entrust and engage or 
ectly transfer assign or underlet the contract or any part or share thereof or interest therein without the written consent of the 

e of the 

All materials and workmanship shall be best of the respective kinds described in the contract and in accordance with 
me to time to such tests as the architect/ consultant/ SBIIMS may direct at 

ssistance, 
as are normally required for examining measuring sampling and testing any material or 

shades & pattern as per specifications shall be supplied by the contractor without 
any extra charges. If certain items proposed to be used are of such nature the samples cannot be presented or prepared at the site 

he same shall be provided to the satisfaction of the Architect/consultant. Before submitting the 
terature meet 

of tender satisfaction. Only when the samples are approved in writing by the Architect/consultant the contractor 
shall proceed with the procurement and installation of the particular material/equipment. The approved samples shall be sign by the 

consultant for identification and shall be kept on record at site office until the completion of the work for inspection/ 
comparison at any time. The Architect/consultant shall take reasonable time to approve the sample. Any delay that might occur in 
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approving the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in furnishing samples o
qualities from various manufacturers and such other aspects causing delay on the approval of the materials/ equipment etc. s
the account of the contractor. 

ii) Cost of tests: Test provided for in the specifications or BOQ :
 

a) The cost of making any test shall be borne by the contractor
 

b) Test not provided for in the Specifications of BOQ :If any test is ordered by the 
be carried out by an independent person at any place other than the site or the place of manufacture or fabrication of the 
materials tested or any Government/ approved laboratory, then the cost of such test 

 
16.0 Obtaining Information related to execution of work
No claim by the contractor for additional payment shall be entertained which is consequent upon failure on his part to obtain
information as to any matter affecting the execution of the work nor any misunderstanding or the obtaining incorrect information or the 
failure to obtain correct information relieve him from any risks or from the entire responsibility for the fulfillment of con

17.0 Contractor’s superintendence 
The contractor shall give necessary personal superintendence during the execution of the works and as long, thereafter, as th
Employer may consider necessary until the expiry of the defects liability period, stated hereto.

18.0 Quantities 

i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in accordance with the Indian 
Standard Method of Measurements and quantities. The rate quoted shall remain valid for variation of quantity against individu
any extent subject to maximum variation of the contract value by 25%. The entire amount paid under Clause 20 hereof as well a
amounts of prime cost and provisional sums, if any, shall be excluded.

ii) Variation exceeding 25%: The items of work execu
clause 21(e) hereof. 

19.0 Works to be measured 
The Employer may from time to time intimate to the contractor that he required the work to be measured and the contractor 
forthwith attend or send a qualified representative to assist the Employer in taking such measurements and calculation and to
particulars or to give all assistance required by any of them. The representative of the Employer shall take joi
contractor’s representative and the measurements shall be entered in the measurement book. The contractor or his authorized 
representative shall sign all the pages of the measurement book in which the measurements have been recorde
acceptance. All authorized extra work, omissions and all variations made shall be included in such measurements.

20.0 Variations 
No alteration, omission or variation ordered in writing by the Employer shall vitiate the contract. In case 
any time during the progress of works to make any alteration in, or additions to or omission from the works or any alteration
quality of the materials to be used therein, the Employer shall give notice thereof i
within seven days of giving such oral instructions the contractor shall alter to, add to, or omit from as the case may be in 
with such notice but the contractor shall not do any work extra 
any deviation from any of the provisions of the contract, stipulations, specifications or contract drawings without previous 
writing of the Employer and the value of such e
and the same shall be added to or deducted from the contract value, as the case may be.

21.0 Valuation of Variations 
No claim for an extra shall be allowed unless i
such extra is herein referred to as authorized extra and shall be made in accordance with the following provisions.

a)  
i) The net rates or prices in the contract shall deter

similar character and executed under similar conditions as the work priced herein.
ii) Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ.

 
b) The net prices of the original tender shall determine the value of the items omitted, provided if omissions do not vary the 

conditions under which any remaining items of works are carried out, otherwise the prices for the same shall be valued under 
sub clause (c) hereunder. 
 

c) Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or where the 
omissions vary the conditions under which any remaining items or works are carried out, then the contractor shall within 7 da
of the receipt of the letter of acceptance inform the Employer of the rate which he intends to charge for such items of work,
duly supported by analysis of the rate or rates claimed and the Employer shall fix such rate or prices as in the circumstance
his opinion are reasonable and proper, based on the market rate.
 

d) Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices at the net rates 
stated in the tender of the BOQ or, if not, so stated then in accord
district; provided that in either case, vouchers specifying the daily time (and if required by the Employer) the workman’s na
and materials employed be delivered for verifications to the Employer at or
the work has been executed.
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oving the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in furnishing samples o
qualities from various manufacturers and such other aspects causing delay on the approval of the materials/ equipment etc. s

Test provided for in the specifications or BOQ : 

The cost of making any test shall be borne by the contractor 

Test not provided for in the Specifications of BOQ :If any test is ordered by the 
be carried out by an independent person at any place other than the site or the place of manufacture or fabrication of the 
materials tested or any Government/ approved laboratory, then the cost of such test 

16.0 Obtaining Information related to execution of work 
No claim by the contractor for additional payment shall be entertained which is consequent upon failure on his part to obtain

fecting the execution of the work nor any misunderstanding or the obtaining incorrect information or the 
failure to obtain correct information relieve him from any risks or from the entire responsibility for the fulfillment of con

 
The contractor shall give necessary personal superintendence during the execution of the works and as long, thereafter, as th
Employer may consider necessary until the expiry of the defects liability period, stated hereto.

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in accordance with the Indian 
Standard Method of Measurements and quantities. The rate quoted shall remain valid for variation of quantity against individu
any extent subject to maximum variation of the contract value by 25%. The entire amount paid under Clause 20 hereof as well a
amounts of prime cost and provisional sums, if any, shall be excluded. 

Variation exceeding 25%: The items of work executed in relation to variation exceeding 25% shall be paid on the basis of provisions of 

The Employer may from time to time intimate to the contractor that he required the work to be measured and the contractor 
forthwith attend or send a qualified representative to assist the Employer in taking such measurements and calculation and to
particulars or to give all assistance required by any of them. The representative of the Employer shall take joi
contractor’s representative and the measurements shall be entered in the measurement book. The contractor or his authorized 
representative shall sign all the pages of the measurement book in which the measurements have been recorde
acceptance. All authorized extra work, omissions and all variations made shall be included in such measurements.

No alteration, omission or variation ordered in writing by the Employer shall vitiate the contract. In case 
any time during the progress of works to make any alteration in, or additions to or omission from the works or any alteration
quality of the materials to be used therein, the Employer shall give notice thereof i
within seven days of giving such oral instructions the contractor shall alter to, add to, or omit from as the case may be in 
with such notice but the contractor shall not do any work extra to or make any alteration or additions to or omissions from the works or 
any deviation from any of the provisions of the contract, stipulations, specifications or contract drawings without previous 
writing of the Employer and the value of such extras, alterations, additions or omissions shall in all cases be determined by the Employer 
and the same shall be added to or deducted from the contract value, as the case may be.

No claim for an extra shall be allowed unless it shall have been executed under the authority of the Employer as herein mentioned. Any 
such extra is herein referred to as authorized extra and shall be made in accordance with the following provisions.

The net rates or prices in the contract shall determine the valuation of the extra work where such extra work is of 
similar character and executed under similar conditions as the work priced herein.
Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ.

prices of the original tender shall determine the value of the items omitted, provided if omissions do not vary the 
conditions under which any remaining items of works are carried out, otherwise the prices for the same shall be valued under 

 

Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or where the 
omissions vary the conditions under which any remaining items or works are carried out, then the contractor shall within 7 da
of the receipt of the letter of acceptance inform the Employer of the rate which he intends to charge for such items of work,
duly supported by analysis of the rate or rates claimed and the Employer shall fix such rate or prices as in the circumstance
his opinion are reasonable and proper, based on the market rate. 

Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices at the net rates 
stated in the tender of the BOQ or, if not, so stated then in accordance with the local day work rates and wages for the 
district; provided that in either case, vouchers specifying the daily time (and if required by the Employer) the workman’s na
and materials employed be delivered for verifications to the Employer at or
the work has been executed. 
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oving the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in furnishing samples o
qualities from various manufacturers and such other aspects causing delay on the approval of the materials/ equipment etc. shall be to 

Test not provided for in the Specifications of BOQ :If any test is ordered by the Architect/ consultant /SBIIMS which is either to 
be carried out by an independent person at any place other than the site or the place of manufacture or fabrication of the 
materials tested or any Government/ approved laboratory, then the cost of such test shall be borne by the contractor. 

No claim by the contractor for additional payment shall be entertained which is consequent upon failure on his part to obtain 
fecting the execution of the work nor any misunderstanding or the obtaining incorrect information or the 

failure to obtain correct information relieve him from any risks or from the entire responsibility for the fulfillment of contract. 

The contractor shall give necessary personal superintendence during the execution of the works and as long, thereafter, as th
Employer may consider necessary until the expiry of the defects liability period, stated hereto. 

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in accordance with the Indian 
Standard Method of Measurements and quantities. The rate quoted shall remain valid for variation of quantity against individual it
any extent subject to maximum variation of the contract value by 25%. The entire amount paid under Clause 20 hereof as well a

ted in relation to variation exceeding 25% shall be paid on the basis of provisions of 

The Employer may from time to time intimate to the contractor that he required the work to be measured and the contractor 
forthwith attend or send a qualified representative to assist the Employer in taking such measurements and calculation and to furnish all 
particulars or to give all assistance required by any of them. The representative of the Employer shall take joint measurements with the 
contractor’s representative and the measurements shall be entered in the measurement book. The contractor or his authorized 
representative shall sign all the pages of the measurement book in which the measurements have been recorded in token of his 
acceptance. All authorized extra work, omissions and all variations made shall be included in such measurements. 

No alteration, omission or variation ordered in writing by the Employer shall vitiate the contract. In case the Employer thinks proper at 
any time during the progress of works to make any alteration in, or additions to or omission from the works or any alteration in the kind or 
quality of the materials to be used therein, the Employer shall give notice thereof in writing to the contractor or shall confirm in writing 
within seven days of giving such oral instructions the contractor shall alter to, add to, or omit from as the case may be in accordance 

to or make any alteration or additions to or omissions from the works or 
any deviation from any of the provisions of the contract, stipulations, specifications or contract drawings without previous consent in 

xtras, alterations, additions or omissions shall in all cases be determined by the Employer 
and the same shall be added to or deducted from the contract value, as the case may be. 

t shall have been executed under the authority of the Employer as herein mentioned. Any 
such extra is herein referred to as authorized extra and shall be made in accordance with the following provisions. 

mine the valuation of the extra work where such extra work is of 
similar character and executed under similar conditions as the work priced herein. 
Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ. 

prices of the original tender shall determine the value of the items omitted, provided if omissions do not vary the 
conditions under which any remaining items of works are carried out, otherwise the prices for the same shall be valued under 

Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or where the 
omissions vary the conditions under which any remaining items or works are carried out, then the contractor shall within 7 da
of the receipt of the letter of acceptance inform the Employer of the rate which he intends to charge for such items of work,
duly supported by analysis of the rate or rates claimed and the Employer shall fix such rate or prices as in the circumstance

Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices at the net rates 
ance with the local day work rates and wages for the 

district; provided that in either case, vouchers specifying the daily time (and if required by the Employer) the workman’s na
and materials employed be delivered for verifications to the Employer at or before the end of the week following that in which 
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oving the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in furnishing samples of best 
hall be to 

Architect/ consultant /SBIIMS which is either to 
be carried out by an independent person at any place other than the site or the place of manufacture or fabrication of the 

 

 correct 
fecting the execution of the work nor any misunderstanding or the obtaining incorrect information or the 

The contractor shall give necessary personal superintendence during the execution of the works and as long, thereafter, as the 

The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in accordance with the Indian 
al item to 

any extent subject to maximum variation of the contract value by 25%. The entire amount paid under Clause 20 hereof as well as 

ted in relation to variation exceeding 25% shall be paid on the basis of provisions of 

The Employer may from time to time intimate to the contractor that he required the work to be measured and the contractor shall 
furnish all 

nt measurements with the 
contractor’s representative and the measurements shall be entered in the measurement book. The contractor or his authorized 

d in token of his 

the Employer thinks proper at 
in the kind or 

n writing to the contractor or shall confirm in writing 
accordance 

to or make any alteration or additions to or omissions from the works or 
consent in 

xtras, alterations, additions or omissions shall in all cases be determined by the Employer 

t shall have been executed under the authority of the Employer as herein mentioned. Any 

mine the valuation of the extra work where such extra work is of 

prices of the original tender shall determine the value of the items omitted, provided if omissions do not vary the 
conditions under which any remaining items of works are carried out, otherwise the prices for the same shall be valued under 

Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or where the 
omissions vary the conditions under which any remaining items or works are carried out, then the contractor shall within 7 days 
of the receipt of the letter of acceptance inform the Employer of the rate which he intends to charge for such items of work, 
duly supported by analysis of the rate or rates claimed and the Employer shall fix such rate or prices as in the circumstances in 

Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices at the net rates 
ance with the local day work rates and wages for the 

district; provided that in either case, vouchers specifying the daily time (and if required by the Employer) the workman’s name 
before the end of the week following that in which 
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e) It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, the contracto
submit rates duly supported by rate analys
equipment and wastages etc plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall not 
be eligible for escalation. 

22.0 Final Measurement 
The measurement and valuation in respect of the contract shall be completed within six months of the virtual completion of th

23.0 Virtual Completion Certificate (VCC)
On successful completion of entire works covered by the contract to the full sati
that the following works have been completed to the satisfaction of the Employer.

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, equipment and machinery.
 

b) Demolish, dismantle and remove the contractor’s site office, temporary works, structures including labor sheds/camps and 
constructions and other items and things whatsoever brought upon or erected at the site or any land allotted to the 
contractor by the SBI and not incorporated in the permanent works.
 

c) Remove all rubbish, debris etc from the site and the land allotted to the contractor by the Employer and shall clear, level a
dress, compact the site as required by the Employer.
 

d) Shall put the Employer in undisputed custody and possession of the site and all land allotted by the Employer.
 

e) Shall hand over the work in a peaceful manner to the Employer.
 

f) All defects/imperfections have been attended and rectified as pointed out by the Employer to the full sat
Employer. 

23.1 Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to apply to the Employer
certificate. If the Employer is satisfied of the completion of the work, relative to which the
Employer shall within fourteen (14) days of the receipt of the application for virtual completion certificate, issue a VCC in
work for which the VCC has been applied.

23.2 This issuance of a VCC shall be without prejudice to the SBI’s rights and contractor’s liabilities under the contract including the 
contractor’s liability for defects liability period nor shall the issuance of VCC in respect of the works or work at any site
waiver of any right or claim of the SBI against the contractor in respect of works or work at the site and in respect of which th
been issued. 

24.0 Work by other agencies 
The SBIIMS/ Architect consultant reserves the rights to use premises and any 
the scope of this contract which it may desire to have carried out by other persons simultaneously and the contractor shall n
but also extend reasonable facilities for the execution of s
for the execution of such work except by special arrangement with the SBIIMS. Such work shall be carried out in such manner a
impede the progress of the works included in 

25.0 Insurance of Works 
Contractor will have to obtain the following insurance covers for the full tenure of the work to cover risks detailed in the 
pares/clauses: 
 

i) Contractor’s All Risk Policy including third party compensation as d
 

ii) Workmen Compensation Policy.
 
25.1 Without limiting his obligations and responsibilities under the contract the contractor shall insure in the joint names of th
and the contractor against all loss or damages from whatever cause 
under the terms of contract and in such a manner that the Employer and contractor are covere
of GCC and are also covered during the period of mainten
commencement of the period of maintenance and for any loss or damage occasioned by the contractor in the course of any 
operations carried out by him for the purpose of complying with his 

a) The works for the time being executed to the estimated current Contract value thereof, or such additional sum as may be 
specified together with the materials for incorporation in the works at their replacement value.
 

b) The constructional plant and other things brought on to the site by the contractor to the replacement value of such 
constructional plant and other things.
 

c) Such insurance shall be effected with an insurer and in terms approved by the Employer which approval shall not 
unreasonably withheld and the contractor shall whenever required produce to the Employer the policy of insurance and the 
receipts for payment of the current premiums

25.2 Damage to persons and property: 
Employer against all losses and claims in respect of injuries or damages to any person or material or physical damage to any 
whatsoever which may arise out of or in consequence of the execution and mainten
proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto except any compensation of 
damages for or with respect to : 
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It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, the contracto
submit rates duly supported by rate analysis worked on the “market rate basis” for material, labor, hire/running charges of 
equipment and wastages etc plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall not 

 

The measurement and valuation in respect of the contract shall be completed within six months of the virtual completion of th

23.0 Virtual Completion Certificate (VCC) 
On successful completion of entire works covered by the contract to the full sati
that the following works have been completed to the satisfaction of the Employer.

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, equipment and machinery.

Demolish, dismantle and remove the contractor’s site office, temporary works, structures including labor sheds/camps and 
constructions and other items and things whatsoever brought upon or erected at the site or any land allotted to the 

BI and not incorporated in the permanent works. 

Remove all rubbish, debris etc from the site and the land allotted to the contractor by the Employer and shall clear, level a
dress, compact the site as required by the Employer. 

undisputed custody and possession of the site and all land allotted by the Employer.

Shall hand over the work in a peaceful manner to the Employer. 

All defects/imperfections have been attended and rectified as pointed out by the Employer to the full sat

Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to apply to the Employer
certificate. If the Employer is satisfied of the completion of the work, relative to which the
Employer shall within fourteen (14) days of the receipt of the application for virtual completion certificate, issue a VCC in
work for which the VCC has been applied. 

hall be without prejudice to the SBI’s rights and contractor’s liabilities under the contract including the 
contractor’s liability for defects liability period nor shall the issuance of VCC in respect of the works or work at any site

er of any right or claim of the SBI against the contractor in respect of works or work at the site and in respect of which th

The SBIIMS/ Architect consultant reserves the rights to use premises and any portion of the site for execution of any work not included in 
the scope of this contract which it may desire to have carried out by other persons simultaneously and the contractor shall n
but also extend reasonable facilities for the execution of such work. The contractor however shall not be provided any plant or material 
for the execution of such work except by special arrangement with the SBIIMS. Such work shall be carried out in such manner a
impede the progress of the works included in the contract 

Contractor will have to obtain the following insurance covers for the full tenure of the work to cover risks detailed in the 

Contractor’s All Risk Policy including third party compensation as detailed below.

Workmen Compensation Policy. 

Without limiting his obligations and responsibilities under the contract the contractor shall insure in the joint names of th
and the contractor against all loss or damages from whatever cause arising other than the excepted risks, for which he is responsible 
under the terms of contract and in such a manner that the Employer and contractor are covere
of GCC and are also covered during the period of maintenance for loss or damage arising fr
commencement of the period of maintenance and for any loss or damage occasioned by the contractor in the course of any 
operations carried out by him for the purpose of complying with his obligations under clause.

The works for the time being executed to the estimated current Contract value thereof, or such additional sum as may be 
specified together with the materials for incorporation in the works at their replacement value.

tional plant and other things brought on to the site by the contractor to the replacement value of such 
constructional plant and other things. 

Such insurance shall be effected with an insurer and in terms approved by the Employer which approval shall not 
unreasonably withheld and the contractor shall whenever required produce to the Employer the policy of insurance and the 
receipts for payment of the current premiums 

25.2 Damage to persons and property: The contractor shall, except if and so far as the 
Employer against all losses and claims in respect of injuries or damages to any person or material or physical damage to any 
whatsoever which may arise out of or in consequence of the execution and mainten
proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto except any compensation of 
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It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, the contracto
is worked on the “market rate basis” for material, labor, hire/running charges of 

equipment and wastages etc plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall not 

The measurement and valuation in respect of the contract shall be completed within six months of the virtual completion of the work.

On successful completion of entire works covered by the contract to the full satisfaction of the Employer, the contractor shall ensure 
that the following works have been completed to the satisfaction of the Employer. 

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, equipment and machinery. 

Demolish, dismantle and remove the contractor’s site office, temporary works, structures including labor sheds/camps and 
constructions and other items and things whatsoever brought upon or erected at the site or any land allotted to the 

Remove all rubbish, debris etc from the site and the land allotted to the contractor by the Employer and shall clear, level a

undisputed custody and possession of the site and all land allotted by the Employer. 

All defects/imperfections have been attended and rectified as pointed out by the Employer to the full satisfaction of 

Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to apply to the Employer
certificate. If the Employer is satisfied of the completion of the work, relative to which the completion certificate has been sought, the 
Employer shall within fourteen (14) days of the receipt of the application for virtual completion certificate, issue a VCC in respect of the 

hall be without prejudice to the SBI’s rights and contractor’s liabilities under the contract including the 
contractor’s liability for defects liability period nor shall the issuance of VCC in respect of the works or work at any site be construed as a 

er of any right or claim of the SBI against the contractor in respect of works or work at the site and in respect of which the VCC has 

portion of the site for execution of any work not included in 
the scope of this contract which it may desire to have carried out by other persons simultaneously and the contractor shall not allow 

uch work. The contractor however shall not be provided any plant or material 
for the execution of such work except by special arrangement with the SBIIMS. Such work shall be carried out in such manner a

Contractor will have to obtain the following insurance covers for the full tenure of the work to cover risks detailed in the following 

etailed below. 

Without limiting his obligations and responsibilities under the contract the contractor shall insure in the joint names of the Employer 
arising other than the excepted risks, for which he is responsible 

under the terms of contract and in such a manner that the Employer and contractor are covered for the period stipulated in clause 28 
ance for loss or damage arising from a cause, occurring prior to the 

commencement of the period of maintenance and for any loss or damage occasioned by the contractor in the course of any 
obligations under clause. 

The works for the time being executed to the estimated current Contract value thereof, or such additional sum as may be 
specified together with the materials for incorporation in the works at their replacement value. 

tional plant and other things brought on to the site by the contractor to the replacement value of such 

Such insurance shall be effected with an insurer and in terms approved by the Employer which approval shall not 
unreasonably withheld and the contractor shall whenever required produce to the Employer the policy of insurance and the 

The contractor shall, except if and so far as the contract provides otherwise indemnify the 
Employer against all losses and claims in respect of injuries or damages to any person or material or physical damage to any property 
whatsoever which may arise out of or in consequence of the execution and maintenance of the works and against all claims 
proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto except any compensation of 

.2019 

It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, the contractor shall 
is worked on the “market rate basis” for material, labor, hire/running charges of 

equipment and wastages etc plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall not 

e work. 

sfaction of the Employer, the contractor shall ensure 

Demolish, dismantle and remove the contractor’s site office, temporary works, structures including labor sheds/camps and 
constructions and other items and things whatsoever brought upon or erected at the site or any land allotted to the 

Remove all rubbish, debris etc from the site and the land allotted to the contractor by the Employer and shall clear, level and 

isfaction of 

Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to apply to the Employer for the 
completion certificate has been sought, the 

respect of the 

hall be without prejudice to the SBI’s rights and contractor’s liabilities under the contract including the 
be construed as a 

e VCC has 

portion of the site for execution of any work not included in 
ot allow 

uch work. The contractor however shall not be provided any plant or material 
for the execution of such work except by special arrangement with the SBIIMS. Such work shall be carried out in such manner as not to 

following 

e Employer 
arising other than the excepted risks, for which he is responsible 

d for the period stipulated in clause 28 
om a cause, occurring prior to the 

commencement of the period of maintenance and for any loss or damage occasioned by the contractor in the course of any 

The works for the time being executed to the estimated current Contract value thereof, or such additional sum as may be 

tional plant and other things brought on to the site by the contractor to the replacement value of such 

Such insurance shall be effected with an insurer and in terms approved by the Employer which approval shall not be 
unreasonably withheld and the contractor shall whenever required produce to the Employer the policy of insurance and the 

contract provides otherwise indemnify the 
property 

proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto except any compensation of 



 
 

 

SBIIMS/GHY                                                        
 

a) The permanent use or occupation of land by or any part th
 

b) The right of Employer to execute the works or any part thereof, on, over, under, in or through any lands.
 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of the works in 
accordance with the contract.
 

d) Injuries or damage to persons or property resulting from any act or neglect of the Employer, their agents, employees or other
contractors not being employed by the contractor or in respect of any claims, proceedings, damages, costs, charges and
expenses in respect thereof or in relation thereto or where the injury or damage was contributed to by the contractor, his 
servants or agents such part of the compensation as may be just and equitable having regard to the extent of the 
responsibility of the Employer , their employees, or agents or other employees, or agents or other contractors for the damage 
or injury. 

25.3 Contractor to indemnify Employer: 
charges and expenses in respect of the matters referred to in the provision sub

25.4 The contractor shall fully indemnify and keep indemnified the Employer against any action, claim, or proceeding relating to 
infringement or use of any patent or design or any alleged patent or design rights and shall pay any royalties which may be payable in 
respect of any article or part thereof included in the contract. In the event of any claim made under or action brought again
Employer in respect of such matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be at 
liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise there from, provided that the 
shall not be liable to indemnify the Employer if the infringement of the patent or design or any alleged patent or design right is the 
direct result of an order passed by the Consultant in this behalf.

25.5 Third Party Insurance 

25.5.1 Before commencing the 
under clause 26.0 of GCC shall insure against his liability for any material or physical damage, loss, or injury which may oc
any property including that o
works or in the carrying out of the contract, otherwise than due to the matters referred to in the provision to clause 26.0 
thereof. 

25.5.2 Minimum Amount of Third Party Insurance

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not be reasonably 
withheld and for at least the amount stated below. The contractor shall, whenever required, produce to the SB
the policy or policies of insurance cover and receipts for payment of the current premiums

25.5.3 The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per occurrence with the number of 
occurrences limited to four
for four occurrences always.

25.6 Accident or Injury to Workmen 

25.6.1 The Employer shall not be liable for or in respect of any damages or compensation payabl
consequence of any accident or injury to any workmen or other person in the employment of the contractor or any sub
contractor, save and except an accident or injury resulting from any act or default of the Employer or their agent
employees. The contractor shall indemnify and keep indemnified Employer against all such damages and compensation, 
save and except as aforesaid and against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof 
or in relation thereto 

25.6.2. Insurance against accidents etc to workmen: 
by the Employer during the whole of the time any person employed by him on the works and shall, when required, produ
the Employer such policy of insurance and receipt for payment of the current premium. Provided always that, in respect of 
any persons employed by any sub
satisfied if the sub contractor shall have insured against the liability in respect of such persons in such manner that Employer
indemnified under the policy but the contractor shall require such sub
such policy of insurance and the receipt for the payment of the current premium.

25.6.3 Remedy on Contractor’s failure to insure: 
above or any other insurance which he may be require
Employer may effect and keep in force any such insurance and pay such premium or premiums as may be necessary for that 
purpose and from time to time deduct the amount so paid by the Emp
become due to the contractor, or recover the same as debt from the contractor.

25.6.4. Without prejudice to the other rights of the Employer against contractors, in respect of such default, the employer s
be entitled to deduct from any sums payable to the contractor the amount of any damages costs, charges, and other 
expenses paid by the Employer and which are payable by the contractors under this clause. The contractor shall upon 
settlement by the insurer of any claim made against the insurer pursuant to a policy taken under this clause, proceed with due 
diligence to rebuild or repair the works destroyed or damaged. In this event all the monies received from the insurer in resp
of such damage shall be paid to the contractor and the contractor shall not be entitled to any further payment in respect of 
the expenditure incurred for rebuilding or repairing of the materials or goods destroyed or damaged.

26.0 Commencement of Works 
The date of commencement of the work will be reckoned as the recorded date of handing over site or 10 days from the date of issue 
of letter of acceptance of the tender by the Employer whichever is later.
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The permanent use or occupation of land by or any part thereof. 

The right of Employer to execute the works or any part thereof, on, over, under, in or through any lands.

Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of the works in 
contract. 

Injuries or damage to persons or property resulting from any act or neglect of the Employer, their agents, employees or other
contractors not being employed by the contractor or in respect of any claims, proceedings, damages, costs, charges and
expenses in respect thereof or in relation thereto or where the injury or damage was contributed to by the contractor, his 
servants or agents such part of the compensation as may be just and equitable having regard to the extent of the 

he Employer , their employees, or agents or other employees, or agents or other contractors for the damage 

25.3 Contractor to indemnify Employer: The contractor shall indemnify the Employer against all claims, proceedings, damages, costs, 
s and expenses in respect of the matters referred to in the provision sub-clause of this clause.

The contractor shall fully indemnify and keep indemnified the Employer against any action, claim, or proceeding relating to 
ent or design or any alleged patent or design rights and shall pay any royalties which may be payable in 

respect of any article or part thereof included in the contract. In the event of any claim made under or action brought again
such matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be at 

liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise there from, provided that the 
be liable to indemnify the Employer if the infringement of the patent or design or any alleged patent or design right is the 

direct result of an order passed by the Consultant in this behalf. 

Before commencing the execution of the work the contractor but without limiting his obligations and responsibilities 
under clause 26.0 of GCC shall insure against his liability for any material or physical damage, loss, or injury which may oc
any property including that of SBI, or to any person, including any employee of the SBI, by or arising out of the execution of the 
works or in the carrying out of the contract, otherwise than due to the matters referred to in the provision to clause 26.0 

of Third Party Insurance 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not be reasonably 
withheld and for at least the amount stated below. The contractor shall, whenever required, produce to the SB
the policy or policies of insurance cover and receipts for payment of the current premiums

The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per occurrence with the number of 
occurrences limited to four. After each occurrence contractor will pay additional premium necessary to make insurance valid 
for four occurrences always. 

 

The Employer shall not be liable for or in respect of any damages or compensation payabl
consequence of any accident or injury to any workmen or other person in the employment of the contractor or any sub
contractor, save and except an accident or injury resulting from any act or default of the Employer or their agent
employees. The contractor shall indemnify and keep indemnified Employer against all such damages and compensation, 
save and except as aforesaid and against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof 

Insurance against accidents etc to workmen: The contractor shall insure against such liability with an insurer approved 
by the Employer during the whole of the time any person employed by him on the works and shall, when required, produ
the Employer such policy of insurance and receipt for payment of the current premium. Provided always that, in respect of 
any persons employed by any sub-contractor the contractor’s obligation to insure as aforesaid under this sub

isfied if the sub contractor shall have insured against the liability in respect of such persons in such manner that Employer
indemnified under the policy but the contractor shall require such sub-contractor to produce to the Employer when required 

policy of insurance and the receipt for the payment of the current premium.

25.6.3 Remedy on Contractor’s failure to insure: If the contractor fails to effect and keep in force the insurance referred to 
above or any other insurance which he may be required to effect under the terms of contract, then and in any such case the 
Employer may effect and keep in force any such insurance and pay such premium or premiums as may be necessary for that 
purpose and from time to time deduct the amount so paid by the Employer as aforesaid from any amount due or which may 
become due to the contractor, or recover the same as debt from the contractor.

Without prejudice to the other rights of the Employer against contractors, in respect of such default, the employer s
be entitled to deduct from any sums payable to the contractor the amount of any damages costs, charges, and other 
expenses paid by the Employer and which are payable by the contractors under this clause. The contractor shall upon 

urer of any claim made against the insurer pursuant to a policy taken under this clause, proceed with due 
diligence to rebuild or repair the works destroyed or damaged. In this event all the monies received from the insurer in resp

be paid to the contractor and the contractor shall not be entitled to any further payment in respect of 
the expenditure incurred for rebuilding or repairing of the materials or goods destroyed or damaged.

of the work will be reckoned as the recorded date of handing over site or 10 days from the date of issue 
of letter of acceptance of the tender by the Employer whichever is later. 
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The right of Employer to execute the works or any part thereof, on, over, under, in or through any lands. 

Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of the works in 

Injuries or damage to persons or property resulting from any act or neglect of the Employer, their agents, employees or other
contractors not being employed by the contractor or in respect of any claims, proceedings, damages, costs, charges and
expenses in respect thereof or in relation thereto or where the injury or damage was contributed to by the contractor, his 
servants or agents such part of the compensation as may be just and equitable having regard to the extent of the 

he Employer , their employees, or agents or other employees, or agents or other contractors for the damage 

The contractor shall indemnify the Employer against all claims, proceedings, damages, costs, 
clause of this clause. 

The contractor shall fully indemnify and keep indemnified the Employer against any action, claim, or proceeding relating to 
ent or design or any alleged patent or design rights and shall pay any royalties which may be payable in 

respect of any article or part thereof included in the contract. In the event of any claim made under or action brought again
such matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be at 

liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise there from, provided that the contractor 
be liable to indemnify the Employer if the infringement of the patent or design or any alleged patent or design right is the 

execution of the work the contractor but without limiting his obligations and responsibilities 
under clause 26.0 of GCC shall insure against his liability for any material or physical damage, loss, or injury which may oc

f SBI, or to any person, including any employee of the SBI, by or arising out of the execution of the 
works or in the carrying out of the contract, otherwise than due to the matters referred to in the provision to clause 26.0 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not be reasonably 
withheld and for at least the amount stated below. The contractor shall, whenever required, produce to the SBI/Consultant 
the policy or policies of insurance cover and receipts for payment of the current premiums 

The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per occurrence with the number of 
. After each occurrence contractor will pay additional premium necessary to make insurance valid 

The Employer shall not be liable for or in respect of any damages or compensation payable at law in respect or in 
consequence of any accident or injury to any workmen or other person in the employment of the contractor or any sub
contractor, save and except an accident or injury resulting from any act or default of the Employer or their agent
employees. The contractor shall indemnify and keep indemnified Employer against all such damages and compensation, 
save and except as aforesaid and against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof 

The contractor shall insure against such liability with an insurer approved 
by the Employer during the whole of the time any person employed by him on the works and shall, when required, produ
the Employer such policy of insurance and receipt for payment of the current premium. Provided always that, in respect of 

contractor the contractor’s obligation to insure as aforesaid under this sub-clause shall be 
isfied if the sub contractor shall have insured against the liability in respect of such persons in such manner that Employer

contractor to produce to the Employer when required 
policy of insurance and the receipt for the payment of the current premium. 

If the contractor fails to effect and keep in force the insurance referred to 
d to effect under the terms of contract, then and in any such case the 

Employer may effect and keep in force any such insurance and pay such premium or premiums as may be necessary for that 
loyer as aforesaid from any amount due or which may 

become due to the contractor, or recover the same as debt from the contractor. 

Without prejudice to the other rights of the Employer against contractors, in respect of such default, the employer s
be entitled to deduct from any sums payable to the contractor the amount of any damages costs, charges, and other 
expenses paid by the Employer and which are payable by the contractors under this clause. The contractor shall upon 

urer of any claim made against the insurer pursuant to a policy taken under this clause, proceed with due 
diligence to rebuild or repair the works destroyed or damaged. In this event all the monies received from the insurer in resp

be paid to the contractor and the contractor shall not be entitled to any further payment in respect of 
the expenditure incurred for rebuilding or repairing of the materials or goods destroyed or damaged. 

of the work will be reckoned as the recorded date of handing over site or 10 days from the date of issue 

.2019 

Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of the works in 

Injuries or damage to persons or property resulting from any act or neglect of the Employer, their agents, employees or other 
contractors not being employed by the contractor or in respect of any claims, proceedings, damages, costs, charges and 
expenses in respect thereof or in relation thereto or where the injury or damage was contributed to by the contractor, his 
servants or agents such part of the compensation as may be just and equitable having regard to the extent of the 

he Employer , their employees, or agents or other employees, or agents or other contractors for the damage 

The contractor shall indemnify the Employer against all claims, proceedings, damages, costs, 

The contractor shall fully indemnify and keep indemnified the Employer against any action, claim, or proceeding relating to 
ent or design or any alleged patent or design rights and shall pay any royalties which may be payable in 

respect of any article or part thereof included in the contract. In the event of any claim made under or action brought against 
such matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be at 

contractor 
be liable to indemnify the Employer if the infringement of the patent or design or any alleged patent or design right is the 

execution of the work the contractor but without limiting his obligations and responsibilities 
under clause 26.0 of GCC shall insure against his liability for any material or physical damage, loss, or injury which may occur to 

f SBI, or to any person, including any employee of the SBI, by or arising out of the execution of the 
works or in the carrying out of the contract, otherwise than due to the matters referred to in the provision to clause 26.0 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not be reasonably 
I/Consultant 

The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per occurrence with the number of 
. After each occurrence contractor will pay additional premium necessary to make insurance valid 

e at law in respect or in 
consequence of any accident or injury to any workmen or other person in the employment of the contractor or any sub-
contractor, save and except an accident or injury resulting from any act or default of the Employer or their agents, or 
employees. The contractor shall indemnify and keep indemnified Employer against all such damages and compensation, 
save and except as aforesaid and against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof 

The contractor shall insure against such liability with an insurer approved 
by the Employer during the whole of the time any person employed by him on the works and shall, when required, produce to 
the Employer such policy of insurance and receipt for payment of the current premium. Provided always that, in respect of 

clause shall be 
isfied if the sub contractor shall have insured against the liability in respect of such persons in such manner that Employer is 

contractor to produce to the Employer when required 

If the contractor fails to effect and keep in force the insurance referred to 
d to effect under the terms of contract, then and in any such case the 

Employer may effect and keep in force any such insurance and pay such premium or premiums as may be necessary for that 
loyer as aforesaid from any amount due or which may 

Without prejudice to the other rights of the Employer against contractors, in respect of such default, the employer shall 
be entitled to deduct from any sums payable to the contractor the amount of any damages costs, charges, and other 
expenses paid by the Employer and which are payable by the contractors under this clause. The contractor shall upon 

urer of any claim made against the insurer pursuant to a policy taken under this clause, proceed with due 
diligence to rebuild or repair the works destroyed or damaged. In this event all the monies received from the insurer in respect 

be paid to the contractor and the contractor shall not be entitled to any further payment in respect of 

of the work will be reckoned as the recorded date of handing over site or 10 days from the date of issue 
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27.0 Time for completion 
Time is the essence of the contract and shall be s
of 45 days from the date of commencement. If required in the contract or as directed by the Employer, the contractor shall complete 
certain portions of work before completion of the entire work. However the completion date shall be reckoned as the date by w
the whole work is completed as per the terms of the contract.

28.0 Extension of Time 
If, in the opinion of the Employer, the work be delayed for reasons beyond the control of the contractor, Bank to grant a fai
reasonable extension of time for completion 
completion of work or if the completion of work is likely to be delayed for any reasons beyond the due date of completion as 
in the contract, the contractor shall apply to the Employer in writing immediately and while applying for extension of time he shall 
furnish the reasons in detail and his justification if any, for the delays. While granting extension of time the contractor s
the period extended time which will qualify for levy of liquidated damages. For the balance period in excess of original stipulated 
period and duly sanctioned extension of time by the Employer the provision of liquidated damages as stated under clause 8 of 
shall become applicable. 

29.0 Rate of progress 
Whole of the materials, plant and labour to be provided be the contractor and the mode, manner and speed of execution and 
maintenance of the works are to be of kind and conducted in a manner to the satisfaction of 
the rate of progress of the work or any part thereof be at any time be in the opinion of the Architect/ consultant too slow t
completion of the whole of the work by the prescribed time for completion the
steps as considered necessary by the Architect/ consultant to expedite progress so as to complete the works the works by the 
prescribed time or extended time. Such communications from the Architect/ 
fulfilling obligations under the contract nor will he be entitled to raise any claims arising of such directions.

30.0 Work during night and holidays
Subject to any provision to the contrary cont
during the night or holidays without the permission in writing of Architect/ consultant /SBIIMS, save when the work is unavoi
absolutely necessary for the saving of
the Architect/ consultant. However the provisions of the clause shall not be applicable in the case of any work which becomes
essential to carry by rotary or double shifts in order to achieve the progress and quality of the part of the works being technically 
required/ continued with the prior approval of the Architect/ consultant/SBIIMS at no extra cost to the SBI.

All work at night after obtaining approva

31.0 No compensation for restrictions of work
If at any time after acceptance of the tender SBIIMS shall decide to abandon or reduce the scope of work for any 
and hence not required the whole or any work to be carried out. The Architect/consultant shall give notice in writing to that
the contractor and the contractor shall act accordingly. In the matter, the Contractor shall have no c
compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of
the work fully but which he did not derive in consequence of the foreclosure of the whole or part of the wo

Provided that the contractor shall be paid the charges on the cartage only of materials actually and bonafide brought to the 
the work by the contractor and rendered    surplus as a result of the abandonment, curtailment of the work or any porti
then taken back by the contractor, provided however that the Architect/ Consultant shall have in such cases the option of tak
all or any such materials at their purchase price or a local current rate whichever is less. 

In case of such stores having been issued from SBIIMS stores and returned by the contractor to stores, credit shall be given to him at the
rates not exceeding those at which were originally issued to the contractor after taking into considerations and deduction fo
account of any deterioration or damage while in the custody of the contractor and in his respect the decision of Architect 
/consultant/SBIIMS shall be final. 

32.0 Suspension of work 

i) The contractor shall, on receipt of the order in writing of the 
the progress of works or any part thereof for such time and in such manner as SBI may consider necessary so as not cause any 
or injury to the work already done or endanger the

a) On account any default on the part of the contractor, or

b) For proper execution of the works or part thereof for reasons other than the default of the contractor, or

c) For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Consultant.

ii) If the suspension is ordered for reasons (b) and (c) in sub

The contractor shall be entitled to an extension of time equal to the period of every such suspension. No compensation whatsoev
shall be paid on this account. 

33.0 Action when the whole security deposit is forfeited
In any case in which under any clause or
compensation amounting to the whole of his security deposit the Employer shall have the power to adopt any of the following c
as they may deem best suited to the inter

a) To rescind the contract (of which rescission notice in writing to the contractor by the Employer shall be conclusive evidence
and in which case the security deposit of the contractor shall be forfeited and be absolutely at the disposal 
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Time is the essence of the contract and shall be strictly observed by the contractor. The entire work shall be completed within a period 
from the date of commencement. If required in the contract or as directed by the Employer, the contractor shall complete 

certain portions of work before completion of the entire work. However the completion date shall be reckoned as the date by w
whole work is completed as per the terms of the contract. 

If, in the opinion of the Employer, the work be delayed for reasons beyond the control of the contractor, Bank to grant a fai
reasonable extension of time for completion of work as per the terms of contract. If the contractor needs an extension of time for the 
completion of work or if the completion of work is likely to be delayed for any reasons beyond the due date of completion as 

or shall apply to the Employer in writing immediately and while applying for extension of time he shall 
furnish the reasons in detail and his justification if any, for the delays. While granting extension of time the contractor s

extended time which will qualify for levy of liquidated damages. For the balance period in excess of original stipulated 
period and duly sanctioned extension of time by the Employer the provision of liquidated damages as stated under clause 8 of 

Whole of the materials, plant and labour to be provided be the contractor and the mode, manner and speed of execution and 
maintenance of the works are to be of kind and conducted in a manner to the satisfaction of 
the rate of progress of the work or any part thereof be at any time be in the opinion of the Architect/ consultant too slow t
completion of the whole of the work by the prescribed time for completion the Architect/ consultant /SBIIMS shall thereupon take such 
steps as considered necessary by the Architect/ consultant to expedite progress so as to complete the works the works by the 
prescribed time or extended time. Such communications from the Architect/ consultant /SBIIMS neither shall relieve the contractor from 
fulfilling obligations under the contract nor will he be entitled to raise any claims arising of such directions.

30.0 Work during night and holidays 
Subject to any provision to the contrary contained in the contract no permanent work shall save as herein provided be carried on 
during the night or holidays without the permission in writing of Architect/ consultant /SBIIMS, save when the work is unavoi
absolutely necessary for the saving of life of property or for the safety of the work in which case the contractor shall immediately advice 
the Architect/ consultant. However the provisions of the clause shall not be applicable in the case of any work which becomes

or double shifts in order to achieve the progress and quality of the part of the works being technically 
required/ continued with the prior approval of the Architect/ consultant/SBIIMS at no extra cost to the SBI.

All work at night after obtaining approval from competent authorities shall be carried out without unreasonable noise and disturbance.

31.0 No compensation for restrictions of work 
If at any time after acceptance of the tender SBIIMS shall decide to abandon or reduce the scope of work for any 
and hence not required the whole or any work to be carried out. The Architect/consultant shall give notice in writing to that
the contractor and the contractor shall act accordingly. In the matter, the Contractor shall have no c
compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of
the work fully but which he did not derive in consequence of the foreclosure of the whole or part of the wo

Provided that the contractor shall be paid the charges on the cartage only of materials actually and bonafide brought to the 
the work by the contractor and rendered    surplus as a result of the abandonment, curtailment of the work or any porti
then taken back by the contractor, provided however that the Architect/ Consultant shall have in such cases the option of tak
all or any such materials at their purchase price or a local current rate whichever is less. 

ch stores having been issued from SBIIMS stores and returned by the contractor to stores, credit shall be given to him at the
rates not exceeding those at which were originally issued to the contractor after taking into considerations and deduction fo
account of any deterioration or damage while in the custody of the contractor and in his respect the decision of Architect 

The contractor shall, on receipt of the order in writing of the SBI (whose decision shall be final and binding on the contractor) suspend 
the progress of works or any part thereof for such time and in such manner as SBI may consider necessary so as not cause any 
or injury to the work already done or endanger the safety thereof for any of following reasons.

On account any default on the part of the contractor, or 

For proper execution of the works or part thereof for reasons other than the default of the contractor, or

For safety of the works or part thereof. 

ontractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Consultant. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

e contractor shall be entitled to an extension of time equal to the period of every such suspension. No compensation whatsoev

33.0 Action when the whole security deposit is forfeited 
In any case in which under any clause or clauses of this contract, the Contractor shall have rendered himself liable to pay 
compensation amounting to the whole of his security deposit the Employer shall have the power to adopt any of the following c
as they may deem best suited to the interest of the SBIIMS. 

To rescind the contract (of which rescission notice in writing to the contractor by the Employer shall be conclusive evidence
and in which case the security deposit of the contractor shall be forfeited and be absolutely at the disposal 
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trictly observed by the contractor. The entire work shall be completed within a period 
from the date of commencement. If required in the contract or as directed by the Employer, the contractor shall complete 

certain portions of work before completion of the entire work. However the completion date shall be reckoned as the date by w

If, in the opinion of the Employer, the work be delayed for reasons beyond the control of the contractor, Bank to grant a fai
of work as per the terms of contract. If the contractor needs an extension of time for the 

completion of work or if the completion of work is likely to be delayed for any reasons beyond the due date of completion as stipulated 
or shall apply to the Employer in writing immediately and while applying for extension of time he shall 

furnish the reasons in detail and his justification if any, for the delays. While granting extension of time the contractor shall be informed 
extended time which will qualify for levy of liquidated damages. For the balance period in excess of original stipulated 

period and duly sanctioned extension of time by the Employer the provision of liquidated damages as stated under clause 8 of 

Whole of the materials, plant and labour to be provided be the contractor and the mode, manner and speed of execution and 
maintenance of the works are to be of kind and conducted in a manner to the satisfaction of the Architect/ consultant /SBIIMS should 
the rate of progress of the work or any part thereof be at any time be in the opinion of the Architect/ consultant too slow to ensure the 

Architect/ consultant /SBIIMS shall thereupon take such 
steps as considered necessary by the Architect/ consultant to expedite progress so as to complete the works the works by the 

consultant /SBIIMS neither shall relieve the contractor from 
fulfilling obligations under the contract nor will he be entitled to raise any claims arising of such directions. 

ained in the contract no permanent work shall save as herein provided be carried on 
during the night or holidays without the permission in writing of Architect/ consultant /SBIIMS, save when the work is unavoidable or 

life of property or for the safety of the work in which case the contractor shall immediately advice 
the Architect/ consultant. However the provisions of the clause shall not be applicable in the case of any work which becomes

or double shifts in order to achieve the progress and quality of the part of the works being technically 
required/ continued with the prior approval of the Architect/ consultant/SBIIMS at no extra cost to the SBI. 

l from competent authorities shall be carried out without unreasonable noise and disturbance.

If at any time after acceptance of the tender SBIIMS shall decide to abandon or reduce the scope of work for any reason whatsoever 
and hence not required the whole or any work to be carried out. The Architect/consultant shall give notice in writing to that effect to 
the contractor and the contractor shall act accordingly. In the matter, the Contractor shall have no claim to any payment of 
compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of
the work fully but which he did not derive in consequence of the foreclosure of the whole or part of the work. 

Provided that the contractor shall be paid the charges on the cartage only of materials actually and bonafide brought to the 
the work by the contractor and rendered    surplus as a result of the abandonment, curtailment of the work or any portion thereof and 
then taken back by the contractor, provided however that the Architect/ Consultant shall have in such cases the option of taking over 
all or any such materials at their purchase price or a local current rate whichever is less.  

ch stores having been issued from SBIIMS stores and returned by the contractor to stores, credit shall be given to him at the
rates not exceeding those at which were originally issued to the contractor after taking into considerations and deduction for cla
account of any deterioration or damage while in the custody of the contractor and in his respect the decision of Architect 

SBI (whose decision shall be final and binding on the contractor) suspend 
the progress of works or any part thereof for such time and in such manner as SBI may consider necessary so as not cause any damage 

safety thereof for any of following reasons. 

For proper execution of the works or part thereof for reasons other than the default of the contractor, or 

ontractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the 

e contractor shall be entitled to an extension of time equal to the period of every such suspension. No compensation whatsoev

clauses of this contract, the Contractor shall have rendered himself liable to pay 
compensation amounting to the whole of his security deposit the Employer shall have the power to adopt any of the following c

To rescind the contract (of which rescission notice in writing to the contractor by the Employer shall be conclusive evidence
and in which case the security deposit of the contractor shall be forfeited and be absolutely at the disposal of Employee.

.2019 

trictly observed by the contractor. The entire work shall be completed within a period 
from the date of commencement. If required in the contract or as directed by the Employer, the contractor shall complete 

certain portions of work before completion of the entire work. However the completion date shall be reckoned as the date by which 

If, in the opinion of the Employer, the work be delayed for reasons beyond the control of the contractor, Bank to grant a fair and 
of work as per the terms of contract. If the contractor needs an extension of time for the 

stipulated 
or shall apply to the Employer in writing immediately and while applying for extension of time he shall 

hall be informed 
extended time which will qualify for levy of liquidated damages. For the balance period in excess of original stipulated 

period and duly sanctioned extension of time by the Employer the provision of liquidated damages as stated under clause 8 of GCC 

Whole of the materials, plant and labour to be provided be the contractor and the mode, manner and speed of execution and 
the Architect/ consultant /SBIIMS should 

o ensure the 
Architect/ consultant /SBIIMS shall thereupon take such 

steps as considered necessary by the Architect/ consultant to expedite progress so as to complete the works the works by the 
consultant /SBIIMS neither shall relieve the contractor from 

ained in the contract no permanent work shall save as herein provided be carried on 
dable or 

life of property or for the safety of the work in which case the contractor shall immediately advice 
the Architect/ consultant. However the provisions of the clause shall not be applicable in the case of any work which becomes 

or double shifts in order to achieve the progress and quality of the part of the works being technically 

l from competent authorities shall be carried out without unreasonable noise and disturbance. 

reason whatsoever 
effect to 

laim to any payment of 
compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of 

Provided that the contractor shall be paid the charges on the cartage only of materials actually and bonafide brought to the site of 
on thereof and 

ing over 

ch stores having been issued from SBIIMS stores and returned by the contractor to stores, credit shall be given to him at the 
r claims on 

account of any deterioration or damage while in the custody of the contractor and in his respect the decision of Architect 

SBI (whose decision shall be final and binding on the contractor) suspend 
damage 

ontractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the 

e contractor shall be entitled to an extension of time equal to the period of every such suspension. No compensation whatsoever 

clauses of this contract, the Contractor shall have rendered himself liable to pay 
compensation amounting to the whole of his security deposit the Employer shall have the power to adopt any of the following course 

To rescind the contract (of which rescission notice in writing to the contractor by the Employer shall be conclusive evidence) 
of Employee. 
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b) To employ labor paid by the Employer and to supply materials to carry out the work, or any part of the work, debiting the 
contractor with the cost of the labor and materials (the cost of such labor and materials as worked out by the Employer 
be final and conclusive against the contractor) and crediting him with the value of the work done, in all respects in the sam
manner and at the same manner and at the same rates as if it had been carried out by the contractor under the terms of this
contract the certificate of Employer as to the value of work done shall be final and conclusive against the contractor.
 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his hands, and to give
it to another contractor to complete in which case any expenses which may be incurred in excess of the sum which would 
have been paid to the original contractor, if the whole work had been executed by him (of the amount of which excess the 
certificates in writing of the Employer shall be final and conclusive) shall be borne by original contractor and may be 
deducted from any money due to him by Employer under the contract or otherwise, or from his security deposit or the 
proceeds of sale thereof, or sufficient part

In the event of any of above courses being adopted by the Employer the contractor shall have no claim to compensation for any
sustained by him by reasons of his having purchased or procured any material or entered into any engagements or mak
advances on account of, or with a view to the execution of the work or the performance of the contract and in case the contra
be rescinded under the provision aforesaid, the contractor shall not be entitled to recover or to be paid any sum or
for actually performed under this contract, unless, and until the Employer will have certified in writing the performance of 
the value payable in respect thereof, and he shall only be entitled to be paid the value so certifi

34.0 Bank’s Right to Terminate the Contract
If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an insolvent or being an 
company shall have an order for compulsory winding up voluntarily or s
the liquidator in such acts of insolvency or winding up shall be unable within seven days after notice to him to do so, to sh
reasonable satisfaction of the Employer that he is able
by the Employer. 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued or shall suffer
under this contract to be attached by or on behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the Employer through the Consultant or shall charge
this contract or any payment due to 

a) Has abandoned the contract; or
 

b) Has failed to commence the works, or has without any lawful excuse under these conditions suspended the progress of the 
works for 14 days after receiving from the Employer 
 

c) Has failed to proceed with the works with such diligence and failed to make such due progress as would enable the works to 
be completed within the time agreed upon, or has failed to remove the materials from the site or to pu
work within seven days after written notice from the Employer that the said materials were condemned and rejected by the 
Employer under these conditions; or has neglected or failed persistently to observe and perform all or any of the a
or things by this contract to be observed and performed by the contractor for seven days after written notice shall have been
given to the contractor to observe or perform the same or has to the detriment of good workmanship or in defiance of 
Employer instructions to the contrary subject any part of the contract. Then and in any of said cases the Employer may not 
withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine the contract, but 
without thereby affecting the powers of the Employer or the obligation and liabilities of the contractor the whole of which shall 
continue in force as fully as if the contract had not been so determined and as if the works subsequently had been executed 
by or on behalf of the contractor. And, further the Employer, their agents or employees may enter upon and take possession 
of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining la
roads, use the same by means of their own employees or workmen in carrying on and completing the work or by engaging 
any other contractors or persons to complete the work and the contractor shall not in any was interrupt or do any act, matter
or thing to prevent or hinder such other contractor or other persons employed for completing and finishing or using the 
materials and plant for the works.
When the works shall be completed or as soon thereafter as convenient the Employer shall give a notice in writing to the 
contractor to remove his surplus materials and plants and should the contractor fail to do so within 14 days after receipt 
thereof by him the Employer sell the same by public auction after due publication and shall adjust the amount realized by 
such auction. The contractor shall have no right to question any of the act of the Employer incidental to the sale of the 
materials etc. 

35.0 Settlement of Disputes and Arbitration

Except where otherwise provided in the contract all questions and disputes relating to t
drawings and instructions herein before mentioned and as to the quality of workmanship of materials used on the work or as to
other question, claim, right, matter or thing whatsoever in any way arising out of o
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work or the execution or fail
the same, whether arising during the progress of the work or after th
shall be dealt with as mentioned hereinafter :

a) If the contractor considers that he is entitled to any extra payment or compensation in respect of the works over and above 
the amounts admitted as payable by the Architect or in case the contractor wants to dispute the validity of any deductions or 
recoveries made or proposed to be made from the contract or raise any dispute, the Contractor shall forthwith give notice in 
writing of his claim, or dispute to the Circle Head, SBIIMS, Circle Office, Guwahati and endorse a copy of the same to the 
Architect, within 30 days from the date of disallowance thereof or the date of deduction or recovery. The said notice shall 
give full particulars of the claim, 
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To employ labor paid by the Employer and to supply materials to carry out the work, or any part of the work, debiting the 
contractor with the cost of the labor and materials (the cost of such labor and materials as worked out by the Employer 
be final and conclusive against the contractor) and crediting him with the value of the work done, in all respects in the sam
manner and at the same manner and at the same rates as if it had been carried out by the contractor under the terms of this
contract the certificate of Employer as to the value of work done shall be final and conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his hands, and to give
other contractor to complete in which case any expenses which may be incurred in excess of the sum which would 

have been paid to the original contractor, if the whole work had been executed by him (of the amount of which excess the 
of the Employer shall be final and conclusive) shall be borne by original contractor and may be 

deducted from any money due to him by Employer under the contract or otherwise, or from his security deposit or the 
proceeds of sale thereof, or sufficient part thereof. 

In the event of any of above courses being adopted by the Employer the contractor shall have no claim to compensation for any
sustained by him by reasons of his having purchased or procured any material or entered into any engagements or mak
advances on account of, or with a view to the execution of the work or the performance of the contract and in case the contra
be rescinded under the provision aforesaid, the contractor shall not be entitled to recover or to be paid any sum or
for actually performed under this contract, unless, and until the Employer will have certified in writing the performance of 
the value payable in respect thereof, and he shall only be entitled to be paid the value so certifi

34.0 Bank’s Right to Terminate the Contract 
If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an insolvent or being an 
company shall have an order for compulsory winding up voluntarily or subject to the supervision of Govt and of the Official Assignee of 
the liquidator in such acts of insolvency or winding up shall be unable within seven days after notice to him to do so, to sh
reasonable satisfaction of the Employer that he is able to carry out and fulfill the contract, and to give security therefore if so required 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued or shall suffer
ract to be attached by or on behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the Employer through the Consultant or shall charge
this contract or any payment due to which may become due to the contractor there under.

Has abandoned the contract; or 

Has failed to commence the works, or has without any lawful excuse under these conditions suspended the progress of the 
works for 14 days after receiving from the Employer written notice to proceed, or

Has failed to proceed with the works with such diligence and failed to make such due progress as would enable the works to 
be completed within the time agreed upon, or has failed to remove the materials from the site or to pu
work within seven days after written notice from the Employer that the said materials were condemned and rejected by the 
Employer under these conditions; or has neglected or failed persistently to observe and perform all or any of the a
or things by this contract to be observed and performed by the contractor for seven days after written notice shall have been
given to the contractor to observe or perform the same or has to the detriment of good workmanship or in defiance of 
Employer instructions to the contrary subject any part of the contract. Then and in any of said cases the Employer may not 
withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine the contract, but 

t thereby affecting the powers of the Employer or the obligation and liabilities of the contractor the whole of which shall 
continue in force as fully as if the contract had not been so determined and as if the works subsequently had been executed 

behalf of the contractor. And, further the Employer, their agents or employees may enter upon and take possession 
of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining la

e the same by means of their own employees or workmen in carrying on and completing the work or by engaging 
any other contractors or persons to complete the work and the contractor shall not in any was interrupt or do any act, matter

hinder such other contractor or other persons employed for completing and finishing or using the 
materials and plant for the works. 
When the works shall be completed or as soon thereafter as convenient the Employer shall give a notice in writing to the 

ntractor to remove his surplus materials and plants and should the contractor fail to do so within 14 days after receipt 
thereof by him the Employer sell the same by public auction after due publication and shall adjust the amount realized by 

The contractor shall have no right to question any of the act of the Employer incidental to the sale of the 

35.0 Settlement of Disputes and Arbitration 

Except where otherwise provided in the contract all questions and disputes relating to t
drawings and instructions herein before mentioned and as to the quality of workmanship of materials used on the work or as to
other question, claim, right, matter or thing whatsoever in any way arising out of o
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work or the execution or fail
the same, whether arising during the progress of the work or after the cancellation, termination, completion or abandonment thereof 
shall be dealt with as mentioned hereinafter : 

If the contractor considers that he is entitled to any extra payment or compensation in respect of the works over and above 
s payable by the Architect or in case the contractor wants to dispute the validity of any deductions or 

recoveries made or proposed to be made from the contract or raise any dispute, the Contractor shall forthwith give notice in 
spute to the Circle Head, SBIIMS, Circle Office, Guwahati and endorse a copy of the same to the 

Architect, within 30 days from the date of disallowance thereof or the date of deduction or recovery. The said notice shall 
give full particulars of the claim, grounds on which it is based and detailed calculations of the amount claimed and the 
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To employ labor paid by the Employer and to supply materials to carry out the work, or any part of the work, debiting the 
contractor with the cost of the labor and materials (the cost of such labor and materials as worked out by the Employer 
be final and conclusive against the contractor) and crediting him with the value of the work done, in all respects in the sam
manner and at the same manner and at the same rates as if it had been carried out by the contractor under the terms of this
contract the certificate of Employer as to the value of work done shall be final and conclusive against the contractor. 

To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his hands, and to give
other contractor to complete in which case any expenses which may be incurred in excess of the sum which would 

have been paid to the original contractor, if the whole work had been executed by him (of the amount of which excess the 
of the Employer shall be final and conclusive) shall be borne by original contractor and may be 

deducted from any money due to him by Employer under the contract or otherwise, or from his security deposit or the 

In the event of any of above courses being adopted by the Employer the contractor shall have no claim to compensation for any
sustained by him by reasons of his having purchased or procured any material or entered into any engagements or mak
advances on account of, or with a view to the execution of the work or the performance of the contract and in case the contra
be rescinded under the provision aforesaid, the contractor shall not be entitled to recover or to be paid any sum or any work thereto 
for actually performed under this contract, unless, and until the Employer will have certified in writing the performance of such work and 
the value payable in respect thereof, and he shall only be entitled to be paid the value so certified. 

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an insolvent or being an incorporated 
ubject to the supervision of Govt and of the Official Assignee of 

the liquidator in such acts of insolvency or winding up shall be unable within seven days after notice to him to do so, to show to the 
to carry out and fulfill the contract, and to give security therefore if so required 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued or shall suffer any payment 
ract to be attached by or on behalf of any of the creditors of the contractor. 

Or shall assign or sublet this contract without the consent in writing of the Employer through the Consultant or shall charge or encumber 
which may become due to the contractor there under. 

Has failed to commence the works, or has without any lawful excuse under these conditions suspended the progress of the 
written notice to proceed, or 

Has failed to proceed with the works with such diligence and failed to make such due progress as would enable the works to 
be completed within the time agreed upon, or has failed to remove the materials from the site or to pull down and replace 
work within seven days after written notice from the Employer that the said materials were condemned and rejected by the 
Employer under these conditions; or has neglected or failed persistently to observe and perform all or any of the acts, matters 
or things by this contract to be observed and performed by the contractor for seven days after written notice shall have been
given to the contractor to observe or perform the same or has to the detriment of good workmanship or in defiance of 
Employer instructions to the contrary subject any part of the contract. Then and in any of said cases the Employer may not 
withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine the contract, but 

t thereby affecting the powers of the Employer or the obligation and liabilities of the contractor the whole of which shall 
continue in force as fully as if the contract had not been so determined and as if the works subsequently had been executed 

behalf of the contractor. And, further the Employer, their agents or employees may enter upon and take possession 
of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining la

e the same by means of their own employees or workmen in carrying on and completing the work or by engaging 
any other contractors or persons to complete the work and the contractor shall not in any was interrupt or do any act, matter

hinder such other contractor or other persons employed for completing and finishing or using the 

When the works shall be completed or as soon thereafter as convenient the Employer shall give a notice in writing to the 
ntractor to remove his surplus materials and plants and should the contractor fail to do so within 14 days after receipt 

thereof by him the Employer sell the same by public auction after due publication and shall adjust the amount realized by 
The contractor shall have no right to question any of the act of the Employer incidental to the sale of the 

Except where otherwise provided in the contract all questions and disputes relating to the meaning of the specifications, design, 
drawings and instructions herein before mentioned and as to the quality of workmanship of materials used on the work or as to
other question, claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work or the execution or failure to execute 

e cancellation, termination, completion or abandonment thereof 

If the contractor considers that he is entitled to any extra payment or compensation in respect of the works over and above 
s payable by the Architect or in case the contractor wants to dispute the validity of any deductions or 

recoveries made or proposed to be made from the contract or raise any dispute, the Contractor shall forthwith give notice in 
spute to the Circle Head, SBIIMS, Circle Office, Guwahati and endorse a copy of the same to the 

Architect, within 30 days from the date of disallowance thereof or the date of deduction or recovery. The said notice shall 
grounds on which it is based and detailed calculations of the amount claimed and the 
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To employ labor paid by the Employer and to supply materials to carry out the work, or any part of the work, debiting the 
contractor with the cost of the labor and materials (the cost of such labor and materials as worked out by the Employer shall 
be final and conclusive against the contractor) and crediting him with the value of the work done, in all respects in the same 
manner and at the same manner and at the same rates as if it had been carried out by the contractor under the terms of this 

 

To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his hands, and to give 
other contractor to complete in which case any expenses which may be incurred in excess of the sum which would 

have been paid to the original contractor, if the whole work had been executed by him (of the amount of which excess the 
of the Employer shall be final and conclusive) shall be borne by original contractor and may be 

deducted from any money due to him by Employer under the contract or otherwise, or from his security deposit or the 

In the event of any of above courses being adopted by the Employer the contractor shall have no claim to compensation for any loss 
sustained by him by reasons of his having purchased or procured any material or entered into any engagements or make any 
advances on account of, or with a view to the execution of the work or the performance of the contract and in case the contract shall 

any work thereto 
such work and 

incorporated 
ubject to the supervision of Govt and of the Official Assignee of 

ow to the 
to carry out and fulfill the contract, and to give security therefore if so required 

any payment 

or encumber 

Has failed to commence the works, or has without any lawful excuse under these conditions suspended the progress of the 

Has failed to proceed with the works with such diligence and failed to make such due progress as would enable the works to 
ll down and replace 

work within seven days after written notice from the Employer that the said materials were condemned and rejected by the 
cts, matters 

or things by this contract to be observed and performed by the contractor for seven days after written notice shall have been 
given to the contractor to observe or perform the same or has to the detriment of good workmanship or in defiance of the 
Employer instructions to the contrary subject any part of the contract. Then and in any of said cases the Employer may not 
withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine the contract, but 

t thereby affecting the powers of the Employer or the obligation and liabilities of the contractor the whole of which shall 
continue in force as fully as if the contract had not been so determined and as if the works subsequently had been executed 

behalf of the contractor. And, further the Employer, their agents or employees may enter upon and take possession 
of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining lands or 

e the same by means of their own employees or workmen in carrying on and completing the work or by engaging 
any other contractors or persons to complete the work and the contractor shall not in any was interrupt or do any act, matter 

hinder such other contractor or other persons employed for completing and finishing or using the 

When the works shall be completed or as soon thereafter as convenient the Employer shall give a notice in writing to the 
ntractor to remove his surplus materials and plants and should the contractor fail to do so within 14 days after receipt 

thereof by him the Employer sell the same by public auction after due publication and shall adjust the amount realized by 
The contractor shall have no right to question any of the act of the Employer incidental to the sale of the 

he meaning of the specifications, design, 
drawings and instructions herein before mentioned and as to the quality of workmanship of materials used on the work or as to any 

r relating to the contract, designs, drawings, 
ure to execute 

e cancellation, termination, completion or abandonment thereof 

If the contractor considers that he is entitled to any extra payment or compensation in respect of the works over and above 
s payable by the Architect or in case the contractor wants to dispute the validity of any deductions or 

recoveries made or proposed to be made from the contract or raise any dispute, the Contractor shall forthwith give notice in 
spute to the Circle Head, SBIIMS, Circle Office, Guwahati and endorse a copy of the same to the 

Architect, within 30 days from the date of disallowance thereof or the date of deduction or recovery. The said notice shall 
grounds on which it is based and detailed calculations of the amount claimed and the 
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contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim by the 
contractor unless notice of such claim shall hav
Guwahati in the manner and within the time as aforesaid. The contractor shall be deemed to have waived and extinguished 
all his rights in respect of any claim not notified to the Cir
within the time aforesaid. 
 

b) Circle Head, SBIIMS, Circle Office, Guwahati shall give his decision in writing on the claims notified by the contractor. The
contractor may within 30 days o
claims to the conciliating authority namely the Circle Development Officer  for conciliation along with all details and copie
correspondence exchanged between 
 

c) If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a period of 3
days of termination thereof shall give a notice to the concerned Chief 
appointment of an arbitrator to adjudicate the notified claims failing which the claims of the contractor shall be deemed to 
have been considered absolutely barred and waived.
 

d) Except where the decision has become 
out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be referred for adjudication throu
arbitration by the Sole Arbitrator a

 
e) Also, there will be no objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that he had t

deal with the matters to which the Contract relates in the course of his duties as Bank O
unable or unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever another sole 
arbitrator shall be appointed in the manner aforesaid by the said Chief General Manager. Such pe
proceed with the reference from the stage at which it was left by his predecessor.
 

f) It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respe
each dispute along with the notice for appointment of arbitrator.
 

g) It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respe
each dispute along with the notice for appointment of arbitrator.
 

h) It is also a term of this contract that no person other than a person appointed by such Chief General Manager aforesaid 
should act as arbitrator. The conciliation and arbitration shall be conducted in accordance with the provisions of the 
Arbitration & Conciliation Act 1996 or any statutory modification or re
 

i) It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the part
However, no fees will be payable to the arbitrator if he is a Bank Officer.
 

j) It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he issues 
notice to both the parties calling them to submit their statement of claims an
arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the arbitrator 
required to be paid before the award is made and published, be paid half 
reference and of the award (including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who ma
direct to any by whom and in what manner, such costs or any part thereof shall b
to be so paid. 

36.0 Certificate of Payment 
The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant/SBIIMS to the contractor wi
working days from the date of certi
other dues including the retention amount from the certificate of payment. Provided always that the issue of any certificate 
Architect/Consultant during the progress of works or completion shall not have effect as certificate of satisfaction or relieve the 
contractor from his liability under clause. The Architect/Consultant shall have power to withhold the certificate if the work
thereof is not carried out to their satisfaction. The Architect/Consultant may by any certificate make any corrections required in 
previous certificate. The SBIIMS shall modify the certificate of payment as issued by the Architect/Consultant from time to t
making the payment. The contractor shall submit interim bills only after taking actual measurements and properly recorded in 
Measurement book (M.B). The contractor shall not submit interim bills when the approximate value of work done by him is less 
…………. and the minimum interval between two such bills shall be one month. The final bill may be submitted by contractor withi
period of one month from the date of virtual completion and Architect/Consultant shall issue the certificate of payment wit
of two months. The SBI shall pay the amount within a period of three months from the date of issue of certificate provided th
dispute in respect of rates and quantities.

37.0 Water Supply 
The contractor shall make his arrangements for
subject to the following conditions: 

i) That the water used by the contractor shall be fit for construction purpose to satisfaction of the Architect/ consultant.

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by the contractor for 
procurement of water in the opinion of the Architect/ consultant is unsatisfactory.

iii) The contractor shall construct temporary well /tu
permission in writing from the SBI. The contractor has to make his own arrangements for drawing and distributing the water at
cost. He has to make necessary arrangements.
maintenance of the wells. He has to obtain necessary approvals from local authorities, if required, at his own cost. He shall
ground to his original condition after we
compensation as directed by the Architect /consultant.
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contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim by the 
contractor unless notice of such claim shall have been given by the contractor to the Circle Head, SBIIMS, Circle Office, 
Guwahati in the manner and within the time as aforesaid. The contractor shall be deemed to have waived and extinguished 
all his rights in respect of any claim not notified to the Circle Head, SBIIMS, Circle Office, Guwahati in writing in the manner and 

 

Circle Head, SBIIMS, Circle Office, Guwahati shall give his decision in writing on the claims notified by the contractor. The
contractor may within 30 days of the receipt of the decision of the Circle Head, SBIIMS, Circle Office, Guwahati submit his 
claims to the conciliating authority namely the Circle Development Officer  for conciliation along with all details and copie
correspondence exchanged between him and the Circle Head, SBIIMS, Circle Office, Guwahati

If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a period of 3
days of termination thereof shall give a notice to the concerned Chief 
appointment of an arbitrator to adjudicate the notified claims failing which the claims of the contractor shall be deemed to 
have been considered absolutely barred and waived. 

Except where the decision has become final, binding and conclusive in terms of the contract, all disputes or differences arising 
out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be referred for adjudication throu
arbitration by the Sole Arbitrator appointed by the Chief General Manager.

Also, there will be no objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that he had t
deal with the matters to which the Contract relates in the course of his duties as Bank O
unable or unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever another sole 
arbitrator shall be appointed in the manner aforesaid by the said Chief General Manager. Such pe
proceed with the reference from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respe
along with the notice for appointment of arbitrator. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respe
each dispute along with the notice for appointment of arbitrator. 

s also a term of this contract that no person other than a person appointed by such Chief General Manager aforesaid 
should act as arbitrator. The conciliation and arbitration shall be conducted in accordance with the provisions of the 

ation Act 1996 or any statutory modification or re-enactment thereof and the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the part
payable to the arbitrator if he is a Bank Officer. 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he issues 
notice to both the parties calling them to submit their statement of claims an
arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the arbitrator 
required to be paid before the award is made and published, be paid half 
reference and of the award (including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who ma
direct to any by whom and in what manner, such costs or any part thereof shall b

The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant/SBIIMS to the contractor wi
working days from the date of certificate to the payment from SBI from time to time. The SBI shall recover the statutory recoveries and 
other dues including the retention amount from the certificate of payment. Provided always that the issue of any certificate 

ring the progress of works or completion shall not have effect as certificate of satisfaction or relieve the 
contractor from his liability under clause. The Architect/Consultant shall have power to withhold the certificate if the work

s not carried out to their satisfaction. The Architect/Consultant may by any certificate make any corrections required in 
previous certificate. The SBIIMS shall modify the certificate of payment as issued by the Architect/Consultant from time to t
making the payment. The contractor shall submit interim bills only after taking actual measurements and properly recorded in 
Measurement book (M.B). The contractor shall not submit interim bills when the approximate value of work done by him is less 
…………. and the minimum interval between two such bills shall be one month. The final bill may be submitted by contractor withi
period of one month from the date of virtual completion and Architect/Consultant shall issue the certificate of payment wit
of two months. The SBI shall pay the amount within a period of three months from the date of issue of certificate provided th
dispute in respect of rates and quantities. 

The contractor shall make his arrangements for water required for the work and nothing extra will be paid for the same. This will be 
 

i) That the water used by the contractor shall be fit for construction purpose to satisfaction of the Architect/ consultant.

contractor shall make alternative arrangements for the supply of water if the arrangement made by the contractor for 
procurement of water in the opinion of the Architect/ consultant is unsatisfactory. 

iii) The contractor shall construct temporary well /tube in SBI land for taking water for construction purpose only after obtaining 
permission in writing from the SBI. The contractor has to make his own arrangements for drawing and distributing the water at
cost. He has to make necessary arrangements. To avoid any accidents or damages caused due to construction and subsequent 
maintenance of the wells. He has to obtain necessary approvals from local authorities, if required, at his own cost. He shall
ground to his original condition after well are dismantled on the completion of work or hand over the well to the SBI without any 
compensation as directed by the Architect /consultant. 
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contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim by the 
e been given by the contractor to the Circle Head, SBIIMS, Circle Office, 

Guwahati in the manner and within the time as aforesaid. The contractor shall be deemed to have waived and extinguished 
cle Head, SBIIMS, Circle Office, Guwahati in writing in the manner and 

Circle Head, SBIIMS, Circle Office, Guwahati shall give his decision in writing on the claims notified by the contractor. The
f the receipt of the decision of the Circle Head, SBIIMS, Circle Office, Guwahati submit his 

claims to the conciliating authority namely the Circle Development Officer  for conciliation along with all details and copie
him and the Circle Head, SBIIMS, Circle Office, Guwahati 

If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a period of 3
days of termination thereof shall give a notice to the concerned Chief General Manager of SBI, LHO, Guwahati for 
appointment of an arbitrator to adjudicate the notified claims failing which the claims of the contractor shall be deemed to 

final, binding and conclusive in terms of the contract, all disputes or differences arising 
out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be referred for adjudication throu

ppointed by the Chief General Manager. 

Also, there will be no objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that he had t
deal with the matters to which the Contract relates in the course of his duties as Bank Officer. If the arbitrator so appointed is 
unable or unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever another sole 
arbitrator shall be appointed in the manner aforesaid by the said Chief General Manager. Such person shall be entitled to 
proceed with the reference from the stage at which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respe

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respe

s also a term of this contract that no person other than a person appointed by such Chief General Manager aforesaid 
should act as arbitrator. The conciliation and arbitration shall be conducted in accordance with the provisions of the 

enactment thereof and the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the part
 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he issues 
notice to both the parties calling them to submit their statement of claims and counter statement of claims. The venue of the 
arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the arbitrator 
required to be paid before the award is made and published, be paid half and half by each of the parties. The cost of the 
reference and of the award (including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who ma
direct to any by whom and in what manner, such costs or any part thereof shall be paid and fix or settle the amount of costs 

The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant/SBIIMS to the contractor wi
ficate to the payment from SBI from time to time. The SBI shall recover the statutory recoveries and 

other dues including the retention amount from the certificate of payment. Provided always that the issue of any certificate 
ring the progress of works or completion shall not have effect as certificate of satisfaction or relieve the 

contractor from his liability under clause. The Architect/Consultant shall have power to withhold the certificate if the work or any part 
s not carried out to their satisfaction. The Architect/Consultant may by any certificate make any corrections required in 

previous certificate. The SBIIMS shall modify the certificate of payment as issued by the Architect/Consultant from time to time while
making the payment. The contractor shall submit interim bills only after taking actual measurements and properly recorded in 
Measurement book (M.B). The contractor shall not submit interim bills when the approximate value of work done by him is less 
…………. and the minimum interval between two such bills shall be one month. The final bill may be submitted by contractor withi
period of one month from the date of virtual completion and Architect/Consultant shall issue the certificate of payment within a period 
of two months. The SBI shall pay the amount within a period of three months from the date of issue of certificate provided there is no 

water required for the work and nothing extra will be paid for the same. This will be 

i) That the water used by the contractor shall be fit for construction purpose to satisfaction of the Architect/ consultant. 

contractor shall make alternative arrangements for the supply of water if the arrangement made by the contractor for 
 

be in SBI land for taking water for construction purpose only after obtaining 
permission in writing from the SBI. The contractor has to make his own arrangements for drawing and distributing the water at 

To avoid any accidents or damages caused due to construction and subsequent 
maintenance of the wells. He has to obtain necessary approvals from local authorities, if required, at his own cost. He shall restore the 

ll are dismantled on the completion of work or hand over the well to the SBI without any 
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contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim by the 
e been given by the contractor to the Circle Head, SBIIMS, Circle Office, 

Guwahati in the manner and within the time as aforesaid. The contractor shall be deemed to have waived and extinguished 
cle Head, SBIIMS, Circle Office, Guwahati in writing in the manner and 

Circle Head, SBIIMS, Circle Office, Guwahati shall give his decision in writing on the claims notified by the contractor. The 
f the receipt of the decision of the Circle Head, SBIIMS, Circle Office, Guwahati submit his 

claims to the conciliating authority namely the Circle Development Officer  for conciliation along with all details and copies of 

If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a period of 30 
General Manager of SBI, LHO, Guwahati for 

appointment of an arbitrator to adjudicate the notified claims failing which the claims of the contractor shall be deemed to 

final, binding and conclusive in terms of the contract, all disputes or differences arising 
out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be referred for adjudication through 

Also, there will be no objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that he had to 
fficer. If the arbitrator so appointed is 

unable or unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever another sole 
rson shall be entitled to 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respect of 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respect of 

s also a term of this contract that no person other than a person appointed by such Chief General Manager aforesaid 
should act as arbitrator. The conciliation and arbitration shall be conducted in accordance with the provisions of the 

enactment thereof and the rules made there under. 

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the parties. 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he issues 
d counter statement of claims. The venue of the 

arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the arbitrator shall, if 
and half by each of the parties. The cost of the 

reference and of the award (including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may 
e paid and fix or settle the amount of costs 

The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant/SBIIMS to the contractor within 10 
ficate to the payment from SBI from time to time. The SBI shall recover the statutory recoveries and 

other dues including the retention amount from the certificate of payment. Provided always that the issue of any certificate by the 
ring the progress of works or completion shall not have effect as certificate of satisfaction or relieve the 

or any part 
s not carried out to their satisfaction. The Architect/Consultant may by any certificate make any corrections required in 

ime while 
making the payment. The contractor shall submit interim bills only after taking actual measurements and properly recorded in the 
Measurement book (M.B). The contractor shall not submit interim bills when the approximate value of work done by him is less than 
…………. and the minimum interval between two such bills shall be one month. The final bill may be submitted by contractor within a 

hin a period 
ere is no 

water required for the work and nothing extra will be paid for the same. This will be 

contractor shall make alternative arrangements for the supply of water if the arrangement made by the contractor for 

be in SBI land for taking water for construction purpose only after obtaining 
 his own 

To avoid any accidents or damages caused due to construction and subsequent 
restore the 

ll are dismantled on the completion of work or hand over the well to the SBI without any 
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38.0 Power Supply 
The contractor shall make his own arrangements for power and supply/ distribution system for d
and for lighting purpose at his own cost. The cost of running and maintenance of the plants are too included in his tender pr
shall pay all fees and charges required for the power supply and include the same i
all such costs. He has to obtain necessary approval from the appropriate authorities, if required.

39.0 Treasure trove etc. 
Any treasure trove, coin or object antique which may be found on the site shall be
bank immediately. 

40.0 Method of Measurement 
Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement will be on the net quanti
work produced in accordance with up to date rules laid down by the Bureau of Indian Standards. In the event any dispute/ 
disagreement the decision of the Architect/ consultant shall be final and binding on the contractor.

41.0 Maintenance of registers 
The contractor shall maintain the following registers as per the enclosed proforma at site of work and should produce the same for 
inspection of SBIIMS/ architect/ consultant whenever desired by them. The contractor shall also maintain the records/ registe
required by the local authorities /Govt. from time to time.

i) Register for secured advance.
ii) Register for hindrance to work.
iii) Register for running account bill
iv) Register for labour 

42.0 Price Variation 
No price variation shall be applicable in this contract.

43.0 Force Majeure 

43.1 Neither contractor nor SBIIMS/Employer shall be considered in default in performance of their obligations if such performance
prevented or delayed by events such as war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations,
accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for any other cause beyond the reas
control of the party affected or prevented or delayed. However a notice is required to be given within 30 days fro
the event with complete details, to the other party to the contract, if it is not possible to serve a notice, within the shor
period without delay. 

43.2 As soon as the cause of force majeure has been removed the party whose 
shall notify the other of such cessation and the actual delay incurred in such affected activity adducing necessary evidence 
thereof. 

43.3 From the date of occurrence of a case of force majeu
continuance of any inability so caused. With the cause itself and inability resulting there from having been removed, the agr
completion of the respective obligations under this 
occasioned by such events. 

43.4 Should one or both parties be prevented from fulfilling the contractual obligations by a state of force majeure lasting to a 
6 months or more the two parties shall mutually decide regarding the future execution of this agreement.

44.0 Local Laws, Acts, Regulations 
The contractor shall strictly adhere to all prevailing labor laws inclusive of contract labor (regulation and abolition act o
other safety regulations. The contractor shall comply with the provision of all labor legislation including the latest requir
Acts, laws, any other regulations that are applicable to the execution of the project.

i) Minimum Wages Act, 194

ii) Payment of Wages Act 1936 (Amended)

iii) Workmen’s Compensation Act 1923 (Amended)

iv) Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended)

v) Apprentice Act 1961 (Amended)

vi) Industrial Employment (Standing Order) Act 1946 (Amen

vii) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications

viii) Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof

ix) Shop and Establishment Act

x) Any other Act or enactment relating thereto and rules 

xi) Indian Electricity Act 

xii) Tariff Advisory Committee Manual
 

45.0 Accidents 
The contractor shall immediately on occurrence of any accident at or about the site or in connection with the execution of th
report such accident to the Employer. The contractor shall also report immediately to the competent authority whenever such report is 
required to be lodged by the law and take appropriate actions thereof.
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The contractor shall make his own arrangements for power and supply/ distribution system for d
and for lighting purpose at his own cost. The cost of running and maintenance of the plants are too included in his tender pr
shall pay all fees and charges required for the power supply and include the same i
all such costs. He has to obtain necessary approval from the appropriate authorities, if required.

Any treasure trove, coin or object antique which may be found on the site shall be

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement will be on the net quanti
ce with up to date rules laid down by the Bureau of Indian Standards. In the event any dispute/ 

disagreement the decision of the Architect/ consultant shall be final and binding on the contractor.

the following registers as per the enclosed proforma at site of work and should produce the same for 
inspection of SBIIMS/ architect/ consultant whenever desired by them. The contractor shall also maintain the records/ registe

uthorities /Govt. from time to time. 

Register for secured advance. 
Register for hindrance to work. 
Register for running account bill 

No price variation shall be applicable in this contract. 

Neither contractor nor SBIIMS/Employer shall be considered in default in performance of their obligations if such performance
prevented or delayed by events such as war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations,
accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for any other cause beyond the reas
control of the party affected or prevented or delayed. However a notice is required to be given within 30 days fro
the event with complete details, to the other party to the contract, if it is not possible to serve a notice, within the shor

As soon as the cause of force majeure has been removed the party whose 
shall notify the other of such cessation and the actual delay incurred in such affected activity adducing necessary evidence 

From the date of occurrence of a case of force majeure obligations of the party affected shall be suspended during the 
continuance of any inability so caused. With the cause itself and inability resulting there from having been removed, the agr
completion of the respective obligations under this agreement shall stand extended by a period equal to the period of delay 

Should one or both parties be prevented from fulfilling the contractual obligations by a state of force majeure lasting to a 
the two parties shall mutually decide regarding the future execution of this agreement.

The contractor shall strictly adhere to all prevailing labor laws inclusive of contract labor (regulation and abolition act o
other safety regulations. The contractor shall comply with the provision of all labor legislation including the latest requir
Acts, laws, any other regulations that are applicable to the execution of the project.

Minimum Wages Act, 1948 (Amended) 

Payment of Wages Act 1936 (Amended) 

Workmen’s Compensation Act 1923 (Amended) 

Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended)

Apprentice Act 1961 (Amended) 

Industrial Employment (Standing Order) Act 1946 (Amended) 

Personal Injuries (Compensation Insurance) Act 1963 and any other modifications

Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof

Shop and Establishment Act 

Any other Act or enactment relating thereto and rules framed there under from time to time.

 

Tariff Advisory Committee Manual 

The contractor shall immediately on occurrence of any accident at or about the site or in connection with the execution of th
accident to the Employer. The contractor shall also report immediately to the competent authority whenever such report is 

required to be lodged by the law and take appropriate actions thereof. 
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The contractor shall make his own arrangements for power and supply/ distribution system for driving plant or machinery for the work 
and for lighting purpose at his own cost. The cost of running and maintenance of the plants are too included in his tender prices. He 
shall pay all fees and charges required for the power supply and include the same in his tendered rates and hold the owner free from 
all such costs. He has to obtain necessary approval from the appropriate authorities, if required. 

Any treasure trove, coin or object antique which may be found on the site shall be the property of SBI and shall be handed over to the 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement will be on the net quanti
ce with up to date rules laid down by the Bureau of Indian Standards. In the event any dispute/ 

disagreement the decision of the Architect/ consultant shall be final and binding on the contractor. 

the following registers as per the enclosed proforma at site of work and should produce the same for 
inspection of SBIIMS/ architect/ consultant whenever desired by them. The contractor shall also maintain the records/ registe

Neither contractor nor SBIIMS/Employer shall be considered in default in performance of their obligations if such performance
prevented or delayed by events such as war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics, 
accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for any other cause beyond the reas
control of the party affected or prevented or delayed. However a notice is required to be given within 30 days from the happening of 
the event with complete details, to the other party to the contract, if it is not possible to serve a notice, within the shortest possible 

As soon as the cause of force majeure has been removed the party whose ability to perform its obligations has been affected, 
shall notify the other of such cessation and the actual delay incurred in such affected activity adducing necessary evidence in support 

re obligations of the party affected shall be suspended during the 
continuance of any inability so caused. With the cause itself and inability resulting there from having been removed, the agreed time of 

agreement shall stand extended by a period equal to the period of delay 

Should one or both parties be prevented from fulfilling the contractual obligations by a state of force majeure lasting to a period of 
the two parties shall mutually decide regarding the future execution of this agreement. 

The contractor shall strictly adhere to all prevailing labor laws inclusive of contract labor (regulation and abolition act of 1970) 
other safety regulations. The contractor shall comply with the provision of all labor legislation including the latest requirements of all the 
Acts, laws, any other regulations that are applicable to the execution of the project. 

Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 

Personal Injuries (Compensation Insurance) Act 1963 and any other modifications 

Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 

framed there under from time to time. 

The contractor shall immediately on occurrence of any accident at or about the site or in connection with the execution of th
accident to the Employer. The contractor shall also report immediately to the competent authority whenever such report is 
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Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement will be on the net quantities or 
ce with up to date rules laid down by the Bureau of Indian Standards. In the event any dispute/ 

the following registers as per the enclosed proforma at site of work and should produce the same for 
inspection of SBIIMS/ architect/ consultant whenever desired by them. The contractor shall also maintain the records/ registers as 

Neither contractor nor SBIIMS/Employer shall be considered in default in performance of their obligations if such performance is 
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The contractor shall immediately on occurrence of any accident at or about the site or in connection with the execution of the work 
accident to the Employer. The contractor shall also report immediately to the competent authority whenever such report is 
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1.0 Notice of operation 
The contractor shall not carry out any important operation without the Consent in writing from the Architect/ consultant.

2.0 Temporary works 
Before any temporary works are commenced the contractor shall submit at least 2 days in advance to the architect/ cons
approval complete drawings of all temporary works he may require for the executions of the works. The contractor shall carry 
modifications relating to strength, if required by the architect / consultant in accordance with the conditions 
cost. The contractor shall be solely responsible for the stability and safety of all temporary works and unfinished works and
the permanent works resulting from the arrangement eventually adopted for their executio

3.0 Office Accommodation 

a) The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary facilities, canteens a
other temporary structures for themselves in connection with the work at the site at their own cost 
from the Architect/ consultant. 

b) A site office for the use of SBIIMS/ architect/ consultant shall be provided by the contractor at his own expenses.
c) All temporary buildings and facilities as mentioned above shall be removed on co

date as directed by the architect/ consultant.
d) All the expenses for obtaining statutory approvals and maintenance of the above facilities as well as running expenses shall 

borne by the contractor at no extra 
providing the above facilities.

4.0 Facilities for contractor’s employees
The contractor shall make his own arrangement for the housing and welfare of his staff and wor
water facilities. The contractor shall also make the arrangements at his own cost for transport where necessary for his staff
to and workmen to and from site of work at his own cost.

5.0 Lighting of works 
The contractor shall at all times provide adequate and approved lighting as required for the proper execution and supervision and
inspection of work. 

6.0 Fire fighting arrangements 

a) The contractor shall provide suitable arrangement for fire fighting at his own 
number of fire extinguisher and adequate number of buckets. Some of which are to be always kept filled with sand and some 
water. These equipments shall be provided at suitable prominent and easily accessibl
maintained. 
 

b) Any deficiency in the fire safety or conditions shall be corrected by the contractor at his own cost and to the approval of t
relevant authorities. The contractor shall make the following arrangements at his ow
 

i) Proper handing, storage and disposal of combustible materials and waste. 
ii) Work operations which can create fire hazards. 
iii) Access for firefighting equipments. 
iv) Type, number and location of containers for the removal of surplus materials and rubbish 
v) Type, size, number and location of fire extinguishers or fire fighting equipment  
vi) General housekeeping.

7.0 Site order book 
A site order book shall be maintained at 
communication from one party to the other shall be deemed to Records in the site order book. Such a communication from one pa
to the other shall be deemed to have
numbered pages in triplicate and shall carefully maintained and preserved by the contractor and shall be made available to th
architect/ consultant/ SBI as and when dema
contractor or the contractor may like to bring to the architect/ consultant two copies of such instructions shall be taken fr
order book and one copy will be handed over to the party against proper acknowledgement and the second copy will be retained for 
their record. 

8.0 Site Meetings 
Site meetings will be held to review the progress and quality evaluation. The contractor shall depute a senior representative
the site representative and other staff of approved sub
up actions. Any additional review meetings shall be held if required by the architect/ consultant /SBIIMS.

9.0 Disposal of refuse 
The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the same as directed b
construction site or any other off-site activities borrow pits has been properly disposed off.
 
10.0 Contractor to verify site measurement
The contractor shall check and verify all site measurements whenever requested by other specialists  contractors or other sub
contractors to enable them to prepare their own shop drawings and pass on the information with 
way delay the works. 

11.0 Displaying the name of the work
The Contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating there in the na
project and other details as given by the architect /consultant at his own cost and remove the same on completion of work.
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SPECIAL CONDITIONS OF CONTRACT

contractor shall not carry out any important operation without the Consent in writing from the Architect/ consultant.

Before any temporary works are commenced the contractor shall submit at least 2 days in advance to the architect/ cons
approval complete drawings of all temporary works he may require for the executions of the works. The contractor shall carry 
modifications relating to strength, if required by the architect / consultant in accordance with the conditions 
cost. The contractor shall be solely responsible for the stability and safety of all temporary works and unfinished works and
the permanent works resulting from the arrangement eventually adopted for their executio

The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary facilities, canteens a
other temporary structures for themselves in connection with the work at the site at their own cost 
from the Architect/ consultant.  
A site office for the use of SBIIMS/ architect/ consultant shall be provided by the contractor at his own expenses.
All temporary buildings and facilities as mentioned above shall be removed on co
date as directed by the architect/ consultant. 
All the expenses for obtaining statutory approvals and maintenance of the above facilities as well as running expenses shall 
borne by the contractor at no extra cost. It is also the responsibility of the contractor to obtain statutory approvals for 
providing the above facilities. 

4.0 Facilities for contractor’s employees 
The contractor shall make his own arrangement for the housing and welfare of his staff and wor
water facilities. The contractor shall also make the arrangements at his own cost for transport where necessary for his staff
to and workmen to and from site of work at his own cost. 

contractor shall at all times provide adequate and approved lighting as required for the proper execution and supervision and

The contractor shall provide suitable arrangement for fire fighting at his own 
number of fire extinguisher and adequate number of buckets. Some of which are to be always kept filled with sand and some 
water. These equipments shall be provided at suitable prominent and easily accessibl

Any deficiency in the fire safety or conditions shall be corrected by the contractor at his own cost and to the approval of t
relevant authorities. The contractor shall make the following arrangements at his ow

Proper handing, storage and disposal of combustible materials and waste. 
Work operations which can create fire hazards.  
Access for firefighting equipments.  
Type, number and location of containers for the removal of surplus materials and rubbish 
Type, size, number and location of fire extinguishers or fire fighting equipment  
General housekeeping. 

A site order book shall be maintained at site for the purpose of quick communication between the Architect/ consultant/ SBIIMS. Any 
communication from one party to the other shall be deemed to Records in the site order book. Such a communication from one pa
to the other shall be deemed to have been adequately served in terms of contract. Each site order book shall have machine 
numbered pages in triplicate and shall carefully maintained and preserved by the contractor and shall be made available to th
architect/ consultant/ SBI as and when demanded. Any instruction which the architect/ consultant/ SBIIMS may like to issue to the 
contractor or the contractor may like to bring to the architect/ consultant two copies of such instructions shall be taken fr

handed over to the party against proper acknowledgement and the second copy will be retained for 

Site meetings will be held to review the progress and quality evaluation. The contractor shall depute a senior representative
the site representative and other staff of approved sub-contractors and suppliers as required to the site meetings and ensure all follow 
up actions. Any additional review meetings shall be held if required by the architect/ consultant /SBIIMS.

The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the same as directed b
site activities borrow pits has been properly disposed off.

tractor to verify site measurement 
The contractor shall check and verify all site measurements whenever requested by other specialists  contractors or other sub
contractors to enable them to prepare their own shop drawings and pass on the information with 

11.0 Displaying the name of the work 
The Contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating there in the na

as given by the architect /consultant at his own cost and remove the same on completion of work.
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SPECIAL CONDITIONS OF CONTRACT 

contractor shall not carry out any important operation without the Consent in writing from the Architect/ consultant. 

Before any temporary works are commenced the contractor shall submit at least 2 days in advance to the architect/ consultant for 
approval complete drawings of all temporary works he may require for the executions of the works. The contractor shall carry 
modifications relating to strength, if required by the architect / consultant in accordance with the conditions of the contract at his own 
cost. The contractor shall be solely responsible for the stability and safety of all temporary works and unfinished works and for quality of 
the permanent works resulting from the arrangement eventually adopted for their execution. 

The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary facilities, canteens a
other temporary structures for themselves in connection with the work at the site at their own cost after getting the approval 

A site office for the use of SBIIMS/ architect/ consultant shall be provided by the contractor at his own expenses. 
All temporary buildings and facilities as mentioned above shall be removed on completion of the work or at any other earlier 

All the expenses for obtaining statutory approvals and maintenance of the above facilities as well as running expenses shall 
cost. It is also the responsibility of the contractor to obtain statutory approvals for 

The contractor shall make his own arrangement for the housing and welfare of his staff and workmen including adequate drinking 
water facilities. The contractor shall also make the arrangements at his own cost for transport where necessary for his staff and workmen 

contractor shall at all times provide adequate and approved lighting as required for the proper execution and supervision and

The contractor shall provide suitable arrangement for fire fighting at his own cost. For this purpose he shall provide requisite 
number of fire extinguisher and adequate number of buckets. Some of which are to be always kept filled with sand and some 
water. These equipments shall be provided at suitable prominent and easily accessible places and shall be properly 

Any deficiency in the fire safety or conditions shall be corrected by the contractor at his own cost and to the approval of t
relevant authorities. The contractor shall make the following arrangements at his own cost but not limited to the following:

Proper handing, storage and disposal of combustible materials and waste.  

Type, number and location of containers for the removal of surplus materials and rubbish  
Type, size, number and location of fire extinguishers or fire fighting equipment   

site for the purpose of quick communication between the Architect/ consultant/ SBIIMS. Any 
communication from one party to the other shall be deemed to Records in the site order book. Such a communication from one pa

been adequately served in terms of contract. Each site order book shall have machine 
numbered pages in triplicate and shall carefully maintained and preserved by the contractor and shall be made available to th

nded. Any instruction which the architect/ consultant/ SBIIMS may like to issue to the 
contractor or the contractor may like to bring to the architect/ consultant two copies of such instructions shall be taken from the site 

handed over to the party against proper acknowledgement and the second copy will be retained for 

Site meetings will be held to review the progress and quality evaluation. The contractor shall depute a senior representative along with 
contractors and suppliers as required to the site meetings and ensure all follow 

up actions. Any additional review meetings shall be held if required by the architect/ consultant /SBIIMS. 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the same as directed b
site activities borrow pits has been properly disposed off. 

The contractor shall check and verify all site measurements whenever requested by other specialists  contractors or other sub
contractors to enable them to prepare their own shop drawings and pass on the information with sufficient promptness as will not in any 

The Contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating there in the na
as given by the architect /consultant at his own cost and remove the same on completion of work. 

.2019 

ultant for 
approval complete drawings of all temporary works he may require for the executions of the works. The contractor shall carry out the 

of the contract at his own 
for quality of 

The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary facilities, canteens and 
after getting the approval 

mpletion of the work or at any other earlier 

All the expenses for obtaining statutory approvals and maintenance of the above facilities as well as running expenses shall be 
cost. It is also the responsibility of the contractor to obtain statutory approvals for 

kmen including adequate drinking 
and workmen 

contractor shall at all times provide adequate and approved lighting as required for the proper execution and supervision and 

cost. For this purpose he shall provide requisite 
number of fire extinguisher and adequate number of buckets. Some of which are to be always kept filled with sand and some 

e places and shall be properly 

Any deficiency in the fire safety or conditions shall be corrected by the contractor at his own cost and to the approval of the 
n cost but not limited to the following: 

site for the purpose of quick communication between the Architect/ consultant/ SBIIMS. Any 
communication from one party to the other shall be deemed to Records in the site order book. Such a communication from one party 

been adequately served in terms of contract. Each site order book shall have machine 
numbered pages in triplicate and shall carefully maintained and preserved by the contractor and shall be made available to the 

nded. Any instruction which the architect/ consultant/ SBIIMS may like to issue to the 
om the site 

handed over to the party against proper acknowledgement and the second copy will be retained for 

long with 
contractors and suppliers as required to the site meetings and ensure all follow 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the same as directed by the 

The contractor shall check and verify all site measurements whenever requested by other specialists  contractors or other sub 
sufficient promptness as will not in any 

The Contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating there in the name of 
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12.0 As built drawings: 

a. For the drawings issued to the contractor by the Architect/ consultant/SBIIMS. The architect consultant will issue two sets o
drawings to the Contractor for the items for which some changes have been made. From the approved drawings as 
instructed by the SBIIMS/ Architect/ consultant. The contractor will make the changes made on these copies and return these 
copies to the architect/ consu
marked the architect/ consultant will point out the discrepancies to the contractor. The contractor will have to incorporate 
these corrections and /or attend to 
to him for approval. The architect/ consultant/SBIIMS will return one copy duly approved by him.
 

b. For the drawings prepared by the contractor. The contractor will modi
are made by the SBIIMS/ Architect/ consultant. And submit two copies of such modified drawings to the architect/ 
consultant/SBIIMS for approval. The architect/ consultant will return one of the approved d

13.0 Approved make 
The contractor shall provide all materials from the list of approved makes. The architect/ consultant may approve any make /a
within the approved list as given in the tender.

14.0 Procurement of materials 
The contractor shall make his own arrangements to procure all the required materials for the work. All wastage and losses in 
be to the contractor’s account. 

15.0 Tendered Rates / Amount 

a) Price Bid : The Bidder has to submit online item wise rat
of all overhead, contractor’s profit, the cost of materials/labours including all other costs, taxes, charges etc. and exclus
GST only on work contract. GST on work contract will
basis of final order placement.
 

16.0 Acceptance of tender: 
The SBIIMS shall have the right to reject any or all tenders with out assigning any reason. They are not bound to 
tender and the tenderer or tenderers shall have no right to question the acts of the SBIIMS. However adequate transparency wo
maintained by the SBIIMS. 

17.0 Government and Local Rules: 
The Contractor shall conform to the prov
Government and Local Authorities and of any company with whose system the structure is proposed to be connected. The contract
shall give all notices required by the said Act, Rules, Regulations and byelaws etc. and pay fees payable to such authority/ authorities 
for execution of the work involved. The cost, if any, shall be deemed to have been included in his quoted rates, taking encro
and restorations etc. and shall indemnify the Employer against such liabilities and shall defend all action arising from such claims of 
liabilities. 

18.0 Possession Prior to Completion 
The Owner shall have the right to take possession of or use any complete or partially comple
shall not be an acceptance of any work not completed in accordance with the contract Agreement.

19.0 Tools, Storage of Materials, protective Works and Site Office Requirements

a) The contractor shall provide, fix 
representative and staff which office shall be open at all reasonable hours to receive instruction notices or communications 
and clear away on completion of the work a

b) All drawings maintained on the site are to be carefully mounted on boards of appropriate size and covered with a cost of 
approved varnish. They are to be protected from ravages of termites, ants, and other insects and made 
Owner /architects for inspection or such other purposes they may require.

c) The contractor shall provide at his own cost all artificial light required to complete the work within the specified time.
d) The contractor shall provide a suitable te

and to provide all necessary attendance, lights etc. required.
e) The contractor shall arrange for temporary latrines for the use of workers and field staff and keep the same in a 

sanitary condition to the satisfaction of the public Health Authorities and shall cause such latrines and soil to be cleared 
whenever necessary and shall good all the work disturbed by the conveniences.

f) Every precaution shall be taken by the
and all receptacles, cisterns, water tank etc. used for storage of water must be suitably protected against breeding of 
mosquitoes. The contractor shall indemnify the own

g) The contractor shall not fix or place any placards or advertisement of any description or permit the same to be fixed or plac
in or upon any boarding gantry, building structure other th

20.0 Protective Measures 
The contractor from the time of being placed at the site must make suitable arrangements for watching lighting and protecting
work, the site and surrounding property by day, by night, on Sundays an
The contractor shall indemnify the SBI against any possible damage to the building, roads, or member of the public in course 
execution of the work. 
The contractor shall provide necessary temporary enclosures etc. for the protection of 
adopting the same as may be required and removing on completion of the work and making good all work disturbed.

21.0 Storage of Materials: 
The contractor shall provide and maintain proper sheds for the proper sto
work that may be executed on the site including the tools and materials of nominated sub
completion. 
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For the drawings issued to the contractor by the Architect/ consultant/SBIIMS. The architect consultant will issue two sets o
to the Contractor for the items for which some changes have been made. From the approved drawings as 

instructed by the SBIIMS/ Architect/ consultant. The contractor will make the changes made on these copies and return these 
copies to the architect/ consultant for their approval. In case any revision is required or the corrections are not properly 
marked the architect/ consultant will point out the discrepancies to the contractor. The contractor will have to incorporate 
these corrections and /or attend to discrepancies either on the copies as directed by the architect/ consultant and resubmit 
to him for approval. The architect/ consultant/SBIIMS will return one copy duly approved by him.

For the drawings prepared by the contractor. The contractor will modify the drawing prepared by him wherever the changes 
are made by the SBIIMS/ Architect/ consultant. And submit two copies of such modified drawings to the architect/ 
consultant/SBIIMS for approval. The architect/ consultant will return one of the approved d

The contractor shall provide all materials from the list of approved makes. The architect/ consultant may approve any make /a
within the approved list as given in the tender. 

The contractor shall make his own arrangements to procure all the required materials for the work. All wastage and losses in 

Price Bid : The Bidder has to submit online item wise rates and Total Amount as per BOQ at annexure
of all overhead, contractor’s profit, the cost of materials/labours including all other costs, taxes, charges etc. and exclus
GST only on work contract. GST on work contract will be paid extra as applicable. Item wise rates bid in “Price Bid” will be the 
basis of final order placement. 

The SBIIMS shall have the right to reject any or all tenders with out assigning any reason. They are not bound to 
tender and the tenderer or tenderers shall have no right to question the acts of the SBIIMS. However adequate transparency wo

 
The Contractor shall conform to the provisions of all local byelaws and Acts relating to the work and to the Regulations etc. of the 
Government and Local Authorities and of any company with whose system the structure is proposed to be connected. The contract

the said Act, Rules, Regulations and byelaws etc. and pay fees payable to such authority/ authorities 
for execution of the work involved. The cost, if any, shall be deemed to have been included in his quoted rates, taking encro

and shall indemnify the Employer against such liabilities and shall defend all action arising from such claims of 

 
The Owner shall have the right to take possession of or use any complete or partially comple
shall not be an acceptance of any work not completed in accordance with the contract Agreement.

19.0 Tools, Storage of Materials, protective Works and Site Office Requirements 

The contractor shall provide, fix up and maintain in an approved position proper office accommodation for the Contractor’s 
representative and staff which office shall be open at all reasonable hours to receive instruction notices or communications 
and clear away on completion of the work and make good all work disturbed.
All drawings maintained on the site are to be carefully mounted on boards of appropriate size and covered with a cost of 
approved varnish. They are to be protected from ravages of termites, ants, and other insects and made 
Owner /architects for inspection or such other purposes they may require.
The contractor shall provide at his own cost all artificial light required to complete the work within the specified time.
The contractor shall provide a suitable temporary hut for the watchmen and clear away the same when no longer required 
and to provide all necessary attendance, lights etc. required. 
The contractor shall arrange for temporary latrines for the use of workers and field staff and keep the same in a 
sanitary condition to the satisfaction of the public Health Authorities and shall cause such latrines and soil to be cleared 
whenever necessary and shall good all the work disturbed by the conveniences.
Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the work during the construction 
and all receptacles, cisterns, water tank etc. used for storage of water must be suitably protected against breeding of 
mosquitoes. The contractor shall indemnify the owner against any breach of rules in respect of anti
The contractor shall not fix or place any placards or advertisement of any description or permit the same to be fixed or plac
in or upon any boarding gantry, building structure other than those approved by the SBI.

The contractor from the time of being placed at the site must make suitable arrangements for watching lighting and protecting
work, the site and surrounding property by day, by night, on Sundays and other holidays.
The contractor shall indemnify the SBI against any possible damage to the building, roads, or member of the public in course 

The contractor shall provide necessary temporary enclosures etc. for the protection of 
adopting the same as may be required and removing on completion of the work and making good all work disturbed.

The contractor shall provide and maintain proper sheds for the proper storage and adequate protection of the materials etc. and other 
work that may be executed on the site including the tools and materials of nominated sub

     GUW201909016 dated 13.08.2019

 Page 24 

For the drawings issued to the contractor by the Architect/ consultant/SBIIMS. The architect consultant will issue two sets o
to the Contractor for the items for which some changes have been made. From the approved drawings as 

instructed by the SBIIMS/ Architect/ consultant. The contractor will make the changes made on these copies and return these 
ltant for their approval. In case any revision is required or the corrections are not properly 

marked the architect/ consultant will point out the discrepancies to the contractor. The contractor will have to incorporate 
discrepancies either on the copies as directed by the architect/ consultant and resubmit 

to him for approval. The architect/ consultant/SBIIMS will return one copy duly approved by him. 

fy the drawing prepared by him wherever the changes 
are made by the SBIIMS/ Architect/ consultant. And submit two copies of such modified drawings to the architect/ 
consultant/SBIIMS for approval. The architect/ consultant will return one of the approved drawings to the contractor. 

The contractor shall provide all materials from the list of approved makes. The architect/ consultant may approve any make /a

The contractor shall make his own arrangements to procure all the required materials for the work. All wastage and losses in weight shall 

es and Total Amount as per BOQ at annexure-III of this tender inclusive 
of all overhead, contractor’s profit, the cost of materials/labours including all other costs, taxes, charges etc. and exclus

be paid extra as applicable. Item wise rates bid in “Price Bid” will be the 

The SBIIMS shall have the right to reject any or all tenders with out assigning any reason. They are not bound to accept the lowest or any 
tender and the tenderer or tenderers shall have no right to question the acts of the SBIIMS. However adequate transparency wo

isions of all local byelaws and Acts relating to the work and to the Regulations etc. of the 
Government and Local Authorities and of any company with whose system the structure is proposed to be connected. The contract

the said Act, Rules, Regulations and byelaws etc. and pay fees payable to such authority/ authorities 
for execution of the work involved. The cost, if any, shall be deemed to have been included in his quoted rates, taking encroachment 

and shall indemnify the Employer against such liabilities and shall defend all action arising from such claims of 

The Owner shall have the right to take possession of or use any complete or partially completed part of the work. Such possession or use 
shall not be an acceptance of any work not completed in accordance with the contract Agreement. 

up and maintain in an approved position proper office accommodation for the Contractor’s 
representative and staff which office shall be open at all reasonable hours to receive instruction notices or communications 

nd make good all work disturbed. 
All drawings maintained on the site are to be carefully mounted on boards of appropriate size and covered with a cost of 
approved varnish. They are to be protected from ravages of termites, ants, and other insects and made available to the 
Owner /architects for inspection or such other purposes they may require. 
The contractor shall provide at his own cost all artificial light required to complete the work within the specified time. 

mporary hut for the watchmen and clear away the same when no longer required 

The contractor shall arrange for temporary latrines for the use of workers and field staff and keep the same in a clean and 
sanitary condition to the satisfaction of the public Health Authorities and shall cause such latrines and soil to be cleared 
whenever necessary and shall good all the work disturbed by the conveniences. 

Contractor to prevent the breeding of mosquitoes on the work during the construction 
and all receptacles, cisterns, water tank etc. used for storage of water must be suitably protected against breeding of 

er against any breach of rules in respect of anti-malarial measures. 
The contractor shall not fix or place any placards or advertisement of any description or permit the same to be fixed or plac

an those approved by the SBI. 

The contractor from the time of being placed at the site must make suitable arrangements for watching lighting and protecting
d other holidays. 

The contractor shall indemnify the SBI against any possible damage to the building, roads, or member of the public in course 

The contractor shall provide necessary temporary enclosures etc. for the protection of the work and materials and for altering and 
adopting the same as may be required and removing on completion of the work and making good all work disturbed. 

rage and adequate protection of the materials etc. and other 
work that may be executed on the site including the tools and materials of nominated sub-contractors and remove same on 
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For the drawings issued to the contractor by the Architect/ consultant/SBIIMS. The architect consultant will issue two sets of 
to the Contractor for the items for which some changes have been made. From the approved drawings as 

instructed by the SBIIMS/ Architect/ consultant. The contractor will make the changes made on these copies and return these 
ltant for their approval. In case any revision is required or the corrections are not properly 

marked the architect/ consultant will point out the discrepancies to the contractor. The contractor will have to incorporate 
discrepancies either on the copies as directed by the architect/ consultant and resubmit 

fy the drawing prepared by him wherever the changes 
are made by the SBIIMS/ Architect/ consultant. And submit two copies of such modified drawings to the architect/ 

The contractor shall provide all materials from the list of approved makes. The architect/ consultant may approve any make /agency 

weight shall 

III of this tender inclusive 
of all overhead, contractor’s profit, the cost of materials/labours including all other costs, taxes, charges etc. and exclusive of 

be paid extra as applicable. Item wise rates bid in “Price Bid” will be the 

accept the lowest or any 
tender and the tenderer or tenderers shall have no right to question the acts of the SBIIMS. However adequate transparency would be 

isions of all local byelaws and Acts relating to the work and to the Regulations etc. of the 
Government and Local Authorities and of any company with whose system the structure is proposed to be connected. The contractor 

the said Act, Rules, Regulations and byelaws etc. and pay fees payable to such authority/ authorities 
achment 

and shall indemnify the Employer against such liabilities and shall defend all action arising from such claims of 

ted part of the work. Such possession or use 

up and maintain in an approved position proper office accommodation for the Contractor’s 
representative and staff which office shall be open at all reasonable hours to receive instruction notices or communications 

All drawings maintained on the site are to be carefully mounted on boards of appropriate size and covered with a cost of 
available to the 

mporary hut for the watchmen and clear away the same when no longer required 

clean and 
sanitary condition to the satisfaction of the public Health Authorities and shall cause such latrines and soil to be cleared away 

Contractor to prevent the breeding of mosquitoes on the work during the construction 
and all receptacles, cisterns, water tank etc. used for storage of water must be suitably protected against breeding of 

 
The contractor shall not fix or place any placards or advertisement of any description or permit the same to be fixed or placed 

The contractor from the time of being placed at the site must make suitable arrangements for watching lighting and protecting the 

The contractor shall indemnify the SBI against any possible damage to the building, roads, or member of the public in course of 

the work and materials and for altering and 

rage and adequate protection of the materials etc. and other 
contractors and remove same on 
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22.0 Tools 
All measuring tapes shall be of steel and suitable s
supplied by the Contractor. 
The Mistries and the supervisor on the work shall carry with them always a one meter or two meter steel tapes and a measuring
30 meters, a spirit  level, a plumb bob and a square check the work to see that the work is being done according to the drawing and 
specifications. The site engineer will use any or all measuring instruments or tools belonging to the contractors as he choos
checking the work executed or being executed on the contract.
The contractor should cover in his rates for making provisions for all reasonable facilities for the use of his scaffolding, 
etc. by nominated sub-contractors for their work.

23.0 Removal of Improper Work 
The SBIIMS/ Consultant shall during the progress of the work have power to order in writing from time to time the removal fro
within such reasonable time or times as may be specified in the order of any materials which in the opi
not in accordance with specifications or instructions, the substitution or proper re
accordance with the drawings and specifications or instructions. In case the Contractor r
consultant shall have the power to employ and pay other agencies to carry out the work and all expenses consequent thereon or
incidental thereto as certified by the SBIIMS/ consultant shall be borne by the Contra
that may become due to the contractor. No certificate which may be given by the consultant shall relieve the contractor from 
liability in respect of unsound work or bad materials.

24.0 Dismissal of Workmen 
The Contractor shall on the request of the SBIIMS/ Consultant immediately dismiss from work any person employed thereon by him
may in the opinion of the SBIIMS/ Consultant be unsuitable or incompetent or who may misconduct himself. Such discharge shall
the basis of any claim for compensation or damages against the SBIIMS/ Consultant or any of their officer or employee.

25.0 Concealed Work 
The Contractor shall give not less than 5 days notice of the SBIIMS/ Architects whenever any work is to be 
or in the bodies of walls or otherwise becoming inaccessible later on in order that the work may be inspected and correct dim
taken before such burial. In default whereof the same shall at opinion of the SBIIMS/ Archite
the Contractor’s expense or no payment may be made for such materials. Should any dispute or difference arise after the execu
any work as to measurements etc or other matters which cannot be conveniently tes
shall be accepted as correct and binding on the contractor.

26.0 Substitution 
Should the contractor desire to substitute any materials and workmanship, he/they must obtain the approval of the 
writing for any such substitution well in advance. For materials designed in this specifications by such term as “Equal” or “
approved” etc. specific approval of the SBIIMS/ Architects has to be obtained in writing.

27.0 Preparation of Building Works for Occupation and Use of Completion
The whole of the work will be thoroughly inspected by the contractor and deficiencies and defects put right. On completion of
inspection, he shall inform the SBI that he has completed the work 
On completion, the contractor shall clean all windows and doors including cleaning and oiling, if necessary, of all hardware,
outside, all floors, staircases every part of the building. He will leave the entire bu
occupation and to the satisfaction of the SBIIMS.

28.0 Defects after Completion 
The Contractor shall make good at his own cost and to the satisfaction of the SBIIMS all defects and other faults which may a
within 12 months after completion of the work. In default the SBIIMS may employ other persons to amend and make good such 
damages, defects etc. Expenses consequent thereon or incidental thereto shall be recoverable from the contractor by the SBIIM
any money due to the contractor. In the event of the amount being insufficient the SBIIMS may recover the balance from the 
contractor, from the amount retained under Clause No. 1 (total security deposit) of General Conditions of Contract together w
expenses the SBIIMS may have incurred in connection therewith.

29.0 Idle Labour 
Whatever the reasons may be, no claim for the labour, additional establishment cost of hire and labour charges of tools and p
would be entertained under any circumstances.

30.0 Guarantee for the Specialized Works
Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized agency al
with a counter guarantee by the main contractor engaged for the work. The guarantee sh
paper of appropriate value. If the contractor is required to submit guarantee/ guarantees for any items for a period of more 
months, the guarantee/ guarantees in case of those items shall remain valid even e
stipulated in the contract. 

31.0 Safety Measures at Site 
All personnel at site should be provided with Helmets and Safety Boots with some Identification Mark. Visitors also should be
with Helmets. It should be ensured that these are used properly.

1. First Aid Box should be kept at site with all requisite materials.
2. No one should be allowed to inspect / work at a height without Safety Belt.
3. Suitable scaffolds should be provided for workmen for

construction except such short period Work as can be done safely from ladders. When a ladder is used an  extra Mazdoor 
shall be engaged for holding the ladder and if the ladder is used fo
handholds shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal 
and 1 vertical). 

4. Scaffolding or staging more than 3.5 meters above the groun
erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise secured at least 1 
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All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required for taking measurement shall be 

The Mistries and the supervisor on the work shall carry with them always a one meter or two meter steel tapes and a measuring
t  level, a plumb bob and a square check the work to see that the work is being done according to the drawing and 

specifications. The site engineer will use any or all measuring instruments or tools belonging to the contractors as he choos
he work executed or being executed on the contract. 

The contractor should cover in his rates for making provisions for all reasonable facilities for the use of his scaffolding, 
contractors for their work. 

The SBIIMS/ Consultant shall during the progress of the work have power to order in writing from time to time the removal fro
within such reasonable time or times as may be specified in the order of any materials which in the opi
not in accordance with specifications or instructions, the substitution or proper re
accordance with the drawings and specifications or instructions. In case the Contractor r
consultant shall have the power to employ and pay other agencies to carry out the work and all expenses consequent thereon or
incidental thereto as certified by the SBIIMS/ consultant shall be borne by the Contra
that may become due to the contractor. No certificate which may be given by the consultant shall relieve the contractor from 
liability in respect of unsound work or bad materials. 

he Contractor shall on the request of the SBIIMS/ Consultant immediately dismiss from work any person employed thereon by him
may in the opinion of the SBIIMS/ Consultant be unsuitable or incompetent or who may misconduct himself. Such discharge shall
the basis of any claim for compensation or damages against the SBIIMS/ Consultant or any of their officer or employee.

The Contractor shall give not less than 5 days notice of the SBIIMS/ Architects whenever any work is to be 
or in the bodies of walls or otherwise becoming inaccessible later on in order that the work may be inspected and correct dim
taken before such burial. In default whereof the same shall at opinion of the SBIIMS/ Archite
the Contractor’s expense or no payment may be made for such materials. Should any dispute or difference arise after the execu
any work as to measurements etc or other matters which cannot be conveniently tes
shall be accepted as correct and binding on the contractor. 

Should the contractor desire to substitute any materials and workmanship, he/they must obtain the approval of the 
writing for any such substitution well in advance. For materials designed in this specifications by such term as “Equal” or “
approved” etc. specific approval of the SBIIMS/ Architects has to be obtained in writing.

on of Building Works for Occupation and Use of Completion 
The whole of the work will be thoroughly inspected by the contractor and deficiencies and defects put right. On completion of
inspection, he shall inform the SBI that he has completed the work and it is ready for inspection.
On completion, the contractor shall clean all windows and doors including cleaning and oiling, if necessary, of all hardware,
outside, all floors, staircases every part of the building. He will leave the entire bu
occupation and to the satisfaction of the SBIIMS. 

The Contractor shall make good at his own cost and to the satisfaction of the SBIIMS all defects and other faults which may a
within 12 months after completion of the work. In default the SBIIMS may employ other persons to amend and make good such 
damages, defects etc. Expenses consequent thereon or incidental thereto shall be recoverable from the contractor by the SBIIM

ny money due to the contractor. In the event of the amount being insufficient the SBIIMS may recover the balance from the 
contractor, from the amount retained under Clause No. 1 (total security deposit) of General Conditions of Contract together w

xpenses the SBIIMS may have incurred in connection therewith. 

Whatever the reasons may be, no claim for the labour, additional establishment cost of hire and labour charges of tools and p
would be entertained under any circumstances. 

30.0 Guarantee for the Specialized Works 
Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized agency al
with a counter guarantee by the main contractor engaged for the work. The guarantee sh
paper of appropriate value. If the contractor is required to submit guarantee/ guarantees for any items for a period of more 
months, the guarantee/ guarantees in case of those items shall remain valid even e

All personnel at site should be provided with Helmets and Safety Boots with some Identification Mark. Visitors also should be
Helmets. It should be ensured that these are used properly. 

First Aid Box should be kept at site with all requisite materials. 
No one should be allowed to inspect / work at a height without Safety Belt.
Suitable scaffolds should be provided for workmen for all Works that cannot safely be done from the ground, or from solid 
construction except such short period Work as can be done safely from ladders. When a ladder is used an  extra Mazdoor 
shall be engaged for holding the ladder and if the ladder is used for carrying materials as well as suitable footholds and 
handholds shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal 

Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended from an overhead support or 
erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise secured at least 1 
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caffolding and ladders that may be required for taking measurement shall be 

The Mistries and the supervisor on the work shall carry with them always a one meter or two meter steel tapes and a measuring 
t  level, a plumb bob and a square check the work to see that the work is being done according to the drawing and 

specifications. The site engineer will use any or all measuring instruments or tools belonging to the contractors as he choos

The contractor should cover in his rates for making provisions for all reasonable facilities for the use of his scaffolding, tools and plant 

The SBIIMS/ Consultant shall during the progress of the work have power to order in writing from time to time the removal from the work 
within such reasonable time or times as may be specified in the order of any materials which in the opinion of the SBIIMS/ Consultant are 
not in accordance with specifications or instructions, the substitution or proper re-executed with materials or workmanships not in 
accordance with the drawings and specifications or instructions. In case the Contractor refuses to comply with the order the SBIIMS/ 
consultant shall have the power to employ and pay other agencies to carry out the work and all expenses consequent thereon or
incidental thereto as certified by the SBIIMS/ consultant shall be borne by the Contractor or may be deducted from any money to or 
that may become due to the contractor. No certificate which may be given by the consultant shall relieve the contractor from 

he Contractor shall on the request of the SBIIMS/ Consultant immediately dismiss from work any person employed thereon by him
may in the opinion of the SBIIMS/ Consultant be unsuitable or incompetent or who may misconduct himself. Such discharge shall
the basis of any claim for compensation or damages against the SBIIMS/ Consultant or any of their officer or employee. 

The Contractor shall give not less than 5 days notice of the SBIIMS/ Architects whenever any work is to be buried in the earth, concrete 
or in the bodies of walls or otherwise becoming inaccessible later on in order that the work may be inspected and correct dim
taken before such burial. In default whereof the same shall at opinion of the SBIIMS/ Architect be either opened up for measurement at 
the Contractor’s expense or no payment may be made for such materials. Should any dispute or difference arise after the execu
any work as to measurements etc or other matters which cannot be conveniently tested or checked, the notes of the SBIIMS/ Architects 

Should the contractor desire to substitute any materials and workmanship, he/they must obtain the approval of the SBIIMS/Architects in 
writing for any such substitution well in advance. For materials designed in this specifications by such term as “Equal” or “
approved” etc. specific approval of the SBIIMS/ Architects has to be obtained in writing. 

The whole of the work will be thoroughly inspected by the contractor and deficiencies and defects put right. On completion of
and it is ready for inspection. 

On completion, the contractor shall clean all windows and doors including cleaning and oiling, if necessary, of all hardware, inside and 
outside, all floors, staircases every part of the building. He will leave the entire building neat and clean and ready for immediate 

The Contractor shall make good at his own cost and to the satisfaction of the SBIIMS all defects and other faults which may a
within 12 months after completion of the work. In default the SBIIMS may employ other persons to amend and make good such 
damages, defects etc. Expenses consequent thereon or incidental thereto shall be recoverable from the contractor by the SBIIM

ny money due to the contractor. In the event of the amount being insufficient the SBIIMS may recover the balance from the 
contractor, from the amount retained under Clause No. 1 (total security deposit) of General Conditions of Contract together w

Whatever the reasons may be, no claim for the labour, additional establishment cost of hire and labour charges of tools and p

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized agency al
with a counter guarantee by the main contractor engaged for the work. The guarantee shall be furnished on a non-judicial stamp 
paper of appropriate value. If the contractor is required to submit guarantee/ guarantees for any items for a period of more 
months, the guarantee/ guarantees in case of those items shall remain valid even expiry of the defects liability period of 12 months as 

All personnel at site should be provided with Helmets and Safety Boots with some Identification Mark. Visitors also should be provided 

No one should be allowed to inspect / work at a height without Safety Belt. 
all Works that cannot safely be done from the ground, or from solid 

construction except such short period Work as can be done safely from ladders. When a ladder is used an  extra Mazdoor 
r carrying materials as well as suitable footholds and 

handholds shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal 

d or floors, swung or suspended from an overhead support or 
erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise secured at least 1 
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caffolding and ladders that may be required for taking measurement shall be 

 tape of 
t  level, a plumb bob and a square check the work to see that the work is being done according to the drawing and 

specifications. The site engineer will use any or all measuring instruments or tools belonging to the contractors as he chooses for 

tools and plant 

m the work 
nion of the SBIIMS/ Consultant are 

executed with materials or workmanships not in 
efuses to comply with the order the SBIIMS/ 

consultant shall have the power to employ and pay other agencies to carry out the work and all expenses consequent thereon or 
ctor or may be deducted from any money to or 

that may become due to the contractor. No certificate which may be given by the consultant shall relieve the contractor from his 

he Contractor shall on the request of the SBIIMS/ Consultant immediately dismiss from work any person employed thereon by him, who 
may in the opinion of the SBIIMS/ Consultant be unsuitable or incompetent or who may misconduct himself. Such discharge shall not be 

buried in the earth, concrete 
or in the bodies of walls or otherwise becoming inaccessible later on in order that the work may be inspected and correct dimensions 

ct be either opened up for measurement at 
the Contractor’s expense or no payment may be made for such materials. Should any dispute or difference arise after the execution of 

ted or checked, the notes of the SBIIMS/ Architects 

SBIIMS/Architects in 
writing for any such substitution well in advance. For materials designed in this specifications by such term as “Equal” or “other 

The whole of the work will be thoroughly inspected by the contractor and deficiencies and defects put right. On completion of such 

inside and 
ilding neat and clean and ready for immediate 

The Contractor shall make good at his own cost and to the satisfaction of the SBIIMS all defects and other faults which may appear 
within 12 months after completion of the work. In default the SBIIMS may employ other persons to amend and make good such 
damages, defects etc. Expenses consequent thereon or incidental thereto shall be recoverable from the contractor by the SBIIMS from 

ny money due to the contractor. In the event of the amount being insufficient the SBIIMS may recover the balance from the 
contractor, from the amount retained under Clause No. 1 (total security deposit) of General Conditions of Contract together with any 

Whatever the reasons may be, no claim for the labour, additional establishment cost of hire and labour charges of tools and plants 

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized agency along 
judicial stamp 

paper of appropriate value. If the contractor is required to submit guarantee/ guarantees for any items for a period of more than 12 
xpiry of the defects liability period of 12 months as 

provided 

all Works that cannot safely be done from the ground, or from solid 
construction except such short period Work as can be done safely from ladders. When a ladder is used an  extra Mazdoor 

r carrying materials as well as suitable footholds and 
handholds shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal 

d or floors, swung or suspended from an overhead support or 
erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise secured at least 1 
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Meter high above the floor or platform of such scaffolding or staging and
ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be 
fastened as to prevent it from swaying from the building or structure.

5. Working platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or unequally, and if the 
height of the platform or the Gangway or the Stairway is more than 3
be closely boarded, should have adequate width and should be suitably fenced, as described.

6. Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the fall of pers
or materials by providing suitable fencing or rai

7. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely fixe
No portable single ladder shall be over 9 Meters in length while the width between s
less than 30cms for ladder upto and including Meters in length. For longer ladders this width should be increased at least 6m
for each additional 30 cms. Uniform step spacing shall not exceed 30cms.

8. Adequate precautions shall be taken to prevent danger from electrical equipments. For electrical on line works gloves, rubber 
mats, and rubber shoes shall be used.

9. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for ea
fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter above the surface of the ground. The
sides of the trenches, which are 1.5 Meters or more in depth shall be stepped back to give suitable slope, 
timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 Meters 
the edge of the trench or half of the depth of the trench whichever is more cuttings shall be done from top 
no circumstances undermining or under cutting shall be done.

10. Before any demolition work is commenced and also during the process of the work :
a) All roads and open areas adjacent to the Work Site shall either be closed or suitably protected;
b) No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus used by the operator 

shall remain electrically charged.
c) All practical steps shall be taken to prevent danger to persons employed from risk or fire or 

roof or other part of the building shall be so over
d) All necessary personal safety equipment as considered adequate by the Site Engineer should be kept available for th

use of the persons employed on the Site and maintained in a condition suitable for immediate use; and the Contractor 
should take adequate steps to ensure proper use of equipment by those concerned.

e) Workers employed on mixing Asphaltic materials, cement a
and protective goggles.

f) f) Those engaged in white washing and mixing or stacking of cement bags or any materials which are injurious to the eyes 
shall be provided with protective goggles.

g) Those engaged in welding works shall be provided with Welder’s protective eye
h) Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals.
i) When workers are employed in sewers and manholes, whic

covers are opened and are ventilated at least for an hour before the workers are allowed to get into the manholes and 
the manholes so opened shall be cordoned off with suitable railing and provided
prevent accident to the Public.

11. Use of hoisting machines and tackle including their attachments, anchorage and support shall conform to the following 
standard or conditions:- 
a) These shall be of good mechanical constructio

and shall be kept in good repairs and in good working order.
b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate 

strength, and free from patent defects.
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years 

should be in-charge of any hoisting machine including any scaffold, winch or give signals to the operator.
d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or 

lowering or as means of suspension the safe working load shall be ascertained by adequate means.
e) Every hoisting machine and all gear referr

hoisting machine having a variable safe working load, each safe working load of the conditions under which it is 
applicable shall be clearly indicated. No part of any machine or of 
loaded beyond the safe working load except for the purpose of testing.

f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances should be provided with 
efficient safeguards, hoisting appliances should be provided with such means as will reduce to the minimum the risk of 
accidental descent of the load, adequate precautions should be taken to reduce to the minimum the risk of any part of 
a suspended load becoming accid

g) When workers are employed on electrical installation, which are already energized, insulating mats, wearing apparel 
such as gloves, sleeves, and boots as may be necessary should be provided. The workers should not wear any rings, 
watches and carry keys or other materials, which are good conductors of electricity.

12. All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained in safe condition and no 
scaffold, ladder or equipment shall be altered or remo
near places of work. 

32.0 Fire Safety Measure 
Cutting / drilling machine and other electrically operated equipment used at site shall be plugged into correctly rated elect

1. Only ISI marked 3 pin plug and other appliances and equipment shall be used. 
2. Electrical power cables/wires used shall not have any joints and shall be properly rated. 
3. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely earthed to prevent leakag

current while in operation. 
4. Before commencing the welding work, fire section shall be informed and required precautions should be taken. 
5. Two buckets of water, sand and a fire cloth of suitable size shall be kept in an easily accessible area on the site. 
6. Fire extinguishers recommended by fir
7. Used paint drums shall be stored in specified store only after closing them properly. 
8. Personal protective equipment such as safety shoes, hand gloves, welder’s mask, ear plug etc. depending upon the 

requirement of the work shall be provided by the contractor to the workmen to prevent occupational health hazards. 
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Meter high above the floor or platform of such scaffolding or staging and
ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be 
fastened as to prevent it from swaying from the building or structure. 

king platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or unequally, and if the 
height of the platform or the Gangway or the Stairway is more than 3-5 Meters above ground level or floor level they should 

rded, should have adequate width and should be suitably fenced, as described.
Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the fall of pers
or materials by providing suitable fencing or railing whose minimum height shall be 1 Meter.
Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely fixe
No portable single ladder shall be over 9 Meters in length while the width between s
less than 30cms for ladder upto and including Meters in length. For longer ladders this width should be increased at least 6m
for each additional 30 cms. Uniform step spacing shall not exceed 30cms.

ecautions shall be taken to prevent danger from electrical equipments. For electrical on line works gloves, rubber 
mats, and rubber shoes shall be used. 
All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for ea
fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter above the surface of the ground. The
sides of the trenches, which are 1.5 Meters or more in depth shall be stepped back to give suitable slope, 
timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 Meters 
the edge of the trench or half of the depth of the trench whichever is more cuttings shall be done from top 
no circumstances undermining or under cutting shall be done. 
Before any demolition work is commenced and also during the process of the work :

All roads and open areas adjacent to the Work Site shall either be closed or suitably protected;
No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus used by the operator 
shall remain electrically charged. 
All practical steps shall be taken to prevent danger to persons employed from risk or fire or 
roof or other part of the building shall be so over-loaded with debris or materials as to render it unsafe.
All necessary personal safety equipment as considered adequate by the Site Engineer should be kept available for th
use of the persons employed on the Site and maintained in a condition suitable for immediate use; and the Contractor 
should take adequate steps to ensure proper use of equipment by those concerned.
Workers employed on mixing Asphaltic materials, cement and lime mortars shall be provided with protective footwear 
and protective goggles. 
f) Those engaged in white washing and mixing or stacking of cement bags or any materials which are injurious to the eyes 
shall be provided with protective goggles. 

aged in welding works shall be provided with Welder’s protective eye
Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals.
When workers are employed in sewers and manholes, which are in use, the Contractor shall ensure that the manhole 
covers are opened and are ventilated at least for an hour before the workers are allowed to get into the manholes and 
the manholes so opened shall be cordoned off with suitable railing and provided
prevent accident to the Public. 

Use of hoisting machines and tackle including their attachments, anchorage and support shall conform to the following 

These shall be of good mechanical construction, sound material and adequate strength and free from patent defect 
and shall be kept in good repairs and in good working order. 
Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate 

, and free from patent defects. 
Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years 

charge of any hoisting machine including any scaffold, winch or give signals to the operator.
In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or 
lowering or as means of suspension the safe working load shall be ascertained by adequate means.
Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case of 
hoisting machine having a variable safe working load, each safe working load of the conditions under which it is 
applicable shall be clearly indicated. No part of any machine or of 
loaded beyond the safe working load except for the purpose of testing.
Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances should be provided with 

feguards, hoisting appliances should be provided with such means as will reduce to the minimum the risk of 
accidental descent of the load, adequate precautions should be taken to reduce to the minimum the risk of any part of 
a suspended load becoming accidentally displaced. 
When workers are employed on electrical installation, which are already energized, insulating mats, wearing apparel 
such as gloves, sleeves, and boots as may be necessary should be provided. The workers should not wear any rings, 

and carry keys or other materials, which are good conductors of electricity.
All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained in safe condition and no 
scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities shall be provided at or 

Cutting / drilling machine and other electrically operated equipment used at site shall be plugged into correctly rated elect

Only ISI marked 3 pin plug and other appliances and equipment shall be used. 
Electrical power cables/wires used shall not have any joints and shall be properly rated. 
All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely earthed to prevent leakag
current while in operation.  

mmencing the welding work, fire section shall be informed and required precautions should be taken. 
Two buckets of water, sand and a fire cloth of suitable size shall be kept in an easily accessible area on the site. 
Fire extinguishers recommended by fire officers shall be kept on the site.  
Used paint drums shall be stored in specified store only after closing them properly. 
Personal protective equipment such as safety shoes, hand gloves, welder’s mask, ear plug etc. depending upon the 

e work shall be provided by the contractor to the workmen to prevent occupational health hazards. 
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Meter high above the floor or platform of such scaffolding or staging and extending along the entire length of the outside and 
ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be 

king platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or unequally, and if the 
5 Meters above ground level or floor level they should 

rded, should have adequate width and should be suitably fenced, as described. 
Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the fall of pers

ling whose minimum height shall be 1 Meter. 
Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely fixe
No portable single ladder shall be over 9 Meters in length while the width between side rails in rung ladder shall in no case be 
less than 30cms for ladder upto and including Meters in length. For longer ladders this width should be increased at least 6m
for each additional 30 cms. Uniform step spacing shall not exceed 30cms. 

ecautions shall be taken to prevent danger from electrical equipments. For electrical on line works gloves, rubber 

All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for each 30 Meters length or 
fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter above the surface of the ground. The
sides of the trenches, which are 1.5 Meters or more in depth shall be stepped back to give suitable slope, or securely held by 
timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 Meters 
the edge of the trench or half of the depth of the trench whichever is more cuttings shall be done from top to bottom. Under 

Before any demolition work is commenced and also during the process of the work : 
All roads and open areas adjacent to the Work Site shall either be closed or suitably protected; 
No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus used by the operator 

All practical steps shall be taken to prevent danger to persons employed from risk or fire or explosion or flooding. No floor, 
loaded with debris or materials as to render it unsafe. 

All necessary personal safety equipment as considered adequate by the Site Engineer should be kept available for th
use of the persons employed on the Site and maintained in a condition suitable for immediate use; and the Contractor 
should take adequate steps to ensure proper use of equipment by those concerned. 

nd lime mortars shall be provided with protective footwear 

f) Those engaged in white washing and mixing or stacking of cement bags or any materials which are injurious to the eyes 

aged in welding works shall be provided with Welder’s protective eye-shields. 
Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals.

h are in use, the Contractor shall ensure that the manhole 
covers are opened and are ventilated at least for an hour before the workers are allowed to get into the manholes and 
the manholes so opened shall be cordoned off with suitable railing and provided with warning signals and boards to 

Use of hoisting machines and tackle including their attachments, anchorage and support shall conform to the following 

n, sound material and adequate strength and free from patent defect 

Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate 

Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years 
charge of any hoisting machine including any scaffold, winch or give signals to the operator. 

In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or 
lowering or as means of suspension the safe working load shall be ascertained by adequate means. 

ed to above shall be plainly marked with the safe working load. In case of 
hoisting machine having a variable safe working load, each safe working load of the conditions under which it is 
applicable shall be clearly indicated. No part of any machine or of any gear referred to above in this paragraph shall be 
loaded beyond the safe working load except for the purpose of testing. 
Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances should be provided with 

feguards, hoisting appliances should be provided with such means as will reduce to the minimum the risk of 
accidental descent of the load, adequate precautions should be taken to reduce to the minimum the risk of any part of 

When workers are employed on electrical installation, which are already energized, insulating mats, wearing apparel 
such as gloves, sleeves, and boots as may be necessary should be provided. The workers should not wear any rings, 

and carry keys or other materials, which are good conductors of electricity. 
All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained in safe condition and no 

ved while it is in use. Adequate washing facilities shall be provided at or 

Cutting / drilling machine and other electrically operated equipment used at site shall be plugged into correctly rated electrical outlets. 

Only ISI marked 3 pin plug and other appliances and equipment shall be used.  
Electrical power cables/wires used shall not have any joints and shall be properly rated.  
All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely earthed to prevent leakag

mmencing the welding work, fire section shall be informed and required precautions should be taken.  
Two buckets of water, sand and a fire cloth of suitable size shall be kept in an easily accessible area on the site.  

 
Used paint drums shall be stored in specified store only after closing them properly.  
Personal protective equipment such as safety shoes, hand gloves, welder’s mask, ear plug etc. depending upon the 

e work shall be provided by the contractor to the workmen to prevent occupational health hazards.  

.2019 

extending along the entire length of the outside and 
ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 

king platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or unequally, and if the 
5 Meters above ground level or floor level they should 

Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the fall of persons 

Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely fixed. 
ide rails in rung ladder shall in no case be 

less than 30cms for ladder upto and including Meters in length. For longer ladders this width should be increased at least 6mm 

ecautions shall be taken to prevent danger from electrical equipments. For electrical on line works gloves, rubber 

ch 30 Meters length or 
fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter above the surface of the ground. The 

or securely held by 
timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 Meters of 

to bottom. Under 

No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus used by the operator 

explosion or flooding. No floor, 

All necessary personal safety equipment as considered adequate by the Site Engineer should be kept available for the 
use of the persons employed on the Site and maintained in a condition suitable for immediate use; and the Contractor 

nd lime mortars shall be provided with protective footwear 

f) Those engaged in white washing and mixing or stacking of cement bags or any materials which are injurious to the eyes 

Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals. 
h are in use, the Contractor shall ensure that the manhole 

covers are opened and are ventilated at least for an hour before the workers are allowed to get into the manholes and 
with warning signals and boards to 

Use of hoisting machines and tackle including their attachments, anchorage and support shall conform to the following 

n, sound material and adequate strength and free from patent defect 

Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate 

Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years 

In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or 

ed to above shall be plainly marked with the safe working load. In case of 
hoisting machine having a variable safe working load, each safe working load of the conditions under which it is 

any gear referred to above in this paragraph shall be 

Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances should be provided with 
feguards, hoisting appliances should be provided with such means as will reduce to the minimum the risk of 

accidental descent of the load, adequate precautions should be taken to reduce to the minimum the risk of any part of 

When workers are employed on electrical installation, which are already energized, insulating mats, wearing apparel 
such as gloves, sleeves, and boots as may be necessary should be provided. The workers should not wear any rings, 

All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained in safe condition and no 
ved while it is in use. Adequate washing facilities shall be provided at or 

rical outlets.  

All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely earthed to prevent leakage 

Personal protective equipment such as safety shoes, hand gloves, welder’s mask, ear plug etc. depending upon the 
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9. The safety belt shall be provided by the contractor and used by the workmen while working from height for more than 10 Mtr. 
from Ground level.  

10. None of the passages near lift lobby and staircases shall be used for stacking / dumping any kind of materials/waste. 
11. Any debris/ waste generated from the work shall be collected on daily basis, removed from site and stored at the designated 

place in proper manner.  
12. Battery operated emergency light/torches shall be provided by the contractor to the workmen while working beyond office 

hours. 

 
 
 

The measurements on the basis of which t
……………………………. and are recorded at pages ……………………….to ……………………………….. …………. Of measurement book 
no./Sheets ……………………………………………………………..

Signature and date of  

Contractor    

 

The work recorded in the above mentioned measurements has been done at the site satisfactory as per tender drawings, conditio
and specifications. 

 

 

Architect                                                                                                
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The safety belt shall be provided by the contractor and used by the workmen while working from height for more than 10 Mtr. 

assages near lift lobby and staircases shall be used for stacking / dumping any kind of materials/waste. 
Any debris/ waste generated from the work shall be collected on daily basis, removed from site and stored at the designated 

 
attery operated emergency light/torches shall be provided by the contractor to the workmen while working beyond office 

III. CERTIFICATE 
The measurements on the basis of which the above entries for the Bill No……………………….. made have been taken jointly on 
……………………………. and are recorded at pages ……………………….to ……………………………….. …………. Of measurement book 
no./Sheets …………………………………………………………….. 

 

 

 

      

      

The work recorded in the above mentioned measurements has been done at the site satisfactory as per tender drawings, conditio
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The safety belt shall be provided by the contractor and used by the workmen while working from height for more than 10 Mtr. 

assages near lift lobby and staircases shall be used for stacking / dumping any kind of materials/waste.  
Any debris/ waste generated from the work shall be collected on daily basis, removed from site and stored at the designated 

attery operated emergency light/torches shall be provided by the contractor to the workmen while working beyond office 

Bill No……………………….. made have been taken jointly on 
……………………………. and are recorded at pages ……………………….to ……………………………….. …………. Of measurement book 

   Signature and date of 

   Engineer of SBIIMS 

The work recorded in the above mentioned measurements has been done at the site satisfactory as per tender drawings, conditio

                                                             Site Engineer/Bank’s Engineer 

.2019 

The safety belt shall be provided by the contractor and used by the workmen while working from height for more than 10 Mtr. 

Any debris/ waste generated from the work shall be collected on daily basis, removed from site and stored at the designated 

attery operated emergency light/torches shall be provided by the contractor to the workmen while working beyond office 

Bill No……………………….. made have been taken jointly on 
……………………………. and are recorded at pages ……………………….to ……………………………….. …………. Of measurement book 

The work recorded in the above mentioned measurements has been done at the site satisfactory as per tender drawings, conditions 
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1. Total amount due since previous bill (D) (A+B)

2. PVA on account of escalation in price of steel

cement and other materials and labour as detailed

in separate statement enclose 

3. Deductions: 

a. Secured Advance paid in the previous R.A.

b. Retention money on value of works as per

accepted tenders: up to date amount

Less: Already recovered (-

Balance to be recovered 

c. Mobilization advance, if any

i. Outstanding amount (Principal + Interest)

as on date  

ii. To be recovered in this bill 

iii. Any other departmental material cost

to be recovered as per contract, if any

iv. Any other departmental service charges to be

recovered if any, as per contract (Water, power etc.) 

Enclose statement  

4. Total deduction as per contractor

5. Net amount payable as per Contract (E

 

(Rupees……………………………………………………….) in 

This bill amounting to ……………………………………………….(both figures and words) has been scrutinized by me after due test check of 
the measurement of works as required and as recommended for payment.

Dated Signature of Bank’s Engineer

In charge of the project  

STATUTORY DEDUCTIONS:

1. Total amount due (E)

2. Less:  Income Tax Payable

3. Net Payable 

The figure in the Memorandum for Payment has been verified and the bill passed for payment 
Rs………………………………………………….(Words an

Date:                                                                                                                   Signa
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IV – MEMORANDUM FOR PAYMENT

                            R. BILL NO …………………… 

1. Total amount due since previous bill (D) (A+B)  Rs………………………

2. PVA on account of escalation in price of steel 

cement and other materials and labour as detailed 

                      Rs………………………

Secured Advance paid in the previous R.A.  Rs.. …………………….

Retention money on value of works as per 

accepted tenders: up to date amount 

-)    Rs………………………

     Rs………………………

ization advance, if any 

Outstanding amount (Principal + Interest) 

     Rs………………………

    Rs………………………

Any other departmental material cost 

to be recovered as per contract, if any   Rs..……………………

service charges to be 

recovered if any, as per contract (Water, power etc.)  

    Rs………………………

4. Total deduction as per contractor    Rs………………………

5. Net amount payable as per Contract (E-F)   Rs………………………

(Rupees……………………………………………………….) in words. 

This bill amounting to ……………………………………………….(both figures and words) has been scrutinized by me after due test check of 
the measurement of works as required and as recommended for payment. 

Dated Signature of Bank’s Engineer 

TATUTORY DEDUCTIONS: 

1. Total amount due (E)    Rs………………………

2. Less:  Income Tax Payable   Rs………………………

     Rs………………………

The figure in the Memorandum for Payment has been verified and the bill passed for payment 
Rs………………………………………………….(Words and figures) 

Date:                                                                                                                   Signature of Premises officer
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MEMORANDUM FOR PAYMENT 

Rs……………………… 

Rs……………………… 

Rs.. ……………………. 

Rs……………………… 

Rs……………………… 

Rs……………………… 

Rs……………………… 

Rs..…………………… 

Rs……………………… 

Rs……………………… 

Rs……………………… 

This bill amounting to ……………………………………………….(both figures and words) has been scrutinized by me after due test check of 

Rs……………………… 

Rs……………………… 

Rs……………………… 

The figure in the Memorandum for Payment has been verified and the bill passed for payment 

ture of Premises officer 

.2019 

This bill amounting to ……………………………………………….(both figures and words) has been scrutinized by me after due test check of 

The figure in the Memorandum for Payment has been verified and the bill passed for payment 
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DETAILS OF INSURANCE POLICIES 

Type of Polices Name of Insurance

  

                               

Workmen’s Compensation 

 

Remarks: 

1. This only an ‘on –account’ payment and is not be interpreted either as approval of work,  
     materials brought or affixed at site or for that matter approval of any sort.

2. The quantum of work done and materials delivered at site have been certified by ……………..

3. Should you wish to audit such work, kindly contract the undersigned and oblige.

 

 

                                                             

                                                                                               

 

Name of Work :  

Name of Contractor : 

Agreement No. :  

 

Sr. no. Nature of 
hindrance 

Date of 
occurrence of  
hindrance

1                     2                     3                           4                         5   

 

 

SE = Site Engineer 

PE = Project Engineer 
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Name of Insurance Amount (Rs.) 

account’ payment and is not be interpreted either as approval of work,  
materials brought or affixed at site or for that matter approval of any sort. 

The quantum of work done and materials delivered at site have been certified by ……………..

3. Should you wish to audit such work, kindly contract the undersigned and oblige.

                                                            _____________________________ 

                                                                                               Architects  

PROFORMA OF HINDRANCE REGISTER

 

 Date of state of work: 

 Period of completion: 

 Date of completion: 

Date of 
occurrence of  
hindrance 

Date of which 
hindrance was 
removed 

period of 
hindrance 

1                     2                     3                           4                         5                  6                     7
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Policy No. Validity 

account’ payment and is not be interpreted either as approval of work,  

The quantum of work done and materials delivered at site have been certified by …………….. 

3. Should you wish to audit such work, kindly contract the undersigned and oblige. 

PROFORMA OF HINDRANCE REGISTER 

period of 
 

Signature 
SE/PE 

Remarks 

6                     7 

.2019 

account’ payment and is not be interpreted either as approval of work,   
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A) Registers at the site office of the Bank’s Engineer:

1. Measurement Books 

2. Drawing register 

3. Materials and site register 

4. Hindrance Register 

5. Site visit & instructions Register. 

 

PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

1. Name of Contractor:

2. Name of the work as given in the Agreement

3. Agreement WO 

4. Tender amount 

5. Date of commencement of work

6. Period allowed for completion as per agreeme

7. Date of completion as per agreement

8. Period for which extension of time has been given 

 

Date                  

 

a) 1st extension vide Bank’s letter no.

b) 2nd extension vide Bank’s letter no.

c) 3rd extension vide Bank’s letter no.

9. Reasons for which extension have been previously given (copies of the previous applications should be attached)

10. Period for which extension is applied for and the reasons thereof including hindrances, time for extra work assigned if 
any etc. 
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MAINTENANCE OF RECORDS

 

A) Registers at the site office of the Bank’s Engineer: 

 

PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

Name of Contractor: 

Name of the work as given in the Agreement 

 

Date of commencement of work 

Period allowed for completion as per agreement  

Date of completion as per agreement 

Period for which extension of time has been given  

                 Month                 Year 

extension vide Bank’s letter no. 

extension vide Bank’s letter no. 

extension vide Bank’s letter no. 

Reasons for which extension have been previously given (copies of the previous applications should be attached)

Period for which extension is applied for and the reasons thereof including hindrances, time for extra work assigned if 

                                                                    Signature of Contractor 
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MAINTENANCE OF RECORDS 

PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

Reasons for which extension have been previously given (copies of the previous applications should be attached)

Period for which extension is applied for and the reasons thereof including hindrances, time for extra work assigned if 

.2019 

Reasons for which extension have been previously given (copies of the previous applications should be attached) 

Period for which extension is applied for and the reasons thereof including hindrances, time for extra work assigned if 
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LIST OF MATERIALS OF APPROVED BRAND AND/OR MANUFACTURE 
SN ITEM 
1 Plywood/Block board
2 Laminate 
3 Door lock 
4 Auto (self) latch Lock for SWO counters
5 Night latch lock 
6 Handle 
7 Tower bolt, Door stoper
8 Telescopic slider for drawer
9 ACP  

10 Float Glass 
11 Toughened glass 
12 Bidding/Lipping 
13 Wooden Door frame 
14 Aluminum section 
15 Vertical Blinds 
16 Paint (Enamel/ oil bound/ Plastic paint)
17 Wall paper 
18 Veneer 
19 Floor tiles 
20 Door closer, floor spring
21 Glass Flim 
22 CPU Trolley 

23 False ceiling 

24 Mineral fiber ceiling tiles
NOTE:- 

 The tenderer shall use all the material strictly as per the list of approved make as stated above, it is mandatory to take th
written confirmation well in advance if the material
size, shape, texture) as per the site condition.

 Contractor has to submit purchases voucher of items from authorized vendor of respective brand on demand by EIC.
 Whether a product is equivalent or not will be decided by the Engineer
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TECHNICAL SPECIFICATION / LIST OF APPROVED MAKE
LIST OF MATERIALS OF APPROVED BRAND AND/OR MANUFACTURE –INTERIOR/CIVIL 

BRAND/ MANUFACTURE/TYPE
Plywood/Block board BWR Grade of Century/ Green /Archidply or equivalent.

Greenlam/Centurylam/Archidlam or equivalent
Ebco/ Hafele / Hettich/ Godrej or equivalent

Auto (self) latch Lock for SWO counters Ebco/ Hafele / Hettich/ 
Godrej 
Acme / Corel / Ebco / Godrej / Korsa / Orchid

Tower bolt, Door stoper S.S. brush / matt finish
Telescopic slider for drawer Godrej / Hafele / Hettich/ Ebco or equivalent

Alubond, Eurobond, Fujibond, Alcobond or equivalent ISO 
certified 
Saintgobi/ Modiguard or equivalent
Saintgobi/ Modiguard or equivalent
Teak wood bidding

 1st class local wood
Indal/ Hindalco/ Jindal/ Tata or equivalent
D'decor / Hunter Douglass / Mac / Marvel / Vista

Paint (Enamel/ oil bound/ Plastic paint) Asian paint/ Deluxe/ Berger paint
Asian (Nilaya) / Excel 
Green/Century or equivalent
Johnson/ Kajaria or equivalent

Door closer, floor spring Godrej/ Droma/ Ebco/ Ozone or equivalent
3M or equivalent 
M.S. black powder coated with castor / 
required 
All components including all hardware items of the false ceiling 
systems shall be used of the same make of the false ceiling 
system. Any local material shall not be used for any part of the 
ceiling system. 

Mineral fiber ceiling tiles 12 mm thick Armstrong dune or equivalent

The tenderer shall use all the material strictly as per the list of approved make as stated above, it is mandatory to take th
written confirmation well in advance if the material as stated above is not available and / or the same is not suitable (colour, 
size, shape, texture) as per the site condition. 
Contractor has to submit purchases voucher of items from authorized vendor of respective brand on demand by EIC.

is equivalent or not will be decided by the Engineer-in
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TECHNICAL SPECIFICATION / LIST OF APPROVED MAKE 
 

BRAND/ MANUFACTURE/TYPE 
BWR Grade of Century/ Green /Archidply or equivalent. 
Greenlam/Centurylam/Archidlam or equivalent 
Ebco/ Hafele / Hettich/ Godrej or equivalent 
Ebco/ Hafele / Hettich/ Godrej or equivalent 

Acme / Corel / Ebco / Godrej / Korsa / Orchid 
S.S. brush / matt finish 
Godrej / Hafele / Hettich/ Ebco or equivalent 

Eurobond, Fujibond, Alcobond or equivalent ISO 

Saintgobi/ Modiguard or equivalent 
Saintgobi/ Modiguard or equivalent 
Teak wood bidding 

class local wood 
Indal/ Hindalco/ Jindal/ Tata or equivalent 
D'decor / Hunter Douglass / Mac / Marvel / Vista 
Asian paint/ Deluxe/ Berger paint 
Asian (Nilaya) / Excel - Streamline or equivalent 
Green/Century or equivalent 
Johnson/ Kajaria or equivalent 
Godrej/ Droma/ Ebco/ Ozone or equivalent 

 
M.S. black powder coated with castor / wall mounted as 

All components including all hardware items of the false ceiling 
systems shall be used of the same make of the false ceiling 
system. Any local material shall not be used for any part of the 

12 mm thick Armstrong dune or equivalent 

The tenderer shall use all the material strictly as per the list of approved make as stated above, it is mandatory to take th
as stated above is not available and / or the same is not suitable (colour, 

Contractor has to submit purchases voucher of items from authorized vendor of respective brand on demand by EIC. 
in-Charge. 

.2019 

The tenderer shall use all the material strictly as per the list of approved make as stated above, it is mandatory to take the 
as stated above is not available and / or the same is not suitable (colour, 
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To  

e-Procurement Technologies Ltd. (ProcureTiger)

A-201- 208, Wall Street-II, Opp. Orient Club,

Nr. Gujarat College,  Ahmedabad-380 006, 

Gujarat, India. 

Tel: (079) 40016837 / 835  

Fax: (079) 40016876 

  
Sub: E- Tendering  FOR ……………………..vide NIT No…………dated……………..
 
 
Ref :  1 ________________________________

         2. e-tendering  dt. …………………….

         3. Our Offer No.                                              dt. 

 
Dear Sir, 
 
We confirm that we have quoted. 
 

      1.  ----------------------------------------------------
 
 as our final lump sum prices during the e

 
The item wise detail rates are worked out as per
 
Thanking you and looking forward to the valuable order from SBI.
 
Yours sincerely, 
 
For _____________________ 
 
Name: 

Company: 

Date: 

Seal: 
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Annexure II 

Procurement Technologies Ltd. (ProcureTiger) 

II, Opp. Orient Club, 

380 006,  

FOR ……………………..vide NIT No…………dated…………….. 

________________________________ 

dt. ……………………. 

3. Our Offer No.                                              dt.  

 

----------------------------------------------------  

rices during the e-tendering process conducted today. 

The item wise detail rates are worked out as per the Price bid(Annexure-III) appended herewith.

Thanking you and looking forward to the valuable order from SBI. 

 

 

 

 

 

BILL OF  

QUANTITIES (BOQ) 

(SEE ANNEXURE-III IN SEPARATE ATTACHMENT FILE)
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appended herewith. 

III IN SEPARATE ATTACHMENT FILE) 

.2019 


