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TENDER ID AMR201908018
DATE 14/08/19

SBI INFRA MANAGEMENT SOLUTIONS PVT. LTD., (SBIIMS), 

(WHOLLY OWNED SUBSIDIARY OF SBI)

AMARAVATI CIRCLE OFFICE

INVITES e-TENDERS ON BEHALF OF SBI

THROUGH E-TENDERING PROCESS

FOR

INTERIOR WORKS OF KONERU CENTRE  BRANCH,  
MASULIPATNAM, KRISHNA DISTRICT, ANDHRA PRADESH

 

Contractors who are on the panel of SBI, Hyderabad Circle (LHO) in the appropriate interior work category are 
only eligible.  (Contractors should submit proof of the same)

Note: Firm should possess valid digital signature for this e-tender. 

Last date for submission of e-Tender: 3.00 P.M. (IST) on 31.08.2019  22/10/2019

Opening of e Tenders: 4.00 P.M. (IST) on 31.08.2019  22/10/2019

The Vice president,
SBI Infra Management Solutions Pvt. Ltd.

Amaravati Circle Office
2nd Floor, SBI Amaravati LHO Building,

Gunfoundry, Abids
Hyderabad – 500 001

Ph: 040-23387364, 365
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NOTICE INVITING TENDER (NIT)

NAME OF WORK: e-TENDER Notice for Interior Works of KONERU CENTRE BRANCH, MASULIPATNAM, 
KRISHNA DISTRICT, Andhra Pradesh. Online e tenders are invited for the above mentioned work from the 
contractors on the approved panel of SBI, LHO-Hyderabad in the appropriate interior work category (contractors 
to furnish proof of empanelment and its validity)

1 Name of the work E-Tender Notice for INTERIOR WORKS OF  
KONERU CENTRE BRANCH, MASULIPATNAM, 
KRISHNA DISTRICT   ANDHRA PRADESH (20334)

2 Cost of Tender Documents Rs.3000/- to be paid through State Bank Collect 
ONLY as detailed under;
1) login https://www.onlinesbi.com
2) Select SB Collect from Top Menu, click the check 
box and “Proceed”
3) Select “All India” in “State of Corporate/Institution” & 
Select “Commercial Services” in “Type of 
Corporate/Institution” then “Go”
4) Select “ SBI Infra Management Solutions pvt. Ltd” in 
Commercial Services Name and “Submit”
5) Select “Tender Application Fee” in “Payment 
Category” and enter the “Tender ID” exactly as given in 
first page top of this tender(characters in uppercase 
only).
6) Fill up all fields such as email, GST No., Mobile No, 
Vendor/Firm Name etc and make payment.
7) Enclose payment receipt having unique reference 
No. along with EMD.

3 Date and Time where tender forms are 
available 

FROM  19.08.2019  to 31.08.2019  22/10/2019 at
https://etender.sbi/

4 Time and last date of submission of online 
eTender

Up to 3.00PM on 31.08.2019  22/10/2019

5 Place, Time& Address for submission of e 
tender/contact person /telephone no/email 
address.

Up to 3.00 p.m. on 31.08.2019  22/10/2019
A) Tender documents at 
https://etender.sbi/
B) EMD at the Address:
SBI Infra Management Solutions Pvt. Ltd.
Amaravati Circle Office
2nd Floor, SBI Amaravati LHO Building,
Gunfoundry, Abids, Hyderabad – 500 001
Ph: 040-23387364, 365
e- mail id : headand.sbiims@sbi.co.in

6 Date, Time and Place of opening of 
eTenders

On 31.08.2019  22/10/2019 at 4:00PM 
SBI Infra Management Solutions Pvt. Ltd.
Amaravati Circle Office
2nd Floor, SBI Amaravati LHO Building,
Gunfoundry, Abids, Hyderabad – 500 001
Ph: 040-23387364, 365
email id : headand.sbiims@sbi.co.in

7 Quantum of Earnest Money Deposit 
(EMD) drawn in favour of _____Payable 
at ____

Rs.14,000/- (DD-Drawn in favour of SBI Infra 
Management Solutions P Ltd payable at Hyderabad)

8 Quantum of Security Deposit ______ 
(percentage) drawn in favour of 
_____Payable at ____. Amount of bank 
guarantee.

1. Initial Security Deposit (ISD) – 2% of the Tender 
value in the form of  DD-Drawn in favour of Regional 
Manager, SBI, RBO payable at respective place(EMD 
submitted above will be returned)

https://www.onlinesbi.com/
https://etender.sbi/
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2. Retention Money- Deductable in running bills@ 10% 
of the value of work and Total deductable is 5% of 
value of work including ISD.

9 Estimated cost Rs.14,11,750.00
10 Terms of payment of Bills, if any (specify 

the minimum value of work for payment of 
running account bills)

1. RA Bill minimum of Rs5,00,000/-
2.No Advance will be paid

11 (Penalty clause) Liquidated Damages @ 0.5% of the value of work per week of delay subject 
to a maximum penalty of 5% of the value of work would 
be strictly imposed.

12 Stipulated time for completion of the 
work/supply.

FOUR weeks

13 Validity period of the tender. 90 days from last date for receipt of tender 
14 Eligible Taxes A ) Income Tax will be deducted at source as per Govt. 

Guidelines.
B) Reimbursement of GST will be made only on 
submission of proper GST invoice as per 
applicable GST provisions/Rules. The contractor 
should comply with the following;

 Contractor should have GST Registration 
Number. 
 Invoice should specifically/separately disclose 
the amount of GST levied at applicable rate as per 
GST provisions/Rules.
 In case of Correction in the bills after scrutiny, 
contractor should submit fresh bills for payment.
 Contractor should timely file his GST return in 
accordance with GST provisions to enable the 
bank to claim the credit of GST paid to the 
contractor.
 The GST Number of State Bank Of India are

For Andhra Predesh state-37AAACS8577K1ZO
For Telangana State         -36AAACS8577K1ZQ
For Puducherry U.T         - 34AAACS8577K1ZU

15 Electronic Payment Electronic payment shall be preferred. All the 
contractor must furnish details such as 1) Name of the 
their bank 2) Name of their branch 3) Account number 
4) Name of the account holder as in the bank account  
5) IFSC No of the branch 6) PAN number.  

16 Agency for arranging e-tender/online
bidding

e-Procurement technologies Limited, Ahmedabad.
Primary Contact Numbers:- M:- 9081000427, 
9904407997

i. Sujith Nair:- 079-68136857, sujith@eptl.in
ii. Jaymeet Rathod:- 079-68136829, 

jaymeet.rathod@eptl.in
iii. Vinayak Khambe:- 079-68136835, 

vinayak.k@eptl.in
iv. Nadeem Mansuri:- 079-68136853, 

nadeem@eptl.in
v. Nandan Valera:- 079-68136843, 

nandan.v@eptl.in
vi. Hemangi Patel:- 079-68136852, 

hemangi@eptl.in
vii. Kanchan Kumari:- 079-68136820, 

kanchan.k@eptl.in
viii. Deepak Narekar:- 079-68136863, 

mailto:sujith@eptl.in
mailto:jaymeet.rathod@eptl.in
mailto:vinayak.k@eptl.in
mailto:nadeem@eptl.in
mailto:nandan.v@eptl.in
mailto:hemangi@eptl.in
mailto:kanchan.k@eptl.in
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deepak@eptl.in
ix. Anshul Juneja:- 079-68136840, 

anshul.juneja@eptl.in
x. Salina Motani:- 079-68136831, 

salina.motani@eptl.in
xi. Devang Patel:- 079-68136859, 

devang@eptl.in
Alternate Contact No.:- Mr. Yashrajsinh Rathod:- 079-
68136815, 9879996111, 
yashrajsinh@auctiontiger.net
You are requested to contact the agency for further 
guidance on E tendering

17 For further clarifications, if any All technical matters contact Sri. T.Vijaya Kumar, 
Manager (Civil),SBIIMS -9849591184

18 Any additional Information The quoted rate should be inclusive of materials, 
labour,wages, fixtures, transportation, installation, all 
taxes(but excluding GST), wastages, Octroi, 
machinery, temporary works such as scaffolding, 
cleaning, overheads, profit, statutory expenses, 
incidental charges and all related expenses to 
complete the work

The D.D./ B.C. of E.M.D. shall be submitted/sent (otherwise the tender shall be summarily rejected) at the 
above mentioned address on or before the opening date/time. 

The contractor has to provide their E-mail id, contact nos. and postal address in the bid documents. Henceforth, 
all official communication form Bank/SBIIMS shall be through E-mail and SMS also. 

The SBIIMS reserves the right to cancel or postpone or modify the tenders at any stage without assigning any 
reason.

The Vice president

mailto:deepak@eptl.in
mailto:anshul.juneja@eptl.in
mailto:salina.motani@eptl.in
mailto:devang@eptl.in
mailto:yashrajsinh@auctiontiger.net
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INSTRUCTIONS TO TENDERERS

Online, e tenders are invited for INTERIOR WORKS OF KONERU CENTRE BRANCH, MASULIPATNAM, 
KRISHNA DISTRICT from the Contractors of eligible Category, Empanelled in the State Bank Of India, LHO, 
Hyderabad.(proof of empanelment in appropriate category and its validity should be submitted)

1. Submission of BIDs/Tender Documents: Tenders should be submitted online in the website 
https://etender.sbi/. In addition, scanned copy of the declaration given in the last page signed with seal 
and scanned proof of empanelment and its validity should be submitted online with our service provider 
on the website at: https://etender.sbi/ The tender document is not required to be sent to us in hard copy. 
The Tender documents with acceptance of all terms and conditions strictly as described in this tender 
document will be submitted online through M/s e-Procurement Technologies Ltd., Ahmadabad, the out 
sourcing agency approved by the Bank for e-tendering on the website https://etender.sbi/  

2. Contractors should submit/sent EMD physically on or before 3.00p.m on last date at the office of the Vice 
President, SBI Infra Management Solutions Pvt. Ltd., Amaravati Circle Office, 2nd Floor, SBI Amaravati LHO 
Building, Gunfoundry, Abids, Hyderabad. The tender will be rejected if the tenderer fails to submit the above 
documents such as soft copy of complete tender documents, scanned copies of proof of empanelment, 
declaration, EMD and application fee.
  

3. Contract documents consist of detailed plans, technical specification, schedule of quantities of the various 
classes of work to be done, and the set of ‘conditions of contract’ to be compiled with by the person whose 
tender may be accepted. The documents are available in the website https://etender.sbi/

4. The successful tenderer will have to pay an amount of Initial Security Deposit, which shall be 2% of the 
accepted value of the tender, by means of D.D. The Initial security deposit is to be paid by the Contractor to 
Bank within 15 days of intimation to him of the acceptance of the tender. No interest is allowed on the above 
said security deposit(EMD, ISD)

5. Retention Money: From each running bill, an amount at the rate of 10% of the gross value of the running bill 
shall be recovered as retention money, till the total retention amount including ISD amounts already with the 
Bank become 5% of the value of the contract amount. This amount is called as Total Security Deposit, which 
consists of two components 
a) ISD - Initial Security Deposits.
b) RM - Retention Money.
The total security deposit will be kept with the Bank. Out of Total Security Deposit 50% of the total security 
deposit amount shall be refunded without interest to the contractor on issuance of virtual completion 
certificate by the Architect/Bank/SBIIMS and the Contractor's removal of his materials, equipment, labour 
force, temporary sheds, stores, site office etc. and on receipt of physical possession of the site by the Bank. 
The remaining 50% of the total security deposit may be refunded 15 days after the end of defects liability 
period (6 months), provided he has satisfactorily carried out all the works and attended to rectification of all 
defects in accordance with the conditions of the contract. In case of failure on the part to do so, the cost of 
rectifying the defects through any other agency shall be deducted from the amount of security deposit due to 
the contractor.

Completion of work i) The work shall be considered as complete only when the certificate of virtual 
completion is issued by the architects/Bank/SBIIMS.ii) The 'defects liability period' as prescribed in the 
contract shall commence only from date of such virtual completion.iii) Any defect that may appear within the 
defects liability period shall be rectified by the contractor within reasonable time on receipt of necessary 
instructions from Bank/SBIIMS to that effect. 

The acceptance of a tender will rest with the Competent Authority, who does not bind himself to accept the 
lowest tender and reserves to himself the authority to reject any or all of the tenders received, without 
assigning any reasons. All tenders in which any of the prescribed conditions are not fulfilled, or are 
incomplete in any respect are liable to be rejected.
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6. All compensation or other sums of money payable by the Contractor to Clients under the terms of this 
contract may be deducted from the security deposit, or from any sum that may be or may become due to the 
Contractor on any account whatsoever and in the event of the Security Deposit being reduced by reasons of 
any such deductions, the Contractor shall within 7 days of being asked to do make good in by DD any sum 
which have been deducted from his security deposit.

7. Tender containing any condition leading to unknown / indefinite liability, are liable to be summarily rejected.
8. Canvassing in connection with tenders is strictly prohibited and the tenders submitted by the contractors 

who resort to canvassing will be liable to rejection.

9. The tenderer should quote their (own) rates for undertaking the work.

10. GST as applicable will be reimbursed by bank as specified in NIT. 

11. All taxes other than GST, other statutory obligation in respect of this contract, as applicable, shall be 
payable by contractor including transportation and TA / DA of the workers at site and the Bank/SBIIMS will 
not entertain any claim whatsoever in this respect

12. I.T. will be recovered @ 2 % plus surcharge or as applicable as per Government Rules

13. Time is the essence of the contract. The work should be completed within the time mentioned in NIT from 
the date of the work order issued to the contractor to commence the work. The successful Contractor will 
have to give CPM/PERT chart of various activities of works to be done so that the work gets completed 
within the stipulated time. The chart shall be submitted within 7 days from the date of acceptance of the 
tender.

14. Tenders for works shall remain open for acceptance for a period of 90 days from the last date of tenders. If 
the tenderer withdraws his tender before the expiry of the said period or makes any modifications in terms 
and condition of the tender which are not acceptable to the Bank, then the Bank/SBIIMS without prejudice to 
any other right or remedy is at liberty to forfeit the earnest money.

15. The successful tenderer, after the work is awarded, he will have to enter into an agreement wiith the 
competent authority of the bank.

16. The tenderer, must co-ordinate with the other agencies such as (I) Electrical (II) Air – Conditioning etc.

17. The tenderer should visit the site to ascertain the working conditions and local authority regulations / 
restrictions if any and other information required for the proper execution of the work. The work should be 
carried out at any floor.

18. The work is to be carried out on different floors level depending upon the nature of work. Please note that 
materials and machines are required to be carried on head load and the same must be accounted in the 
costing. Please note that no separate cost shall be allowed for carting and shifting of materials.

19. The quantities of various items given in the schedule of quantities are approximate. The quantities of work 
may vary at time of allotment / execution of work. Bank/SBIIMS reserves the right to omit / delete any item(s) 
of work from the schedule at the time of allotment / before. Contractor will be paid for the actual work done at 
the site duly verified by the concerned official of the Bank/SBIIMS.

20. The unit price shall be deemed to be fixed price. In case of extra items, a record of labour charges paid 
shall be maintained and shall be presented regularly to the Employer’s for checking. The settlement will be 
made based on figures arrived at jointly and taking unit price given in the contract assigned to the successful 
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Tenderer. In case of extra items where similar or comparable items are quoted in the tender, extra rates 
shall be based on tender rates.

21. If the rate quoted by the contractor for any item / items are not workable or abnormally lower than the 
market rate, the Bank/SBIIMS may demand Bank guarantee from the contractor for satisfactory completion 
of these work. The bank guarantee amount will be not less than 50% of the estimated amount of the items 
for which the rates are not workable or abnormally low. This bank guarantee will be released after 
completion of these works (unworkable and abnormally low rated items) to the satisfaction of the 
Bank/SBIIMS.

22. The contractor shall submit the bar chart/ CPM/ PERT as well as shall submit the insurance cover for the 
work in the form of CAR policy and Third Party Insurance within seven (7) days from the acceptance of work 
order.

23. The work has to be started within 7 (Seven) Days from the date of receipt of work order/ mark out at site; 
whichever is later. In case of work not being started within this stipulated period, the Bank/SBIIMS reserves 
the right to cancel the work order duly forfeiting the Earnest money deposit

24. No employee of the Bank/SBIIMS is allowed to work as a contractor for a period of 2 years of his/her 
retirement from Bank/SBIIMS Services without previous permission of the Bank/SBIIMS. This contract is 
liable to be cancelled, if either the contractor or any of his employees is any time to be such a person who 
had not obtained the permission of Bank/SBIIMS as aforesaid before submission of the tender or 
engagement in the contractor’s service.

25. Contractor should get approval of the samples of materials in advance with Bank/SBIIMS’s Engineer before 
use of the same in the work’

26. Bank/SBIIMS has the right to offer the contractor to modify the old material wherever/ whenever necessary 
instead of new supplies

27. The quoted rate should be inclusive of materials, labour, wages, fixtures, transportation, installation, all 
taxes(excluding GST), wastages, Octroi, machinery, temporary works such as scaffolding, cleaning, 
overheads, profit, statutory expenses, incidental charges and all related expenses to complete the work

28. The tenders shall summarily rejected, if any one of the above said requirements has not been complied 
with.

29. The Bank/SBIIMS will not be bound to accept the lowest tender and reserves the right to accept or reject 
any or all the tenders without assigning any reason whatsoever

30. The contractor should fulfill the labour regulation guidelines stipulated by the governments
31. No advance payment in any from will be granted for the works proposed
32. Period of taking up the final bill will be one month from/ after satisfactory virtual completion or the date of 

submission of the final bill whichever is later.

Vice President
READ, UNDERSTOOD AND ACCEPTED

SIGNATURE OF THE CONTRACTOR WITH SEAL
DATE
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FORM OF SUBMISSION OF TENDER
(To be filled by the tenderer)

The Vice president,
SBI Infra Management Solutions Pvt. Ltd.
Amaravati Circle Office
2nd Floor, SBI Amaravati LHO Building,
Gunfoundry, Abids
Hyderabad – 500 001

Dear Sir/s,

Ref: TENDER FOR INTERIOR WORKS OF KONERU CENTRE BR ANCH, MASULIPATNAM, KRISHNA 
DISTRICT,AP 

I/We hereby declare that I/ We have carefully gone through the conditions laid down in the Notice Inviting 
Tender, General notes, General Conditions of Contract, Special conditions, Schedule of approximate quantities 
and rates, Form of Agreement, General Specification, Approved manufacturers/ natural source of materials 
Technical Specifications of schedule of quantities, and clearly understood all the same and on the basis of the 
same I/ We have quoted our rates in the Schedule of Quantities (i.e. BOQ) attached with the tender documents.

I / We do here by undertaken to execute and complete the whole or part of the work (as desired by you) at the 
respective rates quoted.

I/ We are depositing a sum of Rs._______.00 (Rupees _______ THOUSAND ONLY ) as earnest money deposit 
by way of demand draft drawn in favor of Regional Manager, RBO, State Bank of India along with this tender for 
due execution of the work at my/ our tendered rates.

In the event of this Tender being accepted I/ We agree to enter into the agreement and submit the declaration on 
requisite non-judicial stamp papers as and when required and execute the contract according to your form of 
Agreement etc., in default whereof, I/ We do hereby bind my-self / ourselves to forfeit the aforesaid deposit.

In the event of this Tender being accepted I/ We agree to obtain the labor license and the CAR and Third party  
insurance policy and deposit the balance E.M.D. amount and adhere/comply to all other instructions as given in 
TENDER DOCUMENT.

I / We further agree to complete the work included in the said schedule of quantities within the time mentioned in 
the NIT from the date of the work order issued to commence the same.

Date of commencement shall be either one week from the date of work order issued to the contractor or the date 
on which mark out of work at site has been given to contractor; whichever is later.

I / We agree not to employ sub-contractors other than those that may be approved by Employer.

I / We agree to pay all taxes(except GST), insurance charges as prevailing from time to time, on such items for 
whom same is to be levied by/ for the government, and the rates quoted by me / us are inclusive of all the same.

Yours Faithfully, Signature of Witness:

Contractor’s Signature_______________________ 1.

Name: _______________________________ 2.

Address: ___________________________________ 3.
GENERAL NOTES
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1. PROCEDURE OF FILLING AND SUBMISSION OF TENDER

i) Submission of BIDs/Tender Documents: Tenders should be submitted online in the website 
https://etender.sbi/ In addition, scanned copy of the declaration given in last page to be signed with seal 
and scanned proof of empanelment and its validity should be submitted online with our service provider 
on the website at: https://etender.sbi/ The tender document is not required to be sent to us in hard copy. 
The Tender documents with acceptance of all terms and conditions strictly as described in this tender 
document will be submitted online through M/s e-Procurement Technologies Ltd., Ahmadabad, the out 
sourcing agency approved by the Bank for e-tendering.

ii) In the event of the tender being submitted by a firm, it must be signed by a member or members of the firm 
having legal authority to do so, and if called for, the legal documents in support thereof must be produced 
for inspection and the same in the case of the firm carried out by one member of a joint family. It must 
disclose that the firm is duly registered under the India Partnership Act. Any tender signed by a member 
not holding a power of attorney shall be treated as informal.

Tenderer shall note that their tenders shall remain open for acceptance for a minimum period of three 
months from the last date of receipt of tenders. The tenders must be unconditional. Conditional tenders 
may be summarily rejected.

2. RATES TO INCLUDE:

While quoting their rates the tenderer should include the following if otherwise not stated herein before.

a) Materials, labour, wastages, overhead, transport, seigniorage charges etc all for completing work
b) Necessary cost of taking samples of materials supplied by them for work including plywood, wood/tiles etc., 

testing of the same at Govt.’s / approved laboratory including transportation, cost of the samples, as and 
when required.

c) Submission of test reports of other materials as may be specified by Bank/SBIIMS’s Engineer.

3. STORAGE OF MATERIALS:
The contractor shall not store their materials and debris within the premises other than the work site handed over 
to him.

5. LABOUR HUTMENT:

Shelter or stay and other amenities for the labors have to be arranged by the contractor at his own expense and 
responsibility. 

6. IDLE LABOUR: 
In case the work is held up for any site conditions not attributable to the contractors or for any decisions 
instructions / want of details from Employer or for any of the conditions, the contractor shall be allowed 
reasonable extension of time by the employer but any claim for idle labour shall not be entertained by the 
employer. Contractor’s quoted rates should include for all such contingencies.

7. The contractor shall engage one competent person at site who shall take the instructions from the Employer. 
The work should not suffer due to lack of supervision, manpower and materials.

8. The Contractor is required to co-ordinate his works along with other agencies working at site. He has to 
reimburse any of the damage made by him or any of his representatives for any of the other agency or owner at 
site.



Page 10 of 38
Signature of contractor

9. Making of any cut-out / opening for electrical wiring / fitting in any of false ceiling, partition, Paneling, masonry 
work etc., and providing panels of the same finish in partitions, paneling shall not be paid extra.

10. The contractor is required to fabricate a sample where required, or any item so installed for approval. Any 
changes made by the Architect/Employer, in the sample to the specifications as mentioned in the tender, shall 
not be deducted or paid extra. The bulk production of the furniture can only be taken up after the final approval 
of the sample of the item.

11. The partitions shall be so fixed that all joinery work is in plumb and true in line. The partition frame shall be 
firmly fixed to the floor and ceiling by using suitable wall plugs and screws.

12. The contractor shall check all dimensions before fabricating and fixing the partitions or any other items in 
position at site.

13. All measurements given in the schedule hereunder are for the purpose of tender only. Payment will be made 
on actual measurement of the work done.

14. All measurements shall be as per relevant I.S. standards. 
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GENERAL CONDITIONS OF CONTRACT

Except where provided for in the description of the individual items in the schedule of quantities and in the 
specifications and conditions laid down hereinafter and in the drawings, the work shall be carried out as per 
standard specifications and under the direction of Employer.

1. INTERPRETATION

In constructing these conditions, the specifications, the schedule of quantities, tender and agreement, the 
following words shall have the meaning herein assigned to them except where the subject or context otherwise 
requires.

i. Employer: The term employer shall denote SBIIMS on behalf of State Bank of India having office at at 
Gunfoundry, Hyderabad and any of its employees representative authorized on their behalf.

ii. Architects / Consultants: The term Architects shall mean the Architects appointed by the employer for the 
purpose of preparing detailed drawing, supervision etc. It is the Bank/SBIIMS to decide whether to appoint 
Architect or not and to change the Architect at any stage of work.

iii. Contractor: The term contractor shall mean _____________ (Name and address of the contractor) and his 
/ their heirs, legal representives, assigns &successors.
 

iv. Site: The site shall mean the site where the works are to be executed including any building and erection 
thereon, allotted by the employer for the contractors use.

v. Site Engineer: Any Engineer appointed from time to time by the Employer and certified in writing to the 
Architects and the Contractor, to be positioned at site to supervise the work.

vi.  Drawings: The work is to be carried out in accordance with drawings, specifications, the schedule of 
quantities and any further drawings which may be supplied or any other instruction, which may be given by 
the Employer or Architects during the execution of the work.

All drawings relating to work given to the contractor together with a copy of schedule of quantities are to be 
kept at site and the Employer / Architects shall be given access to such drawings or schedule of quantities 
wherever necessary.

In case any detailed Drawings are necessary contractor shall prepare such detailed drawings and / or 
dimensional sketches therefore and have it confirmed by the Employer as case may be prior to taking up 
such work.

The contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, 
specifications and schedule of quantities or to additional instructions at least 10 days ahead from the time 
when it is required for implementation so that the Employer may be able to give decision thereon.

vii.“The Works” shall mean the work or works to be executed or done under this contract.

viii. “Act of Insolvency” shall mean any act as such as defined by the Presidency Towns Insolvency Act or 
in Provincial Insolvency act or any amending status.

ix. “The Schedule of Quantities” shall mean the schedule of quantities as specified and forming part of this 
contract.

x. “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the accepted 
quoted rates of the contractor.



Page 12 of 38
Signature of contractor

xi. “Contract” shall mean the Articles of Agreement, the general conditions special conditions, the appendix, 
the schedule of quantities, specifications and drawings attached here to and duly signed.

xii.‘Contract Price’ shall mean the sum named in the Tender subject to such additions thereto or deductions 
there from as may be made under the provisions hereafter contained.

xiii. ‘Notice in Writing’ or written notice shall mean a notice in writing, type or printed characters sent 
(unless delivered personally or otherwise provided to have been received) by registered post to the last 
known private or business address or registered office of the addressee and shall be deemed to have been 
received when in the ordinary course of post it would have been delivered.

xiv. ‘Net Prices’ any arriving at the Contract amount the Contractor shall have added to or deducted from 
the total of the items if the Tender any sum, either as a percentage or otherwise, then the net price of any 
item in the tender shall be the sum arrived at by adding to or deducting from the actual figure appearing in 
the tender as the price of that item a similar percentage or proportionate sum. Providing always that in 
determining the percentage or proportion of the sum so added or deducted by the contractor, the total 
amount of any Prime Cost items and provisional sums of money shall be deducted from the total amount of 
the Tender. The expression ‘net rates’ or ‘net prices’ when used with reference to the contract or account 
shall be hold to mean rates or prices so arrived at.

xv. ‘Virtual Completion’ shall mean the premise is in the opinion of the Employer fit for occupation.

xvi. Words importing persons include firms and corporations. Words importing the singular only, also include 
the plural and vice verse where the Context requires.

2. SCOPE OF WORK/ CONTRACT

The Brief Scope of work involves the following.
        1. False ceiling 
        2. Various furniture work consists of counters, Work stations, partitions, storage etc.
        3. Painting
        4. GLASS WORK, PANELLING ETC
        
The Contractor shall carry out and complete the said work in every respect in accordance with this Contract and 
with the directions of and to the satisfaction of the Employer. The Architect with approval of Employer or 
Employer issue further drawings and/or written instructions, detailed directions and explanations which hereafter 
collectively referred to as ‘Instructions’ in regard to:
a) The variation or modification of the design quality or quantity of works or the addition or omission or 

substitution of any work.
b) Any discrepancy in the drawings or between the schedule of quantities and / or drawings and / or 

specification.
c) The removal from the site of any defective material brought thereon by the contractor and the 

substitution of any other material thereof.
d) The demolition removal and / or re-execution of any work executed by the contractor/s.
e) The dismissal from the work of any persons employed there upon.
f) The opening up for inspection of any work covered up.
g) The rectification and making good of any defects under clauses hereinafter mentioned and those 

arising during the maintenance period (Defect Liability Period).
The contractor shall forthwith comply with and duly execute any work comprised in such Employer’s or his agent 
/ Architect’s instructions, provided always that verbal instructions, directions and explanations given to the 
contractor’s or his representative upon the works by the Employer’s or his agent / Architects shall, if involving a 
variation, be confirmed in writing to the contractor/s within seven days. No works, for which rates are not 
specifically mentioned in the priced schedule of quantities, shall be taken up without written permission of the 
Employer. The employer as provided in clause “variation” shall fix rates of items not mentioned in the priced 
schedule of quantities.
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Regarding all factory made products for which ISI marked products are available, only products bearing ISI 
marking shall be used in the work.

3. TENDERER SHALL VISIT THE SITE

Intending tenderer shall visit the site and make himself thoroughly acquainted with the local site condition, nature 
and requirements of the works, facilities of transport conditions, effective labour and materials, access and 
storage for materials and removal of rubbish. The tenderer shall provide in their tender for cost of carriage, 
freight and other charges as also for any special difficulties and including police restriction for transport etc., for 
proper execution of work as indicated in the drawings. The successful tenderer will not be entitled to any claim of 
compensation for difficulties faced or losses incurred on account of any site condition.

4. TENDERS

The Employer reserves the right to reject the lowest or any tender and also to discharge any or all of the tenders 
of each section or to split up and distribute any item of work to any specialist firm or firms, without assigning 
reasons.

The tenderers should note that the tender is strictly on the item rate basis and their attention is drawn to the fact 
that the rates for each and every item should be correct, workable and self-supporting. If called upon by the 
Employer/Architects detailed analysis of any or all the rates shall be submitted. The Employer/Architects shall 
not be bound to recognize the contractor’s analysis.

The works will be paid for as “measured work” on the basis of actual work done and not as “lump sum” contract, 
unless otherwise specified.
All items of work described in the schedule of quantities are to be deemed and paid as complete works in all 
respects and details including preparatory and finishing works involved, directly related to and reasonably 
detectable from the drawings, specifications and schedule of quantities and no further extra charges will be 
allowed in this connection. In the case of lump-sum charges in the tender in respect of any items of work will be 
made for the actual work done on the basis of lump sum charges as will be assessed to be payable by the 
Employer / Architects.

The employer has power to add, omit from any work as shown in drawings or described in specifications or 
include in schedule of quantities and intimate the same in writing but no addition, omission or variation shall be 
made by the contractor without authorization from the Employer. No variation shall vitiate the contract.

The tenderer shall note that his tender shall remain open for consideration for a period of three months from the 
date of opening of the tender.

5. AGREEMENT
The successful contractor will be required to sign agreement in accordance with the draft agreement enclosed 
and the schedule conditions. The contractor shall pay for all stamps and legal expenses, incidental thereto. 
However the written acceptance by the employer of a tender will constitute a binding contract between the 
employer and the person so tendering such formal agreement is subsequently executed.

6. AUTHORITIES, NOTICES, PATENT RIGHTS AND ROYALTIES:

The contractor shall conform to the provisions of any Acts of the Legislature relating to the work, and to the 
Regulations and Bye-Laws of any authorities, and / or any water, lighting and other companies, and / or 
authorities with whose systems the structures were proposed to have connection and shall before making any 
variations from the drawings or specifications that may be associated to so conform, give the Employer / 
Architects written notices specifying the variations proposed to be made and reasons for making them and apply 
for instruction thereon. The Employer / Architects on receipt of such intimation shall give a decision within a 
reasonable time.
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The contractor/s shall arrange to give all notices required for by the said Acts, Regulations or Bye-laws to be 
given to any authority, and to pay to such authority or to any public officer all fees that may be properly 
chargeable in respect of the work and lodge the receipts with the Employer

The Contractor shall identify the Employer against all claims in respect of patent rights, designs, trademarks or 
name or the protected rights in respect of any constructional plant, machine, work or material used for or in 
connection with the works or temporary works and from and against all claims, demands, proceedings, 
damages, costs, charges, and expenses whatsoever in respect thereof or in relation thereto. The Contractor 
shall defend all actions arising from such claims, unless he has informed the Architects, before any such 
infringement and received their permission to proceed and shall himself pay all royalties, license fees, damages, 
coat and charges of all and every sort that may be legally incurred in respect thereof.

7. TAXES AND DUTIES

The tenderers must include in their tender prices quoted for all taxes(except GST) and duties royalties, cess 
,local charges if applicable. No extra claim on this account will in any case be entertained.

8. NOTICES AND STATUTORY REGULATIONS:

The contractor shall give all notices and pay all fees and shall comply all Acts and Regulations for the successful 
completion of the contract works.    

The whole of the work is to be complied with as per the requirements and bylaws of the relevant statutory 
authorities including contract labor (Regulation and Abolition) Act 1970.

9. QUANTITY OF WORK TO BE EXECUTED

The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in accordance with 
the Standard Procedure shall be considered to be approximate and no liability shall attach to the employer for 
any error may be discovered therein. The Employer reserves the right to execute only a part or the whole or any 
excess thereof without assigning any reason therefore.

The Contractor shall be deemed to have satisfied himself before tendering to the correctness and sufficiency of 
his tender for the works and of the prices stated in the Schedule of Quantities and / or the Schedule of Rates 
and Prices, which rates and prices shall cover all things necessary for the completion of the works.

10.  OTHER PERSONS ENGAGED BY THE EMPLOYER

The Employer reserves the right to execute any part of the work included in this contract or any work, which is 
not included in this contract by the other Agency, or persons and contractor shall allow all reasonable facilities 
and use of his scaffoldings for the execution of such work. The main contractor shall extend all cooperation in his 
regard.

11. Tenderer should deposit EMD as mentioned in the NIT.

12. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY

The Contractor shall provide everything necessary for the proper execution of the work according to the intent 
and meaning of the drawings, schedule of quantities and specifications taken together whether the same may or 
may not be particularly shown or described therein provide that the same can reasonably be inferred there from 
and if the contractor finds any discrepancies therein he shall immediately and in writing , refer the same to the 
Employer / Architects whose decision shall be final and binding.

13. TIME OF COMPLETION, EXTENSION OFTIME&PROGRESS CHART



Page 15 of 38
Signature of contractor

The Contractor shall be allowed admittance to the site on the ‘Date of Commencement’ stated in the Appendix, 
and he shall thereupon and forthwith begin the works and shall regularly proceed with to complete the same. On 
or before the ‘Day of Completion’ stated in the Appendix subject nevertheless the provision for the extension of 
time hereinafter contained.

If in the opinion of the Employer/Architect the works be delayed:

a) By force major or
b) By reason of any exceptionally inclement weather or
c) By reason of proceedings taken or threatened by or dispute with adjoining or neighboring owners of public 
authorities arising, than through the Contractor’s won default or
d) By the works or delays of the contractors tradesmen engaged or nominated by the Employer / Architect and 
not referred in the Schedule of Quantities and / or specifications or
e) By reason of civil, commotion, local combination of workmen or strike or lock-out effecting any of the buildings 
traders or
f) In consequence of the Contractor not having in due time, necessary instructions from the Employer for which 
he shall have specifically applied in writing ahead of time, giving reasonable time to prepare such instructions, 
the employer shall make a fair and reasonable extension of time for completion of the Contract works
In case of such strike or lock-out, the Contractor shall as soon as possible give written notice thereof  to the 
employer, but the Contractor shall nevertheless constantly use his endeavors to prevent delay and shall do all 
they may reasonably be required, to the satisfaction of the employer to proceed with the work.

The Contractor on starting the works shall furnish to the Employer / Architect a PERT / CPM Program for 
carrying out the work stage in the stipulated time for the approval of Architect / Employer and follow strictly the 
approved time schedule incorporating charges if any, to ensure the completion of the work in stipulated time. A 
graph or chart on individual work shall be maintained showing the proportionate progress of work week by week 
a weekly progress report stating the number of skilled and un skilled laborers employed on the work, working 
hours done, place, type, and quantity of work done during the period.

The Contractor must inform the employer within 10 days in advance of all drawings and detailed required by him 
from time to time. The Contractor shall adhere to the approved program and arrange for the materials and labour 
etc accordingly.

Despite repeated instructions, if the Contractor fails to show proportionate progress of the work, the Architect / 
Employer may take suitable action and deemed fit without prejudice to any terms and conditions of the contract

14. LIQUIDATED DAMAGES

Should the work be not completed to the satisfaction of the Employer /Architects within the stipulated period, the 
contractor shall be bound to pay to the Employer a sum calculated as given below by way of liquidated damages 
and not as penalty during which the work remains un-commenced or unfinished after the expiry of the 
completion date.

If the contractor fails to complete the work by the Scheduled date of completion or within any sanctioned 
extended time, he will have to pay liquidated damages at 0.5% of contract amount for each week beyond the 
date that the work remains incomplete subject to maximum of 5%of the contract value (without extra items).

15. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS.

All the works specified and provided for in the specifications or which may be required to be done in order to 
perform and complete any part thereof shall be executed in the best and most workmanlike manner with 
materials of the best and approved quality of the respective kinds in accordance with the particulars contained in 
and implied by the specifications and as represented by the drawings or according to such other additional 
particulars, and instructions as may from time to time be given by the Employer / Architects during the execution 
of the work and to his entire satisfaction.
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All mandatory tests shall be carried out as per CPWD specifications. If required by the Employer / Architects, the 
contractor shall have to carry out tests on materials and workmanship in approved materials testing laboratories 
or as prescribed by the Employer / Architects at his own cost to prove that the materials etc., under test conform 
to the relevant I.S Standards or as specified in the specifications.  The necessary charges, transporting, testing 
etc., shall have to be borne by the contractor. No extra payment on this account should in any case be 
entertained.
All the materials (except where otherwise described) stores and equipment required for the full performance of 
the work under the contract must be provided through normal channels and must include charges for import 
duties,  and other charges and must be the best of their kind available and the contractors must be entirely 
responsible for the proper and efficient carrying out of the work. The work must be done in the best workmanlike 
manner. Samples of all materials to be used must be submitted to the Employer when so directed by the 
Engineer and written approval from Employer must be obtain prior to placement of order.

Any damage (during the work) to any part of the work or to the premises for any reasons due to rain, storm or 
neglect of contractor shall be rectified by the contractor in an approved manner at no extra cost.

Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the contractor shall take 
all precautions necessary for the protection of work and at his own expenses shall make good any damage 
arising from any of these causes.

The contractor shall cover up and protect from damage, from any cause, all new work and supply all temporary 
doors, protection to windows, and any other requisite protection for the execution of the work whether by himself 
or special tradesmen or sub-contractor and any damage caused must be made good by the contractor at his 
own expenses.

Contractor should take all precaution to safeguard the flooring and if any damages to the flooring should be 
rectified by the contractor in the same quality at his own cost.

16. REMOVAL OF IMPROPER WORK

The Employer shall during the progress of the work have power to order in writing from time to time the removal 
from the work within such reasonable time or times as may be specified in the order of any materials which in the 
opinion of the Employer / Architects are not in accordance with specification or instructions, the substitution or 
proper re-execution of any work executed with materials or workmanship not in accordance with the drawings 
and specifications or instructions. In case the contractor refuses to comply with the order the Employer shall 
have the power to employ and pay other agencies to carry out the work and all expenses consequent thereon or 
incidental thereto as certified by the Employer / Architects shall be borne by the contractor or may be deducted 
from any money due to or that may become due to the contractor. No certificate, shall relieve the contractor from 
his liability in respect of unsound work or bad materials.

17. SITE ENGINEER

The Employer may appoint a Site Engineer or clerk of works who shall be representative of the Employer. The 
duties of the Employer representative are to watch and supervise the works and to test any materials to be used 
of workmanship employed in connection with the works. He shall have no authority either to relieve the 
Contractor of any of his duties or obligations under the Contract, or except those expressly provided hereunder, 
to order any work involving delay or any extra payment by the Employer or any variation of or in the works.

The contractor shall afford the Employer’s representative every facility and assistance for examining the works 
and materials and checking the measuring time and materials. Neither the Employer’s representative nor any 
assistant to the Architect shall have power to revoke, alter enlarge or relax the requirements of this Contract, or 
to Sanction any day-work, additions, alterations, deviations or omissions unless such an authority may be 
specially conferred by a written order of the Employer.
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The Employer’s Representative shall have to give notice to the Contractor or his foremen about the non-
approval of any work or materials and such works shall be suspended or the use of such material should be 
discontinued until the decision of the employer/Architect is obtained, the work will from time to time be examined 
by the Architect or the Employer’s representative but such examinations shall not in any way exonerate the 
Contractor from the obligation to remedy defects which may be found to exist at any stage of the work of after 
the same is completed. Subject to the limitations of this cause, the Contractor shall take instruction from the 
Architect / Employer.

28. CONTRACTOR’S EMPLOYEES

The Contractor shall employ technically qualified and competent supervisors for the work who shall be available 
(by turn) throughout the working hours to receive and comply with instructions of the Employer / Architects. The 
contractor shall engage at least one experienced Engineer as site-in-charge for execution of the work. The 
contractor shall employ in connection with the work persons having the appropriate skill or ability to perform their 
job efficiently.

The contractor shall not employ labour below the age of sixteen years and who is not an Indian National.

Any laborer supplied by the contractor to be engaged on the work on day work basis either wholly or partly under 
the direct order or control of the Employer or his representative shall be deemed to be a person employed by the 
contractor.

LOCAL LAWS, ACTS, REGULATIONS
The contractor should abide by the central labour regulation and also shall strictly adhere to all prevailing labour 
laws inclusive of contract labour (Regulation and abolition act of 1970) and other safety regulations. The agency 
shall comply with the provision of all labour legislation including the latest requirements of all the acts, laws, any 
other regulations that are applicable to the execution of the tests.

a) Minimum wages act, 1948 (Amended)
b) Payment of wages act,1936 (Amended)
c) Workmen’s compensation act 1923 (Amended)
d) Contract labour Regulation and Abolition act 1970 and Central rules 1971 (Amended)
e) Chief Labour Commissioner( C) , Ministry of Labour&Employment vide Gazette notification 

No.F.No.1/13(3)/2017-LS-II dated 20th April 2017 on minimum wages
f)Apprentice act 1961 (Amended)
g) Industrial employment (Standing order) Act 1946 (Amended)
h) Personal injuries (compensation insurance ) Act  1963 and other modifications
i)Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof
j)Shop and Establishment Act
k) Employer’s Liability Act.
l)Any other Act or enactment thereof and rules framed there under from time to time.

The contractor shall keep the Employer saved harmless an indemnified against claims if any of the workmen and 
all costs and expenses as may be incurred by the Employer in connection with any claim that may be made by 
any workmen.

The contractor shall comply at his own cost with the order for requirement of any Health Officer of the State or 
any local authority or of the Employer regarding the maintenance of proper environmental sanitation of the area 
where the contractor’s laborers are housed or accommodated, for the prevention of small pox, cholera, plague, 
typhoid, malaria and other contagious diseases. The contractor shall provide, maintain and keep in good 
sanitary condition adequate sanitary accommodation and provide facilities for pure drinking water at all times for 
the use of men engaged on the works and shall remove and clear away the same on completion of the works. 
Adequate precautions shall be taken by the contractor to prevent nuisance of any kind on the works or the lands 
adjoining the same.



Page 18 of 38
Signature of contractor

The contractor shall arrange to provide first aid treatment to the laborers engaged on the works. He shall within 
24 hours of the occurrence of any accident at or about the site or in connection with execution of the works 
report such accident to the Employer and also to the competent Authority where such report is required by law.

19. DISMISSAL OF WORKMEN

The contractor shall on the request of the Employer immediately dismiss from works any person employed 
thereon by him, who in the opinion of the Employer be unsuitable or incompetent or who may misconduct him. 
Such discharges shall not be the basis of any claim for compensation or damages against the Employer or any 
of their officer or employee.

20. ASSIGNMENT

The whole of the works included in the contract shall be executed by the contractor and the contractor shall not 
directly or indirectly transfer, assign or underlet the contract or any part, share or interest therein nor, shall take a 
new partner, without written consent of the Employer and no subletting shall relieve the contractor from the full 
and entire responsibility of the contract or from active superintendence of the work during their progress.

21. INSURANCE & DAMAGE TO PERSONS AND PROPERTY ETC.

The contractors under the terms of the contract are required to keep the works duly insured under CAR 
Policy(Contractor All Risk Policy) as well as third Party Insurance for the value of 110% of the Project 
value or Tender value until the Completion of the project or handing over whichever is later. The 
insurance policies should be taken in the joint names by the contractors and the same should be 
renewed at appropriate time. 

The contractor shall be responsible for all injury to the work or workmen to persons, animals or things and for all 
damages to the structural and / or decorative part of property which may arise from the operations or neglect of 
himself or of any sub-contractor or of any of his or a sub-contractor’s employees, whether such injury or damage 
arise from carelessness, accident or any other cause whatsoever in any way connected with the carrying out of 
this contract. The clause shall be held to include inter-alias, any damage to buildings whether immediately 
adjacent or otherwise, and any damage to roads, streets, foot paths or ways as well as damages caused to the 
buildings and the works forming the subject of this contract by rain, wind or other inclemency of the weather. The 
contractor shall indemnify the Employer and hold harmless in respect of all and any expenses arising from any 
such injury or damages to the person or property as aforesaid and also in respect of any claim made in respect 
of injury of damage under any acts on compensation or damage consequent upon such claim.

The contractor shall reinstate all damages of every sort mentioned in this clause so as to deliver the whole of the 
contract works complete and perfect in every respect and so as to make good or otherwise satisfy all claims for 
damages to the property of third parties.

The contractor shall affect the insurance necessary and indemnify the Employer entirely from all responsibility in 
this respect. must be effected jointly in the name of the Employer and contractor and the policy lodged with the 
Employer. The scope of insurance is to include damage or loss to the contract itself till this is made over in a 
complete state. Insurance is compulsory and must be affected from the very initial stage. The contractor shall 
also be responsible for anything, which may be excluded from damage to any property arising out of incidents, 
negligence or defective carrying out of this contract.

The Employer shall be at liberty and is hereby empowered to deduct the amount of any damages, 
compensations, costs, charges and expenses arising or accruing from or in respect of any such claim or 
damages from any sums due to or to become due to the contractor.

22. MEASUREMENTS
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Before taking any measurement of any work the Site Engineer or employer’s representative shall give 
reasonable notice to the contractor. If the contractor fails to attend at the measurements after such notice or fails 
to countersign or to record the difference within a week from the date of measurement in the manner required by 
Site Engineer or by the subordinate deputed by him as the case may be is final and binding on the contractor 
and contractor shall have no right to dispute the same.

The Employer / Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the amount due 
to the contractor from the Employer and the contractor shall be entitled to payment thereof, within the period of 
honoring certificates named in these documents.

23. PAYMENTS

All bills shall be prepared by the contractor in the form prescribed by the Employer’s / Architects. Normally one 
interim bill shall be prepared each month subject to minimum value as stated in these documents. The bills in 
proper forms must be duly accompanied by detailed measurements in M-book in support of the qualities of work 
done and must show deductions for all previous payments, retention money, etc.

The  Architect shall issue a certificate after due scrutiny of the contractor’s bill stating the amount due to the 
contractor from the Employer and the contractor shall be entitled to payment thereof, within the period of 
honoring certificates named in these documents.

The Employer will deduct IT, other applicable taxes if any (but GST is reimbursable) and retention money as 
described in this document. The refund of retention money will be made as specified.

If the Employer has supplied any materials or goods to the contractor, the cost of any such materials or goods 
will be progressively deducted from the amount due to the contractor in accordance with the quantities 
consumed in the work.

All the interim payments shall be regarded as payments by way of advance against the final payment only and 
not as payments for work actually done and completed, and shall not preclude the requiring of bad, unsound, 
and imperfect or unskilled work to be removal and taken away and reconstructed, or re-erected or be considered 
as an admission of the due performance of the contract, or any part thereof in any respect or the accruing of any 
claim, nor shall, it conclude, determine or affect in any way the power of the Employer under these conditions or 
any of them as to the final settlement and adjustment of the accounts or otherwise or in any other way vary or 
affect the contract. The final bill shall be submitted by the contractor within one week of the date fixed for 
completion of the work or of the date of certificate of completion and payment shall be made within one month 
from the date of receipt of the bill.

Final Payment 

The final bill shall be accompanied by a certificate of completion from the Architects. Payments of final bill shall 
be made after deduction of Retention Money as specified, which shall be refunded after the completion of the 
Defects Liability Period after receiving the Branch Manager/Engineer’s certificate that the contractor has rectified 
all defects to the satisfaction of the Employer. The acceptance of the payment of the final bill by the contractor 
would indicate that he has no further claim in respect of the work executed.

24. VARIATION / DEVIATION

The tender rates shall be fixed and applicable for any increase or decrease in the tendered quantities. The 
Employer / Architect can increase or decrease any quantities to any extend or even delete particular item as per 
the site requirements and the contractor shall not be paid anything extra on this account. Nothing extra will be 
paid by the Bank on account of omission / deletion of items or decrease in the quantity of items. The Bank shall 
not entertain any claim whatsoever from the contractor on this account.

The price of all additional items/non-tendered items will be worked out on the basis of rates quoted for similar 
items in the contract wherever existing. If similar items are not available, the rates for such items will be derived 
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as per standard method of rate analysis based on prevalent fair price of labour, material and other components 
as required with 15% towards contractor’s profit and overheads.

25. SUBSTITUTION

Should be contractor desire to substitute any materials and workmanship, he/they must obtain the approval of 
the Employer/ Architects in writing for any such substitution well in advance. Materials designated in this 
specification indefinitely by such term as “Equal” or “Other approved” etc. specific approval of the Employer / 
Architect has to be obtained in writing.  

26. CLEARING SITE ON COMPLETION

On completion of the works the contractor shall clear away and remove from the site all machinery, surplus 
materials, rubbish and temporary works of every kind and leave the whole of the site and the works clean and in 
a workmanlike condition to the satisfaction of the Employer/Architects.

27. DEFECTS AFTER COMPLETION

The contractor shall make good at his own cost and to the satisfaction of the Employer all defects, peeling off 
laminate, false ceiling cracks, or any other faults, which may appear within 12 months after completion of the 
work. In the default, the Employer may employ and pay other persons to amend and make good such damages, 
losses and expenses consequent thereon or incidental thereto shall be made good and borne by the contractor 
and such damages, loss and expenses shall be recoverable from him by the Employer or may be deducted by 
the employer, in lieu of such amending and making good by the contractor, deduct from any money due to the 
contractor a sum equivalent to the cost of amending such work and in the event of the amount retained being 
insufficient recover that balance from the contractor from the amount retained(retention money) together with 
any expenses the Employer may have incurred in connection therewith.

28. CONCEALED WORK

The contractor shall give due notice to the Employer/Architects whenever any work is to be covered up or 
finished up or otherwise becoming inaccessible later on, in order that the work may be inspected and correct 
dimensions taken before such covering, in default whereof the same shall, at the opinion of the Employer/ 
Architect be either opened up for measurement at the contractor’s expenses or no payment may be made for 
such materials. Should any dispute or differences arise after the execution of any work as to measurements etc., 
or other matters which cannot be conveniently tested or checked, the notes of the Employer / Architects shall be 
accepted as correct and binding on the contractor.

29. IDLE LABOUR

Whatever the reasons may be, no claim for idle labor, additional establishment cost of hire and labor charges of 
tools and plants would be entertained under any circumstances.

30. SUSPENSION OF WORKS

If the contractor except on account of any legal restraint upon the Employer preventing the continuance of the 
work or in the opinion of the Employer shall neglect or fail to proceed with due diligence in the performance of 
his part of the contract or if he shall more than once make default, the Employer shall have the power to give 
notice in writing to the contractor requiring the work to be proceeded within a reasonable manner and with 
reasonable dispatch, such notice purport to be a notice under this clause.

After such notice shall have been given, the contractor shall not be at liberty to remove from the site of the works 
or from any ground contiguous thereto any plant or materials to subsist from the date of such notice being given 
until the notice shall have been compiled with. If the contractor fails to start the work within seven days after such 



Page 21 of 38
Signature of contractor

notice has been given to proceed with the works as therein prescribed, the employer may proceed as provided 
in clause 31 (Termination of Contract by Employer)

31. TERMINATION OF CONTRACT BY EMPLOYER

If the contractor being a company go into liquidation whether voluntary or compulsory or being a firm shall be 
dissolved or being an individual shall be adjudicated insolvent or shall make an assignment or a composition for 
the benefit of the greater part, in number of amount of his creditors or shall enter into a Deed or arrangement 
with his creditors, or if the Official Assignee in insolvency, or the Receiver of the contractor in insolvency, shall 
repudiate the contract, or if a receiver of the contractor’s firm appointed by the court shall be unable within 
fourteen days after notice to him requiring him to do so, to show to the reasonable satisfaction of the employer 
that he is able to carry out and fulfill the contract, and if so required by the employer to give reasonable security 
therefore, or if the contractor shall suffer execution to be issued, or shall suffer any payment under this contract 
to be attached by or on behalf of and of the creditors of the contractor, or shall assign, charge or encumber this  
contract or any payments due or which may become due to contractor, there under, or shall neglect or fail to 
observe and perform all or any of the acts matters of things by this contract, to be observed and performed by 
the contractor within three clear days after the notice shall have been given to the contractor in manner 
hereinafter mentioned requiring the contractor to observe or perform the same or shall use improper materials of 
workmanship in carrying on the works, or shall in the opinion of the employer not exercise such due diligence 
and make such progress as would enable the work to be    completed within due time agreed  upon, and shall 
fail to proceed to the satisfaction of the employer after three clear das notice requiring the contractor so to do 
shall have been given to the contractor as hereinafter mentioned or shall abandon the contract, then and in any 
of the said cases, the  Bank/SBIIMS may notwithstanding previous waiver determine the contract by a notice in 
writing to the effect as hereinafter mentioned, but without thereby effecting the powers of the employer of the 
obligations and liabilities of the contractor the whole of which shall continue in force as fully as if the contract, 
had not been so determine and as if the works subsequently executed by or on behalf of the contractor (without 
thereby creating any trust in favor of the contractor) further the employer or his agent, or servants, may enter 
upon and take possession of the work and all plants tools scaffolding sheds machinery, steam, and other power, 
utensils and materials lying upon premises or the adjoining lands or roads and sell the same as his own property 
or may employ the same by means of his own servants and workmen in carrying on and completing the works or 
by employing any other contractors or other persons or person to complete the works, and the contractor shall 
not in any way interrupt or do any act, matter or thing to prevent or hinder such other contractors or other 
persons or person employed from completing and finishing or using the materials and plants for the works when 
the works shall be completed, or as soon thereafter as conveniently may be the employer shall give notice in 
writing to the contractor to remove his surplus materials and plants and should the contractor to remove his 
surplus materials after receipt by him the employer may sell the same by Public Auction and shall give credit to 
the contractor for the amount so realized. Any expenses or losses incurred by the contractor for the amount so 
realized. Any expenses or losses incurred by the employer in getting the amount payable to the contractor by 
way of selling his tools and plants or due on account of work carried out by the contractor prior to engaging other 
contractors or against the Security Deposit.

32. ARBITRATION

Except where otherwise provided in the contract all questions and disputes relating to the meaning of the 
specifications, design, drawings and instructions herein before mentioned and as to the quality of workmanship 
or materials used on the work or as to any other question, claim, right, matter or thing whatsoever in any way 
arising out of or relating to the contract, designs, drawings, specifications, estimates, instructions, orders or 
these conditions or otherwise concerning the work or the execution or failure to execute the same, whether 
arising during the progress of the work or after the cancellation, termination, completion or abandonment thereof 
shall be dealt with as mentioned hereinafter : 

i)If the contractor considers that he is entitled to any extra payment or compensation in respect of the works over 
and above the amounts admitted as payable by the Architect or in case the contractor wants to dispute the 
validity of any deductions or recoveries made or proposed to be made from the contract or raise any dispute, the
Contractor shall forthwith give notice in writing of his claim, or dispute to the Assistant General Manager 
(Premises& Estate)/Dy.General Manager (Premises)and endorse a copy of the same to the Architect, within 30 
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days from the date of disallowance thereof or the date of deduction or recovery. The said notice shall give full 
particulars of the claim, grounds on which it is based and detailed calculations of the amount claimed and the 
contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim 
by the contractor unless notice of such claim shall have been given by the contractor to the Assistant General 
Manager (Premises& Estate)/Dy.General Manager (premises) in the manner and within the time as aforesaid. 
The contractor shall be deemed to have waived and extinguished all his rights in respect of any claim not notified 
to the Assistant General Manager (Premises& Estate)/Dy.General Manager (premises) in writing in the manner 
and within the time aforesaid.

ii)The Assistant General Manager (Premises& Estate)/Dy.General Manager (premises) shall give his decision in 
writing on the claims notified by the contractor. The contractor may within 30 days of the receipt of the decision 
of the Assistant General Manager (Premises& Estate)/Dy.General Manager (premises) submit his claims to the 
conciliating authority namely the Circle Development Officer/General Manager (Corporate Services) for 
conciliation along with all details and copies of correspondence exchanged between him and the Assistant 
General Manager (Premises& Estate)/Dy.General Manager (premises)

iii)If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a 
period of 30 days of termination thereof shall give a notice to the concerned Chief General 
Manager/Dy.Managing Director &Corporate Development Officer of the Bank for appointment of an arbitrator to 
adjudicate the notified claims failing which the claims of the contractor shall be deemed to have been considered 
absolutely barred and waived.

iv)Except where the decision has become final, binding and conclusive in terms of the contract, all disputes or 
differences arising out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be 
referred for adjudication through arbitration by the Sole Arbitrator appointed by the Chief General 
Manager/Dy.Managing Director&Corporate Development Officer. It will also be no objection to any such 
appointment that the Arbitrator so appointed is a Bank Officer and that he had to deal with the matters to which 
the Contract relates in the course of his duties as Bank Officer. If the arbitrator so appointed is unable or 
unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever another sole 
arbitrator shall be appointed in the manner aforesaid by the said Chief General Manager/Dy.Managing Director 
&Corporate Development Officer. Such person shall be entitled to proceed with the reference from the stage at 
which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in 
respect of each dispute along with the notice for appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by such Chief General Manager 
aforesaid should act as arbitrator. 

The conciliation and arbitration shall be conducted in accordance with the provisions of the Arbitration & 
Conciliation Act 1996 or any statutory modification or re-enactment thereof and the rules made there under.
It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both 
the parties. However, no fees will be payable to the arbitrator if he is a Bank Officer.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date 
he issues notice to both the parties calling them to submit their statement of claims and counter statement of 
claims. The venue of the arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. 
The fees if any, of the arbitrator shall, if required to be paid before the award is made and published, be paid half 
and half by each of the parties. The cost of the reference and of the award (including the fees, if any of the 
arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in what manner, such 
costs or any part thereof shall be paid and fix or settle the amount of costs to be so paid.
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SPECIAL CONDITIONS OF CONTRACT

1.    DRAWINGS AND SPECIFICATIONS

The works shall be carried out to the entire satisfaction of the EMPLOYER and the Architect, in accordance with 
the signed drawings and specifications and such further drawings and details as may be provided by the 
Architect/Employer, and in accordance with such written instructions, directions and explanations as may from 
time to be given by the Employer/Architect, whose decision as to the sufficiency and quality of the work and 
materials shall be final and binding upon all parties. If the work shown on any such further drawings or work that 
may be necessary to comply with any such instructions directions or explanations, be in the opinion of the 
contractor extraction that comprised in or reasonably to be inferred from the contract he shall before proceedings 
with such work, give notice in writing to this effect to employer/Architect, and in the event of the 
employer/Architects agree to the same in writing the contractor shall be entitled to an allowance in respect of 
such extra work as on authorized extra. If the Architect and the contractor fail to agree as to whether or to there 
is an extra, then, if the Architect decided that the contractor is to carry out the said work, the contractor shall do 
so, and the question whether or not there is any extra, and it so the amount thereof, shall failing agreement, be 
settled by Arbitration as hereinafter provided, but such references shall in no way delay the fulfillment of this 
contract.

No drawings shall be taken as in itself on order for variation unless, in addition to the employer/Architect’s 
signature, it bears express words stating that is intended to be such an order or bears a remark ‘VALID FOR 
EXECUTION’. No claim for payment for extra work shall be allowed unless the said work shall have been 
executed under the provisions of clause 6 (Authorities notices, patent right and royalties) or by the Authorities of 
directions in drawing of the Architect as herein mentioned.

One complete set of the signed drawings and specification and scheduled of quantities shall be furnished by the 
Architect to the Contractor. The Architect shall furnish within such time, as he may consider reasonable, one 
copy of any additional drawing, which is his opinion, may be necessary for the execution of any part of work. 
Such copies shall be kept at the works, and the architect or his representatives shall, at all reasonable time have 
access to the same and shall be return to the Architect by the contractor before the issue of the Final certificate. 
The contract shall remain in the custody of the Architect, and shall be produced by him at his office as and when 
required by the Employer or by the contractor.

2.  INSPECTION OF DRAWINGS

Before filling in the tender, the contractor will have to check up all drawings/specification and schedule of 
quantities, and will have to get an immediate clarification from the employer/Architect on any point that he feels 
is vague or uncertain. No claim of damages or compensation will be entertained on this account.

3. EXECUTION OF WORK (PRICES TO INCLUDE)

The whole of the work is described in the contract a (including the schedule of Quantities,  the specifications and 
all drawing pertaining there to) and as advised by Employer / Architect from time to time is to be carried out and 
completed in all its parts to the entire satisfaction of the Employer /Architect. Any minor details of the work which 
may not have been definitely referred to in this contract, but which are usual in practice and essential to the 
work, are deemed to be include in this contract. Rates quoted in the Schedule shall be inclusive of all frights, 
Royalties, duties,  etc., as well as transportation, so as to execute the contractor as per the rules and regulations 
of Local Bodies, State Government and Government of India.

The rates quoted in the tender should include all charges for:

a) Labor, maintenance fixing, carrying, cleaning, making good, hauling, watering etc
b) Plant, machinery, scaffolding, framework, English ladders, ropes, nails, spikes, tools, materials and 
workmanship protection from weather, shuttering, temporary supports, platform and maintenance of the same.
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c) Covering for the walling and other works during inclement weather or striking or whenever directed as 
necessary.
a) The rates quoted by contractor shall include removal of all the existing furniture and other material & 
dispose them off where ever required including the furniture and material for which the contract has given the 
pay back offer. 

4. SITE SUPERVISION

The contractor shall appoint at his own cost competent and adequate number of qualified Engineers at site, for 
(1) joint measurements and preparations of bills, (2) for testing materials at site and outside laboratory, (3) for 
other general supervision. Their appointment shall be approved by the Employer / Architect. The site Engineers 
shall not be removed from the site without the written consent of the Employer / Architect.

5. DIMENSIONS

Figures, dimensions, are in all case to be accepted preferences to scaled sizes. Large-scale details take 
precedence over small scale drawings. In case of discrepancy, the contractor is to ask for a clarification before 
proceeding with the work. Accordingly if any work is executed without prior clarification it is liable to be rejected 
and shall not be paid for.

6. PROGRAMME OF WORKS

Contractor shall have to prepare and submit the CPM/PERT charges for employer approval immediately after 
issue of the work order and display the approved charts in the site office. He shall also make bar charts 
indicating individual items and during the progress of work he shall update the bar charts showing the 
proportionate progress of work every week.

He shall strictly adhere to the program of works as per CPM/PERT charts showing the proportionate progress of 
work.

7. PROCUREMENT OF MATERIALS

Contractor shall procure all the materials for the work from the open market. Time is the essence of the contract. 
Acceptance of the completion date by the contractor shall mean that he has taken into consideration the 
availability of all material of approved make and quality in sufficient quantities at site to enable him to complete 
the entire work in the stipulated period. Contractor will get sample of all materials approved by the Employer 
before placing order / purchase / procurement. They shall conform to I.S. codes and or tender specification as 
applicable.

For all materials the contractor shall quote for the best quality of the materials of best make / source or supply 
and it will be got approved by Employer before procurement. In case sufficient quantities of approved quality 
materials from approved source are not available in time, contractor may have to procure the same from 
neighboring area with longer leads as required and directed at no extra cost. The material will be, however as 
per relevant I.S code as and wherever applicable.

8. UNFIXED MATERIALS

When any materials intended for the works shall have been placed at site by the Contract, such material shall 
not be removed there from (except for the purposes of being used on the works) without the written authority of 
the Employer / Architect and when the contractor shall have received payment in respect of any certificate in 
which the architect shall have stated that he has taken in to account to value of such unfixed materials on the 
works such material shall become the property of the Employer and the contractor shall be liable for any loss or 
damage to any such materials.

9. CUSTODY AND SECURITY OF MATERIALS
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The contractors shall be responsible for the custody and security of all materials and equipment at site and he 
will provide full time watchman / watchmen to lock after his materials, stores equipments etc.

10.  RATES

Rates quoted by the contractor shall hold good for all the work carried out to any height and depth as shown in 
detailed drawings and as required and directed by the Architect.

Rates quoted by the contractor shall also hold good for any small work at any place at site.

11. PRICES FOR EXTRAS ETC., ASCERTAINMENT 

The rates of extra items will be ascertained as below
a) The rates will be derived from the rates of items already quoted in the original tender for the extra work.
b) Where extra work cannot be properly measured or valued, the contractor shall be allowed any work prices at 
the net rates stated in the tender or the priced schedule of quantities, or if not so stated, then in accordance with 
the local day work, rates and wages for the district, provided that in either case vouchers specifying the daily 
time (and if required by the Architect, the workmen’s name) and materials employed at or before the end of the 
week following that in which the work has been executed.
c) The measurements and valuations in respect of the extra items of contract shall be completed within the 
‘period of final measurement’ or within three months of the completion of the contract works as defined under 
clause (Certificate of Virtual Completion)

12. EXTRA ITEMS RATES

The work or extra items shall be started only after the approval of extra items rates by client / Architect. Rates for 
additional or extra items work which cannot be derived from the contract item rates shall be calculated on the 
basis of actual cost plus 15 % for profit.

13. DRAWINGS AND INSTRUCTIONS

A set of major drawings along with the contract documents shall be provided to the contractor. For any 
clarifications or further drawings are required by the contract, during or before the start of construction work, the 
Contractor shall inform the employer/Architects in writing to provide the same. Working details will be given to 
the contractor from time to time during the progress of work as and when required. In case of other drawing is 
required by the contractor he will give a minimum ten days notice to the Employer / Architect.

14. FAILURE   BY CONTRACTOR COMPLY WITH ARCHITECT EMPLOYER’S INSTRUCTIONS

If the contractor after receipt of written notice from the employer/architect requiring compliance with such further 
drawings and / or instruction, fails within seven days to comply with the same, the Employer / Architect may 
employ and pay other persons to execute any such work whatsoever as may be necessary to give effect thereto 
and all cost incurred in connection there with shall be recoverable from the contractors by the Employer as a 
debit or may be deducted from any money due or which become due to the Contractors.

15. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR

The contractor shall furnish the Employer / Architect the following:
a) Detailed industrial statistics regarding the labor employed by him etc
b) The Power of Attorney, name and signature of his authorized representative who will be in charges for the 
execution of work
c) The list of technically qualified persons employed by him for the execution of this work.
d) The total quantity and quality of materials used for the works.
e) The list of plant and machinery employed for this work.
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16. ARCHITECT’S DELAY IN PROGRESS

The Architect may delay the progress of the works in case of rains or otherwise, without vitiating the contract and 
grant such extension of time with the approval of the employer for the completion of the contract as he may think 
proper and sufficient in consequences of such delay, and the contractor, shall not make any claim for 
compensation or damage in relation thereto.

17. CERTIFICATE AND PAYMENTS

The contractor shall be paid by the Employer from time to time, by installments under interim Certificates to be 
issued by the Architect and Bank/SBIIMS’s Engineer to the contractor on account of the works executed by the 
contractor when in the opinion of the Architect, work to the approximate value, named in the Appendix as ‘Value 
of work for interim Certificates’ (or less at the reasonable discretion of the Employer / Architect) has been 
executed in accordance with this contract, subject however, to a retention of the percentage of such value need 
in the Appendix hereto mentioned as ‘retention percentage for interim Certificates’ until the total amount retained 
shall reach the sum named in the appendix as Total Retention money after which time the installments shall be 
up to the full value of the work subsequently so executed in the interim Certificate, such amount as he may 
consider proper on account materials delivered upon the site by the Contractor for use in the work.

And when the works have been virtually completed and the Architect shall have certified in writing that they have 
been completed, the contractor shall be paid in accordance with the Certificate issued by the Architect the sum 
of money named in the Appendix after satisfying themselves as ‘Installment after Virtual Completion ‘being a part 
of the said ‘Total Retention Money’.

The Contractor shall be entitled to the payment of the final balance in accordance with the final Certificate to be 
issued in writing by the Architect at the expiration of the period refer to as ‘ The Defect Liability Period’ in the 
Appendix hereto, from the date of Virtual Completion or as soon as after the expiration of such period as the 
work shall have been finally completed and all defect made good according to the true intent and meaning 
hereof, whichever shall happen, provided always that the issue by the Architect of any certificate during the 
progress of the works or after the completion shall not relieve the Contract from his liabilities in cases of fraud , 
dishonesty or fraudulent concealment relating to the works of materials or any matter dealt within the certificate, 
and in case of all defects and insufficiency in the works or materials which reasonable examination world have 
disclosed. No certificate of the Architect shall of itself be conclusive evidence that any works and materials to 
which it relates are in accordance with the contract.

The Architect shall have power to withhold any certificate if the works or any part thereof is not being carried out 
to his / employer satisfaction.

The Architect may by any Certificate make any correction in any previous Certificate, which shall have been 
issued by him.

18. DELAYED PAYMENTS

Any amounts payable by the Employer to the contractor in pursuance of any Certificate given by the Architect 
hereunder shall, if not paid within the ‘Period of honoring of Certificate’ no interest will be paid by the Employer.

19. FORCE MAJEURE

Neither party shall be held responsible by the other for breach of any condition of this agreement attributable to 
any ‘Act of God’ Act of state, lockout of control or any other reason, beyond the control of the parties and any 
breach of clauses arising from much force majeure conditions as aforesaid shall not be regarded as a breach of 
the provision of this Agreement.

20. INCOME-TAX 
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Income Tax shall be deducted at source by the client from the contractor’ interim and final bill payments as per 
Statutory Regulations.

21. SITE MEETINGS

A senior representative of the contractor shall attend weekly meetings at works site and in addition meetings as 
and when arranged by employer / Architect to discuss the progress of the work and sort out problems, if any and 
ensure that the work is completed in the stipulated time.

22. SCHEDULE OF APPROXIMATE QUANTITIES AND RATE

1. The quantities given herein are approximate and they are subjected to alterations omissions, deductions or 
additions as provided for in the conditions of this contract and do not necessarily show the actual quantities of 
the work to be done.

2. It is to be expressly understood that the measured work is to be taken net (notwithstanding) any custom or 
practice to the contrary according to the actual quantities when in place and finished according to the drawings 
or as may be directed from time to time by the employer and the cost calculated by measurements or weight, at 
the respective prices, without any additional charge for any necessary or contingent works connected there with. 
The rates quoted are for work in site and complete in every respects.

3. If any operation of work, which is specified in the respective items mentioned in the schedule of quantities, is 
not executed by the contractor then proportionately the rate quoted in the schedule shall be re-fixed.

23. ACTION WHERE THERE IS NO SPECIFICATION

In case of any class of work for which is there is no specification mentioned, the same will be carried out in 
accordance with the Indian Standards Specifications subject to the approval of the Employer / Architect.

24. ACCIDENT AT SITE 

The contractor shall be responsible for the safety of persons employed by him on the works. This shall be 
without prejudice to the responsibility of the contractor under the Insurance Clause of the general conditions. 
Contractor shall take all precaution detailed in the safety code attached separately.

25. TYPOGRAPHICAL CLERICAL ERRORS

The Employer / Architect clarification regarding partially omitted particulars of typographical or Clericals errors 
shall be final and binding on the contractors.  

26. WORK PERFORMED AT CONTRACTOR’S RISK 

The contractor shall take all precautions necessary and shall be responsible for the safety of the work and shall 
maintain all lights, goods, signs, temporary passages or other protection necessary for the purpose. All works 
shall be done by the contractor’s risk and if any loss or damage shall result from fire or from others cause, the 
contractor shall promptly repay or replace such loss or damage free from all expenses to the employer.

The contractor shall be responsible for any loss or damage to materials, tools or other articles used held for use 
in connection with the work. The work shall be carried on to completion without interferences with the operations 
of existing machinery or equipment, if any.

27. SPECIAL CONDITIONS OF CONTRACT

In the event of any discrepancy with clauses mentioned anywhere else in the tender with the clauses mentioned 
within special conditions of contract, the clauses mentioned within the special conditions of contract shall 
supersede those mentioned elsewhere.
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28.  CONTRACTOR'S LABOUR REGULATIONS
Short title:
1. These regulations may be called the "contractor labour regulations."

2. Definitions :– in these regulations, unless otherwise expressed or indicated, the works and expressions 
shall have the meaning hereby assigned to them respectively, that is to say :

(i) "Labour" means worker employed by the Bank/SBIIMS's contractor directly or indirectly through 
a sub-contractor or other persons or by an agent on his behalf of a payment not exceeding Rs. 
________/- per month and will not include supervisory staff like overseers etc.

(ii) "fair wages" means wages whether for time or piece work notified at the time of inviting tenders 
for the work and where such wages prescribed by the government of India in the ministry of 
labour and employment vide Sl.No. 1917 published in the gazette of India, extraordinary part - ii 
section (3) sub-section (ii) dated 19-5-1969.

(iii) "contractors' shall include every person whether a sub-contractor or headman or agent 
employing labour on the work taken on contract.

(iv) "Wages" shall have the same meaning as defined in the payment of wages act and includes 
time and piece rate wages.

2. a. Normally working hours if an adult employee should not exceed 9 hours a day and in case of a child 4 
1/2 hours a day. The working day shall be so arranged that inclusive of interval for rest, if any, it shall not 
spread over more than 12 hours on any day.

2.b. When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in 
any week. he shall be paid overtime for the extra hours put in by him at double the ordinary rate of 
wages. Children shall not be made to work extra.

2.c. Every worker shall be given a paid weekly holiday normally on Sunday in accordance with the provisions 
of minimum wages (central) rules, 1960 as amended from time to time irrespective of whether such 
worker is governed by the minimum wages act 1948 or not.

3 Display of notice regarding wage etc. the contractor shall:

(a) Before the commences his work on contract, display and correctly maintain and continue to display 
correctly maintain in a clean legible condition in conspicuous places on the work, notice in English and in 
the local Indian language spoken by the majority of workers, giving the rate of wages which have been 
certified by the executive engineer, ZONAL labour commissioner fair as wages and the hours of work for 
which such wages are earned, and 

(b) Send a copy of such notices to the certifying officer.

2. Payment of wages under central govt. wages act:–

(i) Wages due to every worker shall be paid to him direct.
(ii) All wages shall be paid in current coin or currency or in both.
(iii) Arrears claimed after 3 months after the completion of the work shall not be entertained.

3. Fixation of wage periods:–
(i) The contractor shall fix the wage periods in respect of which the wages shall be payable.

The minimum daily rates of wages fixed under notification of the government of India in the ministry of 
labour and employment no. 1972 dated 10-5-78 are inclusive of wages for weekly day of restyle and the 
question of extra payment for week holiday would not arise.

(ii) No wage period shall exceed one month.
(iii) wages of every employed on the contract shall be paid (a) in case of establishments in which wage 

period is one week within 3 days from the end of the wage period and (b) in the case of other 
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establishments before the expiry of the 7th day or 10th day from the end of the wages period according 
to the number of workers employed in such establishment does not exceed 1000 or exceeds 1000.

(iv) When the employment of any worker is terminated by or on behalf or the contractor the wages earned 
by him shall be paid before the expiry the day exceeding the one on which his employment is 
terminated.

(v) All payment of wages shall be made on a working day except when the work is completed before the 
expiry of the wage period in which case final payment shall be made within 48 hours of the last working 
day at work site and during the working time.

Note: The term "working day" means a day on which work on which the labor employed is in progress.

6. wage book and wage slips etc. : the contractor shall maintain a wage book of each worker in such 
form as may be convenient at the place of work, but the same shall include the following particulars :-

(a) Name of the worker.
(b) Rate of daily or monthly wages.
(c) Nature of work on which employed.
(d) Total number of days worked during each wage period.
(e) Dates and periods for which worked overtime.
(f) Gross wages payable for the work during each wage period.
(g) All deductions made from the wage with an indication in each case of the ground for which the deduction 

is made.
(h) Wages actually paid for each wage period.
(i) Signature or thumb impression of the worker.
(j) The contractor shall also issue a wage slip containing the aforesaid particulars to each worker employed 

by him on the work at least a day prior to the day of disbursement of wages.
(k) The contractor shall issue the employment card in the prescribed form iii to each worker on the day of 

work or entry in to his employment. If the worker has already any such card with him from the previous 
employer, the contractor shall merely endorse that employment card with relevant entries. On 
termination of employment the employment card shall again be endorsed by the contractor and returned 
to the worker.

(l) The contractor shall issue an attendance-cum-wages card as perform:
Attached to each worker on the day of each worker on entry into his employment.

7. Register of unpaid wages: – the contractor shall maintain a register of unpaid wages in such form as 
may be convenient at the place of work but the same shall include the following particulars:

(a) Full particulars of the laborers where wages have not been paid.
(b) Reference number of the muster roll and wage register.
(c) Rate of wages.
(d) Wage period
(e) Total amount not paid
(f) Reasons for not making payment
(g) How the amount of unpaid wages was utilized.
(h) Acquaintance with dates.

8. Register of accidents: the contractor shall maintain a register of accidents in such form as may be 
convenient at the work place but the same shall include the following particulars:

(a) Full particulars of the laborers who met with accident.
(b) Rate of wages.
(c) Sex
(d) Age
(e) Nature of accident and cause of accident.
(f) Time and date of accident
(g) Date and time when admitted in hospital
(h) Date of discharge from the hospital
(i) Period of treatment and result of treatment.
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(j) Percentage of loss of earning capacity and disability as assessed by the medical officer.
(k) Claim required to be paid under worker's compensation act.
(l) Date of payment of compensation.
(m) Amount paid with details of persons to whom the same was paid.
(n) Authority by whom the compensation was assessed.
(o) Remarks.

9. Fines and deductions which may be made from wages:

(i) The wages of a worker shall be paid to him without any deduction of any kind except the following:
(a) Fines.
(b) Deduction for absence from duty i.e. from the place or the places whereby terms of his employment he 

required to work. The amount of deduction shall be in proportion to the period for which he was absent.
(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody, or 

loss of money or any other deduction which he is required to account, where such damage or loss is 
directly attributable to this neglect or default.

(d) Deduction for recovery of advances or for adjustment of over-payment of wages, advance granted shall 
be entered in a register.

(e) Any other deduction which the central government may from time to time allow.
(ii) No fine should be imposed on any worker save in respect of such acts and omission on his part as have 

been approved by the chief labour commissioner.
(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his 

wages until the worker has been given an opportunity of showing cause against such fines or 
deductions.

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an 
amount equal to three paisa in a rupee of wages, payable to him in respect of that wage period.

(v) No fine imposed on any worker shall be recovered from him by installment, or after the expiry of sixty 
days from the date on which it was imposed.

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it 
was imposed.

10.      Register of fines, etc.:

(i) The contractor shall maintain a register of fines and a register of deduction for damage or loss in form 
nos. 1 & 2 respectively which should be kept at the place of work.

(ii) The contractor shall maintain both in English and the local Indian language, a list approved by the chief 
labour commissioner clearly starting the acts and omissions for which penalty or fine may be imposed on 
a workman and display it in a good condition in a conspicuous place of the work.

11. Preservation of registers: – the wage book the wage slips, the register of unpaid wages, the register of 
accidents, the register of fines, deductions required to be maintained under these regulations shall be 
preserved for 45 days after the date of last entry made in them and shall be made available for 
inspection by the engineer-in-charge labour welfare officer or any other officer authorized by the chief 
labour commissioner in this behalf.

12.      Powers of labour welfare officer to make investigation or enquiry 

The labour welfare officer or any other person authorized by the central government on their behalf shall 
have power to make enquiries with a view to ascertaining and enforcing due and proper observance of 
the fair wage clauses and provisions of these regulations. He shall investigate into any complaint 
regarding the default made by the contractor or sub-contractor in regard to such provision.

13. Report of labour welfare officer 
           
           The labour welfare officer or other persons authorized as aforesaid shall submit a report of result of his 

investigation or enquiry to the executive engineer concerned indicating the extent, if any, to which the 
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default has been committed, with a note that necessary deduction from the contractor's bill be made and 
the wages and other dues be paid to the laborers concerned. In case an appeal is made by the 
contractor under clause 14 of these regulations actual payment to the laborers will be made by the 
executive engineer after the zonal labour commissioner has given his decision on such appeal.

(a) The executive engineer shall arrange payments to the labors concerned within 45 days from the receipt 
of the report from the labour welfare officer or the zonal labour commissioner as the case may be.

14. Appeal against the decision of labour welfare officer:

Any person aggrieved by the decision and recommendations of the labour welfare officer or other person 
so authorized may appeal against such decision to the zonal labour commissioner concern within 30 
days from the date of decision, forwarding simultaneously a copy of his appeal to the executive engineer 
concerned but subject to such appeal, the decision of the officer shall be final and binding upon the 
contractor.

15.      Prohibition regarding representation through lawyer:

(a) A workman shall be entitled to be represented in any investigation or enquiry under this regulation 
by:
(a) An officer of a registered trade union of which he is a member.
(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is affiliated.
(c) Where the employee is not a member of any registered trade union, by any officer, of a registered 
union, connected with, or by any other workman, employed in the industry in which the worker 
employed.

(ii) An employer shall be entitled to be represented in any investigation or enquiry under this regulation 
by;

(a) An officer of any association of employers of which he is a member.
(b) An officer of a federation of association of employers to which the 
Association referred to in clause (a) is affiliated.
(c) Where the employer is not a member of any association of employers' by an officer of association of 
employers connected with or by any other employer, engaged in the industry in which the employer is 
engaged.

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry 
under these regulations.

16.     Inspection of books and slips:

The contractor shall allow inspection of the wage books and the wage slips the register of unpaid wages, 
the register of a accident, and the register of fines and deduction to any of his workers or to his agent at 
a convenient time and place after due notice is received or to the labour welfare officer or any other 
person authorized by the central government on his behalf.

17.      Submission of returns:

The contractor shall submit periodical returns as may be specified from time to time.

18. Amendment: the central government may from time to time add to or amend the regulation and on any 
question as to the application, interpretation or effect of these regulations the decision of the chief labour 
commission or deputy chief labour commission to the government of India, or any other person 
authorized by the central government in that behalf shall be final.

32. Safety code
Scaffolds:
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(i) Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground, or from solid construction except such short period work as can be done safely from ladders. 
when a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the ladder used 
for carrying material as will, suitable footholds and hand holds shall be provided on the ladder and the 
ladder shall be given an inclination not steeper than 1/4 to 1 (1/4) horizontal and 1 vertical)

(ii) Scaffolding or staging more than 4m. above the ground or floor, swung or suspended from an overhead 
support or erected with stationary support shall have a guard rail properly attached bolted, braced and 
otherwise secured at least 3 feet high above the floor or platform of such scaffoldings or staging and 
extending along the entire length of the outside and ends there of with only such opening as may be 
necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it 
from swaying from the building or structure.

(iii) Working platform, gangways, and stairways should be so constructed that they should not sag unduly or 
unequally, and if the height of the platform or the gangway or the stairway is more than 12 feet above 
the ground level on the floor level. They should be closely boarded, should have adequate width and 
should be suitably fastened, as described in (ii) above.

(iv) every opening in the floor of a building or in a working platform be provided with suitable means to prevent 
the fall of persons or materials by providing suitable fencing or railing whose minimum height shall be -
3'0". Wherever there are open excavations in ground, they shall be fenced off by suitable railing and 
danger signals installed at night so as to prevent persons slipping into the excavations.

(v) Safe means of access shall be provided to all working platforms and the working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9m. In length while the width between 
sides rail in rung ladder width shall in no case be less than 290mm. For ladder up to and including 3m. In 
length. For longer ladders this width should be increased at least 20mm. for each additional meter or 
length. 

(vi) A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the 
engineer obtained prior to construction.

Other safety measures

(vii) All personnel of the contractor working within the plant site shall be provided with safety helmets. All 
welders shall wear welding goggles while doing welding work and all metal workers shall be provided 
with safety gloves. Persons employed on metal cutting and grinding shall wear safety glasses.

(viii) Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any 
of the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or 
the public.
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FORM OF AGREEMENT

ARTICLES of AGREEMENT made this _________ day of __________ year 2019 between the State Bank of 
India, Regional Business office, (Hereinafter referred to as the “Employer/Owner/client” which expression 
shall, unless excluded by or repugnant to the context, includes its successors and assigns) of the ONE PART 
and ___________ of ___________(Hereinafter referred to as “Contractor” unless excluded by or repugnant to 
the context, includes its successors and assigns) of the OTHER PART.

WHEREAS the Employer intends to carry out Interior work of KONERU CENTRE BRANCH, 
MASULIPATNAM, KRISHNA DISTRICT,AP  shall herein after referred to as “Project”.

AND WHEREAS for the purpose of the above said project, the Employer invited sealed tenders from 
experienced, resourceful and bonafied contractors vide his Notice Inviting Tender 
(NO._______________dated._____).

WHEREAS the contractor submitted his Tender Documents containing Notice Inviting Tender, General notes, 
General Conditions of Contract, Special conditions, Schedule of approximate quantities and rates , Form of 
Agreement, General Specification, Approved manufacturers/ natural source of materials, Declaration, Technical 
Specifications as in Schedule of Quantities etc. for the above said project, (Hereinafter collectively referred to as 
the “said conditions”), duly signed on each page as a token of his acceptance of the same, along with requisite 
Earnest Money Deposit.

AND WHEREAS out of the Tenders received, the Tender of the contractor was found to be most suitable for the 
project.

AND WHEREAS the Employer has accordingly issued the work order (NO._____dt.__________) to the 
contractor subject to his furnishing the requisite Security Deposit.

AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of acceptance 
NO.____________ dt.______________ and has also deposited with the Employer a sum of Rs._____________ 
which with the Earnest Money of RS._________ forms the requisite Security Deposit @ 2 % of the accepted 
Tender Value of Rs._________.

NOW, therefore, it is hereby agreed to and between the parties as follows:

1) Contract documents

The following documents shall constitute the Contract Documents.
I. This Article of Agreement.
II. Tender Document submitted by the Contractor including the “said conditions”, N.I.T and Schedule of quantity.
III. All correspondence between the Employer and the Contractor from the date of issue of N.I.T and the date of 
issue of work order.
IV. Work order No. ______________dt.______________

2)   In consideration of the payments to be made to the Contractor as hereinafter provided the Contractor shall 
upon and subject to the said conditions, execute and complete the contracted project works shown upon the 
said drawings etc. and such further detailed drawings as may be furnished to the contractor by the said 
Employer and described in the said Specifications and the said Schedule of Quantities.

3) Notwithstanding what are stated in the N.I.T conditions of Tendering, Conditions of Contract of herein stated 
before, the Employer reserves itself the right of altering the drawings and the nature of the work and addition to 
or omitting any items of work or of having portions of same carried out departmentally or otherwise and such 
alterations or variations shall be carried out without prejudice to this contract.
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4)   As mentioned in Article 1 above, the “said conditions”  shall be read and be treated as forming part of this 
agreement and parties hereto will respectively be bound thereby and to abide by and submit themselves to the 
conditions and stipulations and perform the same on their parts to be respectively observed and preferred.

5)  Any dispute arising under this agreement shall be referred to the Arbitration in a manner specified in the 
General Conditions of the Contract and all legal disputes shall be limited within the territorial jurisdiction of the 
Hyderabad thereto. The decision of the arbitration shall be final and binding on both the parties. 

IN WITNESS WHEREOF THE PARTIES to their present have here under set and subscribed their hands, the     
day, month and year first above written.

Signed and delivered for and on behalf of 
State Bank of India,  Shri.____________________ its duly authorized official, In the presence of –
1. (Name and Address)

2.  (Name and Address)

Signed and delivered for and on behalf of 

The Contractor _________________by Shri__________________________ his duly authorized official, in the 
presence of –
1. (Name and Address)

2.  (Name and Address)

READ, UNDERSTOOD AND ACCEPTED

SIGNATURE OF THE CONTRACTOR WITH SEAL
DATE
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GENERAL SPECIFICATIONS
Unless specified otherwise and whether specified in the schedule of quantity or not, the contractor shall 
adhere to following general specification/ guideline for the items of schedule of quantities.

1 All laminate (provided on all exposed surface) shall be conforming to IS : 2046-1995 and shall be of 
1mm in approved regular shade and shall be fixed in combination of multiple color, shades as 
approved.

2 All types of painting to be in two coats of over the leveled and smooth surface so prepared with two/ 
all required coats of putty and primer of specified grade for such surface preparations. All inside 
surfaces of drawers, shutters etc. shall be treated as internal surface.

3 Godrej locks of instructed type shall be provided to all door, storage units, drawer etc.
4 All storage/ side units shall be fixed with box hinges and the drawers shall slide on telescopic 

channels and all inside surfaces of these shall be fixed with 0.8mm thick laminate whether specified in 
the schedule of quantity or not.

5 The design pattern indicated in the tender drawings is tentative only and the final design pattern and 
the shades of the laminate to be used shall be decided at the site by the Engineer in charge..

6 12mm thick soft boards shall be used for display board only, duly covered with upholstery costing in a 
range of Rs.100.00 to Rs 125.00 per meter of cloth.

7 All type of work stations i.e. the officer/ clerical tables, counters, work stations etc shall have a foot 
rest of polished M.T.W. of 4" x 1.5" size and a stand for CPU, made with 19mm ply/bison and fixed  on 
adjacent sides. All inside surfaces of these shall be fixed with 0.8mm thick laminate whether specified 
in the schedule of quantity or not.

8 Wherever specified the working tops shall be laid with float glass cut to shape and edges polished.  
The position of wire managers shall be cut to shape precisely.

9 Provisions shall be made within the partitions/ Tables/counters/work places wherever necessary to 
enable conduit for electrical and LAN cabling.

10 Color pattern on the walls and the ceiling shall be decided by the Architect/Engineer in charge.
11 Keyboards of approved quality to be used.
12 For any type of deviation (to any of above or subsequent instructions)contractor has to procure/ obtain 

the written instruction of the Architect/Engineer-in-charge for the purpose otherwise shall not do.
13 Any discrepancy in the site conditions shall be brought to the notice of the Architect/Engineer in 

charge.
14 The contractors shall visit the site and understand themselves the site conditions, the possible 

working hours and the resources available, etc., before quoting for the tender.
15 The height of the full height partitions shall be considered only till the false ceiling height, irrespective 

of the fact that the framework has to be fixed to the RCC slab.
16 Average height shall be considered for the surface area measurements of multi-level partitions, 

storage units and soft boards.
17 The site being working premises, work shall be carried out in a phased manner, after the office hours 

and on holidays. The premises shall be left clean for the daily functioning. No additional cost shall be 
considered for this factor.

18 Even if not mentioned in the specification/drawing, it should be clearly understood that all open edges 
of plywood shall be provided with wood beadings or as instructed by engineer in charge

19 Wood shall be seasoned, free from sap, knots, cracks and shall be of lighter grains. If required wood 
shall be tested in lab at contractor’s expenses.

20 All partitions/paneling shall have provisions for conduits of electricity, telephone, computer, audio-
visual, fire alarm, intercom etc

21 All tables/ counters should be provided with CPU stand of Earl( Bihari make of banks approved 
model) for keeping CPU below the counters and work stations and ledges.

22 The contractor should coordinate with electrical, Fire alarm, burglary alarm, camera agencies through 
Branch Manager, before carrying out False ceiling, Panelling work. The Interior contractor should 
ensure that no pipes are visible after carrying out these works.  

23 Laminate design shall be of multi colour and multi design and will be finalized at the site.

READ, UNDERSTOOD AND ACCEPTED
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LIST OF APPROVED MATERIALS

S.N DESCRIPTION OF MATERIALS NAME OF THE MANUFACTURERS

1
PLYWOODS (BWR conforming to IS 303) CENTURY (ARCHITECT PLY) / GREEN (CLUB) / OPTIMA RED / 

SYLVAN / AUSTIN GOLD / AMULPLY (PLATIMUN), MAYUR PLY 
(GOLD), ARCHID 

2 MDF(EXTERIOR GRADE) WITH DENSITY 750-850 
KGS/CU.M CONFIRMING TO IS 12406-2003

GREENPLY/MERINO/TESA/ARCHID

3 FLEXI PLYWOOD-BWP(conforming to IS 303) GOLDEN/ SARDA/ ARCHID/ GREENPLY/ CENTURY/ UNIPLY/ 
MAYUR/ SYLVAN /AMULPLY

4 BLOCK BOARD- CONFIRMING TO IS 11255-2003 NIKON/ GOLDEN/ TRUWUD/ MAYUR/ ARCHID/ GREENPLY
5 LAMINATE CENTURY / GREEN / ROYALTOUCH / AMULYA MICA/ BRAVIA/ 

AICA /VIR/ ARCHID/ MERINO/ HERITAGE
6 LOCKS, GODREJ / EBCO / HETTICH DOORSET
7 HARDWARE EFFICIENT GADGETS, EARL BEHARI(EBCO), HARDWIN, 

ETALICA 
8 FLOOR SPRING / PATCH FITTINGS EVERITE, DORMA / GODREJ, EGL/EBCO DOORSET OZONE
9 DOOR CLOSUR3ES/ STOPPER DOORSET / EBCO /OZONE SS MATT FINISH-PUSH TYPE ONLY
10 NIGHT LATCHES GODREJ/ DOORSET/EUPORA OF SS SS BRUCH FINISHED.
11 GLASSESS AASAHI / TATA, MODI GUARD / SAINT GOBIAN
12 WOOD VENEER CENTURY / GREEN / EURO
13 MINERAL FIBRE BOARD CEILINGS ARMSTRONG / USBORAL/ GYPROCK
14 GYP BOARD FALSE CEILING INDIA GYPSUM LTD / USG / LAGYP
15 MS KEY BOARD TRAY WITH OR WITH OUT MOUSE 

TRAY
EBCO /HITTICH/INNOFIT/FETHERLITE

16 VERTICAL BLIND VISTA / EGL / EQUAVALENT-SEE ITEM 15
17 MOTORISED / MANUAL OERATED BLINDS VISTA LVOREL / MAC / HUNTER DOUGLASS
18 CPU TROLLY EBCO / HETTICH / INNOFIT / FETHERLITE
19 MODULAR ITEMS LIKE CHAIRS / STORAGE UNITS, 

DRAWERS UNITS
FETHERLITE / GODREJ / MONARCH / WIPRO

20 CHEMICAL ADHESIVE PIDILITE / QUICKFIX / LATTICRETE
21 ADHESIVES MOVICOL / FEVICOL / ARALDITE
22 ALUMINIUM COMPOSITE PANEL ALUDECOR /ALEX / ALUBOND / ALSTRONG / VIVA/ 

EUROBOND
23 VINYL FLOORING LG/ WINNER/  ARMSTRONG /KRISHNA
24 CORIAN TOPS(ACRALIC SOLID SURFACE) LG / DU-POINT/ TRANQUIL DUNES
25 MELAMINE ASIAN PAINT SHALIMAR ICI
26 PAINT ASIAN/ NIPPON/ BERGER/ NEROLAC
27 GI DRY WALL PARTITION SYSTEM GYPSTEEL/ US BORAL/ FRAME WORK/ RONDO/ BMS
28 TEXTURED PAINT TERRACO/ SPECTRUM 
29 VITRIFIED, CERAMIC, GALZED TILES JOHNSON, SIMPOLO, KAJARIA, RAK
30 SANITARY FIXTURES JAGUAR, HINDWARE, KOHLER
31 ENGINEERING WOOD FLOORING UNITEX / EGO/ FLORTEX
32 Bison panel eqivalent Bison india ltd

OR AS APPROVED BY ENGINEER/ARCHITECT

sl.n
o

Material Name Brands to be used

1 plywood(BWR) Archid, Green, Century,Uniply, Everest 
  Ply or equivalent
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2 Laminate (Glazing) Sunmica, Formica, Boom, Olive, Airloom 
  or equivalent
3 Floor spring Everite,Hardwin or equivalent
4 Glass Modi Float,Saint Gobin
5 False ceiling Arm strong ,Aerolite, Daikin or equivalent
6 locks to all draws. Godrej,etc.,
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DECLARATION

I/We have inspected the work site of KONERU CENTRE BRANCH, MASULIPATNAM, KRISHNA DISTRICT  
Premises of State Bank of India and I/We have made me/ us fully acquainted with the local conditions in and 
around the sites of works, aware that work spot is running branch/new premises and Lay out drawings of works, 
drawings of each items etc. complete. 

I/We hereby declare that I/ We have carefully gone through the conditions laid down in the Notice Inviting 
Tender, General notes, General Conditions of Contract, Special conditions, Schedule of approximate quantities 
and rates , Form of Agreement, General Specification, Approved manufacturers/ natural source of materials (i.e. 
all parts of Technical bid), Technical Specifications of schedule of quantities (i.e. all parts of Price bid), and 
clearly understood all the same and on the basis of the same I/ We have quoted our rates in the Schedule of 
Quantities/BOQ attached with the tender documents.

We accept all the terms and conditions of tender documents. We will abide by the technical specification 
mentioned in the tender. We here by undertake to use only specified material/ make as per the tender schedule. 

I/ We hereby declare that, in particular during execution of all works at site; it will be my/ our sole responsibility to 
strictly adhere to/ meticulously follow the General Specification, Approved manufacturers/ natural source of 
materials, Technical Specifications of schedule of quantities, all drawings of layout and items.

For any type of deviation (to any of above or subsequent instructions), it will be my/ our responsibility to obtain 
the written instruction of the Engineer-in-charge for the same failing which it shall be deemed that I have carried 
out any such deviations at my own and I shall be duty bound to replace the all deviated material/ works from the 
site at my/ our cost as well as I shall be liable to penalized by the employer as deemed fit and for all such loses 
made thereof, I/ we shall not have any right to arbitrate in any manner.

I/ We hereby declare that I/ We shall obtain necessary drawings of items from employer in time and also shall 
uniformly maintain such progress as may be directed by the employer to ensure completion of same within the 
target date/ time as mentioned in the tender document.

 Date:                                                                                              Signature and seal of Contractor/ Tenderer

Witness:

1.

2.

NOTE

ANY CLARIFICATIONS SOUGHT AFTER OPENING OF THE TENDERS WILL NOT BE ENTERTAINED AT 
ANY COST.


