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STATE BANK OF INDIA

NOTICE INVITING TENDERS.

Notice Inviting Tenders No. AO-7/10 DATED 01/09/2021

State Bank of India, AO-6, Hubli,1% Floor, T.S.Complex, Solapur Road, invites tenders from empanelled
Civil contractors of Al category for Proposed Waterproofing Works At CAC, Belgaum.

The tenders may be downloaded from the website _www.sbi.co.in from 01/09/2021 to 22/09/2021 up to
3.00 p.m.

For any details contact [Mobile] 9449840052

*

Details of tenders are as under:

1 Name of Work Proposed Waterproofing Works At CAC,
Belgaum.
2 Time allowed for completion 1 month from the date of issue of work order
3 Earnest Money Deposit Bidders to sign “ Bid security Declaration”
accepting that if they withdraw or modify
their bids during the period of validity, they
will be suspended for 1 year.
4 Security Deposit 3% of the contract including I1SD.
5 Cost of tender documents (to be submitted in the| Nil.
form of DD payable to State Bank of India ...
payable in Bangalore) along with the tender
6 Last date and time of receipt of technical bids and3.30 p.m on 22/09/2021. The tenders are to be
indicative price bid. submitted to the department,
7 Date and time of opening of tenders. 3.30 p.m. On 22/09/2021.
8 Address for online submission of bids Bid must be submitted to State Bank Of India,
_ o AO-7, Hubli,1s* Floor, T.S.Complex, Solapur
(technical as well as commercial bids) Road, Keshwapur Hubli-580023
9 Defects Liability Period 5 Years.



http://www.sbi.co.in/

10 |validity of Offer 90 days.

11  |Liquidated Damages 0.5% per week of delay subject to Max.5% of
the contract.

12 \Value of Interim Certificate Rs. 4.00 lacs.

13 |Any additional Information The quoted rate should be inclusive of
materials, labour, wages, fixtures,
transportation, installation,(excluding

GST),wastages, Octroi, machinery, temporary
works such as scaffolding, cleaning,
overheads, profit,  statutory  expenses,
incidental charges and all

related expenses to complete the work.

GST on works contract shall be paid
separately

14  [Electronic Payment Electronic payment shall be preferred. All
the contractor must furnish details such as
1) Name of the their bank 2) Name of their
branch 3) Account number4)Name of the
account holder as in the bank account 5)
IFSC No of the branch 6) PAN number.

This bid document is not transferable

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the next
working day at the same time.

SBI has the right to accept/reject any / all tenders without assigning any reasons.

On behalf of State Bank of India ,DGM, AO-7




INSTRUCTIONS TO THE TENDERERS

. 1.0 SCOPE OF WORK

1.1 Site and its Location
The proposed work is to be carried out at CAC Belgaum.
The contractor interested in quoting needs to visit the site and enclose the
technical specifications of the product planned to be used at site.

. 2.0 TENDER DOCUMENTS

. 2.1The work has to be carried out strictly according to the conditions stipulated in
tender consisting the following documents and the most workman like manner,

. Instructions to tenderers
. General Conditions of Contract
. Special Conditions of Contract
. Additional Conditions for Electrical Installation
. Technical Specifications
. Drawings
. Priced Bid
. 2.2The above documents shall be taken as complementary and mutually

explanatory of one another but in case of ambiguities or discrepancies, shall take
precedence in the order given below:

. Price Bid
. Technical Specifications
. Special Conditions of Contract
. General Conditions of Contract
. Instructions to Tenderers
. 2.3 The tender documents are not transferable.
. 2.4 The tender document consist of Volume | comprising NIT, instructions to

tenderers, General conditions of contract, special conditions of contract,
safety code,Drawings, technical specifications etc. AND Volume Il
comprising PRICE BID [ BOQ]. Bidders to sign “ Bid security Declaration”
accepting that if they withdraw or modify their bids during the period of
validity, they will be suspended for 1 year.

2.5 NOTE -The tender document has to be submitted in two sealed ENVELOPES.
ENVELOP 1 should contain duly signed all pages and drawings in Volume 1 and
Earnest Money Deposit. ENVELOPE 2 should contain duly filled and signed Volume
II, PRICE Bid. Both these envelopes shall be sealed in one envelope superscripted
with " TENDER FOR Proposed Waterproofing Works At CAC Belgaum." and Submit
to Deputy General Manager, STATE BANK OF INDIA, AO-7, 1%t floor, T S Complex,
Solapur Road, Hubli-580023 on or before 3.30 p.m 22/09/2021. Contact Mobile-
9449840052.

. 3.0 SITE VISIT



3.1 The tenderer must obtain himself on his own responsibility and his own
expenses all information and data which may be required for the purpose of filling
this tender document and enter into a contract for the satisfactory performance of
the work. The Tenderer is requested satisfy himself regarding the availability of
water, power, transport and communication facilities, the character quality and
quantity of the materials, labour, the law and order situation, climatic conditions
local authorities requirement, traffic regulations etc;

The tenderer will be fully responsible for considering the financial effect of any or
all the factors while submitting his tender.

4.0 EARNEST MONEY

4.1 In place of EMD, Bidders to submit a signed declaration in their letter head
mentioning that if they withdraw or modify their bids in 90 days, they are ready to
be suspended for a year. This declaration must be addressed to Deputy General
Manager, State Bank Of India, AO-7, Hubli,1% Floor, T.S.Complex, Solapur Road,
Keshwapur Hubli-580023

5.0 INITIAL SECURITY DEPOSIT

The successful tenderer will have to submit a sum equivalent to 2% of contract
value by means of D/D drawn in favour of State Bank of India within a period of 15
days of acceptance of tender.

6.0 SECURITY DEPOSIT

6.1 Total security deposit shall be 3% of contract value. Out of this 2% of contract
value is in the form of initial security deposit. Balance 1% shall be deducted from
the running account bill of the work at the rate of 10% of the respective running
account bill i.e. deduction from each running bill account will be 10% till total 1% of
contract value is reached. 50% of the total security shall be paid to the contractors
on the basis of architect’s certifying the virtual completion. The balance 50% would
be paid to the contractors after the defects liability period as specified in the
contract.

6.2 No interest shall be paid to the amount retained by the Bank as Security
Deposit.

7.0 SIGNING OF CONTRACT DOCUMENTS

The successful tenderer shall be bound to implement the contract by signing an
agreement and conditions of contract attached herewith within 15 days from the
receipt of intimation of acceptance of his tender by the Bank. However, the written
acceptance of the tender by the Bank will constitute a binding agreement between
the Bank and successful tenderer whether such formal agreement is subsequently
entered into or not.

8.0 COMPLETION PERIOD: 1 Month from the date of issue of workorder

9.0 VALIDITY OF TENDER



111

Tenders shall remain valid and open for acceptance for a period of 3 (Three)
months from the date of opening price bid. If the tenderer withdraws his/her offer
during the validity period or makes modifications in his/her original offer which are
not acceptance to the Bank without prejudice to any other right or remedy the Bank
shall be at liberty to be suspended for a year.

10.0 LIQUIDATED DAMAGES

The liquidated damages shall be 0.5% per week subject to a maximum of 5% of
contract value.

11.0 RATES AND PRICES
In case of lumpsum rate tender

11.1.1 The tenderers shall quote their rates for items both in words and figures in
case of discrepancy between the rates quoted in words and figures the unit rate
quoted in words will prevalil. If no rate is quoted for a particular item the contractor
shall not be paid for that item when it is executed.

The amount of each item shall be calculated and the requisite total is given. In
case of discrepancy between the unit rate and the total amount calculated from
multiplication of unit rate and the quantity the unit rate quoted will govern and the
amount will be corrected.

11.1.2 The tenderers need not quote their rates for which no quantities have been
given. In case the tenderers quote their rates for such items those rates will be
ignored and will not be considered during execution.

11.1.3 The Tenderers should not change the units as specified in the tender. If any
unit is changed the tenders would be evaluated as per the original unit and the
contractor would be paid accordingly.

The tenderer should not change or modify or delete the description of the item. If
any discrepancy is observed he should immediately bring to the knowledge of the
Architect/Bank.

11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting
or overwriting shall be duly attested by him.

11.1.5 Each page shall be totaled, and the grand total shall be given.

11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes,
VAT, levies, service Tax etc.

11.1.7 Tender containing any condition leading to unknown / indefinite liability, are

liable to be summarily rejected.
11.1.8 GSTasapplicablewillbereimbursedbybankasspecified in NIT

11.1.9 I.T.will be recovered as applicable as per Government Rules



11.1.10 Thesuccessful tenderer,after the work is awarded,he will have to enter into
an agreement with the competent authority of thebank

11.1.11 The tenderer, must co-ordinate with the other agencies such as (1)
Electrical (Il) Air Conditioning etc

11.1.12 . The contractor is required to visit the branches attached in the enclosure
and specify the rate for the total work involved in that branch including minor
electrical work. Bank reserves the right to omit/delete any item(s) of work from
the schedule at the time of allotment/before. Contractor will be paid for the
actual work done at the site duly verified by the concerned official of the bank.

11.1.13 Period of taking up the final bill will be one month from/ after satisfactory

virtual completion or the date of submission of the final bill whichever is later.

12.00. COMPLETION OF WORK: i) The work shall be considered as complete
only when the certificate of virtual completion is issued by the

architects/Bank.ii) The'defectsliabilityperiod'asprescribed in the contract shall
commence only from date of such virtual completion.iii) Any defect that may appear
within the defects liability period shall be rectified by the contractor within
reasonabletimeonreceiptofnecessaryinstructionsfromBanktothateffect.

The acceptance of a tender will rest with the Competent Authority, who does not
bind himself to accept the lowest tender and reserves to himself the authority to
reject any or
allofthetendersreceived,withoutassigninganyreasons.Alltendersinwhichanyofthe
prescribed conditions are not fulfilled, or are incomplete in any respect are liable to
be rejected.

READ.UNDERSTOODANDACCEPTED

SIGNATURE OF THE CONTRACTOR WITH
SEAL DATE

FORM OF SUBMISSION OF TENDER

(To be filled by the tenderer)

Dy GeneralManager,
State Bank of India,
AO-7 Hubli

1st floor TS Complex
Solapur road,
Hubli-580023

DearSir/s, -

Ref:

TENDER NOTICE WATERPROOFING WORKS AT CAC BELGAUM

I/We hereby declare that I/ We have carefully gone through the conditions laid down in
the Notice Inviting Tender, General notes, General Conditions of Contract, Special
conditions, Schedule of approximate quantities and rates, Form of Agreement, General
Specification,



Approvedmanufacturers/naturalsourceofmaterials TechnicalSpecificationsofscheduleof
guantities,andclearlyunderstoodallthesameandonthebasisofthesamel/Wehavequoted
ourratesintheScheduleofQuantities(i.e.BOQ)attachedwiththetenderdocuments.

I/Wedoherebyundertakentoexecuteandcompletethewholeorpartofthework(asdesire
dbyyou) at the respective ratesquoted.

I/ We accept that if /'We withdraw or modify the bids during the period I/We may be
suspended for one year.

In the event of this Tender being accepted I/ We agree to enter into the agreement
and submit the declaration on requisite non-judicial stamp papers as and when
required and execute the contract
accordingtoyourformofAgreementetc.,indefaultwhereof,l/Wedoherebybindmy-
self/ourselves to forfeit the aforesaiddeposit.

In the event of this Tender being accepted I/ We agree to obtain the labor license
and the CAR and Third party insurance policy and deposit the balance E.M.D.
amount and adhere/comply to all other instructions as given in TENDER
DOCUMENT.

| / We further agree to complete the work included in the said schedule of
gquantities within 30 DAYS time from the date of the work order issued to
commence the same.

Date of commencement shall be either one week from the date of work order
issued to the contractor or the date on which mark out of work at site has been
given to contractor; whichever is later.

| / We agree not to employ sub-contractors other than those that may be approved
by Employel / We agree to pay all taxes(except GST), insurance charges as
prevailing from time to time, on such items for whom same is to be levied by/ for the
government, and the rates quoted by me / us are inclusive of all the same.

YoursFaithfully, Signature ofWitness:
Contractor Name and address 1.
Name: 2.

Address: 3



GENERAL CONDITIONS OF CONTRACT

. 1.0 DEFINITIONS

“Contract” means the documents forming the tender and the acceptance thereof
and the formal agreement executed between State Bank of India (Client) and the
contractor, together with the documents referred therein including these conditions,
the specifications, designs, drawings and instructions issued from time to time by
the Architects/Bank and all these documents taken together shall be deemed to
form one contract and shall be complementary to one another.

. 1.1 In the contract the following expressions shall, unless the context otherwise
requires, have the meaning hereby respectively assigned to them.

. 1.1.1 ‘SBI’ shall mean State Bank of India (Client) a body Corporate created under
State Bank of India Act 1955, having its Corporate Centre at State Bank Bhavan,
Madame Cama Road, Mumbai 400 021 and a LHO at # 65, St.Marks Road,
Bangalore 560 001 and includes the Client’s representatives, successors and
assigns.

. 1.1.2 ‘Site Engineer’ shall mean an Engineer appointed by the Bank as their
representative to give instructions to the contractors.

. 1.1.3 ‘The Contractor’ shall mean the individual or firm or company whether
incorporated or not, undertaking the works and shall include legal personal
representative of such individual or the composing the firm or company and the
permitted assignees of such individual or firms of company.

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work
described in the ‘Scope or Work’ and / or to be executed in accordance with the
contract and includes materials, apparatus, equipment, temporary supports, fittings
and things of all kinds to be provided, the obligations of the contractor hereunder
and work to be done by the contractor under the contract.

. 1.1.4 ‘Engineer’ shall mean the representative of the Architect / Consultant.

. 1.1.5 ‘Drawings’ shall mean the drawings prepared by the Architects and issued by
the Engineer and referred to in the specifications and any madifications of such
drawings as may be issued by the Engineer from time to time. ‘Contract value shall
mean the value of the entire work as stipulated in the letter of acceptance of tender
subject to such additions thereto or deductions there from as may be made under
the provision herein after contained.

. 1.1.6 ‘Specifications’ shall mean the specifications referred to in the tender and
any modifications thereof as may time to time be furnished or approved by the
architect/consultant. “Month means calendar month.

. 1.1.7 “Week” means seven consecutive days.

. 1.1.8 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs
respectively.



CLAUSE

1.0 Total Security Deposit:

Total Security Deposit comprise of:
Earnest Money Deposit

Initial Security Deposit

Retention Money

(a)Earnest Money Deposit:

In place of EMD, Bidders to submit a signed declaration in their letter head
mentioning that if they withdraw or modify their bids in 90 days, they are ready to
be suspended for a year. This declaration must be addressed to Deputy General
Manager, State Bank Of India, AO-7, Hubli,1% Floor, T.S.Complex, Solapur Road,
Keshwapur Hubli-580023

a)Initial Security Deposit (ISD)

The amount of ISD shall be 2% of accepted value of tender including the EMD.
Balance of ISD (i.e. excluding EMD) is to be submitted in the form of D/D drawn on
any scheduled Bank and shall be deposited within 15 days from the date of letter
of acceptance of tender.

b)Retention Money

Besides the ISD as deposited by the Contractor in the above said manner the
retention money shall be deducted from the running account bill at the rate of 10%
of the gross value of work done by the contractor and claimed in each bill provided
the total security deposit i.e. the ISD plus Retention Money shall both together not
exceed 3% of the contract value. 50% of the total security deposit shall be
refunded to the contractor without any interest on issue of Virtual Completion
Certificate by the Architect/Consultant. The balance 50% of the total security
deposit shall be refunded to the contractors without interest within fifteen days after
the end of defects liability period provided the contractor has satisfactorily attended
to all defects in accordance with the conditions of contract including site clearance.

3.0 LANGUAGE ERRORS, OMISSIONS AND DISCREPANCIES
In case of errors, omissions and / or disagreement between written and scaled
dimensions on the drawings or between the drawings and specifications etc., the

following order shall apply.

. Between scaled and written dimension (or description) on a drawing, the
latter shall be adopted.

. Between the written or shown description or dimensions in the drawings
and the corresponding one in the specification the former shall be taken as
correct.

. Between written description of the item in the specifications and

descriptions in bills of quantities of the same item, the latter shall be
adopted.



. In case of difference between rates written in figures and words, the rate in
words shall prevail.

. Between the duplicate / subsequent copies of the tender, the original
tender shall be taken as correct.

4.0 SCOPE OF WORK

The contractor shall carry out, complete and maintain the said work in every
respect strictly in accordance with this contract and with the directions of and to the
satisfaction of the Bank to be communicated through the architect/ consultant. The
architect / consultant at the directions of the Bank from time to time issue further
drawings and / or written instructions, details directions and explanations which are
hereafter collectively referred to as Architect’s / Consultant’s instructions in regard
to: the variation or maodification of the design, quality or quantity of work or the
addition or omission or substitution of any work, any discrepancy in the drawings
or between the BOQ and / or drawings and / or specifications, the removal from
the site of any material brought thereon by the contractor and the substitution of
any other materials thereof, the demolition, removal and / or re-execution of any
work executed by him, the dismissal from the work of any person employed /
engaged thereupon.

5.0 (i) LETTER OF ACCEPTANCE

Within the validity period of the tender the bank shall issue a letter of
acceptance either directly or through the architect by registered post or
otherwise depositing at the address of the contactor as given in the tender
to enter into a Contract for the execution of the work as per the terms of the
tender. The letter of acceptance shall constitute a binding contract between
the SBI and the contractor.

(i) CONTRACT AGREEMENT

On receipt of intimation of the acceptance of tender from the SBI/Architect
the successful tenderer shall be bound to implement the contract and within
fifteen days thereof he shall sign an agreement in a non-judicial stamp
paper of appropriate value.

6.0 OWNERSHIP OF DRAWINGS:

All drawings, specifications and copies thereof furnished by the SBI through its
Architect / Consultants are the properties of the SBI. They are not to be used on
other work.

7.0 DETAILED DRAWINGS AND INSTRUCTIONS

The SBI through its architects/consultants shall furnish with reasonable
promptness additional instructions by means of drawings or otherwise necessary
for the proper execution of the work. All such drawings and instructions shall be
consistent with the contract documents, true developments thereof and reasonably
inferable therefrom.



The work shall be executed in conformity therewith and the contractor prepare a
detailed programme schedule indicating therein the date of start and completion of
various activities on receipt of the work order and submit the same to the SBI
through the Architect / Consultant.

Copies of Agreement

Two copies of agreement / tender document duly signed by both the parties with
the drawings shall be handed over to the contractors.

8.0 LIQUIDATED DAMAGES

If the contractor fails to maintain the required progress in terms of clause 29 of
GCC or to complete the work and clear the site including vacating their office on or
before the contracted or extended date or completion without justification in
support of the cause of delay, he may be called upon without prejudice to any
other right of remedy available under the law to the SBI on account of such breach
to pay a liquidated damages at the rate of 0.5% of the contract value per week
subject to a maximum of 5% of the contract value.

9.0 MATERIALS, APPLIANCES AND EMPLOYEES

Unless or otherwise specified the contractor shall provide and pay for all materials,
labour, water, power, tools, equipment transportation and any other facilities that
are required for the satisfactory execution and completion of the work. Unless or
otherwise specified all materials shall be new and both workmanship and materials
shall be best quality. The contractor shall at all times enforce strict discipline and
good order among his employees and shall not employ on work any unfit person or
anyone not skilled in the work assigned to him. Workman whose work or behavior
is found to be unsatisfactory by the SBI / Architect / Consultant he shall be
removed from the site immediately.

10.0 PERMITS, LAWS AND REGULATIONS

Permits and licenses required for the execution of the work shall be obtained by
the contractor at his own expenses.

The contractor shall give notices and comply with the regulations, laws, and
ordinances rules, applicable to the contractor. If the contractor observes any
discrepancy between the drawings and specifications, he shall promptly notify the
SBI in writing under intimation of the Architect/Consultant. If the contractor
performs any act which is against the law, rules and regulations he shall meet all
the costs arising there from and shall indemnify the SBI any legal actions arising
these from.

11.0 SETTING OUT WORK

The contractor shall set out the work and shall be responsible for the true and
perfect setting out of the same and for the correctness of the positions, levels,
dimensions, and alignment of all parts thereof and get it approved by the
Architect/Consultant before proceeding with the work. If at any time any error in
this respect shall appear during the progress of the works, irrespective of the fact



that the layout had been approved by the architect / consultant the contractor shall
be responsible for the same and shall at his own expenses rectify such error, if so,
required to satisfaction of the SBI.

12.0 PROTECTION OF WORKS AND PROPERTY

The Contractor shall continuously maintain adequate protection, of all his work
from damage and shall protect the SBI’s properties from injury or loss arising in
connection with contract. He shall make good any such damage, injury, loss due to
his fault or negligence except which are due to causes beyond his control.

He shall take adequate care and steps for protection of the adjacent properties.
The contractor shall take all precautions for safety and protection of his employees
on the works and shall comply with all applicable provisions of Government and
local bodies’ safety laws and building codes to prevent accidents, or injuries to
persons or property of about or adjacent to his place of work. The contractor shall
take insurance covers as per clause 25.0 at his own cost. The policy may be taken
in joint names of the contractors and the SBI and the original policy may be lodged
with the SBI.

13.0 INSPECTION OF WORK

The SBI/Architect / Consultant or their representatives shall at all reasonable time
have free access to the work site and / or to the workshop, factories or other
places where materials are lying or from where they are obtained and the
contractor shall give ever facility to the SBI, Architect / Consultant and their
representatives necessary for inspection and examination and test of the materials
and workmanship. No person unless authorized by the SBI / Architect / Consultant
except the representative of Public Authorities shall be allowed on the work at any
time. The proposed work either during its construction stage or its completion can
also be inspected by the Chief Technical examiner’s organization a wing of Central
Vigilance Commission.

14.0 ASSIGNMENT AND SUBLETTING

The whole of work included in the contract shall be executed by the Contractor and
he shall not directly entrust and engage or indirectly transfer assign or underlet the
contract or any part or share thereof or interest therein without the written consent
of the SBI through the architect and no undertaken shall relieve the contractor from
the responsibility of the contractor from active superintendence of the work during
its progress.

15.0 QUALITY OF MATERIALS, WORKMANSHIP & TEST

(DAl materials and workmanship shall be best of the respective kinds described in
the contract and in accordance with Architect / Consultant instructions and shall be
subject from time to time to such tests as the Architect / Consultant may direct at
the place of manufacture or fabrication or on the site or an approved testing
laboratory. The contractor shall provide such assistance, instruments, machinery,
labour and materials.

(in)Samples :



All samples of adequate numbers, size, shades & pattern as per specifications
shall be supplied by the contractor without any extra charges. If certain items
proposed to be used are of such nature that samples cannot be presented or
prepared at the site detailed literature / test certificate of the same shall be
provided to the satisfaction of the Architect / Consultant. Before submitting the
sample / literature the contractor shall satisfy himself that the material / equipment
for which he is submitting the samples / literature meet with the requirement of
tender specification. Only when the samples are approved in writing by the
Architect / Consultant the contractor shall proceed with the procurement and
installation of the particular material / equipment. The approved samples shall be
signed by the Architect / Consultant for identification and shall be kept on record at
site office until the completion of the work for inspection / comparison at any time.
The Architect / Consultant shall take reasonable time to approve the sample. Any
delay that might occur in approving the samples for reasons of its not meeting the
specifications or other discrepancies inadequacy in furnishing samples of best
gualities from various manufacturers and such other aspects causing delay on the
approval of the materials / equipmentsetc shall be to the account of the contractor.

(iii)Cost of Tests

The cost of making any test shall be borne by the contractor if such test is intended
by or provided for in the specifications or BOQ.

(iv)Cost of test not provided for
If any test is ordered by the Architect / Consultant which is either:

* (a)lf so intended by or provided for or (in the cases above mentioned) is not so
particularized or through so intended or provided for but ordered by the
Architect / Consultant which is either to be carried out by an independent
person at any place other than the site or the place of manufacture or
fabrication of the materials tested or any Government / approved laboratory,
then the cost of such test shall be borne by the contractor.

16.0 OBTAINING INFORMATION RELATED TO EXECUTION OF WORK

No claim by the contractor for additional payment shall be entertained which is
consequent upon failure on his part to obtain correct information as to any matter
affecting the execution of the work nor any misunderstanding or the obtaining
incorrect information or the failure to obtain correct information relieve him from
any risks or from the entire responsibility for the fulfillment of contract.

17.0CONTRACTORS SUPERINTENDENCE

The contractor shall give necessary personal superintendence during the
execution of the works and as long, thereafter, as the Architect / Consultant may
consider necessary until the expiry of the defects liability period, stated hereto.

18.0 QUANTITIES

i)The Bill of quantities (BOQ) unless or otherwise stated shall be deemed to have
been prepared in accordance with the Indian Standard Method of Measurements.
The rate quoted shall remain valid for variation of quantity against individual item to



any extent subject to maximum variation of the contract value by 25%. The entire
amount paid under Clause 20 hereof as well as amounts or prime cost and
provisional sums, if any, shall be excluded.

ii)Variation exceeding 25%: The items of work executed in relation to variation
exceeding 25% shall be paid on the basis of provisions of clause 22(e) hereof.

19.0 WORKS TO BE MEASURED

The Architect / Consultant may from time to time intimate to the contractor that he
required the work to be measured and the contractor shall forthwith attend or send
a qualified representative to assist the Architect in taking such measurements and
calculation and to furnish all particulars or to give all assistance required by any of
them. Such measurements shall be taken in accordance with the Mode of
Measurements detailed in the specifications. The representative of the Architect /
Consultant shall take joint measurements with the Contractor’s representative and
the measurements shall be entered in the measurement book. The contractor or
his authorized representative shall sign all the pages of the measurement book in
which the measurements have been recorded in token of his acceptance. All the
corrections shall be duly attested by both representatives. No over writings shall be
made in measurement book. Should the contractor not attend or neglect or omit to
depute his representative to take measurements then the measurements recorded
by the representative of the Architect / Consultant shall be final. All authorized
extra work, omissions and all variations made shall be included in such
measurements.

20.0 VARIATIONS:

No alteration, omission or variation ordered in writing by the Architect / Consultant
shall vitiate the contract.

In case the SBI / Architect / Consultant thinks proper at any time during the
progress of works to make any alteration in, or additions to or omission from the
works or any alteration in the kind or quality of the materials to be used therein, the
Architect / Consultant shall give notice thereof in writing to the contractor or shall
confirm in writing within seven days of giving such oral instructions the contractor
shall alter to, add to, or omit from as the case may be in accordance with such
notice but the contractor shall not do any work extra to or make any alteration or
additions to or omissions from the works or any deviation from any of the
provisions of the contract, stipulations, specifications or contract drawings without
previous consent in writing of the Architect / Consultant and the value of such
extras, alterations, additions or omissions shall in all cases be determined by the
Architect / Consultant and the same shall beaded to or deducted from the contract
value, as the case may be.

21.0 VALUATION OF VARIATIONS

No claim for an extra shall be allowed unless it shall have been executed under the
authority of the Architect / Consultant with the concurrence of the SBI as herein
mentioned. Any such extra is herein referred to as authorized extra and shall be
made in accordance with the following provisions.



a)(i) The net rates or prices in the contract shall determine the valuation of the
extra work where such extra work is of similar character and executed
under similar conditions as the work priced herein.

(ii) Rates for all items, wherever possible should be derived out of the rates
given in the priced BOQ.

b)The net prices of the original tender shall determine the value of the items
omitted, provided if omissions do not vary the conditions under which any
remaining items of works are carried out, otherwise the prices for the same shall
be valued under sub clause (c) hereunder.

c)Where the extra works are not of similar character and / or executed under
similar conditions as aforesaid or where the omissions vary the conditions under
which any remaining items or works are carried out, then the contractor shall within
7 days of the receipt of the letter of acceptance inform the Architect / Consultant of
the rate which he intends to charge for such items of work, duly supported by
analysis of the rate or rates claimed and the Architect / Consultant shall fix such
rate or prices as in the circumstances in his opinion are reasonable and proper,
based on the market rate.

d)Where extra work cannot be properly measured or valued the contractor shall be
allowed day work prices at the net rates stated in the tender of the BOQ or, if not,
so stated then in accordance with the local day work rates and wages for the
district; provided that in either case, vouchers specifying the daily time (and if
required by the Architect / Consultant) the workman’s name and materials
employed be delivered for verifications to the Architect / Consultant at or before the
end of the week following that in which the work has been executed.

e)lt is further clarified that for all such authorized extra items where rates cannot be
derived from the tender, the contractor shall submit rates duly supported by rate
analysis worked on the “market rate basis” for material, labour, hire / running
charges of equipment and wastages etc. plus 15% towards establishment charges,
contractors overheads and profit. Such items shall not be eligible for escalation.

22.0 FINAL MEASUREMENT

The measurement and valuation in respect of the contract shall be completed
within six months of the virtual completion of the work.

23.0 VIRTUAL COMPLETION CERTIFICATE (VCC)

On successful completion of entire works covered by the contract to the full
satisfaction of the SBI, the contractor shall ensure that the following works have
been completed to the satisfaction of the SBI.

a)Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s
labour, equipment and machinery.

b)Demolish, dismantle and remove the contractor’s site office, temporary works,
structures including labour sheds/camps and constructions and other items and
things whatsoever brought upon or erected at the site or any land allotted to the
contractor by the SBI and not incorporated in the permanent works.



c)Remove all rubbish, debris etc. from the site and the land allotted to the
contractor by the SBI and shall clear, level and dress, compact the site as required
by the SBI.

d)Shall put the SBI in undisputed custody and possession of the Site and all land
allotted by the SBI.

e)Shall handover the work in a peaceful manner to the SBI.

fAIl defects / imperfections have been attended and rectified as pointed out by the
SBI to the full satisfaction of SBI.

Upon the satisfactory fulfilment by the contractor as stated above, the contractor
shall be entitled to apply to the Architect / Consultant for the certificate. If the
Architect / Consultant is satisfied of the completion of the work , relative to which
the completion certificate has been sought, the Architect / Consultant shall within
fourteen (14) days of the receipt of the application for virtual completion certificate,
issue a VCC in respect of the work for which the VCC has been applied.

This issuance of a VCC shall be without prejudice to the SBI’s rights and
contractor’s liabilities under the contract including the contractor’s liability for
defects liability period nor shall the issuance of VCC in respect of the works or
work at any site be construed as a waiver of any right or claim of the SBI against
the contractor in respect of works or work at the site and in respect of which the
VCC has been issued.

24.0 WORK BY OTHER AGENCIES

The SBI / Architect / Consultant reserves the right to use premises and any portion
of the site for execution of any work not included in the scope of this contract which
it may desire to have carried out by other persons simultaneously and the
contractor shall not only allow but also extend reasonable facilities for the
execution of such work. The contractor however shall not be required to provide
any plant or material for the execution of such work except by special arrangement
with the SBI. Such work shall be carried out in such manners not to impede the
progress of the works included in the contract.

25.0 INSURANCE OF WORKS

25.1 Without limiting his obligations and responsibilities under the contract the
contractor shall insure in the joint names of the SBI and the contractor against all
loss or damages from whatever cause arising other than the excepted risks, for
which he is responsible under the terms of contract and in such a manner that the
SBI and contractor are covered for the period stipulated in clause 27 of GCC and
are also covered during the period of maintenance for loss or damage arising from
a cause, occurring prior to the commencement of the period of maintenance and
for any loss or damage occasioned by the contractor in the course of any
operations carried out by him for the purpose of complying with his obligations
under clause.



a)The works for the time being executed to the estimated current Contract Value
thereof, or such additional sum as may be specified together with the materials for
incorporation in the works at their replacement value.

b)The constructional plant and other things brought on to the site by the contractor
to the replacement value of such constructional plant and other things.

c)Such insurance shall be effected with an insurer and in terms approved by the
SBI which approval shall not be unreasonably withheld and the contractor shall
whenever required produce to the Architect / Consultant the policy of insurance
and the receipts for payment of the current premiums.

25.2 Damage to persons and property

The contractor shall, except if and so far as the contract provides otherwise
indemnify the SBI against all losses and claims in respect of injuries or damages to
any person or material or physical damage to any property whatsoever which may
arise out of or in consequence of the execution and maintenance of the works and
against all claims proceedings, damages, costs, charges and expenses
whatsoever for or with respect to:

a)The permanent use or occupation of land by or any part thereof.

b)The right of SBI to execute the works or any part thereof, on, over, under, in or
through any lands.

c)Injuries or damages to persons or properties which are unavoidable result of the
execution or maintenance of the works in accordance with the contract.

d)Injuries or damage to persons or property resulting from any act or neglect of the
SBI, their agents, employees or other contractors not being employed by the
contractor or in respect of any claims, proceedings, damages, costs, charges and
expenses in respect thereof or in relation thereto or where the injury or damage
was contributed to by the contractor, his servants or agents such part of the
compensation as may be just and equitable having regard to the extent of the
responsibility of the SBI, their employees, or agents or other employees, or agents
or other contractors for the damage or injury.

25.3 Contractor to indemnify SBI

The Contractor shall indemnify the SBI against all claims, proceedings, damages,
costs, charges and expenses in respect of the matters referred to in the provision
sub-clause 26.2 of this clause.

25.4 Contractor’s Superintendence

The contractor shall fully indemnify and keep indemnified the SBI against any
action, claim, or proceeding relating to infringement or use of any patent or design
or any alleged patent or design rights and shall pay any royalties which may be
payable in respect of any article or part thereof included in the contract. In the
event of any claim made under or action brought against SBI in respect of such
matters as aforesaid the contractor shall be immediately notified thereof and the
contractor shall be at liberty, at his own expenses to settle any dispute or to



conduct any litigation that may arise therefrom, provided that the contractor shall
not be liable to indemnify the SBI if the infringement of the patent or design or any
alleged patent or design right is the direct result of an order passed by the
Architect / Consultant in this behalf.

25.5 Third Party Insurance

25.5.1Before commencing the execution of the work the contractor but without
limiting his obligations and responsibilities under clause 26.0 of GCC shall insure
against his liability for any material or physical damage, loss, or injury which may
occur to any property including that of SBI or to any person, including any
employee of the SBI, by or arising out of the execution of the works or in the
carrying out of the contract, otherwise than due to the matters referred to in the
provision to Clause 26.0 thereof.

25.5.2Minimum Amount of Third Party Insurance

Such insurance shall be affected with an insurer and in terms approved by the SBI
which approval shall not be reasonably withheld and for at least the amount stated
below. The contractor shall, whenever required, produce to the Architect /
Consultant the policy or policies of insurance cover and receipts for payment of the
current premiums.

25.6 The minimum insurance over for physical property, injury, and death is Rs.
5.0 lacs per occurrence with the number of occurrences limited to four. After each
occurrence contractor will pay additional premium necessary to make insurance
valid for four occurrences always.

25.7 Accident or Injury to Workmen

25.7.1The SBI shall not be liable for or in respect of any damages or compensation
payable at law in respect or in consequence of any accident or injury to any
workmen or other person in the employment of the contractor or any sub-
contractor, save and except an accident or injury resulting from any act or default
of the SBI or their agents, or employees. The contractor shall indemnify and keep
indemnified SBI against all such damages and compensation, save and except as
aforesaid and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

25.7.2 Insurance against accidents etc. to workmen

The contractor shall insure against such liability with an insurer approved by the
SBI during the whole of the time any person employed by him on the works and
shall when required, produce to the Architect / Consultant such policy of insurance
and receipt for payment of the current premium. Provided always that, in respect of
any persons employed by any sub-contractor the contractor’s obligation to insure
as aforesaid under this sub-cause shall be satisfied if the sub contractor shall have
insured against the liability in respect of such persons in such manner that SBI is
indemnified under the policy but the contractor shall require such sub-contractor to
produce to the Architect / Consultant when required such policy of insurance and
the receipt for the payment of the current premium.

25.7.3 Remedy on Contractor’s failure to insure.



If the contractor fails to effect and keep in force the insurance referred to above or
any other insurance which he may be required to effect under the terms of
contract, then and in any such case the SBI may effect and keep in force any such
insurance and pay such premium or premiums as may be necessary for that
purpose and from time to time deduct the amount so paid by the SBI as aforesaid
and also deduct 15% of contract value from any amount due or which may become
due to the contractor, or recover the same as debt from the contractor.

25.7.4 without prejudice to the other rights of the SBI against contractors, in
respect of such default, the Bank shall be entitled to deduct from any sums
payable to the contractor the amount of any damages costs, charges, and other
expenses paid by the SBI and which are payable by the contractors under this
clause. The contractor shall upon settlement by the insurer of any claim made
against the insurer pursuant to a policy taken under this clause, proceed with due
diligence to rebuild or repair the works destroyed or damaged. In this event all the
monies received from the insurer in respect of such damage shall be paid to the
contractor and the contractor shall not be entitled to any further payment in respect
of the expenditure incurred for rebuilding or repairing of the materials or goods
destroyed or damaged.

26.0 COMMENCEMENT OF WORKS

The date of commencement of the work will be reckoned as the recorded date of
handing over site by the SBI or 15 days from the date of issue of Letter of
Acceptance of Bank, whichever is later.

27.0 TIME FOR COMPLETION

Time is the essence of the contract and shall be strictly observed by the contractor.
The entire work shall be completed [BIBSHBAIBMMNEENE from the date o
commencement. If required in the contract or as directed by the Architect /
Consultant, the contractor shall complete certain portions of work before
completion of the entire work. However the completion date shall be reckoned as

the date by which the whole work is completed as per the terms of the contract.
28.0 EXTENSION OF TIME

If, in the opinion of the Architect / Consultant, the work be delayed for reasons
beyond the control of the contractor, the Architect / Consultant may submit a
recommendation to the SBI to grant a fair and reasonable extension of time for
completion of work as per the terms of contract. If the contractor needs an
extension of time for the completion of work or if the completion of work is likely to
be delayed for any reasons beyond the due date of completion as stipulated in the
contract, the contractor shall apply to the SBI through the Architect / Consultant in
writing at least 30 days before the expiry of the scheduled time and while applying
for extension of time he shall furnish the reasons in details and his justification if
any, for the delays. The Architect / Consultant shall submit their recommendations
to the SBI in the prescribed format for granting extension of time. While granting
extension of time the contractor shall be informed the period extended time which
will qualify for levy of liquidated damages. For the balance period in excess of
original stipulated period and duly sanctioned extension of time by the SIB the
provision of liquidated damages as stated under clause 9 of GCC shall become



applicable. Further contract shall remain in force even for the period beyond the
due date of completion irrespective whether the extension is granted or not.

29.0 RATE OF PROGRESS

Whole of the materials, plant and labour to be provided by the contractor and the
mode, manner and speed of execution and maintenance of the works are to be of
a kind and conducted in a manner to the satisfaction of the Architect / Consultant.
Should the rate of progress of the work or any part thereof be at any time be in the
opinion of the Architect / Consultant too slow to ensure the completion of the whole
of the work by the prescribed time or extended time for completion the Architect /
Consultant shall thereupon take such steps as considered necessary by the
Architect / Consultant to expedite progress so as to complete the works by the
prescribed time or extended time. Such communications from the Architect /
Consultant neither shall relieve the contractor from fulfilling obligations under the
contract nor shall he be entitled to raise any claims arising out of such directions.

30.0 WORK DURING NIGHTS AND HOLIDAYS

Subject to any provision to the contrary contained in the contract no permanent
work shall save as herein provided by carried on during the night or on holidays
without the permission in writing of the Architect / Consultant, save when the work
is unavoidable or absolutely necessary for the saving of life or property or for the
safety of the work in which case the contractor shall immediately advise the
Architect / Consultant. However the provision of the clause shall not be applicable
in the case of any work which becomes essential to carry by rotary or double shifts
in order to achieve the progress and quality of the part of the works being
technically required and continued with the prior approval of the Architect /
Consultant at no extra cost to the SBI.

31.0 NO COMPENSATION FOR RESTRICTIONS OF WORK

If at any time after acceptance of the tender SBI shall decide to abandon or reduce
the scope or work for any reason whatsoever and hence not require the whole or
any part of the work to be carried out, the Architect / Consultant shall give notice in
writing to that effect to the contractor and the contractor shall act accordingly in the
matter. The contractor shall have no claim to any payment of compensation or
otherwise whatsoever, on account of any profit or advantage which he might have
derived from the execution of the work fully but which he did not derive in
consequence of the foreclosure of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of
materials actually and bonafide brought to the site of the work by the contractor
and rendered surplus as a result of the abandonment, curtailment of the work or
any portion thereof and then taken back by the contractor, provided however that
the Architect / Consultant shall have in such cases the option of taking over all or
any such materials at their purchase price or a local current rate whichever is less.

In case of such stores having been issued from SBI Stores and returned by the
Contractor to stores, credit shall be given to him at the rates not exceeding those
at which were originally issued to the contractor after taking into consideration and
deduction for claims on account of any deterioration or damage while in the



custody of the contractor and in this respect the decision of Architect / Consultant
shall be final.

32.0 SUSPENSION OF WORK

i)The contractor shall, on receipt of the order in writing of the Architect / Consultant
(whose decision shall be final and binding on the contractor) suspend the progress
of works or any part thereof for such time and in such manner as Architect /
Consultant may consider necessary so as hot cause any damage or injury to the
work already done or endanger the safety thereof for any of the following reasons.

a)On account any default on the part of the contractor, or

b)For proper execution of the works or part thereof for reasons other than the
default of the contractor, or

c)For safety of the works or part thereof

The contractor shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf by
the Architect / Consultant.

ii)If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

The contractor shall be entitled to an extension of time equal to the period of every
such suspension. No compensation whatsoever shall be paid on this account.

33.0 ACTION WHEN THE WHOLE SECURITY DEPOSIT IS FORFEITED

In any case in which under any clause or clauses of this contract, the contractor
shall have rendered himself liable to pay compensation amounting to the whole of
his security deposit the Architect / Consultant shall have the power to adopt any of
the following course as they may deem best suited to the interest of the SBI.

a)To rescind the contract (of which rescission notice in writing to the contractor by
the Architect / Consultant shall be conclusive evidence) and in which case the
security deposit of the contractor shall be forfeited and be absolutely at the
disposal of SBI.

b)To employ labour paid by the SBI and to supply materials to carry out the work,
or any part of the work, debiting the contractor with the cost of the labour and
materials (the cost of such labour and materials as worked out by the Architect /
Consultant shall be final and conclusive against the contractor) and crediting him
with the value of the work done in all respects in the same manner and at the
same manner and at the same rates as if it had been carried out by the contractor
under the terms of this contract the certificate of Architect / Consultant as to the
value of work done shall be final and conclusive against the contractor.

c)To measure up the work of the contractor, and to take such part thereof as shall
be unexecuted, out of his hands, and to give it to another contractor to complete in
which case any expenses which may be incurred in excess of the sum which
would have been paid to the original contractor, if the whole work had been
executed by him (of the amount of which excess the certificates in writing of the



Architect / Consultant shall be final and conclusive) shall be borne by original
contractor and may be deducted from any money due to him by SBI under the
contract or otherwise, or from his security deposit or the proceeds of sale thereof,
or sufficient part thereof.

In the event of any of above courses being adopted by the SBI the contractor shall
have no claim to compensation for any loss sustained by him by reasons of his
having purchased or procured any material or entered into any engagements or
make any advances on account of , or with a view to the execution of the work or
the performance of the contract and in case the contract shall be rescinded under
the provision aforesaid, the contractor shall not be entitled to recover or to be paid
any sum or any work thereto for actually performed under this contract, unless,
and until the Architect / Consultant will have certified in writing the performance of
such work and the value payable in respect thereof, and he shall only be entitled to
be paid the value so certified.

34.0 OWNER’S RIGHT TO TERMINATE THE CONTRACT

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall
be adjusted an insolvent or being an incorporated company shall have an order for
compulsory winding up voluntarily or subject to the supervision of Government and
of the Official Assignee of the liquidator in such acts of insolvency or winding up
shall be unable within seven days after notice to him to do so, to show to the
reasonable satisfaction of the Architect / Consultant that he is able to carry out and
fulfill the contract, and to give security therefore if so required by the Architect /
Consultant.

Of if the contractor (whether an individual firm or incorporated Company) shall
suffer execution to be issued or shall suffer any payment under this contract to be
attached by or on behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI
through the Architect / Consultant or shall charge or encumber this contract or any
payment due to which may become due to the contractor there under.

a)Has abandoned the contract; or

b)Has failed to commence the works, or has without any lawful excuse under these
conditions suspended the progress of the works for 14 days after receiving from
the SBI through the Architect / Consultant written notice to proceed, or

c)Has failed to proceed with the works with such diligence and failed to make such
due progress as would enable the works to be completed within the time agreed
upon, or has failed to remove the materials from the site or to pull down and
replace work within seven days after written notice from the SBI through the
Architect / Consultant that the said materials were condemned and rejected by the
Architect / Consultant under these conditions: or has neglected or failed
persistently to observe and perform all or any of the acts, matters or things by this
contract to be observed and performed by the contractor for seven days after
written notice shall have been given to the contractor to observe or perform the
same or has to be detriment of good workmanship or in defiance of the SBI's or
Architect / Consultant’s instructions to the contrary subject any part of the contract.
Then and in any of said cases the SBI and or the Architect / Consultant, may not



withstanding any previous waiver, after giving seven days’ notice in writing to the
contractor, determine the contract, but without thereby affecting the powers of the
SBI or the Architect / Consultant or the obligation and liabilities of the contractor
the whole of which shall continue in force as fully as if the contract had not been so
determined and as if the works subsequently had been executed by or on behalf of
the contractor. And, further the SBI through the Architect / Consultant, their agents
or employees may enter upon and take possession of the work and all plants,
tools, scaffoldings, materials, sheds, machineries lying upon the premises or on
the adjoining lands or roads, use the same by means of their own employees or
workmen in carrying on and completing the work or by engaging any other
contractors or persons to complete the work and the contractor shall not in any
way interrupt or do any act, matter or thing to prevent or hinder such other
contractor or other persons employed for completing and finishing or using the
materials and plant for the works.

When the works shall be completed or as soon thereafter as convenient the SBI or
the Architect / Consultant shall give a notice in writing to the contractor to remove
his surplus materials and plants and should the contractor fail to do so within 14
days after receipt thereof by him the SBI sell the same by public auction after due
publication and shall adjust the amount realized by such auction. The contractor
shall have no right to question any of the act of the SBI incidental to the sale of the
materials etc.

35.0 CERTIFICATE OF PAYMENT

The contractor shall be entitled under the certificates to be issued by the Architect /
Consultant to the contractor within 10 working days from the date of certificate to
the payment from SBI from time to time. The SBI shall recover the statutory
recoveries and other dues including the retention amount from the certificate of
payment.

Provided always that the issue of any certificate by the Architect / Consultant
during the progress of works or completion shall not have effect as certificate of
satisfaction or relieve the contractor from his liability under clause.

The Architect / Consultant shall have power to withhold the certificate if the work or
any part thereof is not carried out to their satisfaction.

The Architect / Consultant may by any certificate make any corrections required in
previous certificate.

The SBI shall modify the certificate of payment as issued by the Architect /
Consultant from time to time while making the payment.

The contractor shall submit interim bills only after taking actual measurements and
properly recorded in the Measurement Book (M.B.). Advance against the material
brought on site for the work on non perishable items shall be granted by Bank on
production of proper invoice and delivery of the material to site. Such advane shall
be paid up to 75% of the invoice value and same will be forfeited from running bill
accounts as per the consumption of material and progress of work.



The contractor shall not submit interim bills when the approximate value of work
done by him is less than [RERMBEREE and the minimum interval between two such
bills shall be two month including the material advance.

The final bill may be submitted by contractor within a period of one month from the
date of virtual completion and Architect / Consultant shall issue the certificate of
payment within a period of two months. The SBI shall pay the amount within a
period of three months from the date of issue of certificate provided there is no
dispute in respect of rates and quantities.

The contractor shall submit the interim bills in the prescribed format with all details.

36.0 SETTLEMENT OF DISPUTES AND ARBITRATION

Except where otherwise provided in the contract all questions and disputes relating
to the meaning of the specifications, design, drawings and instructions herein
before mentioned and as to the quality of workmanship or materials used on the
work or as to any other questions, claim, right, matter or thing whatsoever in any
way arising out of or relating to the contract, designs, drawings, specifications,
estimates, instructions, orders or these conditions or otherwise concerning the
work of the execution or failure to execute the same, whether arising during the
progress of the work or after the cancellation, termination, completion or
abandonment thereof shall be dealt with as mentioned hereinafter.

i)If the contractor considers that he is entitled to any extra payment or
compensation in respect of the works over and above the amounts admitted as
payable by the Architect or in case the contractor wants to dispute the validity of
any deductions or recoveries made or proposed to be made from the contract or
raise any dispute, the Contractor shall forthwith give notice in writing of his claim,
or dispute to the Assistant General Manager (Premises & Estate) / Dy. General
Manager (Premises) and endorse a copy of the same to the Architect, within 30
days from the date of disallowance thereof or the date of deduction or recovery.
The said notice shall give full particulars of the claim, grounds on which it is based
and detailed calculations of the amount claimed and the contractor shall not be
entitled to raise any claim nor shall the Bank be in any way liable in respect of any
claim by the contractor unless notice of such claim shall have been given by the
contractor to the Assistant General Manager (Premises & Estate) / Dy. General
Manager (Premises) in the manner and within the time as aforesaid. The
contractor shall be deemed to have waived and extinguished all his rights in
respect of any claim not notified to the Assistant General Manager (Premises &
Estate) / Dy. General Manager (Premises) in writing in the manner and within the
time aforesaid.

i) The Assistant General Manager (Premises & Estate) / Dy. General Manager
(Premises) shall give his decision in writing on the claims notified by the contractor.
The contractor may within 30 days of the receipt of the decision of the Assistant
General Manager (Premises & Estate) / Dy. General Manager (Premises) submit
his claims to the conciliating authority namely the Circle Development Officer /
General Manager (Corporate Services) for conciliation along with all details and
copies of correspondence exchanged between him and the Assistant General
Manager (Premises & Estate) / Dy. General Manager (Premises).



i) If the conciliation proceedings are terminated without settlement of the disputes,
the contractor shall, within a period of 30 days of termination thereof shall give a
notice to the concerned Chief General Manager / Dy. Managing Director &
Corporate Development Officer of the Bank for appointment of an arbitrator to
adjudicate the notified claims failing which the claims of the contractor shall be
deemed to have been considered absolutely barred and waived.

iv) Except where the decision has become final, binding and conclusive in terms of
the contract, all disputes or differences arising out of the notified claims of the
contractor as aforesaid and all claims of the Bank shall be referred for adjudication
through arbitration by the sole Arbitrator appointed by the Chief General Manager /
Dy. Managing Director & Corporate Development Officer. It will also be no
objection to any such appointment that the Arbitrator so appointed is a Bank
Officer and that he had to deal with the matters to which the Contract relates in the
course of his duties as Bank Officer. If the arbitrator so appointed is unable or
unwilling to act or resigns his appointment or vacates his office due to any reason
whatsoever another sole arbitrator shall be appointed in the manner aforesaid by
the said Chief General Manager / Dy. Managing Director & Corporate
Development Officer. Such person shall be entitled to proceed with the reference
from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each dispute along with the notice for
appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by
such Chief General Manager aforesaid should act as arbitrator.

The conciliation and arbitration shall be conducted in accordance with the
provisions of the Arbitration & Conciliation Act 1996 or any statutory modification or
re-enactment thereof and the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these
shall be paid equally by both the parties. However, no fees will be payable to the
arbitrator if he is a Bank Officer.

It is also a term of the contract that the arbitrator shall be deemed to have entered
on the reference on the date he issues notice to both the parties calling them to
submit their statement of claims and counter statement of claims. The venue of the
arbitration shall be such place as may be fixed by the arbitrator in his sole
discretion. The fees if any, of the arbitrator shall, if required to be paid before the
award is made and published, be paid half and half by each of the parties. The
cost of the reference and of the award (including the fees, if any of the arbitrator)
shall be in the discretion of the arbitrator who may direct to any by whom and in
what manner, such costs or any part thereof shall be paid and fix or settle the
amount of costs to be so paid.

37.0 WATER SUPPLY



The contractor shall make his own arrangements for water required for the work
and nothing extra will be paid for the same. This will be subject to the following
conditions:

i)That the water used by the Contractor shall be fit for construction purpose to the
satisfaction of the Architect / Consultant.

i) The Contractor shall make alternative arrangements for the supply of water if the
arrangements made by the Contractor for procurement of water in the opinion of
the Architect / Consultant are unsatisfactory.

37.1 The contractor shall construct temporary well/tube well in SBI land for taking
water for construction purposes only after obtaining permission in writing from the
SBI. The contractor has to make his own arrangements for drawing and
distributing the water at his own cost. He has to make necessary arrangements. To
avoid any accidents or damages caused due to construction and subsequent
maintenance of the wells. He has to obtain necessary approvals from the local
authorities, if required at his own cost. He shall restore the ground to its original
condition after wells are dismantled on completion of work or hand over the well to
the SBI without any compensation as directed by the Architect / Consultant.

38.0 POWER SUPPLY

The contractor shall make his own arrangements for power and supply /
distribution system for driving plant or machinery for the work and for lighting
purpose at his own cost. The cost of running and maintenance of the plants are to
be included in his tender prices. He shall pay all fees and charges required for the
power supply and include the same in his tendered rates and hold the owner free
from all such costs. He has to obtain necessary approval from the appropriate
authorities, if required.

39.0 TREASURE TROVE ETC.

Any treasure trove, coin or object antique which may be found on the site shall be
the property of SBI and shall be handed over to the Bank immediately.

40.0 METHOD OF MEASUREMENT:

Unless otherwise mentioned in the Schedule of quantities or in mode of
measurement the measurement will be on the net quantities or work produced in
accordance with up to date. Rules laid down by the Bureau of Indian Standards. In
the event any dispute / disagreement the decision of the Architect / Consultant
shall be final and binding on the contractor.

41.0 MAINTENANCE OF REGISTERS

The contractor shall maintain the following registers as per the enclosed format at
site of work and should produce the same for inspection of SBI / Architect /
Consultant whenever desired by them. The contractor shall also maintain the
records / registers as required by the local authorities / Government from time to
time.

Register for secured advance



Register for hindrance to work
Register for running account bill
Register for labour

42.0 FORCE MAJEURE

42.1 Neither contractor nor SBI shall be considered in default in performance of
their obligations if such performance is prevented or delayed by events such as
war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations,
epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or
any act of god or for any other cause beyond the reasonable control of the party
affected or prevented or delayed. However a notice is required to be given within
30 days from the happening of the event with complete details, to the other party to
the contract, if it is not possible to serve a notice, within the shortest possible
period without delay.

42.2 As soon as the cause of force majeure has been removed the party whose
ability to perform its obligations has been affected, shall notify the other of such
cessation and the actual delay incurred in such affected activity adducing
necessary evidence in support thereof.

42.3 From the date of occurrence of a case of force majeure obligations of the
party affected shall be suspended during the continuance of any inability so
caused. With the cause itself and inability resulting therefrom having been
removed, he agreed time of completion of the respective obligations under this
agreement shall stand extended by a period equal to the period of delay
occasioned by such events.

42.4 Should one or both parties be prevented from fulfilling the contractual
obligations by a state of force majeure lasting to a period of 6 months or more the
two parties shall mutually decide regarding the future execution of this agreement.
43.0 LOCAL LAWS, ACTS, REGULATIONS

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract
labour (regulation and abolition act of 1970) and other safety regulations. The
contractor shall comply with the provision of all labour legislation including the
latest requirements of all the acts, laws, any other regulations that are applicable to
the execution of the project.

i)Minimum Wages Act, 1984 (Amended)

ilPayment of Wages Act 1936 (Amended)

iiWorkmen’s Compensation act 1823 (Amended)

iv)Contract Labour Regulation and Abolition act 1970 and Central Rules 1971
(Amended)

v)Apprentice Act 1961 (Amended)



vi)Industrial Employment (Standing Order ) Act 1946 (Amended)

vii)Personal Injuries (Compensation Insurance) Act 1953 and any other
modifications

viii)Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and
amendment thereof.

ix)Shop and Establishment Act

xX)Any other Act or enactment relating thereto and rules framed there under from
time to time.

45.0 SAFETY CODE:
Safety as per Annexure 1.14 should be followed
46.0 ACCIDENTS

The contractor shall immediately on occurrence of any accident at or about the site
or in connection with the execution of the work report such accident to the
Architect / Consultant. The contractor shall also report immediately to the
competent authority whenever such report is required to be lodged by the law and
take appropriate actions thereof.

ANNEXURE - 1.1: FORM 1. FORMAT OF APPLICATION FOR REGISTRATION OF
ESTABLISHMENT EMPLOYING CONTRACT LABOUR

1 Name and Location of the establishment

2 Postal address of the establishment

3 Full name and address of the Principal Employer.
(Furnish father’'s name in the case of individuals

4 Full name and address of the Manager or the person
responsible for the supervision and control of the
Establishment.

5 Nature of work carried on in the Establishment

6 Particulars of Contractors and Contract Labour

(a) | Names and address of the Contractors

(b) | Nature of work in which contract labour is employed
or is to be employed.

(c) | Maximum number of contractlabour to be employed
any day through each Contractor

(d) | Estimated ate of commencement of each contract
work under each contractor.

(e) | Estimated ate of termination of employment of
contract labour under each Contractor

7 Particulars of Treasury Receipt enclosed (Name of

the Treasury, Amount and Date)




| hereby declare that the particulars given above are true to the best of my knowledge and
belief.

Principal Employer

Seal and Stamp

ANNEXURE 1.2: FORM XII: FORMAT OF REGISTER OF CONTRACTORS

1. Name and addresses of the Principal Employer
2. Name and address of the Establishment
Name and Maximum
Nature of Location of | Period of number of
Sr. address of
work on contract contract workmen
No. the
contract work from to employed by the
contractor
contractor

ANNEXURE - 1.3: FORM VI-B: FORMAT OF NOTICE OF COMMENCEMENT /
COMPLETION OF CONTRACT WORK.

1. Name and Principal Employer & Address.
2. No. and Date of Certificate of Registration.

3. I/'we hereby intimate that the contract work
(Name of Work) given to (Name and
address of the contractor) having Licence No. dated

has commenced / has been completed with effect from

(Date)/ on (date).

Signature of the Principal Employer

The Inspector,




ANNEXURE -1.8: FORMAT FOR RUNNING BILL

. RUNNING A/C. BILL
. Name of Contractor / Agency
. Name of work:
. Sr. No. of this Bill:
. No. and date of previous bill:
. Reference to Agreement No.:
. Date of written order to commence:
. Date of completion as per agreement.
As per tender
Sr. No. | Item Description Unit Rate (Rs.) gty, Amount
(Rs.)
1 2 3 4 5




gmo Previous R/A Upto date (Gross) | Present Bill Remark

Qty . Amount (Rs.) | Qty . Amount (Rs.) | Qty . Amount (Rs.)

6 7 8 9
Note:
. If part rate is allowed for any item, it should be indicated

with reasons for allowing such a rate.

. If adhoc payment is made, it should be mentioned in previous bill specifically.
ANNEXURE - 1.13: DETAILS OF INSURANCE POLICIES

Type of Policies IName of Amount Rs. Policy No. Validity

nsurance

CAR Policy including

3" Party liability

Workmen’s

Compensation

Remarks :

. This is only an ‘on-account’ payment and is not to be interpreted either as approval

of work, materials brought or affixed at site or for that matter approval of any sort.

. The quantum of work done and materials delivered at site have been certified by
. Should you wish to audit such work, kindly contact the undersigned and oblige.
Architects

ANNEXURE -1.14 : SAFETY CODE

SAFETY MEASURES AT SITE:




1)AIll personnel at site should be provided with Helmets and Safety Boots with
some Identification Mark. Visitors also should be provided with Helmets. It should
be ensured that these are used properly.

2)First Air Box should be kept at site with all requisite materials.
3)No one should be allowed to inspect / work at a height without Safety Belt.

4)Suitable scaffolds should be provided for workmen for all Works that cannot
safely be done from the ground, or form solid construction except such short
period work as can be done safely from ladders. When a ladder is used an extra
Mazdoor shall be engaged for holding the ladder and if the ladder is used for
carrying materials as well as suitable footholds and handholds shall be provided on
the ladder and the ladder shall be given an inclination not steeper than ¥ato 1 (Y
horizontal and 1 vertical).

5)Scaffolding or staging more than 3.5 meters above the ground or floors, swung
or suspended from an overhead support or erected with stationary support shall
have a guard rail properly attached, bolted, braced and otherwise secured atleast
1 meter high above the floor or platform of such scaffolding or staging and
extending along the entire length of the outside and ends thereof with only such
openings as may be necessary for the delivery of materials. Such scaffolding or
staging shall be so fastened as to prevent it from swaying from the building or
structure.

6)Working platforms, Gangways, and Stairways should be so constructed that they
do not sag unduly or unequally, and if the height of the platform or the Gangway of
the Stairway is more than 3-5 meters above ground level or floor level they should

be closely boarded, should have adequate width and should be suitably fenced, as
described.

7)Every opening in the floor of a building or in a working platform be provide with
suitable means to prevent the fall of person or materials by providing suitable
fencing or railing whose minimum height shall be 1 meter.

8)Safe means of access shall be provided to all working platforms and other
working places. Every ladder shall be securely fixed. No portable single ladder
shall be over 9 Meters in length while the width between side rails in rung ladder
shall in no case be less than 30 cms for ladder upto and including meters in length.
Fort longer ladders this width should be increased at least 6mm for each additional
30 cms. Uniform step spacing shall not exceed 30 cms.

9)Adequate precautions shall be taken to prevent danger from electrical
equipments. For electrical on line works gloves, rubber mats, and rubber shoes
shall be used.

10)All trenches 1.2 Meters or more in depth shall at all time be supplied with at
least one ladder for each 30 Meters length or fraction thereof. Ladder shall be
extended from bottom of the trench to at least 1 Meter above the surface of the
ground. The sides of the trenches, which are 1.5 meters or more in depth shall be
stepped back to give suitable slope, or securely held by timber bracing, so as to
avoid the danger of sides collapsing. The excavated materials shall not be placed
within 1.5 meters of the edge of the trench or half of the depth of the trench



whichever is more cuttings shall be done from top to bottom. Under no
circumstances undermining or under cutting shall be done.

11)Before any demolition work is commenced and also during the process of the
work:-

a)All roads and open areas adjacent to the Work Site shall either be closed or
suitably protected;

b)No electrical cable or apparatus which is liable to be a source of danger over a
cable or apparatus used by the operator shall remain electrically charged.

C)All practical steps shall be taken to prevent danger to persons employed from
risk or fire or explosion or flooding. No floor, roof or other part of the building shall
be so over-loaded with debris or materials as to render it unsafe.

d)All necessary personal safety equipment as considered adequate by the Site
Engineer should be kept available for the use of the persons employed on the Site
and maintained in a condition suitable for imnmediate use; and the Contractor
should take adequate steps to ensure proper use of equipment by those
concerned.

e)Workers employed on mixing Asphaltic materials, cement and lime mortars shall
be provided with protective footwear and protective goggles.

f)Those engaged in white washing and mixing or stacking of cement bags or any
materials which are injurious to the eyes shall be provided with protective goggles.

g)Those engaged in welding works shall be provided with Welder’s protective eye-
shields.

h)Stone breakers shall be provided with protective goggles and protective clothing
and seated at sufficiently safe intervals.

i)\When workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and are ventilated
atleast for an hour before the workers are allowed to get into the manholes and the
manholes so opened shall be cordoned off with suitable railing and provided with
warning signals and boards to prevent accident to the Public.

12)Use of hoisting machines and tackle including their attachments, anchorage
and support shall conform to the following standard or conditions:-

a)These shall be of good mechanical construction, sound material and adequate
strength and free from patent defect and shall be kept in good repairs and in good
working order.

b)Every rope used in hoisting or lowering materials or as a means of suspension
shall be of durable quality and adequate strength, and free from patent defects.

c)Every crane driver or hoisting appliance operator shall be properly qualified and
no person under the age of 21 years should be in-charge of any hoisting machine
including any scaffold, winch or give signals to the operator.



d)In case of every hoisting machine and of every chain ring hook, shackle swivel
and pulley block used in hoisting or lowering or as means of suspension the safe
working load shall be ascertained by adequate means.

e)Every hoisting machine and all gear referred to above shall be plainly marked
with the safe working load. In case of hoisting machine having a variable safe
working load, each safe working load of the conditions under which it is applicable
shall be clearly indicated. Not part of any machine or of any gear referred to above
in this paragraph shall be loaded beyond the safe working load except for the
purpose of testing.

f)Motor, Gearing, Transmission, Electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safeguards, hoisting
appliances should be provided with such means as will reduce to the minimum the
risk of accidental descent of the load, adequate precautions should be taken to
reduce to the minimum the risk of any part of a suspended load becoming
accidentally displaced.

g)When workers are employed on electrical installation, which are already
energized, insulating mats, and wear apparel such as gloves, sleeves, and boots
as may be necessary should be provide. The workers should not wear any rings,
watches and carry keys or other materials, which are good conductors of
electricity.

13.All scaffolds, ladders and other safety devices, mentioned or described herein
shall be maintained in safe condition and no scaffold, ladder or equipment shall be
altered or removed while it is in use. Adequate washing facilities shall be provided
at or near places of work.

FORM OF AGREEMENT

ARTICLES of AGREEMENTmade this dayof year 2021 between the Dy
General Manager, State Bank of India, Administrative Office -,(ADDRESS)Hereinafter referred to asthe
“Employer/Owner/Client wchich expression shall excluded by repugnant to the context,

includesitssuccessorsand

assigns)oftheONEPARTand of (Hereinafter reffered to as

Contractor” unless excluded by or repugnant to extent includes its successors and assigns) of
the OTHER PART.



WHEREAS the Employer intends to carry out (Proposed waterproofing works at CAC Belgaum and Shall
herein after refferred as “Project”

AND WHEREAS for the purpose of the above said project, the Employer invited sealed tenders from
experienced, resourceful and bonafied contractors vide his Notice Inviting Tender
(NO. dated. ).

WHEREASthecontractorsubmittedhisTenderDocumentscontainingNoticelnvitingTender,General
notes, General Conditions of Contract, Special conditions, Schedule of approximate quantities and
rates,FormofAgreement,GeneralSpecification,Approvedmanufacturers/naturalsourceofmaterials,
Declaration, Technical Specifications as in Schedule of Quantities etc. for the abovesaid project,
(Hereinafter collectively referred to as the “said conditions”), duly signed on each page as a token of
his acceptance of the same

ANDWHEREASoutoftheTendersreceived,theTenderofthecontractorwasfoundtobemostsuitable for
theproject.

ANDWHEREAStheEmployerhasaccordinglyissuedtheworkorder(NO._dt. ) tothe
contractor subject to his furnishing the requisite SecurityDeposit.

AND WHEREAS the Contractor has accepted the aforesaid Work Order vide his letter of acceptance
NO. dt. and has also deposited with the Employer a sum of

Rs. which with the Earnest MoneyofRS. forms the requisite Security
Deposit @ 2 % of the accepted Tender ValueofRs.

NOW, therefore, it is hereby agreed to and between the parties as follows:

1) Contractdocuments

ThefollowingdocumentsshallconstitutetheContractDocuments.

I. This Article of Agreement.

Il. Tender Document submitted by the Contractor including the “said conditions”, N.I.T
quantity.

Ill. All correspondence between the Employer and the Contractor from the date of issue of N.I.T and
the date of issue of work order.

IV. WorkorderNo. dt.

and Schedule of

2)InconsiderationofthepaymentstobemadetotheContractorashereinafterprovidedtheContractor
shalluponandsubijecttothesaidconditions,executeandcompletethecontractedprojectworksshown upon
the said drawings etc. and such further detailed drawings as may be furnished to the contractor
bythesaidEmployeranddescribedinthesaid Specificationsandthesaid ScheduleofQuantities.

3) NotwithstandingwhatarestatedintheN.l. Tconditionsof Tendering,ConditionsofContractofherein
statedbefore,theEmployerreservesitselftherightofalteringthedrawingsandthenatureofthework and
addition to or omitting any items of work or of having portions of same carried out departmentally
orotherwiseandsuchalterationsorvariationsshallbecarriedoutwithoutprejudiceto thiscontract.

4) As mentioned in Article 1 above, the “said conditions” shall be read and be treated as forming part
of this agreement and parties hereto will respectively be bound thereby and to abide by and submit
themselves to the conditions and stipulations and perform the same on their parts to be respectively
obsevered and prepared.

5)Any dispute arising under this agreement shall be referred to the Arbitration in a manner specified
in the General Conditions of the Contract and all legal disputes shall be limited within the territorial
jurisdiction of the Banglore thereto. The decision of the arbitration shall be final and binding on both
the parties.

IN WITNESS WHEREOF THE PARTIES to their present have here under set and subscribed their
hands,the day, month and year first abovewritten.

Signed and delivered for and on behalf of
State Bank ofIndia,Shri. its duly authorized official, In the presenceof -
1. (Name andAddress)




2. (Name andAddress)

Signed and delivered for and on behalf of

Dy-General Manager AO-7-

The Contractor byShri
presenceof
1. (Name andAddress)

official, in the

2. (Name andAddress)



Declaration

I/We Inspected the site for waterproofing work at CAC Belgaum.
ofStateBankofindiaandl/Wehavemademe/usfullyacquaintedwith the local conditions in and around the
sites of works and Lay out drawings of works, drawings of each items etc.complete.

I/Weherebydeclarethatl/WehavecarefullygonethroughtheconditionslaiddownintheNotice Inviting Tender,
General notes, General Conditions of Contract, Special conditions, Schedule of approximate quantities
and rates , Form of Agreement, General Specification, Approved
manufacturers/naturalsourceofmaterials(i.e.allpartsof Technicalbid), TechnicalSpecifications
ofscheduleofquantities(i.e.allpartsofPricebid),andclearlyunderstoodallthesameandonthe basis of the
same I/ We have quoted our rates in the Schedule of Quantities/BOQ attached with the
tenderdocuments.

We accept all the terms and conditions of tender documents. We will abide by the technical
specificationmentionedinthetender.Weherebyundertaketouseonlyspecifiedmaterial/make as per the
tenderschedule.

I/Weherebydeclarethat,inparticularduringexecutionofallworksatsite;itwillbemy/oursole responsibility to
strictly adhere to/ meticulously follow the General Specification, Approved manufacturers/ natural
source of materials, Technical Specifications of schedule of quantities, all drawings of layout anditems.

For any type of deviation (to any of above or subsequent instructions), it will be my/ our
responsibilitytoobtainthewritteninstructionoftheEngineer-in-chargeforthesamefailingwhich
itshallbedeemedthatlhavecarriedoutanysuchdeviationsatmyownandlshallbedutybound
toreplacethealldeviatedmaterial/worksfromthesiteatmy/ourcostaswellasl shallbeliable to penalized by
the employer as deemed fit and for all such loses made thereof, I/ we shall not have any right to
arbitrate in anymanner.

I/ We hereby declare that I/ We shall obtain necessary drawings of items from employer in time and
also shall uniformly maintain such progress as may be directed by the employer to ensure completion
of same within the target date/ time as mentioned in the tender document.

Date: Signature and seal of Contractor/Tenderer

CHECKLIST OF DOCUMENTS TO BE SUBMITTED

1. The entire tender document
2. Bid security declaration
3. Copy of letter of Empanelment



